

FTTP Fibre First Towns, Cities and Boroughs Programme Build

September 2020
v1.0



Location	First Publish Date	FY 20/21 Q3			
		Total Number of Exchanges	Exchange Build Complete*	Exchanges Currently Building	Exchanges To Start Build (within 3 months)
Aberdeen	Oct-19	7		Aberdeen Ashgrove	
Adur and Worthing**	Jul-19	6		Worthing Central, Worthing Swandean	
Alloway	Sep-20	1			
Amber Valley	Sep-20	3			
Antrim	Jul-19	1		Antrim	
Armagh	Apr-19	1		Armagh	
Aughton	Oct-19	1		Aughton Green	
Ayr	Oct-19	1		Ayr	
Ballyclare	Jul-19	1		Ballyclare	
Ballymena	Apr-19	1		Ballymena	
Ballymoney	Jul-19	1		Ballymoney	
Ballynahinch	Jul-19	1		Ballynahinch	
Banbridge	Jul-19	1		Banbridge	
Barking and Dagenham	Jan-19	1	Dagenham		
Basildon	Sep-20	2			
Basingstoke	Oct-19	1		Basingstoke	
Bathgate	Jul-19	1		Bathgate	
Bedford	Sep-20	5			
Beith	Sep-20	1			
Belfast	Jan-19	12		Ballysillan, Balmoral, City, Cregagh, Dundonald, East, Fortwilliam, Knock, Malone, North, Ormeau, Stormont	
Bexley	Jan-19	4	Crayford	Bexleyheath, Erith	
Billericay	Oct-19	1		Billericay	
Birmingham	Jan-19	14	Beacon, Birchfield, Highbury, Sheldon, Springfield; West Midlands, Stechford, Streetly	Acocks Green, Bearwood, Great Barr, Harborne, Kings Norton, Northern, Woodgate	
Boston Spa	Sep-20	1			
Bradford	Oct-19	2		Idle, Shipley	
Brentwood	Oct-19	1		Brentwood	
Brighouse	Sep-20	1			
Brighton and Hove**	Oct-19	4		Brighton Withdean	
Bristol, City of	Jan-19	10	Bedminster, Bristol North, Bristol South	Bishopsworth, Easton, Bristol West, Whitchurch; Avon, Westbury -On-Trym	
Broadstairs	Jul-19	1		Broadstairs	
Bromley	Jan-20	5		Farnborough; Kent, Orpington	Biggin Hill

Location	First Publish Date	FY 20/21 Q3			
		Total Number of Exchanges	Exchange Build Complete*	Exchanges Currently Building	Exchanges To Start Build (within 3 months)
Bromsgrove	Jul-19	2		Hillside; Hereford & Worcester, Bromsgrove	
Broxburn	Jul-19	1		Broxburn	
Broxtowe	Sep-20	3			
Burgh Heath	Jul-19	1		Burgh Heath	
Burton	Sep-20	1			
Bury	Jan-19	4	Radcliffe	Bury; Greater Manchester, Prestwich, Whitefield	
Cardiff	Jan-19	6	Whitchurch; South Glamorgan	Cardiff, Roath	
Carrickfergus	Jul-19	1		Carrickfergus	
Castleford	Sep-20	1			
Chelmsford	Jul-19	3	Chelmsford	Boreham, Great Baddow	
Chorley	Sep-20	1			
Chorleywood	Oct-19	1		Chorleywood	
City of Edinburgh	Jan-19	15	Edinburgh Abbeyhill, Edinburgh Corstorphine, Donaldson, Edinburgh Newington	Edinburgh Craiglockhart, Edinburgh Colinton, Davidsons Mains, Dean, Edinburgh Maybury, Edinburgh Morningside, Edinburgh Portobello, Edinburgh Waverley	
City of London	Jan-19	5	Faraday & Baynard, Fleet Street; Central London	Monument, Moorgate, Wood St.	
Coleraine	Apr-19	1		Coleraine	
Cookstown	Jul-19	1		Cookstown	
Coventry	Jan-19	10	Earlsdon, Radford, Tile Hill	Binley, Cheylesmore, Keresley	
Craigavon	Jul-19	2		Lurgan, Portadown	
Crownhill	Sep-20	1			
Croydon	Jan-19	2	Thornton Heath	Norbury	
Daventry	Sep-20	2			
Derby	Oct-19	6		Allestree Park, Chellaston, Peartree	Mickleover
Derry-Londonderry	Apr-19	6		Brookhall, Campsie, Cross, Eglinton, Londonderry, Waterside	
Doncaster	Jul-19	4		Balby, Cantley, Doncaster, Doncaster North	
Downpatrick	Jul-19	1		Downpatrick	
Dungannon	Jul-19	1		Dungannon	
Egham	Sep-20	1			
Ellesmere Port	Sep-20	1			
Enniskillen	Apr-19	1		Enniskillen	
Epping Forest	Sep-20	3			
Epsom	Jul-19	1		Epsom	

Location	First Publish Date	FY 20/21 Q3			
		Total Number of Exchanges	Exchange Build Complete*	Exchanges Currently Building	Exchanges To Start Build (within 3 months)
Erewash	Jan-20	2		Long Eaton	
Ewell	Jul-19	1		Ewell	
Exeter	Jan-19	2		Exeter, Pinhoe	
Galgate	Sep-20	1			
Gateshead	Sep-20	1			
Gedling**	Jan-19	3	Gedling		
Greater Belfast (Carryduff & Castlereagh)	Jul-19	3		Ballygowan, Carryduff, Castlereagh	
Greater Belfast (Newtownabbey)	Apr-19	2		Glengormley, Whiteabbey	
Greater Glasgow	Jan-19	18		Glasgow Baillieston, Glasgow Bearsden, Glasgow Giffnock, Glasgow Halfway	
Greenwich	Jan-20	4		Thamesmead	
Harrow	Jan-19	1	Kenton Road		
Hatch End	Oct-19	1		Hatch End	
Helsby	Sep-20	1			
Hemel Hempstead	Sep-20	1			
Herongate	Sep-20	1			
Hest Bank	Sep-20	1			
Heysham	Sep-20	1			
Highworth	Sep-20	1			
Hillingdon	Jan-20	2		Hayes, Uxbridge	
Hooton	Sep-20	1			
Hounslow	Sep-20	1			
Ivybridge	Sep-20	1			
Keynsham	Sep-20	1			
Kilbirnie	Sep-20	1			
Kilmarnock	Jul-19	1		Kilmarnock	
Kings Langley	Sep-20	1			
Kirklees	Sep-20	4			
Lambeth	Sep-20	1			
Lancaster	Sep-20	1			
Larne	Apr-19	1		Larne	
Leeds	Jan-19	12	Chapelton, Headingley, Harehills, Moortown	Crossgates, Drighlington, Horsforth, Morley, Pudsey, Rawdon	Guiseley
Lewisham	Sep-20	1			
Lichfield	Oct-19	2		Burntwood, Lichfield	
Limavady	Jul-19	1		Limavady	
Lisburn	Apr-19	1		Lisburn	

Location	First Publish Date	FY 20/21 Q3			
		Total Number of Exchanges	Exchange Build Complete*	Exchanges Currently Building	Exchanges To Start Build (within 3 months)
Liverpool	Jan-19	12	Childwall, Great Crosby, Sefton Park, Stoneycroft, Waterloo	Formby, Cressington Park, Gateacre, Maghull	
Long Ashton	Sep-20	1			
Magherafelt	Jul-19	1		Magherafelt	
Manchester	Jan-19	2	Wythenshawe	Failsworth	
Maybole	Sep-20	1			
Medway	Sep-20	5			
Merton	Jan-19	1		Merton Park	
Midlothian	Sep-20	1			
Molesey	Oct-19	1		Molesey	
Monmouthshire	Sep-20	1			
Morecambe	Sep-20	1			
Motherwell	Sep-20	1			
Newbury	Oct-19	1			Newbury
Newcastle	Oct-19	1		Newcastle	
Newcastle-upon-Tyne	Jul-19	7		Benton, Gosforth; Tyne & Wear, Whitley Bay	
Newcastle-under-Lyme	Sep-20	1			
Newport	Sep-20	4			
Newry	Apr-19	1		Newry	
Newtownards & Bangor	Apr-19	6		Bangor, Comber, Donaghadee, Holywood, Newtownards	Helens Bay
Normanton	Sep-20	1			
Northampton	Oct-19	9		Hardingstone, Rushden	
Norwich	Oct-19	1		Norwich	
Nottingham	Jan-19	6		Ruddington, Sherwood, Trentside, Wollaton	
Omagh	Jul-19	1		Omagh	
Ormskirk	Oct-19	1		Ormskirk	
Paignton	Sep-20	1			
Park Street	Sep-20	1			
Plympton	Sep-20	1			
Portrush	Oct-19	1		Portrush	
Portstewart	Oct-19	1		Portstewart	
Prescot	Sep-20	1			
Prestwick	Sep-20	1			
Purfleet	Sep-20	1			
Ramsgate	Jul-19	1		Ramsgate	
Redbourn	Sep-20	1			

Location	First Publish Date	FY 20/21 Q3			
		Total Number of Exchanges	Exchange Build Complete*	Exchanges Currently Building	Exchanges To Start Build (within 3 months)
Redbridge	Jan-19	4		Gants Hill, Ilford Central, Ilford North	
Richmond upon Thames	Jan-19	1	Twickenham		
Rickmansworth	Oct-19	1		Rickmansworth	
Royal Sutton Coldfield	Jan-19	2		Four Oaks, Sutton Coldfield	
Royal Tunbridge Wells	Oct-19	1		Tunbridge Wells	
Royal Wootton Bassett	Sep-20	1			
Rushcliffe	Jan-20	3		Edwalton	
Saintfield	Jul-19	1		Saintfield	
Salford	Jan-19	3	Eccles, Swinton; Greater Manchester, Walkden		
Salisbury	Mar-19	1	Salisbury		
Sandwell	Sep-20	5			
Sheffield	Jul-19	7		Mosborough, Wadsley Bridge, Woodhouse	Intake
Slough	Jul-19	3		Burnham; Buckinghamshire, Langley, Slough	
Solihull	Jul-19	3		Shirley; West Midlands, Solihull	
South Ribble	Sep-20	2			
Southwark	Jan-20	2		Bermondsey, New Cross	
Spelthorne**	Jan-20	3			Sunbury
St Albans	Jul-19	3		Bowmansgreen, St. Albans, Harpenden	
St Neots	Sep-20	1			
Stanecastle	Oct-19	1		Stanecastle	
Stewarton	Sep-20	1			
Stockport	Apr-19	4		Bramhall, Hulme Hall	
Strabane	Jul-19	2		Sion Mills, Strabane	
Swansea	Jan-19	3		Mumbles, Mayals, Swansea	
Swindon	Oct-19	5		Haydon Wick, Toothill	
Tameside	Sep-20	2			
Thames Ditton	Oct-19	1		Thames Ditton	
Thurrock	Sep-20	3			
Tonbridge	Oct-19	1		Tonbridge	
Torquay	Jul-19	4		St. Marychurch, Torquay	
Troon	Sep-20	1			
Vale of Glamorgan**	Jul-19	4		Barry, Sully	
Walsall	Sep-20	5			

Location	First Publish Date	FY 20/21 Q3			
		Total Number of Exchanges	Exchange Build Complete*	Exchanges Currently Building	Exchanges To Start Build (within 3 months)
Waltham Forest	Sep-20	2			
Wandsworth**	Oct-19	3		Balham	
Watford	Oct-19	1			Watford
Wellingborough	Sep-20	1			
Wetherby	Sep-20	1			
Wheathampstead	Sep-20	1			
Whitburn; Lothian	Jul-19	1		Whitburn; Lothian	
Wickford	Oct-19	1		Wickford	
Willowcroft	Sep-20	1			
Wirral	Jan-19	10	Wallasey	Arrowebrook, Birkenhead, Bromborough, Cloughton, Eastham, Mountwood, Rock Ferry	
Worcester	Sep-20	4			
Wraysbury	Sep-20	1			

The above table contains a list of our FTTP Fibre First Towns, Cities and Boroughs Build Programme, which relates to our 20m premises' ambition up to mid to late 2020s if the right investment conditions are in place. It does not show FTTP deployment related to BDUK, new sites/retro new-sites, market towns and villages and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a quarterly rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

* Programme Build Complete refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme, but does not mean that services will be available from this date, nor that services will be available to every premise.

** This location has been renamed since our last publication in order to better reflect "macro areas" making them more user-friendly. For the avoidance of doubts, no location/exchange has been removed from the previously announced list and each and every exchange is counted within one location only.