

Full Fibre build programme

May 2021

V2.0



Fibre First Towns, Cities and Boroughs Programme

Key		Changes from previous announcement
------------	--	------------------------------------

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Aberdeen	Oct-19	7		Aberdeen Ashgrove, Aberdeen Lochnagar	Aberdeen Kincorth
Adur and Worthing	Jul-19	6		Worthing Central, Worthing Swandean, Findon	Shoreham, Worthing West
Alloway	Sep-20	1			Alloway
Amber Valley	Sep-20	3			
Antrim	Jul-19	1		Antrim	
Armagh	Apr-19	1		Armagh	
Aughton	Oct-19	1		Aughton Green	
Ayr	Oct-19	1		Ayr	
Ballyclare	Jul-19	1		Ballyclare	
Ballymena	Apr-19	1		Ballymena	
Ballymoney	Jul-19	1		Ballymoney	
Ballynahinch	Jul-19	1		Ballynahinch	
Banbridge	Jul-19	1		Banbridge	
Barking and Dagenham	Jan-19	1	Dagenham		
Basildon	Sep-20	2			
Basingstoke	Oct-19	1		Basingstoke	
Bathgate	Jul-19	1		Bathgate	
Bedford	Sep-20	5		Bedford	
Beith	Sep-20	1			
Belfast	Jan-19	12		Ballysillan, Balmoral, City, Cregagh, Dundonald, East, Fortwilliam, Knock, Malone, North, Ormeau, Stormont	
Bexley	Jan-19	4	Crayford	Bexleyheath, Erith	Sidcup
Billericay	Oct-19	1		Billericay	
Birmingham	Jan-19	14	Beacon, Birchfield, Highbury, Sheldon, Springfield; West Midlands, Stechford, Streetly	Acocks Green, Bearwood, Great Barr, Harborne, Kings Norton, Northern, Woodgate	

Key		Changes from previous announcement
------------	--	------------------------------------

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Boston Spa	Sep-20	1			
Bradford	Oct-19	2		Idle, Shipley	
Brentwood	Oct-19	1		Brentwood	
Brighouse	Sep-20	1			
Brighton and Hove	Oct-19	4		Brighton Withdean	Southwick, Portslade
Bristol, City of	Jan-19	10	Bedminster, Bristol North, Bristol South	Bishopsworth, Bristol West, Easton, Westbury - On- Trym, Whitchurch; Avon, Eastville	
Broadstairs	Jul-19	1		Broadstairs	
Bromley	Jan-20	5		Farnborough; Kent, Orpington	Biggin Hill***, Chislehurst
Bromsgrove	Jul-19	2		Bromsgrove, Hillside; Hereford & Worcester	
Broxburn	Jul-19	1		Broxburn	
Broxtowe	Sep-20	3		Beeston	
Burgh Heath	Jul-19	1		Burgh Heath	
Burton	Sep-20	1			
Bury	Jan-19	4	Radcliffe	Bury; Greater Manchester, Prestwich, Whitefield	
Cardiff	Jan-19	6	Whitchurch; South Glamorgan	Cardiff, Roath	Radyr, Llanishen
Carrickfergus	Jul-19	1		Carrickfergus	
Castleford	Sep-20	1			Castleford
Chelmsford	Jul-19	3	Chelmsford	Boreham, Great Baddow	
Chorley	Sep-20	1			Chorley
Chorleywood	Oct-19	1		Chorleywood	
City of Edinburgh	Jan-19	15	Donaldson, Edinburgh Abbeyhill, Edinburgh Corstorphine, Edinburgh Newington	Davidsons Mains, Dean, Edinburgh Colinton, Edinburgh Craiglockhart, Edinburgh Maybury, Edinburgh Morningside, Edinburgh Portobello, Edinburgh Waverley, Leith	Granton
City of London	Jan-19	5	Faraday & Baynard, Fleet Street; Central London	Monument, Moorgate, Wood St.	
Coleraine	Apr-19	1		Coleraine	
Cookstown	Jul-19	1		Cookstown	

Key		Changes from previous announcement
------------	--	------------------------------------

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Coventry	Jan-19	10	Earlsdon, Radford, Tile Hill	Binley, Cheylesmore, Keresley, Folsehill	Exhall
Craigavon	Jul-19	2		Lurgan, Portadown	
Crownhill	Sep-20	1		Crownhill	
Croydon	Jan-19	2	Thornton Heath	Norbury	
Daventry	Sep-20	2			
Derby	Oct-19	6		Allestree Park, Chellaston, Mickleover, Peartree	
Derry-Londonderry	Apr-19	6		Brookhall, Campsie, Cross, Eglinton, Londonderry, Waterside	
Doncaster	Jul-19	4		Balby, Cantley, Doncaster, Doncaster North	
Downpatrick	Jul-19	1		Downpatrick	
Dungannon	Jul-19	1		Dungannon	
Egham	Sep-20	1			
Ellesmere Port	Sep-20	1			Ellesmere Port
Enniskillen	Apr-19	1		Enniskillen	
Epping Forest	Sep-20	3			
Epsom	Jul-19	1		Epsom	
Erewash	Jan-20	2		Long Eaton	
Ewell	Jul-19	1		Ewell	
Exeter	Jan-19	2		Exeter, Pinhoe	
Galgate	Sep-20	1			
Gateshead	Sep-20	1			
Gedling	Jan-19	3	Gedling	Arnold	
Greater Belfast (Carryduff & Castlereagh)	Jul-19	3		Ballygowan, Carryduff, Castlereagh	
Greater Belfast (Newtownabbey)	Apr-19	2		Glengormley, Whiteabbey	
Greater Glasgow	Jan-19	18		Glasgow Baillieston, Glasgow Bearsden, Glasgow Giffnock, Glasgow Halfway, Cranhill, Shettleston	Provanmill
Greenwich	Jan-20	4		Thamesmead	Eltham
Harrow	Jan-19	1	Kenton Road		
Hatch End	Oct-19	1		Hatch End	
Helsby	Sep-20	1			
Hemel Hempstead	Sep-20	1		Hemel Hempstead	

Key		Changes from previous announcement
------------	--	------------------------------------

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Herongate	Sep-20	1			
Hest Bank	Sep-20	1			
Heysham	Sep-20	1			
Highworth	Sep-20	1			
Hillingdon	Jan-20	2		Hayes, Uxbridge	
Hooton	Sep-20	1			Hooton
Hounslow	Sep-20	1			Feltham
Ingrebourne	Apr-21	1			Ingrebourne
Ivybridge	Sep-20	1			
Keynsham	Sep-20	1			Keynsham
Kilbirnie	Sep-20	1			
Kilmarnock	Jul-19	1		Kilmarnock	
Kings Langley	Sep-20	1			
Kirklees	Sep-20	4			Milnsbridge
Lambeth	Sep-20	1			Streatham
Lancaster	Sep-20	1			
Larne	Apr-19	1		Larne	
Leeds	Jan-19	12	Chapelton, Harehills, Headingley, Moortown	Crossgates, Drighlington, Horsforth, Morley, Pudsey, Rawdon, Giseley	
Leven	Apr-21	1			Leven
Lewisham	Sep-20	1			Grove Park
Lichfield	Oct-19	2		Burntwood, Lichfield	
Limavady	Jul-19	1		Limavady	
Lisburn	Apr-19	1		Lisburn	
Liverpool	Jan-19	12	Childwall, Gateacre, Great Crosby, Sefton Park, Stonecroft, Waterloo	Cressington Park, Huyton, Formby, Maghull	
Long Ashton	Sep-20	1		Long Ashton	
Magherafelt	Jul-19	1		Magherafelt	
Manchester	Jan-19	2	Wythenshawe	Failsworth	
Maybole	Sep-20	1			Maybole
Medway	Sep-20	5			Rainham, Gillingham
Merton	Jan-19	1		Merton Park	
Midlothian	Sep-20	1			
Molesey	Oct-19	1		Molesey	
Monmouthshire	Sep-20	1			
Morecambe	Sep-20	1			Morecambe
Motherwell	Sep-20	1			
Newbury	Oct-19	1		Newbury	

Key		Changes from previous announcement
------------	--	------------------------------------

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Newcastle	Oct-19	1		Newcastle	
Newcastle upon Tyne	Jul-19	7		Benton, Gosforth; Tyne & Wear, Whitley Bay	Jesmond, Newcastle Central, Newcastle East
Newcastle-under-Lyme	Sep-20	1			Newcastle Under Lyme
Newport	Sep-20	4			Newport Savoy
Newry	Apr-19	1		Newry	
Newtownards & Bangor	Apr-19	6		Bangor, Comber, Donaghadee, Helens Bay, Holywood, Newtownards	
Normanton	Sep-20	1			
Northampton	Oct-19	9		Hardingstone, Rushden, Northampton, Kingsthorpe	
Norwich	Oct-19	1		Norwich	
Nottingham	Jan-19	6		Ruddington, Sherwood, Trentside, Wollaton, Hucknall	
Omagh	Jul-19	1		Omagh	
Ormskirk	Oct-19	1		Ormskirk	
Paignton	Sep-20	1		Paignton	
Park Street	Sep-20	1			
Petersfield	Apr-21	1			Petersfield
Plympton	Sep-20	1			
Portrush	Oct-19	1		Portrush	
Portstewart	Oct-19	1		Portstewart	
Prescot	Sep-20	1			
Prestwick	Sep-20	1		Prestwick	
Purfleet	Sep-20	1		Purfleet	
Ramsgate	Jul-19	1		Ramsgate	
Redbourn	Sep-20	1			
Redbridge	Jan-19	4		Gants Hill, Ilford Central, Ilford North	
Richmond upon Thames	Jan-19	1	Twickenham		
Rickmansworth	Oct-19	1		Rickmansworth	
Royal Sutton Coldfield	Jan-19	2		Four Oaks, Sutton Coldfield	
Royal Tunbridge Wells	Oct-19	1		Tunbridge Wells	
Royal Wootton Bassett	Sep-20	1			
Rushcliffe	Jan-20	3		Edwalton	
Saintfield	Jul-19	1		Saintfield	

Key		Changes from previous announcement
------------	--	------------------------------------

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Salford	Jan-19	3	Eccles, Swinton; Greater Manchester, Walkden		
Salisbury	Mar-19	1	Salisbury		
Sandwell	Sep-20	5		Wednesbury	Tipton
Sheffield	Jul-19	7		Intake, Mosborough, Wadsley Bridge, Woodhouse	Sheffield
Slough	Jul-19	3		Burnham; Buckinghamshire, Langley, Slough	
Solihull	Jul-19	3		Shirley; West Midlands, Solihull	
South Ribble	Sep-20	2		Leyland	
Southwark	Jan-20	2		Bermondsey, New Cross	
Spelthorne	Jan-20	3			Sunbury***
St Albans	Jul-19	3		Bowmansgreen, Harpenden, St. Albans	
St Neots	Sep-20	1			
Stanecastle	Oct-19	1		Stanecastle	
Stewarton	Sep-20	1			
Stockport	Apr-19	4		Bramhall, Hulme Hall	Woodley
Strabane	Jul-19	2		Sion Mills, Strabane	
Swansea	Jan-19	3		Mayals, Mumbles, Swansea	
Swindon	Oct-19	5		Haydon Wick, Toothill, Swindon	Stratton St Margaret
Tameside	Sep-20	2			
Thames Ditton	Oct-19	1		Thames Ditton	
Thatcham	Apr-21	1			Thatcham
Thurrock	Sep-20	3		South Ockendon	Grays Thurrock
Tonbridge	Oct-19	1		Tonbridge	
Torquay	Jul-19	4		St. Marychurch, Torquay, Chelston	
Troon	Sep-20	1			
Vale of Glamorgan	Jul-19	4		Barry, Sully	Penarth
Walsall	Sep-20	5		Walsall	
Waltham Forest	Sep-20	2			
Wandsworth	Oct-19	3		Balham	South Clapham
Watford	Oct-19	1		Watford	
Wellingborough	Sep-20	1			
Wetherby	Sep-20	1			Wetherby

Key		Changes from previous announcement
------------	--	------------------------------------

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Wheathampstead	Sep-20	1			
Whitburn; Lothian	Jul-19	1		Whitburn; Lothian	
Wickford	Oct-19	1		Wickford	
Willowcroft	Sep-20	1		Willowcroft	
Wirral	Jan-19	9	Wallasey	Arrowebrook, Birkenhead, Bromborough, Claughton, Eastham, Mountwood, Rock Ferry	
Worcester	Sep-20	4		St Peters	Worcester
Wraysbury	Sep-20	1			

The above table contains a list of our FTTP Fibre First Towns, Cities and Boroughs Build Programme, which relates to our 20m premises' ambition up to mid to late 2020s if the right investment conditions are in place. It does not show FTTP deployment related to BDUK, new sites/retro new-sites, market towns and villages and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange.

Openreach will keep this information updated on a quarterly rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

* Programme Build Complete refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme, but does not mean that services will be available from this date, nor that services will be available to every premise.

*** Delayed due to operational reasons

**** Work In Progress previously stated was an admin error

Openreach Area 3 Market Towns and Villages Build Programme

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Abbey Village	Jan-20	Brinscall			Yes
Abercwmboi	Jul-20	Mountain Ash			
Abercynon	Jul-20	Abercynon			
Aberdare	Jan-20	Aberdare		Yes	
Abergavenny	Jul-20	Abergavenny			
Abergele	Apr-21	Abergele			
Abergwili	Jan-20	Carmarthen		Yes	
Abernant	Jan-20	Aberdare		Yes	
Aberystwyth	Jul-20	Aberystwyth			
Addiewell	Apr-21	Stoneyburn			
Aghagallon	Jul-20	Aghalee		Yes	
Aghalee	Jul-20	Aghalee		Yes	
Ahoghill	Jul-20	Ahoghill		Yes	
Alloa	Jul-20	Alloa		Yes	
Alnwick	Jul-20	Alnwick			
Althorne	Jan-20	Latchingdon		Yes	
Alton	Jan-20	Alton		Yes	
Alva	Jul-20	Alva		Yes	
Annahilt	Jul-20	Bailliesmills		Yes	
Annalong	Jul-20	Annalong		Yes	
Anstruther	Jan-20	Anstruther		Yes	
Ardglass	Jul-20	Ardglass		Yes	
Ardrossan	Jul-20	Ardrossan			Yes
Armoy	Jul-20	Armoy		Yes	
Asheldham	Jan-20	Southminster		Yes	
Askern	Jul-20	Askern			
Attleborough	Jan-20	Attleborough		Yes	
Atwick	Jan-20	Hornsea		Yes	
Auchinleck	Jul-20	Cumnock			
Aughnacloy	Jul-20	Aughnacloy		Yes	
Aviemore	Jul-20	Aviemore		Yes	
Ballinamallard	Jul-20	Ballinamallard		Yes	
Ballycarry	Jul-20	Whitehead		Yes	
Ballycastle	Jul-20	Ballycastle		Yes	
Ballygally	Jul-20	Ballygally		Yes	
Ballygawley	Jul-20	Ballygawley		Yes	
Ballyhalbert	Jul-20	Ballywalter		Yes	
Ballykinler	Jul-20	Ballykinler		Yes	
Ballyronan	Jul-20	Ballyronan***			
Ballywalter	Jul-20	Ballywalter		Yes	
Banbury	Jul-20	Banbury		Yes	
Banff	Jul-20	Banff			

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Bangor	Jul-20	Bangor			
Barnoldswick	Jul-20	Barnoldswick		Yes	
Barnstaple	Apr-21	Barnstaple			
Barnton	Jul-20	Hartford			
Barrow-In -Furness	Jul-20	Barrow-In -Furness			
Beaminster	Jan-20	Beaminster		Yes	
Beamish	Jul-20	Beamish			Yes
Beddau	Jul-20	Newtown Llantwit			
Bedwas	Jul-20	Caerphilly			
Belhaven	Jul-20	Dunbar			
Bellaghy	Jul-20	Bellaghy***			
Bellanaleck	Jul-20	Florencecourt			
Belper	Jul-20	Belper			
Bents	Apr-21	Stoneyburn			
Berthengam	Jan-20	Mostyn		Yes	
Bessbrook	Jul-20	Bessbrook		Yes	
Besthorpe	Jan-20	Attleborough		Yes	
Betchworth	Jan-20	Betchworth		Yes	
Bexhill	Jul-20	Bexhill			
Bideford	Jul-20	Bideford			
Bidford On Avon	Jan-20	Bidford On Avon		Yes	
Billingshurst	Jan-20	Billingshurst		Yes	
Bishopsteignton	Jul-20	Teignmouth			
Blackridge	Apr-21	Harthill			
Blyth	Jul-20	Blyth		Yes	
Bodmin	Jul-20	Bodmin Moor			
Bognor Regis	Jul-20	Bognor Regis		Yes	
Booths Hill	Jan-20	Lymm		Yes	
Bordon	Jan-20	Bordon		Yes	
Borough Green	Jan-20	Borough Green		Yes	
Bourne	Jul-20	Bourne			
Box Hill	Jan-20	Betchworth		Yes	
Breedon On The Hill	Jan-20	Melbourne		Yes	
Breich	Jul-20	Fauldhouse		Yes	
Bridgwater	Jul-20	Bridgwater			
Bridlington	Jul-20	Bridlington		Yes	
Brinscall	Jan-20	Brinscall			Yes
Brixham	Jan-20	Brixham		Yes	
Brockham	Jan-20	Betchworth		Yes	
Bronwydd	Jan-20	Carmarthen		Yes	
Broughshane	Jul-20	Broughshane		Yes	
Brynford	Jan-20	Holywell		Yes	
Brynmawr	Jul-20	Brynmawr			
Buckfastleigh	Jan-20	Buckfastleigh		Yes	
Buckie	Jul-20	Buckie			

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Buckley	Jul-20	Buckley		Yes	
Buckpool	Jul-20	Buckie			
Budleigh Salterton	Jan-20	Budleigh Salterton		Yes	
Bumble's Green	Jan-20	Nazeing		Yes	
Bungay	Jan-20	Bungay		Yes	
Burnham On Crouch	Jan-20	Burnham On Crouch		Yes	
Burnham-On-Sea	Jul-20	Burnham-On-Sea			
Burry Port	Jan-20	Burry Port		Yes	
Burscough	Jan-20	Burscough		Yes	
Burton On Trent	Jul-20	Burton On Trent			
Bushmills	Jul-20	Bushmills		Yes	
Buxton	Jul-20	Buxton			
Caeathro	Jul-20	Caernarfon			
Caergwrle	Jan-20	Caergwrle	Yes		
Caernarfon	Jul-20	Caernarfon			
Caerphilly	Jul-20	Caerphilly			
Caister-On-Sea	Jul-20	Caister			Yes
Calder Vale	Jan-20	Garstang		Yes	
Camelford	Jan-20	Camelford		Yes	
Camlough	Jul-20	Bessbrook		Yes	
Campbeltown	Jul-20	Campbeltown			
Cannock	Jul-20	Cannock		Yes	
Canterbury	Jul-20	Canterbury			
Capel Hendre	Jan-20	Cross Hands		Yes	
Carmarthen	Jan-20	Carmarthen		Yes	
Carmel	Jan-20	Cross Hands		Yes	
Carmel	Jan-20	Holywell		Yes	
Carrickmore	Jul-20	Carrickmore***			Yes
Castledawson	Jul-20	Castledawson		Yes	
Castledearg	Jul-20	Castledearg		Yes	
Castlerock	Jul-20	Castlerock***			Yes
Castlewellan	Jul-20	Castlewellan		Yes	
Cefn-Coed-Cymer	Jan-20	Merthyr Tydfil		Yes	
Cefneithin	Jan-20	Cross Hands		Yes	
Cefn-Y-Bedd	Jan-20	Caergwrle	Yes		
Cellardyke	Jan-20	Anstruther		Yes	
Chapel En Le Frith	Jul-20	Chapel En Le Frith			
Charlemont	Jul-20	Moy		Yes	
Chawton	Jan-20	Alton		Yes	
Cheddar	Jan-20	Cheddar		Yes	
Chester Le Street	Jul-20	Chester Le Street			
Chester South	Jan-20	Chester South		Yes	
Chippenham	Jul-20	Chippenham			
Chudleigh	Jan-20	Chudleigh		Yes	
Church Village	Jul-20	Newtown Llantwit			

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Cirencester	Jul-20	Cirencester			
Clackmannan	Jul-20	Alloa		Yes	
Claudy	Jul-20	Claudy			Yes
Clifton	Jan-20	Shefford		Yes	
Clifton Reynes	Jan-20	Olney		Yes	
Clitheroe	Jan-20	Clitheroe		Yes	
Cloughmills	Jul-20	Cloughmills			Yes
Coalisland	Jul-20	Coalisland		Yes	
Cockenzie And Port Seton	Jul-20	Prestonpans-Port Seton		Yes	
Codicote	Jul-20	Codicote		Yes	
Colaton Raleigh	Jan-20	Colaton Raleigh		Yes	
Coleshill	Jan-20	Coleshill		Yes	
Colliers Hatch	Jan-20	North Weald		Yes	
Colwyn Bay	Jul-20	Colwyn Bay			
Congleton	Jan-20	Congleton		Yes	
Connahs Quay	Jul-20	Connahs Quay		Yes	
Conwy	Jul-20	Aberconwy			Yes
Copythorne	Jan-20	Brixham		Yes	
Cowes	Jan-20	Cowes		Yes	
Cowie	Jul-20	Stonehaven			Yes
Cranfield	Oct-19	Cranfield		Yes	
Crediton	Jul-20	Crediton			
Creswell	Jul-20	Whitwell			
Crick	Apr-21	Crick			
Croesyceiliog	Jan-20	Carmarthen		Yes	
Croft	Jan-20	Culcheth Padgate		Yes	
Crook	Jan-20	Crook		Yes	
Cross Hands	Jan-20	Cross Hands		Yes	
Cross Hills	Jul-20	Cross Hills			
Cross Keys	Jul-20	Cross Keys		Yes	
Crossgar	Jul-20	Crossgar		Yes	
Crossmaglen	Jul-20	Crossmaglen		Yes	
Croston	Jan-20	Croston		Yes	
Crowborough	Jul-20	Crowborough			
Crumlin	Jul-20	Crumlin		Yes	
Cuddington	Jan-20	Sandiway		Yes	
Culcheth	Jan-20	Culcheth Padgate		Yes	
Cullingworth	Jul-20	Cullingworth			
Cullompton	Jul-20	Cullompton		Yes	
Cullybackey	Jul-20	Cullybackey		Yes	
Cumnock	Jul-20	Cumnock			
Cushendall	Jul-20	Cushendall			Yes
Cutlers Green	Jan-20	North Weald		Yes	
Cwm	Jul-20	Cwm			

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Cwmbach	Jan-20	Aberdare		Yes	
Cwmffrwd	Jan-20	Carmarthen		Yes	
Cwmgwili	Jan-20	Cross Hands		Yes	
Dafen	Jul-20	Llanelli			Yes
Dalmellington	Jul-20	Dalmellington			
Dalry(Ayr)	Jul-20	Dalry(Ayr)			
Dalton-In-Furness	Jul-20	Dalton-In-Furness			
Dartmouth	Jul-20	Dartmouth		Yes	
Daventry	Jul-20	Daventry		Yes	
Davington	Jan-20	Faversham		Yes	
Dawlish	Jul-20	Dawlish			
Deal	Jan-20	Deal		Yes	
Deganwy	Jul-20	Aberconwy			
Delamere Park	Jan-20	Sandiway		Yes	
Denbigh	Jan-20	Denbigh		Yes	
Dereham	Jan-20	Dereham		Yes	
Derrygonnelly	Jul-20	Derrygonnelly			Yes
Dervock	Jul-20	Dervock		Yes	
Ditchingham	Jan-20	Bungay		Yes	
Donaghcloney	Jul-20	Waringstown		Yes	
Donaghmore	Jul-20	Donaghmore		Yes	
Dorchester	Jul-20	Dorchester			Yes
Downham Market	Jan-20	Downham Market		Yes	
Draperstown	Jul-20	Draperstown		Yes	
Draycott Park	Jan-20	Cheddar		Yes	
Drefach	Jan-20	Cross Hands		Yes	
Dromara	Jul-20	Dromara		Yes	
Dromore	Jul-20	Dromore (Co Down)		Yes	
Dromore	Jul-20	Dromore (Co Tyrone)		Yes	
Dumfries	Jul-20	Dumfries			
Dunbar	Jul-20	Dunbar			
Dundrum	Jul-20	Dundrum		Yes	
Dungiven	Jul-20	Dungiven		Yes	
Earsham	Jan-20	Bungay		Yes	
East Cowes	Jan-20	Cowes		Yes	
Eastfield	Apr-21	Harthill			
East Grinstead	Jan-20	East Grinstead		Yes	
East Rainton	Jul-20	Houghton Le Spring			
Eastry	Jan-20	Sandwich			
Eccleston	Jan-20	Eccleston		Yes	
Elgin	Jul-20	Elgin		Yes	
Ellon	Jul-20	Ellon		Yes	
Elswick	Jan-20	Great Eccleston		Yes	
Ely	Jan-20	Ely		Yes	
Emberton	Jan-20	Olney		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Embsay	Jul-20	Skipton			
Evesham	Jul-20	Evesham			
Exmouth	Jul-20	Exmouth			
Falmouth	Jul-20	Falmouth			
Fauldhouse	Jul-20	Fauldhouse		Yes	
Faversham	Jan-20	Faversham		Yes	
Feeny	Jul-20	Feeny			
Felbridge	Jan-20	East Grinstead		Yes	
Ferndale	Jul-20	Ferndale			
Ffynongroyw	Jan-20	Mostyn		Yes	
Filey	Jul-20	Filey			
Findhorn	Jan-20	Findhorn		Yes	
Findochty	Jul-20	Buckie			
Fintona	Jul-20	Fintona		Yes	
Fivemiletown	Jul-20	Fivemiletown			
Fleetwood	Jan-20	Fleetwood		Yes	
Flint	Jan-20	Flint		Yes	
Flockton	Oct-19	Flockton	Yes		
Forest Row	Jan-20	Forest Row		Yes	
Forkhill	Jul-20	Forkhill			
Forres	Jul-20	Forres			Yes
Fraserburgh	Jul-20	Fraserburgh			
Frodsham	Jan-20	Frodsham		Yes	
Furzeham	Jan-20	Brixham		Yes	
Gainsborough	Jul-20	Gainsborough			
Galashiels	Jul-20	Galashiels			
Galston	Jul-20	Galston			
Garstang	Jan-20	Garstang		Yes	
Garvagh	Jul-20	Garvagh			
Georgetown	Jul-20	Dumfries			
Gerrards Cross	Jul-20	Gerrards Cross		Yes	
Gilford	Jul-20	Gilford		Yes	
Gillingham	Jan-20	Gillingham		Yes	
Girvan	Jul-20	Girvan			
Glenavy	Jul-20	Crumlin		Yes	
Glinton	Jan-20	Glinton		Yes	
Glossop	Jul-20	Glossop			
Godalming	Jul-20	Godalming		Yes	
Goldthorpe	Jul-20	Goldthorpe			
Gorsedd	Jan-20	Holywell		Yes	
Great Ecclestone	Jan-20	Great Ecclestone		Yes	
Great Ellingham	Jan-20	Attleborough		Yes	
Great Wakering	Jul-20	Great Wakering		Yes	
Greenbank	Jul-20	Hartford			
Greenrigg	Apr-21	Harthill			

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Greyabbey	Jul-20	Greyabbey			
Gronant	Jan-20	Prestatyn		Yes	
Hailsham	Jan-20	Hailsham		Yes	
Hambleton	Jan-20	Hambleton			
Harthill	Apr-21	Harthill			
Harrington	Jul-20	Harrington			
Hartford	Jul-20	Hartford			
Hartwood	Apr-21	Shotts			Yes
Haslemere	Jul-20	Haslemere			
Hatfield	Jul-20	Hatfield Woodhouse			
Haverhill	Jul-20	Haverhill			
Hawick	Jul-20	Hawick			
Hawkhurst	Jan-20	Hawkhurst		Yes	
Haywards Heath	Jul-20	Haywards Heath			
Heatley	Jan-20	Lymm		Yes	
Hednesford	Jul-20	Hednesford		Yes	
Helpston	Jan-20	Glington		Yes	
Henley-In-Arden	Jan-20	Henley-In-Arden		Yes	
Henllan	Jan-20	Denbigh		Yes	
Henlow	Jan-20	Shefford		Yes	
Hereford	Jul-20	Hereford			
Herne Bay	Jul-20	Herne Bay			
Hesketh Bank	Oct-19	Hesketh Bank		Yes	
Heybridge	Jul-20	Maldon		Yes	
High Green	Jul-20	High Green			
Highbridge	Jul-20	Burnham-On-Sea			
Higher Brixham	Jan-20	Brixham		Yes	
Hillsborough	Jul-20	Hillsborough		Yes	
Hilltown	Jul-20	Rathfriland		Yes	
Hockley Heath	Jan-20	Lapworth		Yes	
Holmhead	Jul-20	Cumnock			
Holybourne	Jan-20	Alton		Yes	
Holywell	Jan-20	Holywell		Yes	
Hope	Jan-20	Caergwrle	Yes		
Horncastle	Jul-20	Horncastle			
Hornsea	Jan-20	Hornsea		Yes	
Horsebridge	Jan-20	Hailsham		Yes	
Horsham	Jul-20	Horsham			
Houghton Le Spring	Jul-20	Houghton Le Spring			
Howden-Le-Wear	Jan-20	Crook		Yes	
Hullbridge	Jul-20	Hullbridge		Yes	
Hunstanton	Jul-20	Hunstanton			
Idole	Jan-20	Carmarthen		Yes	
Ightham	Jan-20	Borough Green		Yes	
Ilfracombe	Jul-20	Ilfracombe			

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Ilminster	Jul-20	Ilminster		Yes	
Inverurie	Jul-20	Inverurie		Yes	
Irby	Jul-20	Irby			
Irvinestown	Jul-20	Irvinestown		Yes	
Isle Of Portland	Jul-20	Portland			
Keady	Jul-20	Keady		Yes	
Kells	Jul-20	Kells		Yes	
Kelso	Jan-20	Kelso		Yes	
Kelty	Jul-20	Kelty		Yes	
Kendal	Jul-20	Kendal			
Kentford	Oct-19	Kentford		Yes	
Kilkeel	Jul-20	Kilkeel		Yes	
Killyleagh	Jul-20	Killyleagh		Yes	
Kilrea	Jul-20	Kilrea			
Kilby	Apr-21	Crick			
Kilsyth	Jul-20	Kilsyth			
Kilwinning	Jul-20	Kilwinning			
Kincardine	Jul-20	Kincardine			
Kings Lynn	Jul-20	Kings Lynn			Yes
Kingsbridge	Jul-20	Kingsbridge		Yes	
Kingsdown	Jan-20	Deal		Yes	
Kingsley	Jan-20	Bordon		Yes	
Kinloss	Jan-20	Findhorn		Yes	
Kinmel Bay	Jul-20	Rhyl		Yes	
Kirkburton	Jan-20	Kirkburton		Yes	
Knockmill	Jan-20	West Kingsdown		Yes	
Knott End-On-Sea	Jan-20	Knott End			
Knottingley	Jul-20	Knottingley			
Knowle	Jan-20	Budleigh Salterton		Yes	
Lamerton	Jan-20	Tavistock		Yes	
Lanark	Jul-20	Lanark		Yes	
Lapworth	Jan-20	Lapworth		Yes	
Latchingdon	Jan-20	Latchingdon		Yes	
Laurelvale	Jul-20	Tandragee		Yes	
Lavendon	Jan-20	Olney		Yes	
Leabrooks	Jul-20	Leabrooks			
Leasingham	Jul-20	Sleaford		Yes	
Leek	Jul-20	Leek			
Lennoxton	Jul-20	Lennoxton		Yes	
Leominster	Jul-20	Leominster			
Lewes	Jul-20	Lewes			
Lingfield	Oct-19	Lingfield		Yes	
Lisbellaw	Jul-20	Lisbellaw			
Liskeard	Jan-20	Liskeard		Yes	
Lisnaskea	Jul-20	Lisnaskea		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Little Stoke	Jan-20	Stone		Yes	
Llanbradach	Jul-20	Caerphilly			
Llandudno	Jul-20	Llandudno			
Llanedi	Jan-20	Pontardulais		Yes	
Llanelli	Jul-20	Llanelli			Yes
Llangennech	Apr-21	Llangennech			
Llanharan	Jul-20	Llantrisant			Yes
Llannon	Jan-20	Cross Hands		Yes	
Llanrug	Jul-20	Caernarfon			
Llantrisant	Jul-20	Llantrisant			Yes
Llantwit Fardre	Jul-20	Newtown Llantwit			
Llwydcoed	Jan-20	Aberdare		Yes	
Longridge	Jan-20	Longridge	Yes		
Longridge	Jul-20	Fauldhouse		Yes	
Lossiemouth	Jul-20	Lossiemouth			
Lower Dicker	Jan-20	Hailsham		Yes	
Ludlow	Jul-20	Ludlow		Yes	
Lundin Links	Oct-19	Lundin Links		Yes	
Lymm	Jan-20	Lymm		Yes	
Lynton	Jul-20	Lynton		Yes	
Lytham	Jul-20	Lytham			Yes
Maghaberry	Jul-20	Moira		Yes	
Maghera	Jul-20	Maghera		Yes	
Magheralin	Jul-20	Moira		Yes	
Magheramason	Jul-20	Bready***			
Maguiresbridge	Jul-20	Lisnaskea		Yes	
Maldon	Jul-20	Maldon		Yes	
Malton	Jul-20	Malton			
Malvern	Jul-20	Malvern			
Market Drayton	Jul-20	Market Drayton			
Markethill	Jul-20	Markethill		Yes	
Matlock	Jul-20	Matlock			
Mawdesley	Jan-20	Rufford		Yes	
Maxwellheugh	Jan-20	Kelso		Yes	
Maxwelltown	Jul-20	Dumfries			
Melbourne	Jan-20	Melbourne		Yes	
Menheniot	Jan-20	Liskeard		Yes	
Menstrie	Jul-20	Alva		Yes	
Merthyr Tydfil	Jan-20	Merthyr Tydfil		Yes	
Mickle Trafford	Oct-19	Mickle Trafford	Yes		
Middlewich	Jan-20	Middlewich		Yes	
Millisle	Jul-20	Millisle		Yes	
Millom	Jul-20	Millom			
Milton Of Campsie	Jul-20	Lennoxtown		Yes	
Minster	Jan-20	Minster Sheppey		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Miskin	Jul-20	Llantrisant			Yes
Moira	Jul-20	Moira		Yes	
Moneymore	Jul-20	Moneymore			
Morpeth	Jul-20	Morpeth			
Mostyn	Jan-20	Mostyn		Yes	
Motcombe	Jan-20	Shaftesbury		Yes	
Mountain Ash	Jul-20	Mountain Ash			
Nantwich	Jul-20	Nantwich			
Nazeing	Jan-20	Nazeing		Yes	
Neston	Jan-20	Neston		Yes	
Netherthird	Jul-20	Cumnock			
Netherton	Jan-20	Frodsham		Yes	
Newbridge; Gwent	Apr-21	Newbridge; Gwent			
Newport Pagnell	Apr-21	Newport Pagnell			
Newton Poppleford	Jan-20	Colaton Raleigh		Yes	
Newtownbutler	Jul-20	Newtownbutler			
Newtownstewart	Jul-20	Newtownstewart		Yes	
North Weald	Jan-20	North Weald		Yes	
Northam	Jul-20	Bideford			Yes
Northwich	Jul-20	Northwich			
Northwood	Jan-20	Cowes		Yes	
Okehampton	Oct-19	Okehampton		Yes	
Olney	Jan-20	Olney		Yes	
Osborne	Jan-20	Cowes		Yes	
Otley	Jul-20	Otley			
Ottery St Mary	Oct-19	Ottery St.Mary		Yes	
Oughtrington	Jan-20	Lymm		Yes	
Overton	Jan-20	Frodsham		Yes	
Painters Forstal	Jan-20	Faversham		Yes	
Parbold	Oct-19	Parbold	Yes		
Peebles	Jul-20	Peebles		Yes	
Pembrey	Jan-20	Burry Port		Yes	
Pendleton	Jan-20	Clitheroe		Yes	
Penicuik	Jul-20	Penicuik		Yes	
Penn	Jan-20	Penn Bucks		Yes	
Penrhos Garnedd	Jul-20	Bangor			
Penrith	Jul-20	Penrith			
Penryn	Jul-20	Penryn			
Pen-Y-Fford	Jan-20	Mostyn		Yes	
Penygroes	Jan-20	Cross Hands		Yes	
Peterhead	Jul-20	Peterhead			
Pickering	Jul-20	Pickering			
Pittenweem	Jan-20	Anstruther		Yes	
Platt	Jan-20	Borough Green		Yes	
Pontardulais	Jan-20	Pontardulais		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Pontsticill	Jan-20	Merthyr Tydfil		Yes	
Pontyclun	Jul-20	Llantrisant			Yes
Portaferry	Jul-20	Portaferry		Yes	
Portavogie	Jul-20	Portavogie		Yes	
Portglenone	Jul-20	Portglenone		Yes	
Portishead	Jul-20	Portishead			
Poultton-Le-Fylde	Jul-20	Poultton-Le-Fylde		Yes	
Preesall	Jan-20	Knott End			
Prestatyn	Jan-20	Prestatyn		Yes	
Prestonpans	Jul-20	Prestonpans-Port Seton		Yes	
Pwllheli	Jul-20	Pwllheli			
Queenborough	Jan-20	Sheerness		Yes	
Queenzieburn	Jul-20	Kilsyth			
Randalstown	Jul-20	Randalstown		Yes	
Rasharkin	Jul-20	Rasharkin			
Rathfriland	Jul-20	Rathfriland		Yes	
Rayleigh	Jul-20	Rayleigh****			
Reddish	Jan-20	Lymm		Yes	
Rhosllanerchrugog	Jul-20	Rhosllanerchrugog			
Rhuddlan	Jul-20	Rhuddlan			
Rhyl	Jul-20	Rhyl		Yes	
Rhymney	Jul-20	Rhymney			
Richill	Jul-20	Richill		Yes	
Ringwould	Jan-20	Deal		Yes	
Ripple	Jan-20	Deal		Yes	
Rochford	Jul-20	Rochford			
Rostrevor	Jul-20	Rostrevor		Yes	
Rufford	Jan-20	Rufford		Yes	
Saint Hill Green	Jan-20	East Grinstead		Yes	
Salcombe	Apr-21	Salcombe			
Saltcoats	Jul-20	Ardrossan			Yes
Sandbach	Jul-20	Sandbach			
Sandiway	Jan-20	Sandiway		Yes	
Sandwich	Jan-20	Sandwich			
Sauchie	Jul-20	Alloa		Yes	
Saxmundham	Jan-20	Saxmundham		Yes	
Scarborough	Jul-20	Scarborough			
Seaford	Jul-20	Seaford			
Seal	Oct-19	Seal		Yes	
Seamill	Jul-20	West Kilbride			
Selby	Jul-20	Selby			
Selkirk	Jul-20	Selkirk			
Settle	Jul-20	Settle			
Sevenoaks	Jan-20	Sevenoaks		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Sevenoaks Weald	Jan-20	Sevenoaks		Yes	
Shaftesbury	Jan-20	Shaftesbury		Yes	
Shaldon	Jan-20	Alton		Yes	
Sheering	Jan-20	Sheering		Yes	
Sheerness	Jan-20	Sheerness		Yes	
Shefford	Jan-20	Shefford		Yes	
Sheldwich	Jan-20	Faversham		Yes	
Shipham	Apr-21	Winscombe			
Shotts	Apr-21	Shotts			Yes
Skelmersdale	Jul-20	Skelmersdale			
Skipton	Jul-20	Skipton			
Sleaford	Jul-20	Sleaford		Yes	
Soham	Apr-21	Soham			
Somercoates	Jul-20	Leabrooks			
South Elmsall	Jul-20	South Elmsall		Yes	
South Kirkby	Jul-20	South Elmsall		Yes	
South Lynn	Jul-20	Kings Lynn			Yes
South Molton	Jul-20	South Molton			
South Queensferry	Jul-20	South Queensferry		Yes	
South Wootton	Apr-21	South Wootton			
Southminster	Jan-20	Southminster		Yes	
Sprouston	Jan-20	Kelso		Yes	
St Cleer	Jan-20	Liskeard		Yes	
St Keyne	Jan-20	Liskeard		Yes	
St Michael's	Jan-20	Tenterden		Yes	
St. Annes	Jul-20	St Annes			Yes
Stainforth	Jul-20	Hatfield Woodhouse			
Stamford	Jul-20	Stamford			
Steeple	Jan-20	Southminster		Yes	
Stevenston	Jul-20	Ardrossan			Yes
Stoke Fleming	Apr-21	Stoke Fleming			
Stone	Jan-20	Stone		Yes	
Stonehaven	Jul-20	Stonehaven			Yes
Stonehouse	Jan-20	Stonehouse		Yes	
Stoneyburn	Apr-21	Stoneyburn			
Stowmarket	Apr-21	Stowmarket			
Strangford	Jul-20	Strangford			
Stratford On Avon	Jul-20	Stratford On Avon			
Stratton On The Fosse	Jan-20	Stratton On The Fosse		Yes	
Strete	Apr-21	Stoke Fleming			
Stroud	Jul-20	Stroud			
Swadlincote	Jul-20	Swadlincote		Yes	
Swanick	Jul-20	Leabrooks			
Swatragh	Jul-20	Swatragh			
Swiss Valley	Jul-20	Llanelli			Yes

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Tadcaster	Jan-20	Tadcaster	Yes		
Tandragee	Jul-20	Tandragee		Yes	
Tarporley	Oct-19	Tarporley	Yes		
Tarvin	Jan-20	Tarvin	Yes		
Taunton	Jul-20	Taunton		Yes	
Tavistock	Jan-20	Tavistock		Yes	
Teignmouth	Jul-21	Teignmouth			Yes
Templepatrick	Jul-20	Templepatrick		Yes	
Tenterden	Jan-20	Tenterden		Yes	
Tewkesbury	Jul-20	Tewkesbury			
Thame	Apr-21	Thame			
The Burren	Jul-20	Warrenpoint		Yes	
Thirsk	Jul-20	Thirsk			
Thurcroft	Jul-20	Wickersley			
Thurso	Jul-20	Thurso			
Tiverton	Jan-20	Tiverton			
Toftwood	Jan-20	Dereham		Yes	
Tonteg	Jul-20	Newtown Llantwit			
Toome	Jul-20	Toomebridge			
Torbothie	Apr-21	Shotts			Yes
Towcester	Jul-20	Towcester		Yes	
Tranent	Jul-20	Tranent		Yes	
Trumpsgreen	Jan-20	Wentworth		Yes	
Truro	Jul-20	Truro			
Tumbe	Jan-20	Cross Hands		Yes	
Tweedbank	Jul-20	Galashiels			
Tylorstown	Jul-20	Ferndale			
Tywyn	Jul-20	Aberconwy			
Upper Dicker	Jan-20	Hailsham		Yes	
Upton	Jul-20	South Elmsall		Yes	
Upwey	Jul-20	Upwey			
Verwood	Jan-20	Verwood		Yes	
Virginia Water	Jan-20	Wentworth		Yes	
Waddington	Jan-20	Clitheroe		Yes	
Walney	Jul-20	Walney			
Walton	Jan-20	Stone		Yes	
Waringstown	Jul-20	Waringstown		Yes	
Warrenpoint	Jul-20	Warrenpoint		Yes	
Wateringbury	Jan-20	Wateringbury		Yes	
Watton	Jan-20	Watton		Yes	
Wattstown	Jul-20	Ferndale			
Welshpool	Jul-20	Welshpool			
Wentworth	Jan-20	Wentworth		Yes	
West Ashby	Jul-20	Horncastle			
West Bradford	Jan-20	Clitheroe		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to March 2024	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
West Calder	Oct-19	West Calder	Yes		
West Kilbride	Jul-20	West Kilbride			
West Kingsdown	Jan-20	West Kingsdown		Yes	
West Rainton	Jul-20	Houghton Le Spring			
Weston Underwood	Jan-20	Olney		Yes	
Weymouth	Jul-20	Weymouth			
Whalley	Jul-20	Whalley		Yes	
Wheelton	Jan-20	Brinscall			Yes
Whitby	Jul-20	Whitby			
Whitehead	Jul-20	Whitehead		Yes	
Whitstable	Jul-20	Whitstable			
Whitwell	Jul-20	Whitwell			
Wickersley	Jul-20	Wickersley			
Willington	Jul-20	Willington		Yes	
Wilsden	Jul-20	Cullingworth			
Winnington	Jul-20	Hartford			
Winscombe	Apr-21	Winscombe			
Winsford	Jan-20	Winsford		Yes	
Winsford (Somerset)	Jul-20	Winsford		Yes	
Winteringham	Jan-20	Winterton		Yes	
Winterton	Jan-20	Winterton		Yes	
Withernsea	Jan-20	Withernsea		Yes	
Withnell	Jan-20	Brinscall			Yes
Wootton Wawen	Jan-20	Henley-In-Arden		Yes	
Workington	Jul-20	Workington			
Worth	Jan-20	Sandwich			
Wrington	Jan-20	Wrington		Yes	
Wrotham	Jan-20	Borough Green		Yes	
Wyndham	Jan-20	Wyndham		Yes	
Yelvertoft	Apr-21	Crick			
Yeovil	Jul-20	Yeovil			
Yr Hendy	Jan-20	Pontardulais		Yes	

The above table contains a list of Openreach's FTTP locations within the first phase of network build in rural market towns and villages up to March 2024 as part of our 3.2m Area 3 commitment. It does not show FTTP deployment related to BDUK, new sites/retro new-sites, Fibre First Cities and other smaller scale programmes or infill.

Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Openreach will keep this information updated on a rolling basis, including to reflect additional locations in later phases of network build, or changes to existing plans which may become necessary due to unforeseen operational reasons (particularly where build is yet to commence).