


Full Fibre build programme

May 2021

V3.0



Key:

	Changes from the previous announcement
***	Delayed for operational reasons
****	Work in Progress previously stated was an admin error

Cities

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Aberdeen	Oct-19	7		Aberdeen Ashgrove, Aberdeen Lochnagar	Aberdeen Kincorth
Adur and Worthing	Jul-19	6		Worthing Central, Worthing Swandean, Findon	Shoreham, Worthing West
Alloway	Sep-20	1			Alloway
Amber Valley	Sep-20	3			
Antrim	Jul-19	1		Antrim	
Armagh	Apr-19	1		Armagh	
Aughton	Oct-19	1		Aughton Green	
Ayr	Oct-19	1		Ayr	
Ballyclare	Jul-19	1		Ballyclare	
Ballymena	Apr-19	1		Ballymena	
Ballymoney	Jul-19	1		Ballymoney	
Ballynahinch	Jul-19	1		Ballynahinch	
Banbridge	Jul-19	1		Banbridge	
Barking and Dagenham	Jan-19	1	Dagenham		
Basildon	Sep-20	2			
Basingstoke	Oct-19	1		Basingstoke	
Bathgate	Jul-19	1		Bathgate	
Bedford	Sep-20	5		Bedford	
Beith	Sep-20	1			
Belfast	Jan-19	12		Ballysillan, Balmoral, City, Cregagh, Dundonald, East, Fortwilliam, Knock, Malone, North, Ormeau, Stormont	
Bexley	Jan-19	4	Crayford	Bexleyheath, Erith	Sidcup
Billericay	Oct-19	1		Billericay	
Birmingham	Jan-19	14	Beacon, Birchfield, Highbury, Sheldon, Springfield; West Midlands, Stechford, Streetly	Acocks Green, Bearwood, Great Barr, Harborne, Kings Norton, Northern, Woodgate	
Boston Spa	Sep-20	1			
Bradford	Oct-19	2		Idle, Shipley	
Brentwood	Oct-19	1		Brentwood	

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Brighouse	Sep-20	1			
Brighton and Hove	Oct-19	4		Brighton Withdean	Southwick, Portslade
Bristol, City of	Jan-19	10	Bedminster, Bristol North, Bristol South	Bishopsworth, Bristol West, Easton, Westbury -On- Trym, Whitchurch; Avon, Eastville	
Broadstairs	Jul-19	1		Broadstairs	
Bromley	Jan-20	5		Farnborough; Kent, Orpington	Biggin Hill***, Chislehurst
Bromsgrove	Jul-19	2		Bromsgrove, Hillside; Hereford & Worcester	
Broxburn	Jul-19	1		Broxburn	
Broxtowe	Sep-20	3		Beeston	
Burgh Heath	Jul-19	1		Burgh Heath	
Burton	Sep-20	1			
Bury	Jan-19	4	Radcliffe	Bury; Greater Manchester, Prestwich, Whitefield	
Cardiff	Jan-19	6	Whitchurch; South Glamorgan	Cardiff, Roath	Radyr, Llanishen
Carrickfergus	Jul-19	1		Carrickfergus	
Castleford	Sep-20	1			Castleford
Chelmsford	Jul-19	3	Chelmsford	Boreham, Great Baddow	
Chorley	Sep-20	1			Chorley
Chorleywood	Oct-19	1		Chorleywood	
City of Edinburgh	Jan-19	15	Donaldson, Edinburgh Abbeyhill, Edinburgh Corstorphine, Edinburgh Newington	Davidsons Mains, Dean, Edinburgh Colinton, Edinburgh Craiglockhart, Edinburgh Maybury, Edinburgh Morningside, Edinburgh Portobello, Edinburgh Waverley, Leith	Granton
City of London	Jan-19	5	Faraday & Baynard, Fleet Street; Central London	Monument, Moorgate, Wood St.	
Coleraine	Apr-19	1		Coleraine	
Cookstown	Jul-19	1		Cookstown	
Coventry	Jan-19	10	Earlsdon, Radford, Tile Hill	Binley, Cheylesmore, Keresley, Folesehill	Exhall
Craigavon	Jul-19	2		Lurgan, Portadown	
Crownhill	Sep-20	1		Crownhill	
Croydon	Jan-19	2	Thornton Heath	Norbury	
Daventry	Sep-20	2			

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Derby	Oct-19	6		Allestree Park, Chellaston, Mickleover, Peartree	
Derry-Londonderry	Apr-19	6		Brookhall, Campsie, Cross, Eglinton, Londonderry, Waterside	
Doncaster	Jul-19	4		Balby, Cantley, Doncaster, Doncaster North	
Downpatrick	Jul-19	1		Downpatrick	
Dungannon	Jul-19	1		Dungannon	
Egham	Sep-20	1			
Ellesmere Port	Sep-20	1			Ellesmere Port
Enniskillen	Apr-19	1		Enniskillen	
Epping Forest	Sep-20	3			
Epsom	Jul-19	1		Epsom	
Erewash	Jan-20	2		Long Eaton	
Ewell	Jul-19	1		Ewell	
Exeter	Jan-19	2		Exeter, Pinhoe	
Galgate	Sep-20	1			
Gateshead	Sep-20	1			
Gedling	Jan-19	3	Gedling	Arnold	
Greater Belfast (Carryduff & Castlereagh)	Jul-19	3		Ballygowan, Carryduff, Castlereagh	
Greater Belfast (Newtownabbey)	Apr-19	2		Glengormley, Whiteabbey	
Greater Glasgow	Jan-19	18		Glasgow Baillieston, Glasgow Bearsden, Glasgow Giffnock, Glasgow Halfway, Cranhill, Shettleston	Provanmill
Greenwich	Jan-20	4		Thamesmead	Eltham
Harrow	Jan-19	1	Kenton Road		
Hatch End	Oct-19	1		Hatch End	
Helsby	Sep-20	1			
Hemel Hempstead	Sep-20	1		Hemel Hempstead	
Herongate	Sep-20	1			
Hest Bank	Sep-20	1			
Heysham	Sep-20	1			
Highworth	Sep-20	1			
Hillingdon	Jan-20	2		Hayes, Uxbridge	
Hooton	Sep-20	1			Hooton
Hounslow	Sep-20	1			Feltham
Ingrebourne	Apr-21	1			Ingrebourne
Ivybridge	Sep-20	1			
Keynsham	Sep-20	1			Keynsham

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Kilbirnie	Sep-20	1			
Kilmarnock	Jul-19	1		Kilmarnock	
Kings Langley	Sep-20	1			
Kirklees	Sep-20	4			Milnsbridge
Lambeth	Sep-20	1			Streatham
Lancaster	Sep-20	1			
Larne	Apr-19	1		Larne	
Leeds	Jan-19	12	Chapelton, Harehills, Headingley, Moortown	Crossgates, Drighlington, Horsforth, Morley, Pudsey, Rawdon, Guiseley	
Leven	Apr-21	6			Leven
Lewisham	Sep-20	1			Grove Park
Lichfield	Oct-19	2		Burntwood, Lichfield	
Limavady	Jul-19	1		Limavady	
Lisburn	Apr-19	1		Lisburn	
Liverpool	Jan-19	12	Childwall, Gateacre, Great Crosby, Sefton Park, Stoneycroft, Waterloo	Cressington Park, Huyton, Formby, Maghull	
Long Ashton	Sep-20	1		Long Ashton	
Magherafelt	Jul-19	1		Magherafelt	
Manchester	Jan-19	2	Wythenshawe	Failsworth	
Maybole	Sep-20	1			Maybole
Medway	Sep-20	5			Rainham, Gillingham
Merton	Jan-19	1		Merton Park	
Midlothian	Sep-20	1			
Molesey	Oct-19	1		Molesey	
Monmouthshire	Sep-20	1			
Morecambe	Sep-20	1			Morecambe
Motherwell	Sep-20	1			
Newbury	Oct-19	1		Newbury	
Newcastle	Oct-19	1		Newcastle	
Newcastle upon Tyne	Jul-19	7		Benton, Gosforth; Tyne & Wear, Whitley Bay	Jesmond, Newcastle Central, Newcastle East
Newcastle-under-Lyme	Sep-20	1			Newcastle Under Lyme
Newport	Sep-20	4			Newport Savoy
Newry	Apr-19	1		Newry	
Newtownards & Bangor	Apr-19	6		Bangor, Comber, Donaghadee, Helens Bay, Holywood, Newtownards	
Normanton	Sep-20	1			
Northampton	Oct-19	9		Hardingstone, Rushden, Northampton, Kingsthorpe	
Norwich	Oct-19	1		Norwich	

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Nottingham	Jan-19	6		Ruddington, Sherwood, Trentside, Wollaton, Hucknall	
Omagh	Jul-19	1		Omagh	
Ormskirk	Oct-19	1		Ormskirk	
Paignton	Sep-20	1		Paignton	
Park Street	Sep-20	1			
Petersfield	Apr-21	16			Petersfield
Plympton	Sep-20	1			
Portrush	Oct-19	1		Portrush	
Portstewart	Oct-19	1		Portstewart	
Prescot	Sep-20	1			
Prestwick	Sep-20	1		Prestwick	
Purfleet	Sep-20	1		Purfleet	
Ramsgate	Jul-19	1		Ramsgate	
Redbourn	Sep-20	1			
Redbridge	Jan-19	4		Gants Hill, Ilford Central, Ilford North	
Richmond upon Thames	Jan-19	1	Twickenham		
Rickmansworth	Oct-19	1		Rickmansworth	
Royal Sutton Coldfield	Jan-19	2		Four Oaks, Sutton Coldfield	
Royal Tunbridge Wells	Oct-19	1		Tunbridge Wells	
Royal Wootton Bassett	Sep-20	1			
Rushcliffe	Jan-20	3		Edwalton	
Saintfield	Jul-19	1		Saintfield	
Salford	Jan-19	3	Eccles, Swinton; Greater Manchester, Walkden		
Salisbury	Mar-19	1	Salisbury		
Sandwell	Sep-20	5		Wednesbury	Tipton
Sheffield	Jul-19	7		Intake, Mosborough, Wadsley Bridge, Woodhouse	Sheffield
Slough	Jul-19	3		Burnham; Buckinghamshire, Langleigh, Slough	
Solihull	Jul-19	3		Shirley; West Midlands, Solihull	
South Ribble	Sep-20	2		Leyland	
Southwark	Jan-20	2		Bermondsey, New Cross	
Spelthorne	Jan-20	3			Sunbury***
St Albans	Jul-19	3		Bowmansgreen, Harpenden, St. Albans	
St Neots	Sep-20	1			

Locations	Publish Date	FY 21/22 Q1			
		Total Number of Exchanges	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Stanecastle	Oct-19	1		Stanecastle	
Stewarton	Sep-20	1			
Stockport	Apr-19	4		Bramhall, Hulme Hall	Woodley
Strabane	Jul-19	2		Sion Mills, Strabane	
Swansea	Jan-19	3		Mayals, Mumbles, Swansea	
Swindon	Oct-19	5		Haydon Wick, Toothill, Swindon	Stratton St Margaret
Tameside	Sep-20	2			
Thames Ditton	Oct-19	1		Thames Ditton	
Thatcham	Apr-21	11			Thatcham
Thurrock	Sep-20	3		South Ockendon	Grays Thurrock
Tonbridge	Oct-19	1		Tonbridge	
Torquay	Jul-19	4		St. Marychurch, Torquay, Chelston	
Troon	Sep-20	1			
Vale of Glamorgan	Jul-19	4		Barry, Sully	Penarth
Walsall	Sep-20	5		Walsall	
Waltham Forest	Sep-20	2			
Wandsworth	Oct-19	3		Balham	South Clapham
Watford	Oct-19	1		Watford	
Wellingborough	Sep-20	1			
Wetherby	Sep-20	1			Wetherby
Wheathampstead	Sep-20	1			
Whitburn; Lothian	Jul-19	1		Whitburn; Lothian	
Wickford	Oct-19	1		Wickford	
Willowcroft	Sep-20	1		Willowcroft	
Wirral	Jan-19	9	Wallasey	Arrowebrook, Birkenhead, Bromborough, Claughton, Eastham, Mountwood, Rock Ferry	
Worcester	Sep-20	4		St Peters	Worcester
Wraysbury	Sep-20	1			

The above table contains a list of our FTTP Fibre First Towns, Cities and Boroughs Build Programme, which relates to our 25m premises' ambition by December 2026. It does not show FTTP deployment related to BDUK, new sites/retro new-sites, market towns and villages and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange.

Openreach will keep this information updated on a quarterly rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

* Programme Build Complete refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme, but does not mean that services will be available from this date, nor that services will be available to every premise.

*** Delayed due to operational reasons

Market Towns and Villages

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Abbey Village	Jan-20	Brinscall			Yes
Aberaeron	May-21	Aberaeron			
Abercwmboi	Jul-20	Mountain Ash			
Abercynon	Jul-20	Abercynon			
Aberdare	Jan-20	Aberdare		Yes	
Aberdeen Culter	May-21	Aberdeen Culter			
Aberdeen Kingswells	May-21	Aberdeen Kingswells			
Aberdeen Portlethen	May-21	Aberdeen Portlethen			
Aberdour	May-21	Aberdour			
Aberdovey	May-21	Aberdovey			
Aberfeldy	May-21	Aberfeldy			
Abergavenny	Jul-20	Abergavenny			
Abergele	Apr-21	Abergele			
Abergwili	Jan-20	Carmarthen		Yes	
Aberkenfig	May-21	Aberkenfig			
Abernant	Jan-20	Aberdare		Yes	
Abersoch	May-21	Abersoch			
Abertillery	May-21	Abertillery			
Aberystwyth	Jul-20	Aberystwyth			
Aboyne	May-21	Aboyne			
Abson	May-21	Abson			
Acle	May-21	Acle			
Adderbury	May-21	Adderbury			
Addiewell	Apr-21	Stoneyburn			
Adlington	May-21	Adlington			
Aghagallon	Jul-20	Aghalee		Yes	
Aghalee	Jul-20	Aghalee		Yes	
Ahoghill	Jul-20	Ahoghill		Yes	
Ainsdale	May-21	Ainsdale			
Airth	May-21	Airth			
Alcester	May-21	Alcester			
Aldbourne	May-21	Aldbourne			
Aldbrough	May-21	Aldbrough			
Aldeburgh	May-21	Aldeburgh			
Alderbury	May-21	Alderbury			
Alford	May-21	Alford			
Allhallows	May-21	Allhallows			
Alloa	Jul-20	Alloa		Yes	
Alness	May-21	Alness			
Alnmouth	May-21	Alnmouth			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Alnwick	Jul-20	Alnwick			
Alresford (Hampshire)	May-21	Alresford (Hampshire)			
Alrewas	May-21	Alrewas			
Alsager	May-21	Alsager			
Althorne	Jan-20	Latchingdon		Yes	
Alton	Jan-20	Alton		Yes	
Altrincham	May-21	Altrincham			
Alva	Jul-20	Alva		Yes	
Alyth	May-21	Alyth			
Ambergate	May-21	Ambergate			
Amberley	May-21	Amberley			
Amble	May-21	Amble			
Ambleside	May-21	Ambleside			
Amisfield	May-21	Amisfield			
Amlwch	May-21	Amlwch			
Amman Valley	May-21	Amman Valley			
Ammanford	May-21	Ammanford			
Ancaster	May-21	Ancaster			
Annahilt	Jul-20	Bailliesmills		Yes	
Annalong	Jul-20	Annalong		Yes	
Annan	May-21	Annan			
Annbank	May-21	Annbank			
Anstruther	Jan-20	Anstruther		Yes	
Appleby	May-21	Appleby			
Arbroath	May-21	Arbroath			
Ardglass	Jul-20	Ardglass		Yes	
Ardingly	May-21	Ardingly			
Ardrossan	Jul-20	Ardrossan			Yes
Armoy	Jul-20	Armoy		Yes	
Arthington	May-21	Arthington			
Arundel	May-21	Arundel			
Asfordby	May-21	Asfordby			
Ash	May-21	Ash			
Ashbourne	May-21	Ashbourne			
Ashburton	May-21	Ashburton			
Asheldham	Jan-20	Southminster		Yes	
Ashington (West Sussex)	May-21	Ashington			
Ashington (Northumberland)	May-21	Ashington (Northumberland)			
Ashley	May-21	Ashley			
Ashwell	May-21	Ashwell			
Askern	Jul-20	Askern			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Atherstone	May-21	Atherstone			
Aston Clinton	May-21	Aston Clinton			
Attleborough	Jan-20	Attleborough		Yes	
Atwick	Jan-20	Hornsea		Yes	
Auchinleck	Jul-20	Cumnock			
Auchterarder	May-21	Auchterarder			
Audlem	May-21	Audlem			
Audley	May-21	Audley			
Aughnacloy	Jul-20	Aughnacloy		Yes	
Aviemore	Jul-20	Aviemore		Yes	
Axminster	May-21	Axminster			
Aycliffe	May-21	Aycliffe			
Aylsham	May-21	Aylsham			
Bacup	May-21	Bacup			
Badsey	May-21	Badsey			
Bagworth	May-21	Bagworth			
Bakewell	May-21	Bakewell			
Bala	May-21	Bala			
Balcombe	May-21	Balcombe			
Baldslow	May-21	Baldslow			
Balfron	May-21	Balfron			
Ballater	May-21	Ballater			
Ballinamallard	Jul-20	Ballinamallard		Yes	
Ballingry	May-21	Ballingry			
Ballycarry	Jul-20	Whitehead		Yes	
Ballycastle	Jul-20	Ballycastle		Yes	
Ballygally	Jul-20	Ballygally		Yes	
Ballygawley	Jul-20	Ballygawley		Yes	
Ballyhalbert	Jul-20	Ballywalter		Yes	
Ballykinler	Jul-20	Ballykinler		Yes	
Ballyronan	Jul-20	Ballyronan***			
Ballywalter	Jul-20	Ballywalter		Yes	
Balmedie	May-21	Balmedie			
Balmore	May-21	Balmore			
Banbury	Jul-20	Banbury		Yes	
Banchory	May-21	Banchory			
Banff	Jul-20	Banff			
Bangor	Jul-20	Bangor			
Banwell	May-21	Banwell			
Barcombe	May-21	Barcombe			
Bardney	May-21	Bardney			
Barford	May-21	Barford			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Bargoed	May-21	Bargoed			
Barkston Ash	May-21	Barkston Ash			
Barlaston	May-21	Barlaston			
Barmouth	May-21	Barmouth			
Barnard Castle	May-21	Barnard Castle			
Barnetby	May-21	Barnetby			
Barnoldswick	Jul-20	Barnoldswick		Yes	
Barnstaple	Apr-21	Barnstaple			
Barnton	Jul-20	Hartford			
Barrow On Humber	May-21	Barrow On Humber			
Barrow-In -Furness	Jul-20	Barrow-In -Furness			
Bartestree Cross	May-21	Bartestree Cross			
Barton On Humber	May-21	Barton On Humber			
Barton Under Needwood	May-21	Barton Under Needwood			
Barwick In Elmet	May-21	Barwick In Elmet			
Bassett	May-21	Bassett			
Bassingham	May-21	Bassingham			
Battle	May-21	Battle			
Bawtry	May-21	Bawtry			
Beaconsfield	May-21	Beaconsfield			
Beaminster	Jan-20	Beaminster		Yes	
Beamish	Jul-20	Beamish			Yes
Beaumaris	May-21	Beaumaris			
Bedale	May-21	Bedale			
Beddau	Jul-20	Newtown Llantwit			
Bedlinog	May-21	Bedlinog			
Bedwas	Jul-20	Caerphilly			
Beeford	May-21	Beeford			
Belbroughton	May-21	Belbroughton			
Belhaven	Jul-20	Dunbar			
Bellaghy	Jul-20	Bellaghy***			
Bellanaleck	Jul-20	Florencecourt			
Bellingham	May-21	Bellingham			
Belper	Jul-20	Belper			
Bentham	May-21	Bentham			
Bents	Apr-21	Stoneyburn			
Benwick	May-21	Benwick			
Bere Alston	May-21	Bere Alston			
Bere Regis	May-21	Bere Regis			
Berkeley	May-21	Berkeley			
Berthengam	Jan-20	Mostyn		Yes	
Berwick	May-21	Berwick			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Bessbrook	Jul-20	Bessbrook		Yes	
Besthorpe	Jan-20	Attleborough		Yes	
Betchworth	Jan-20	Betchworth		Yes	
Bethesda	May-21	Bethesda			
Betley	May-21	Betley			
Bewdley	May-21	Bewdley			
Bexhill	Jul-20	Bexhill			
Bicester	May-21	Bicester			
Bideford	Jul-20	Bideford			
Bidford On Avon	Jan-20	Bidford On Avon		Yes	
Biggar	May-21	Biggar			
Billinghay	May-21	Billinghay			
Billingshurst	Jan-20	Billingshurst		Yes	
Bindon Abbey	May-21	Bindon Abbey			
Birkdale	May-21	Birkdale			
Bishop Auckland	May-21	Bishop Auckland			
Bishops Castle	May-21	Bishops Castle			
Bishops Lydeard	May-21	Bishops Lydeard			
Bishops Waltham	May-21	Bishops Waltham			
Bishopsteignton	Jul-20	Teignmouth			
Bishopston	May-21	Bishopston			
Blackford	May-21	Blackford			
Blackmore	May-21	Blackmore			
Blackridge	Apr-21	Harthill			
Blackwood	May-21	Blackwood			
Blaenau Ffestiniog	May-21	Blaenau Ffestiniog			
Blaenavon	May-21	Blaenavon			
Blaina	May-21	Blaina			
Blairgowrie	May-21	Blairgowrie			
Blakedown	May-21	Blakedown			
Blandford	May-21	Blandford			
Blanefield	May-21	Blanefield			
Blisworth	May-21	Blisworth			
Bloxham	May-21	Bloxham			
Blundeston	May-21	Blundeston			
Blyth	Jul-20	Blyth		Yes	
Blythe Bridge	May-21	Blythe Bridge			
Bodmin	Jul-20	Bodmin Moor			
Bognor Regis	Jul-20	Bognor Regis		Yes	
Bolsover	May-21	Bolsover			
Booths Hill	Jan-20	Lymm		Yes	
Bordon	Jan-20	Bordon		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Borough Green	Jan-20	Borough Green		Yes	
Boroughbridge	May-21	Boroughbridge			
Borth	May-21	Borth			
Boscastle	May-21	Boscastle			
Bosham	May-21	Bosham			
Boston	May-21	Boston			
Bottesford	May-21	Bottesford			
Bottisham	May-21	Bottisham			
Boughton	May-21	Boughton			
Bourne	Jul-20	Bourne			
Bourton-On-The-Water	May-21	Bourton-On-The-Water			
Bovey Tracey	May-21	Bovey Tracey			
Bow Street	May-21	Bow Street			
Box Hill	Jan-20	Betchworth		Yes	
Bozeat	May-21	Bozeat			
Bracklesham Bay	May-21	Bracklesham Bay			
Brackley	May-21	Brackley			
Bradenstoke	May-21	Bradenstoke			
Bradford-On-Avon	May-21	Bradford-On-Avon			
Braintree	May-21	Braintree			
Bramley	May-21	Bramley			
Brandon	May-21	Brandon			
Bransgore	May-21	Bransgore			
Braunston	May-21	Braunston			
Braunton	May-21	Braunton			
Brean Down	May-21	Brean Down			
Brechin	May-21	Brechin			
Brecon	May-21	Brecon			
Bredon	May-21	Bredon			
Breedon On The Hill	Jan-20	Melbourne		Yes	
Breich	Jul-20	Fauldhouse		Yes	
Bridge Of Earn	May-21	Bridge Of Earn			
Bridgnorth	May-21	Bridgnorth			
Bridgwater	Jul-20	Bridgwater			
Bridlington	Jul-20	Bridlington		Yes	
Bridport	May-21	Bridport			
Brigg	May-21	Brigg			
Brigstock	May-21	Brigstock			
Brimscombe	May-21	Brimscombe			
Brinscall	Jan-20	Brinscall			Yes
Brixham	Jan-20	Brixham		Yes	
Broadway	May-21	Broadway			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Brockham	Jan-20	Betchworth		Yes	
Brodick	May-21	Brodick			
Bromyard	May-21	Bromyard			
Bronwydd	Jan-20	Carmarthen		Yes	
Broomfield	May-21	Broomfield			
Brora	May-21	Brora			
Broseley	May-21	Broseley			
Broughshane	Jul-20	Broughshane		Yes	
Brundall	May-21	Brundall			
Bruton	May-21	Bruton			
Brynford	Jan-20	Holywell		Yes	
Brynmawr	Jul-20	Brynmawr			
Brynsiencyn	May-21	Brynsiencyn			
Buckden	May-21	Buckden			
Buckfastleigh	Jan-20	Buckfastleigh		Yes	
Buckie	Jul-20	Buckie			
Buckingham	May-21	Buckingham			
Buckley	Jul-20	Buckley		Yes	
Buckpool	Jul-20	Buckie			
Bude	May-21	Bude			
Budleigh Salterton	Jan-20	Budleigh Salterton		Yes	
Builth Wells	May-21	Builth Wells			
Bumble's Green	Jan-20	Nazeing		Yes	
Bungay	Jan-20	Bungay		Yes	
Buntingford	May-21	Buntingford			
Burgh Castle	May-21	Burgh Castle			
Burghill	May-21	Burghill			
Burley In Wharfedale	May-21	Burley In Wharfedale			
Burnham Market	May-21	Burnham Market			
Burnham On Crouch	Jan-20	Burnham On Crouch		Yes	
Burnham-On-Sea	Jul-20	Burnham-On-Sea			
Burnopfield	May-21	Burnopfield			
Burntisland	May-21	Burntisland			
Burry Port	Jan-20	Burry Port		Yes	
Burscough	Jan-20	Burscough		Yes	
Burton On Stather	May-21	Burton On Stather			
Burton On Trent	Jul-20	Burton On Trent			
Burton Pidseac	May-21	Burton Pidseac			
Bushmills	Jul-20	Bushmills		Yes	
Buxted	May-21	Buxted			
Buxton	Jul-20	Buxton			
Byfield	May-21	Byfield			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Caeathro	Jul-20	Caernarfon			
Caergwrle	Jan-20	Caergwrle	Yes		
Caerleon	May-21	Caerleon			
Caernarfon	Jul-20	Caernarfon			
Caerphilly	Jul-20	Caerphilly			
Caersws	May-21	Caersws			
Caister-On-Sea	Jul-20	Caister			Yes
Caistor	May-21	Caistor			
Calder Vale	Jan-20	Garstang		Yes	
Calder Valley	May-21	Calder Valley			
Caldercruix	May-21	Caldercruix			
Caldicot	May-21	Caldicot			
Callander	May-21	Callander			
Callington	May-21	Callington			
Calne	May-21	Calne			
Camblesforth Uc	May-21	Camblesforth Uc			
Camborne	May-21	Camborne			
Camelford	Jan-20	Camelford		Yes	
Camlough	Jul-20	Bessbrook		Yes	
Campbeltown	Jul-20	Campbeltown			
Cannock	Jul-20	Cannock		Yes	
Canterbury	Jul-20	Canterbury			
Capel Hendre	Jan-20	Cross Hands		Yes	
Cardenden	May-21	Cardenden			
Cardigan	May-21	Cardigan			
Cardross	May-21	Cardross			
Carlisle	May-21	Carlisle			
Carmarthen	Jan-20	Carmarthen		Yes	
Carmel	Jan-20	Cross Hands		Yes	
Carmel	Jan-20	Holywell		Yes	
Carnwath	May-21	Carnwath			
Carrickmore	Jul-20	Carrickmore***			Yes
Carstairs	May-21	Carstairs			
Castle Cary	May-21	Castle Cary			
Castle Douglas	May-21	Castle Douglas			
Castledawson	Jul-20	Castledawson		Yes	
Castledegr	Jul-20	Castledegr		Yes	
Castleham	May-21	Castleham			
Castlerock	Jul-20	Castlerock***			Yes
Castleton	May-21	Castleton			
Castlewellan	Jul-20	Castlewellan		Yes	
Castor	May-21	Castor			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Caton	May-21	Caton			
Catterick Camp	May-21	Catterick Camp			
Cawood	May-21	Cawood			
Caxton	May-21	Caxton			
Cayton Bay Uc	May-21	Cayton Bay Uc			
Cefn-Coed-Cymer	Jan-20	Merthyr Tydfil		Yes	
Cefneithin	Jan-20	Cross Hands		Yes	
Cefn-Y-Bedd	Jan-20	Caergwrle	Yes		
Cellardyke	Jan-20	Anstruther		Yes	
Cemaes Bay	May-21	Cemaes Bay			
Chapel En Le Frith	Jul-20	Chapel En Le Frith			
Chapel St Leonards	May-21	Chapel St Leonards			
Chard	May-21	Chard			
Charlemont	Jul-20	Moy		Yes	
Charmouth	May-21	Charmouth			
Chawton	Jan-20	Alton		Yes	
Cheadle	May-21	Cheadle			
Cheddar	Jan-20	Cheddar		Yes	
Cheddington	May-21	Cheddington			
Chepstow	May-21	Chepstow			
Chester Le Street	Jul-20	Chester Le Street			
Chester South	Jan-20	Chester South		Yes	
Chestfield	May-21	Chestfield			
Child Okeford	May-21	Child Okeford			
Chinley	May-21	Chinley			
Chippenham	Jul-20	Chippenham			
Chipping Norton	May-21	Chipping Norton			
Chirk	May-21	Chirk			
Chobham	May-21	Chobham			
Chudleigh	Jan-20	Chudleigh		Yes	
Church Village	Jul-20	Newtown Llantwit			
Churchtown	May-21	Churchtown			
Churnet Side	May-21	Churnet Side			
Churston	May-21	Churston			
Cinderford	May-21	Cinderford			
Cirencester	Jul-20	Cirencester			
Clackmannan	Jul-20	Alloa		Yes	
Clacton	May-21	Clacton			
Clandon	May-21	Clandon			
Claudy	Jul-20	Claudy			Yes
Cleator Moor	May-21	Cleator Moor			
Cleobury Mortimer	May-21	Cleobury Mortimer			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Cley	May-21	Cley			
Cliffe	May-21	Cliffe			
Clifton	Jan-20	Sheffield		Yes	
Clifton Reynes	Jan-20	Olney		Yes	
Clitheroe	Jan-20	Clitheroe		Yes	
Cloughmills	Jul-20	Cloughmills			Yes
Clowne	May-21	Clowne			
Clydach	May-21	Clydach			
Clynder	May-21	Clynder			
Coalburn	May-21	Coalburn			
Coalisland	Jul-20	Coalisland		Yes	
Cockenzie And Port Seton	Jul-20	Prestonpans-Port Seton		Yes	
Cockermouth	May-21	Cockermouth			
Codicote	Jul-20	Codicote		Yes	
Coggeshall	May-21	Coggeshall			
Colaton Raleigh	Jan-20	Colaton Raleigh		Yes	
Coldstream	May-21	Coldstream			
Coleford	May-21	Coleford			
Coleshill	Jan-20	Coleshill		Yes	
Colliers Hatch	Jan-20	North Weald		Yes	
Collingham	May-21	Collingham			
Coltishall	May-21	Coltishall			
Colwall	May-21	Colwall			
Colwyn Bay	Jul-20	Colwyn Bay			
Colyton	May-21	Colyton			
Combe Martin	May-21	Combe Martin			
Comberton	May-21	Comberton			
Combwich	May-21	Combwich			
Congleton	Jan-20	Congleton		Yes	
Coningsby	May-21	Coningsby			
Connahs Quay	Jul-20	Connahs Quay		Yes	
Conwy	Jul-20	Aberconwy			Yes
Cooden	May-21	Cooden			
Copthorne	May-21	Copthorne			
Copythorne	Jan-20	Brixham		Yes	
Corbridge	May-21	Corbridge			
Corpach	May-21	Corpach			
Corsham	May-21	Corsham			
Corwen	May-21	Corwen			
Cottesmore	May-21	Cottesmore			
Coupar Angus	May-21	Coupar Angus			
Cowbridge	May-21	Cowbridge			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Cowes	Jan-20	Cowes		Yes	
Cowie	Jul-20	Stonehaven			Yes
Coxhoe	May-21	Coxhoe			
Coxtie Green	May-21	Coxtie Green			
Craddock	May-21	Craddock			
Crail	May-21	Crail			
Cramlington	May-21	Cramlington			
Cranfield	Oct-19	Cranfield		Yes	
Cranleigh	May-21	Cranleigh			
Crantock	May-21	Crantock			
Cranwell	May-21	Cranwell			
Craven Arms	May-21	Craven Arms			
Crediton	Jul-20	Crediton			
Creetown	May-21	Creetown			
Creswell	Jul-20	Whitwell			
Crewkerne	May-21	Crewkerne			
Criccieth	May-21	Criccieth			
Crick	Apr-21	Crick			
Crickhowell	May-21	Crickhowell			
Cricklade	May-21	Cricklade			
Crieff	May-21	Crieff			
Croesyceiliog	Jan-20	Carmarthen		Yes	
Croft	Jan-20	Culcheth Padgate		Yes	
Croft (County Durham)	May-21	Croft (County Durham)			
Crofton	May-21	Crofton			
Cromer Town	May-21	Cromer Town			
Crook	Jan-20	Crook		Yes	
Cropthorne	May-21	Cropthorne			
Cross Hands	Jan-20	Cross Hands		Yes	
Cross Hills	Jul-20	Cross Hills			
Cross Keys	Jul-20	Cross Keys		Yes	
Crossgar	Jul-20	Crossgar		Yes	
Crossmaglen	Jul-20	Crossmaglen		Yes	
Croston	Jan-20	Croston		Yes	
Crowborough	Jul-20	Crowborough			
Crowland	May-21	Crowland			
Crowle	May-21	Crowle			
Croyde	May-21	Croyde			
Crumlin	Jul-20	Crumlin		Yes	
Crynant	May-21	Crynant			
Cuddington	Jan-20	Sandiway		Yes	
Culcheth	Jan-20	Culcheth Padgate		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Cullen	May-21	Cullen			
Cullingworth	Jul-20	Cullingworth			
Cullompton	Jul-20	Cullompton		Yes	
Cullybackey	Jul-20	Cullybackey		Yes	
Cumnock	Jul-20	Cumnock			
Cupar	May-21	Cupar			
Curdworth	May-21	Curdworth			
Cushendall	Jul-20	Cushendall			Yes
Cutlers Green	Jan-20	North Weald		Yes	
Cwm	Jul-20	Cwm			
Cwmbach	Jan-20	Aberdare		Yes	
Cwmffrwd	Jan-20	Carmarthen		Yes	
Cwmgwili	Jan-20	Cross Hands		Yes	
Cymmer	May-21	Cymmer			
Dafen	Jul-20	Llanelli			Yes
Dailly	May-21	Dailly			
Dalbeattie	May-21	Dalbeattie			
Dalmellington	Jul-20	Dalmellington			
Dalry(Ayr)	Jul-20	Dalry(Ayr)			
Dalrymple	May-21	Dalrymple			
Dalston	May-21	Dalston			
Dalton-In-Furness	Jul-20	Dalton-In-Furness			
Danbury	May-21	Danbury			
Darley Dale	May-21	Darley Dale			
Dartmouth	Jul-20	Dartmouth		Yes	
Darvel	May-21	Darvel			
Daventry	Jul-20	Daventry		Yes	
Davington	Jan-20	Faversham		Yes	
Dawlish	Jul-20	Dawlish			
Deal	Jan-20	Deal		Yes	
Debenham	May-21	Debenham			
Dechmont	May-21	Dechmont			
Deganwy	Jul-20	Aberconwy			
Delamere Park	Jan-20	Sandiway		Yes	
Denbigh	Jan-20	Denbigh		Yes	
Dereham	Jan-20	Dereham		Yes	
Derrygonnelly	Jul-20	Derrygonnelly			Yes
Dersingham	May-21	Dersingham			
Dervock	Jul-20	Dervock		Yes	
Desford	May-21	Desford			
Devizes	May-21	Devizes			
Devoran	May-21	Devoran			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Dinas Powys	May-21	Dinas Powys			
Dingwall	May-21	Dingwall			
Dipton	May-21	Dipton			
Diss	May-21	Diss			
Ditchingham	Jan-20	Bungay		Yes	
Docking	May-21	Docking			
Dolgellau	May-21	Dolgellau			
Dollar	May-21	Dollar			
Donaghcloney	Jul-20	Waringstown		Yes	
Donaghmore	Jul-20	Donaghmore		Yes	
Donington	May-21	Donington			
Dorchester	Jul-20	Dorchester			Yes
Dornoch	May-21	Dornoch			
Douglas Lanark	May-21	Douglas Lanark			
Douglas Water	May-21	Douglas Water			
Doune	May-21	Doune			
Downderry	May-21	Downderry			
Downham Market	Jan-20	Downham Market		Yes	
Downton	May-21	Downton			
Draperstown	Jul-20	Draperstown		Yes	
Draycott	May-21	Draycott			
Draycott Park	Jan-20	Cheddar		Yes	
Drefach	Jan-20	Cross Hands		Yes	
Droitwich	May-21	Droitwich			
Dromara	Jul-20	Dromara		Yes	
Dromore	Jul-20	Dromore (Co Down)		Yes	
Dromore	Jul-20	Dromore (Co Tyrone)		Yes	
Drongan	May-21	Drongan			
Drybridge	May-21	Drybridge			
Drybrook	May-21	Drybrook			
Dufftown	May-21	Dufftown			
Dulverton	May-21	Dulverton			
Dumfries	Jul-20	Dumfries			
Dummer	May-21	Dummer			
Dunbar	Jul-20	Dunbar			
Dunblane	May-21	Dunblane			
Dundrum	Jul-20	Dundrum		Yes	
Dungiven	Jul-20	Dungiven		Yes	
Dunoon	May-21	Dunoon			
Duns	May-21	Duns			
Dunster	May-21	Dunster			
Dursley	May-21	Dursley			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Dyffryn	May-21	Dyffryn			
Dyserth	May-21	Dyserth			
Eaglesham	May-21	Eaglesham			
Earby	May-21	Earby			
Earlston	May-21	Earlston			
Earsham	Jan-20	Bungay		Yes	
Easingwold	May-21	Easingwold			
East Bridgford	May-21	East Bridgford			
East Cowes	Jan-20	Cowes		Yes	
East Grinstead	Jan-20	East Grinstead		Yes	
East Linton	May-21	East Linton			
East Rainton	Jul-20	Houghton Le Spring			
East Stoke	May-21	East Stoke			
Eastchurch	May-21	Eastchurch			
Eastergate	May-21	Eastergate			
Eastfield	Apr-21	Harthill			
Eastriggs	May-21	Eastriggs			
Eastry	Jan-20	Sandwich			
Ebbw Vale	May-21	Ebbw Vale			
Ebchester	May-21	Ebchester			
Eccleshall	May-21	Eccleshall			
Ecclestone	Jan-20	Ecclestone		Yes	
Edwinstowe	May-21	Edwinstowe			
Egremont	May-21	Egremont			
Elgin	Jul-20	Elgin		Yes	
Elie	May-21	Elie			
Ellesmere	May-21	Ellesmere			
Ellon	Jul-20	Ellon		Yes	
Elmham	May-21	Elmham			
Elmswell	May-21	Elmswell			
Elswick	Jan-20	Great Ecclestone		Yes	
Elvington	May-21	Elvington			
Ely	Jan-20	Ely		Yes	
Emberton	Jan-20	Olney		Yes	
Embsay	Jul-20	Skipton			
Epworth	May-21	Epworth			
Eriswell	May-21	Eriswell			
Etwall	May-21	Etwall			
Evercreech	May-21	Evercreech			
Evesham	Jul-20	Evesham			
Exmouth	Jul-20	Exmouth			
Eye	May-21	Eye			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Eymouth	May-21	Eymouth			
Eyeke	May-21	Eyeke			
Fairford	May-21	Fairford			
Fairlie	May-21	Fairlie			
Fairseat	May-21	Fairseat			
Fakenham	May-21	Fakenham			
Falmouth	Jul-20	Falmouth			
Farndon	May-21	Farndon			
Fauldhouse	Jul-20	Fauldhouse		Yes	
Faversham	Jan-20	Faversham		Yes	
Fawley	May-21	Fawley			
Faygate	May-21	Faygate			
Feeny	Jul-20	Feeny			
Felbridge	Jan-20	East Grinstead		Yes	
Felsted	May-21	Felsted			
Feniton	May-21	Feniton			
Fenwick	May-21	Fenwick			
Ferndale	Jul-20	Ferndale			
Ferryhill	May-21	Ferryhill			
Ffynongroyw	Jan-20	Mostyn		Yes	
Filey	Jul-20	Filey			
Fillongley	May-21	Fillongley			
Findhorn	Jan-20	Findhorn		Yes	
Findochty	Jul-20	Buckie			
Finningley	May-21	Finningley			
Fintona	Jul-20	Fintona		Yes	
Fishguard	May-21	Fishguard			
Fivemiletown	Jul-20	Fivemiletown			
Flamborough	May-21	Flamborough			
Fleckney	May-21	Fleckney			
Fleetwood	Jan-20	Fleetwood		Yes	
Flint	Jan-20	Flint		Yes	
Flockton	Oct-19	Flockton	Yes		
Fochabers	May-21	Fochabers			
Forden	May-21	Forden			
Fordham Cambs	May-21	Fordham Cambs			
Fordingbridge	May-21	Fordingbridge			
Forest Row	Jan-20	Forest Row		Yes	
Forkhill	Jul-20	Forkhill			
Forres	Jul-20	Forres			Yes
Fort William	May-21	Fort William			
Forth	May-21	Forth			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Fowey	May-21	Fowey			
Fraddon	May-21	Fraddon			
Framingham	May-21	Framingham			
Framlingham	May-21	Framlingham			
Fraserburgh	Jul-20	Fraserburgh			
Freethorpe	May-21	Freethorpe			
Frensham	May-21	Frensham			
Friday Bridge	May-21	Friday Bridge			
Frinton On Sea	May-21	Frinton On Sea			
Frodsham	Jan-20	Frodsham		Yes	
Frosterley	May-21	Frosterley			
Furzeham	Jan-20	Brixham		Yes	
Gaerwen	May-21	Gaerwen			
Gainsborough	Jul-20	Gainsborough			
Galashiels	Jul-20	Galashiels			
Galston	Jul-20	Galston			
Gamlingay	May-21	Gamlingay			
Gargrave	May-21	Gargrave			
Garstang	Jan-20	Garstang		Yes	
Garvagh	Jul-20	Garvagh			
Gateforth	May-21	Gateforth			
Georgetown	Jul-20	Dumfries			
Gerrards Cross	Jul-20	Gerrards Cross		Yes	
Gilford	Jul-20	Gilford		Yes	
Gillingham	Jan-20	Gillingham		Yes	
Gilwern	May-21	Gilwern			
Girvan	Jul-20	Girvan			
Glantawe	May-21	Glantawe			
Glastonbury	May-21	Glastonbury			
Glemsford	May-21	Glemsford			
Glenavy	Jul-20	Crumlin		Yes	
Glinton	Jan-20	Glinton		Yes	
Glossop	Jul-20	Glossop			
Glynneath	May-21	Glynneath			
Godalming	Jul-20	Godalming		Yes	
Godstone	May-21	Godstone			
Goldthorpe	Jul-20	Goldthorpe			
Golspie	May-21	Golspie			
Goole	May-21	Goole			
Gorsedd	Jan-20	Holywell		Yes	
Gosberton	May-21	Gosberton			
Grampound Road	May-21	Grampound Road			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Grange-Over-Sands	May-21	Grange-Over-Sands			
Grassington	May-21	Grassington			
Great Ayton	May-21	Great Ayton			
Great Barford	May-21	Great Barford			
Great Chesterford	May-21	Great Chesterford			
Great Dunmow	May-21	Great Dunmow			
Great Eccleston	Jan-20	Great Eccleston		Yes	
Great Ellingham	Jan-20	Attleborough		Yes	
Great Missenden	May-21	Great Missenden			
Great Wakering	Jul-20	Great Wakering		Yes	
Great Wenham	May-21	Great Wenham			
Greenbank	Jul-20	Hartford			
Greenrigg	Apr-21	Harthill			
Gressenhall	May-21	Gressenhall			
Gretna	May-21	Gretna			
Greyabbey	Jul-20	Greyabbey			
Grindleford	May-21	Grindleford			
Gronant	Jan-20	Prestatyn		Yes	
Guestling	May-21	Guestling			
Gullane	May-21	Gullane			
Gunnislake	May-21	Gunnislake			
Hackleton	May-21	Hackleton			
Haddenham	May-21	Haddenham			
Haddenham (Buckinghamshire)	May-21	Haddenham (Buckinghamshire)			
Haddington	May-21	Haddington			
Hadleigh Suffolk	May-21	Hadleigh Suffolk			
Hailsham	Jan-20	Hailsham		Yes	
Halesworth	May-21	Halesworth			
Halsall	May-21	Halsall			
Halstead	May-21	Halstead			
Halton On Lune	May-21	Halton On Lune			
Haltwhistle	May-21	Haltwhistle			
Hambleton	Jan-20	Hambleton			
Hampton In Arden	May-21	Hampton In Arden			
Hanley Swan	May-21	Hanley Swan			
Hanningfield	May-21	Hanningfield			
Hanslope	May-21	Hanslope			
Harbury	May-21	Harbury			
Harleston	May-21	Harleston			
Harrington	Jul-20	Harrington			
Hartford	Jul-20	Hartford			
Harthill	Apr-21	Harthill			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Hartley Wintney	May-21	Hartley Wintney			
Hartwood	Apr-21	Shotts			Yes
Harvington	May-21	Harvington			
Harwich	May-21	Harwich			
Haslemere	Jul-20	Haslemere			
Haslington	May-21	Haslington			
Hassocks	May-21	Hassocks			
Hastings	May-21	Hastings			
Hatfield	Jul-20	Hatfield Woodhouse			
Hatfield Peverel	May-21	Hatfield Peverel			
Haverfordwest	May-21	Haverfordwest			
Haverhill	Jul-20	Haverhill			
Hawarden	May-21	Hawarden			
Hawick	Jul-20	Hawick			
Hawkhurst	Jan-20	Hawkhurst		Yes	
Hawkinge	May-21	Hawkinge			
Hawthorn	May-21	Hawthorn			
Haxey	May-21	Haxey			
Hay On Wye	May-21	Hay On Wye			
Haydon Bridge	May-21	Haydon Bridge			
Hayle	May-21	Hayle			
Haywards Heath	Jul-20	Haywards Heath			
Heacham	May-21	Heacham			
Heath And Reach	May-21	Heath And Reach			
Heathfield	May-21	Heathfield			
Heatley	Jan-20	Lymm		Yes	
Hebden Bridge	May-21	Hebden Bridge			
Heckington	May-21	Heckington			
Hedingham	May-21	Hedingham			
Hednesford	Jul-20	Hednesford		Yes	
Hele	May-21	Hele			
Helensburgh	May-21	Helensburgh			
Hellifield	May-21	Hellifield			
Helmsley	May-21	Helmsley			
Helpston	Jan-20	Glington		Yes	
Helston	May-21	Helston			
Hemmingbrough	May-21	Hemmingbrough			
Hemsworth	May-21	Hemsworth			
Henfield	May-21	Henfield			
Hengoed	May-21	Hengoed			
Henlade	May-21	Henlade			
Henley-In-Arden	Jan-20	Henley-In-Arden		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Henllan	Jan-20	Denbigh		Yes	
Henlow	Jan-20	Shefford		Yes	
Hereford	Jul-20	Hereford			
Herne Bay	Jul-20	Herne Bay			
Herstmonceux	May-21	Herstmonceux			
Hesketh Bank	Oct-19	Hesketh Bank		Yes	
Hexham	May-21	Hexham			
Heybridge	Jul-20	Maldon		Yes	
High Green	Jul-20	High Green			
High Halden	May-21	High Halden			
Highbridge	Jul-20	Burnham-On-Sea			
Higher Brixham	Jan-20	Brixham		Yes	
Highley	May-21	Highley			
Hillsborough	Jul-20	Hillsborough		Yes	
Hilltown	Jul-20	Rathfriland		Yes	
Hinderwell	May-21	Hinderwell			
Hindhead	May-21	Hindhead			
Hingham	May-21	Hingham			
Hirwaun	May-21	Hirwaun			
Hockley Heath	Jan-20	Lapworth		Yes	
Hoghton	May-21	Hoghton			
Holbeach	May-21	Holbeach			
Holland On Sea	May-21	Holland On Sea			
Holme Hale	May-21	Holme Hale			
Holmer Green	May-21	Holmer Green			
Holmes Chapel	May-21	Holmes Chapel			
Holmesfield	May-21	Holmesfield			
Holmewood	May-21	Holmewood			
Holmhead	Jul-20	Cumnock			
Holsworthy	May-21	Holsworthy			
Holt	May-21	Holt			
Holybourne	Jan-20	Alton		Yes	
Holyhead	May-21	Holyhead			
Holymoorside	May-21	Holymoorside			
Holywell	Jan-20	Holywell		Yes	
Hook	May-21	Hook			
Hope	Jan-20	Caergwrle	Yes		
Hope (Derbyshire)	May-21	Hope (Derbyshire)			
Hopeman	May-21	Hopeman			
Horam Road	May-21	Horam Road			
Horncastle	Jul-20	Horncastle			
Hornsea	Jan-20	Hornsea		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Horsebridge	Jan-20	Hailsham		Yes	
Horsham	Jul-20	Horsham			
Houghton Le Spring	Jul-20	Houghton Le Spring			
Hovingham	May-21	Hovingham			
Howden-Le-Wear	Jan-20	Crook		Yes	
Hullbridge	Jul-20	Hullbridge		Yes	
Hungerford	May-21	Hungerford			
Hunmanby	May-21	Hunmanby			
Hunstanton	Jul-20	Hunstanton			
Huntly	May-21	Huntly			
Hurley	May-21	Hurley			
Hurst Green	May-21	Hurst Green			
Hurstpierpoint	May-21	Hurstpierpoint			
Iden	May-21	Iden			
Idole	Jan-20	Carmarthen		Yes	
Ightham	Jan-20	Borough Green		Yes	
Ilchester	May-21	Ilchester			
Ilfracombe	Jul-20	Ilfracombe			
Ilminster	Jul-20	Ilminster		Yes	
Ingatestone	May-21	Ingatestone			
Ingleton	May-21	Ingleton			
Innellan	May-21	Innellan			
Innerleithen	May-21	Innerleithen			
Instow	May-21	Instow			
Inverallochy	May-21	Inverallochy			
Inverbervie	May-21	Inverbervie			
Invergordon	May-21	Invergordon			
Inverurie	Jul-20	Inverurie		Yes	
Ipplepen	May-21	Ipplepen			
Irby	Jul-20	Irby			
Ironbridge	May-21	Ironbridge			
Irvinestown	Jul-20	Irvinestown		Yes	
Isle Of Portland	Jul-20	Portland			
Isleham	May-21	Isleham			
Jedburgh	May-21	Jedburgh			
Johnston	May-21	Johnston			
Joppa	May-21	Joppa			
Keadby	May-21	Keadby			
Keady	Jul-20	Keady		Yes	
Keevil	May-21	Keevil			
Keith	May-21	Keith			
Kells	Jul-20	Kells		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Kelso	Jan-20	Kelso		Yes	
Kelty	Jul-20	Kelty		Yes	
Kelvedon	May-21	Kelvedon			
Kemnay	May-21	Kemnay			
Kendal	Jul-20	Kendal			
Kentford	Oct-19	Kentford		Yes	
Keswick	May-21	Keswick			
Kibworth	May-21	Kibworth			
Kidmore End	May-21	Kidmore End			
Kidwelly	May-21	Kidwelly			
Kilkeel	Jul-20	Kilkeel		Yes	
Kilkhampton	May-21	Kilkhampton			
Killearn	May-21	Killearn			
Killingholme	May-21	Killingholme			
Killyleagh	Jul-20	Killyleagh		Yes	
Kilrea	Jul-20	Kilrea			
Kilsby	Apr-21	Crick			
Kilsyth	Jul-20	Kilsyth			
Kilwinning	Jul-20	Kilwinning			
Kimpton	May-21	Kimpton			
Kincardine	Jul-20	Kincardine			
Kineton	May-21	Kineton			
Kinghorn	May-21	Kinghorn			
Kinglassie	May-21	Kinglassie			
Kings Lynn	Jul-20	Kings Lynn			Yes
Kingsbridge	Jul-20	Kingsbridge		Yes	
Kingsdown	Jan-20	Deal		Yes	
Kingsley	Jan-20	Bordon		Yes	
Kingston Blount	May-21	Kingston Blount			
Kingswear	May-21	Kingswear			
Kington	May-21	Kington			
Kinloss	Jan-20	Findhorn		Yes	
Kinmel Bay	Jul-20	Rhyl		Yes	
Kinnerton	May-21	Kinnerton			
Kinross	May-21	Kinross			
Kintore	May-21	Kintore			
Kinver	May-21	Kinver			
Kirkburton	Jan-20	Kirkburton		Yes	
Kirkby Lonsdale	May-21	Kirkby Lonsdale			
Kirkbymoorside	May-21	Kirkbymoorside			
Kirkconnel	May-21	Kirkconnel			
Kirkcudbright	May-21	Kirkcudbright			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Kirkwall	May-21	Kirkwall			
Kirriemuir	May-21	Kirriemuir			
Kirton	May-21	Kirton			
Kirton Lindsey	May-21	Kirton Lindsey			
Knighton	May-21	Knighton			
Knockmill	Jan-20	West Kingsdown		Yes	
Knott End-On-Sea	Jan-20	Knott End			
Knottingley	Jul-20	Knottingley			
Knowle	Jan-20	Budleigh Salterton		Yes	
Kyle	May-21	Kyle			
Ladybank	May-21	Ladybank			
Lakenheath	May-21	Lakenheath			
Lamerton	Jan-20	Tavistock		Yes	
Lamlash	May-21	Lamlash			
Lampeter	May-21	Lampeter			
Lanark	Jul-20	Lanark		Yes	
Lanchester	May-21	Lanchester			
Langholm	May-21	Langholm			
Langport	May-21	Langport			
Langton	May-21	Langton			
Lapworth	Jan-20	Lapworth		Yes	
Largs	May-21	Largs			
Latchingdon	Jan-20	Latchingdon		Yes	
Launceston	May-21	Launceston			
Laurelvale	Jul-20	Tandragee		Yes	
Laurencekirk	May-21	Laurencekirk			
Lavendon	Jan-20	Olney		Yes	
Lavenham	May-21	Lavenham			
Lavington	May-21	Lavington			
Leabrooks	Jul-20	Leabrooks			
Leasingham	Jul-20	Sleaford		Yes	
Lechlade	May-21	Lechlade			
Ledbury	May-21	Ledbury			
Leedstown	May-21	Leedstown			
Leek	Jul-20	Leek			
Leigh Sinton	May-21	Leigh Sinton			
Leiston	May-21	Leiston			
Lenham	May-21	Lenham			
Lennoxtown	Jul-20	Lennoxtown		Yes	
Leominster	Jul-20	Leominster			
Lerwick	May-21	Lerwick			
Lesmahagow	May-21	Lesmahagow			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Leuchars	May-21	Leuchars			
Lewes	Jul-20	Lewes			
Leysdown	May-21	Leysdown			
Limekilns	May-21	Limekilns			
Lindfield	May-21	Lindfield			
Lingfield	Oct-19	Lingfield		Yes	
Linton	May-21	Linton			
Linton On Ouse	May-21	Linton On Ouse			
Liphook	May-21	Liphook			
Lisbellaw	Jul-20	Lisbellaw			
Liskeard	Jan-20	Liskeard		Yes	
Lisnaskea	Jul-20	Lisnaskea		Yes	
Little Clacton	May-21	Little Clacton			
Little Stoke	Jan-20	Stone		Yes	
Little Waltham	May-21	Little Waltham			
Littleport	May-21	Littleport			
Llanberis	May-21	Llanberis			
Llanbradach	Jul-20	Caerphilly			
Llandeilo	May-21	Llandeilo			
Llandovery	May-21	Llandovery			
Llandrindod Wells	May-21	Llandrindod Wells			
Llandudno	Jul-20	Llandudno			
Llandybie	May-21	Llandybie			
Llanedi	Jan-20	Pontardulais		Yes	
Llanelli	Jul-20	Llanelli			Yes
Llanfairfechan	May-21	Llanfairfechan			
Llangefni	May-21	Llangefni			
Llangennech	Apr-21	Llangennech			
Llangollen	May-21	Llangollen			
Llanharan	Jul-20	Llantrisant			Yes
Llanidloes	May-21	Llanidloes			
Llannon	Jan-20	Cross Hands		Yes	
Llanon	May-21	Llanon			
Llanrug	Jul-20	Caernarfon			
Llanrwst	May-21	Llanrwst			
Llantrisant	Jul-20	Llantrisant			Yes
Llantwit Fardre	Jul-20	Newtown Llantwit			
Llantwit Major	May-21	Llantwit Major			
Llanwern	May-21	Llanwern			
Llanymynech	May-21	Llanymynech			
Llwydcoed	Jan-20	Aberdare		Yes	
Loanhead	May-21	Loanhead			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Lochgilphead	May-21	Lochgilphead			
Lochmaben	May-21	Lochmaben			
Lockerbie	May-21	Lockerbie			
Loddiswell	May-21	Loddiswell			
Loddon	May-21	Loddon			
Long Bennington	May-21	Long Bennington			
Long Buckby	May-21	Long Buckby			
Long Stratton	May-21	Long Stratton			
Long Sutton Lincs	May-21	Long Sutton Lincs			
Longframlington	May-21	Longframlington			
Longniddry	May-21	Longniddry			
Longridge	Jan-20	Longridge	Yes		
Longridge	Jul-20	Fauldhouse		Yes	
Longtown	May-21	Longtown			
Looe	May-21	Looe			
Loose	May-21	Loose			
Lossiemouth	Jul-20	Lossiemouth			
Lostwithiel	May-21	Lostwithiel			
Lower Dicker	Jan-20	Hailsham		Yes	
Ludlow	Jul-20	Ludlow		Yes	
Lundin Links	Oct-19	Lundin Links		Yes	
Luppitt	May-21	Luppitt			
Lutterworth	May-21	Lutterworth			
Lydney	May-21	Lydney			
Lyme Regis	May-21	Lyme Regis			
Lyminge	May-21	Lyminge			
Lymington	May-21	Lymington			
Lymm	Jan-20	Lymm		Yes	
Lyndhurst	May-21	Lyndhurst			
Lynemouth	May-21	Lynemouth			
Lynton	Jul-20	Lynton		Yes	
Lytham	Jul-20	Lytham			Yes
Mablethorpe	May-21	Mablethorpe			
Macduff	May-21	Macduff			
Machen	May-21	Machen			
Machynlleth	May-21	Machynlleth			
Madeley	May-21	Madeley			
Madingley	May-21	Madingley			
Madley	May-21	Madley			
Maesteg	May-21	Maesteg			
Maghaberry	Jul-20	Moirra		Yes	
Maghera	Jul-20	Maghera		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Magheralin	Jul-20	Moira		Yes	
Magheramason	Jul-20	Bready***			
Maguiresbridge	Jul-20	Lisnaskea		Yes	
Maldon	Jul-20	Maldon		Yes	
Malmesbury	May-21	Malmesbury			
Malpas	May-21	Malpas			
Malton	Jul-20	Malton			
Malvern	Jul-20	Malvern			
Manea	May-21	Manea			
Manningtree	May-21	Manningtree			
Manor Park	May-21	Manor Park			
Marazion	May-21	Marazion			
Market Bosworth	May-21	Market Bosworth			
Market Deeping	May-21	Market Deeping			
Market Drayton	Jul-20	Market Drayton			
Market Rasen	May-21	Market Rasen			
Markethill	Jul-20	Markethill		Yes	
Markfield	May-21	Markfield			
Markyate	May-21	Markyate			
Marlborough	May-21	Marlborough			
Marshfield	May-21	Marshfield			
Martham	May-21	Martham			
Martinstown	May-21	Martinstown			
Martock	May-21	Martock			
Maryport	May-21	Maryport			
Masham	May-21	Masham			
Matlock	Jul-20	Matlock			
Mattishall	May-21	Mattishall			
Mauchline	May-21	Mauchline			
Mawdesley	Jan-20	Rufford		Yes	
Mawnan Smith	May-21	Mawnan Smith			
Maxwellheugh	Jan-20	Kelso		Yes	
Maxwelltown	Jul-20	Dumfries			
Mayfield	May-21	Mayfield			
Meadowfield	May-21	Meadowfield			
Measham	May-21	Measham			
Medstead	May-21	Medstead			
Melbourne	Jan-20	Melbourne		Yes	
Mellor	May-21	Mellor			
Mells	May-21	Mells			
Melrose	May-21	Melrose			
Melton Constable	May-21	Melton Constable			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Menai Bridge	May-21	Menai Bridge			
Menheniot	Jan-20	Liskeard		Yes	
Menstrie	Jul-20	Alva		Yes	
Mere	May-21	Mere			
Meriden	May-21	Meriden			
Merthyr Tydfil	Jan-20	Merthyr Tydfil		Yes	
Metheringham	May-21	Metheringham			
Mevagissey	May-21	Mevagissey			
Mickle Trafford	Oct-19	Mickle Trafford	Yes		
Middleton	May-21	Middleton			
Middlewich	Jan-20	Middlewich		Yes	
Midhurst	May-21	Midhurst			
Midsomer Norton	May-21	Midsomer Norton			
Milborne Port	May-21	Milborne Port			
Mildenhall	May-21	Mildenhall			
Milford Haven	May-21	Milford Haven			
Milford On Sea	May-21	Milford On Sea			
Millbrook	May-21	Millbrook			
Millisle	Jul-20	Millisle		Yes	
Millom	Jul-20	Millom			
Millport	May-21	Millport			
Milnthorpe	May-21	Milnthorpe			
Milton Of Campsie	Jul-20	Lennoxton		Yes	
Minehead	May-21	Minehead			
Minster	Jan-20	Minster Sheppey		Yes	
Minster Thanet	May-21	Minster Thanet			
Mintlaw	May-21	Mintlaw			
Miskin	Jul-20	Llantrisant			Yes
Misterton	May-21	Misterton			
Modbury	May-21	Modbury			
Moelfre	May-21	Moelfre			
Moffat	May-21	Moffat			
Moira	Jul-20	Moira		Yes	
Mold	May-21	Mold			
Moneymore	Jul-20	Moneymore			
Monmouth	May-21	Monmouth			
Montrose	May-21	Montrose			
Moreton Morrell	May-21	Moreton Morrell			
Moretonhampstead	May-21	Moretonhampstead			
Morpeth	Jul-20	Morpeth			
Mortimer	May-21	Mortimer			
Morton Bourne	May-21	Morton Bourne			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Mostyn	Jan-20	Mostyn		Yes	
Motcombe	Jan-20	Shaftesbury		Yes	
Moulton (Lincolnshire)	May-21	Moulton (Lincolnshire)			
Moulton Chapel	May-21	Moulton Chapel			
Mountain Ash	Jul-20	Mountain Ash			
Mousehole	May-21	Mousehole			
Much Wenlock	May-21	Much Wenlock			
Muirhead	May-21	Muirhead			
Muirkirk	May-21	Muirkirk			
Mulbarton	May-21	Mulbarton			
Mundesley	May-21	Mundesley			
Mundford	May-21	Mundford			
Nailsworth	May-21	Nailsworth			
Nairn	May-21	Nairn			
Nanpean	May-21	Nanpean			
Nantwich	Jul-20	Nantwich			
Narberth	May-21	Narberth			
Narborough	May-21	Narborough			
Navenby	May-21	Navenby			
Nazeing	Jan-20	Nazeing		Yes	
Needham	May-21	Needham			
Nefyn	May-21	Nefyn			
Nelson	May-21	Nelson			
Neston	Jan-20	Neston		Yes	
Nether Stowey	May-21	Nether Stowey			
Netherthird	Jul-20	Cumnock			
Netherton	Jan-20	Frodsham		Yes	
New Brancepeth	May-21	New Brancepeth			
New Cumnock	May-21	New Cumnock			
New Mills	May-21	New Mills			
New Quay	May-21	New Quay			
Newborough	May-21	Newborough			
Newbridge (Dumfries and Galloway)	May-21	Newbridge (Dumfries and Galloway)			
Newbridge; Gwent	Apr-21	Newbridge; Gwent			
Newburgh	May-21	Newburgh			
Newent	May-21	Newent			
Newhaven	May-21	Newhaven			
Newick	May-21	Newick			
Newington	May-21	Newington			
Newmachar	May-21	Newmachar			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Newport	May-21	Newport			
Newport Pagnell	Apr-21	Newport Pagnell			
Newquay	May-21	Newquay			
Newton Poppleford	Jan-20	Colaton Raleigh		Yes	
Newton Regis	May-21	Newton Regis			
Newton Stewart	May-21	Newton Stewart			
Newtonhill	May-21	Newtonhill			
Newtown	May-21	Newtown			
Newtownbutler	Jul-20	Newtownbutler			
Newtownstewart	Jul-20	Newtownstewart		Yes	
Neyland	May-21	Neyland			
Nonington	May-21	Nonington			
North Berwick	May-21	North Berwick			
North Luffenham	May-21	North Luffenham			
North Petherton	May-21	North Petherton			
North Tawton	May-21	North Tawton			
North Weald	Jan-20	North Weald		Yes	
Northallerton	May-21	Northallerton			
Northam	Jul-20	Bideford			Yes
Northiam	May-21	Northiam			
Northleach	May-21	Northleach			
Northop	May-21	Northop			
Northwich	Jul-20	Northwich			
Northwood	Jan-20	Cowes		Yes	
Nutfield Ridge	May-21	Nutfield Ridge			
Oakham	May-21	Oakham			
Oakley	May-21	Oakley			
Oban	May-21	Oban			
Ochiltree	May-21	Ochiltree			
Odiham	May-21	Odiham			
Ogmore Valley	May-21	Ogmore Valley			
Okehampton	Oct-19	Okehampton		Yes	
Old Catterick	May-21	Old Catterick			
Old Colwyn	May-21	Old Colwyn			
Oldmeldrum	May-21	Oldmeldrum			
Olney	Jan-20	Olney		Yes	
Ormesby	May-21	Ormesby			
Orsett	May-21	Orsett			
Osborne	Jan-20	Cowes		Yes	
Oswestry	May-21	Oswestry			
Otford	May-21	Otford			
Otley	Jul-20	Otley			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Otterburn	May-21	Otterburn			
Ottery St Mary	Oct-19	Ottery St.Mary		Yes	
Oughtrington	Jan-20	Lymm		Yes	
Oundle	May-21	Oundle			
Overseal	May-21	Overseal			
Overton	Jan-20	Frodsham		Yes	
Overton (Hampshire)	May-21	Overton (Hampshire)			
Padstow	May-21	Padstow			
Painters Forstal	Jan-20	Faversham		Yes	
Pakenham	May-21	Pakenham			
Par	May-21	Par			
Parbold	Oct-19	Parbold	Yes		
Partridge Green	May-21	Partridge Green			
Pateley Bridge	May-21	Pateley Bridge			
Patna	May-21	Patna			
Peasmarsh	May-21	Peasmarsh			
Pebworth	May-21	Pebworth			
Peebles	Jul-20	Peebles		Yes	
Pembrey	Jan-20	Burry Port		Yes	
Pembroke	May-21	Pembroke			
Penclawdd	May-21	Penclawdd			
Pencoed	May-21	Pencoed			
Pendleton	Jan-20	Clitheroe		Yes	
Penicuik	Jul-20	Penicuik		Yes	
Penistone	May-21	Penistone			
Penmaenmawr	May-21	Penmaenmawr			
Penn	Jan-20	Penn Bucks		Yes	
Penrhos Garnedd	Jul-20	Bangor			
Penrith	Jul-20	Penrith			
Penryn	Jul-20	Penryn			
Pentyrch	May-21	Pentyrch			
Pen-Y-Fford	Jan-20	Mostyn		Yes	
Penygroes	Jan-20	Cross Hands		Yes	
Penygroes (Gwynedd)	May-21	Penygroes (Gwynedd)			
Penzance	May-21	Penzance			
Perranporth	May-21	Perranporth			
Pershore	May-21	Pershore			
Peterhead	Jul-20	Peterhead			
Petworth	May-21	Petworth			
Pevensey	May-21	Pevensey			
Pewsey	May-21	Pewsey			
Pickering	Jul-20	Pickering			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Pickmere	May-21	Pickmere			
Pill	May-21	Pill			
Pilning	May-21	Pilning			
Pitlochry	May-21	Pitlochry			
Pittenweem	Jan-20	Anstruther		Yes	
Platt	Jan-20	Borough Green		Yes	
Pleasley	May-21	Pleasley			
Polperro	May-21	Polperro			
Polruan	May-21	Polruan			
Pontardawe	May-21	Pontardawe			
Pontardulais	Jan-20	Pontardulais		Yes	
Ponteland	May-21	Ponteland			
Pontsticill	Jan-20	Merthyr Tydfil		Yes	
Pontybodkin	May-21	Pontybodkin			
Pontyclun	Jul-20	Llantrisant			Yes
Pontycymmer	May-21	Pontycymmer			
Pontypool	May-21	Pontypool			
Pontypridd	May-21	Pontypridd			
Porlock	May-21	Porlock			
Port Dinorwic	May-21	Port Dinorwic			
Port Isaac	May-21	Port Isaac			
Portaferry	Jul-20	Portaferry		Yes	
Portavogie	Jul-20	Portavogie		Yes	
Portglenone	Jul-20	Portglenone		Yes	
Porth	May-21	Porth			
Porthcawl	May-21	Porthcawl			
Porthmadog	May-21	Porthmadog			
Porthtowan	May-21	Porthtowan			
Portishead	Jul-20	Portishead			
Portreath	May-21	Portreath			
Portree	May-21	Portree			
Portscatho	May-21	Portscatho			
Potton	May-21	Potton			
Poulton-Le-Fylde	Jul-20	Poulton-Le-Fylde		Yes	
Powick	May-21	Powick			
Preesall	Jan-20	Knott End			
Prestatyn	Jan-20	Prestatyn		Yes	
Presteigne	May-21	Presteigne			
Preston	May-21	Preston			
Prestonpans	Jul-20	Prestonpans-Port Seton		Yes	
Princes Risborough	May-21	Princes Risborough			
Pulborough	May-21	Pulborough			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Puriton	May-21	Puriton			
Pwllheli	Jul-20	Pwllheli			
Pymore	May-21	Pymore			
Queenborough	Jan-20	Sheerness		Yes	
Queenzieburn	Jul-20	Kilsyth			
Radnage	May-21	Radnage			
Ramsden Heath	May-21	Ramsden Heath			
Ramsey Hunts	May-21	Ramsey Hunts			
Randalstown	Jul-20	Randalstown		Yes	
Rangeworthy	May-21	Rangeworthy			
Rasharkin	Jul-20	Rasharkin			
Rathfriland	Jul-20	Rathfriland		Yes	
Rawcliffe	May-21	Rawcliffe			
Rayleigh	Jul-20	Rayleigh****			
Red Row	May-21	Red Row			
Reddish	Jan-20	Lymm		Yes	
Redruth	May-21	Redruth			
Reepham	May-21	Reepham			
Repton	May-21	Repton			
Resolven	May-21	Resolven			
Retford	May-21	Retford			
Rhos On Sea	May-21	Rhos On Sea			
Rhosllanerchrugog	Jul-20	Rhosllanerchrugog			
Rhosneigr	May-21	Rhosneigr			
Rhuddlan	Jul-20	Rhuddlan			
Rhyl	Jul-20	Rhyl		Yes	
Rhymney	Jul-20	Rhymney			
Riccall	May-21	Riccall			
Richill	Jul-20	Richill		Yes	
Richmond	May-21	Richmond			
Rillington	May-21	Rillington			
Ringmer	May-21	Ringmer			
Ringwood	May-21	Ringwood			
Ringwould	Jan-20	Deal		Yes	
Ripple	Jan-20	Deal		Yes	
Ripponden	May-21	Ripponden			
Robertsbridge	May-21	Robertsbridge			
Robin Hoods Bay	May-21	Robin Hoods Bay			
Rocester	May-21	Rocester			
Roche	May-21	Roche			
Rochford	Jul-20	Rochford			
Romsley	May-21	Romsley			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Rosehearty	May-21	Rosehearty			
Ross On Wye	May-21	Ross On Wye			
Rossett	May-21	Rossett			
Rostrevor	Jul-20	Rostrevor		Yes	
Rothbury	May-21	Rothbury			
Rotherfield	May-21	Rotherfield			
Roths	May-21	Roths			
Rowlands Castle	May-21	Rowlands Castle			
Rowlands Gill	May-21	Rowlands Gill			
Roxton	May-21	Roxton			
Ruabon	May-21	Ruabon			
Rudgwick	May-21	Rudgwick			
Rufford	Jan-20	Rufford		Yes	
Runfold	May-21	Runfold			
Rushyford	May-21	Rushyford			
Ruskington	May-21	Ruskington			
Ruthin	May-21	Ruthin			
Rye	May-21	Rye			
Sacriston	May-21	Sacriston			
Saddleworth	May-21	Saddleworth			
Saint Hill Green	Jan-20	East Grinstead		Yes	
Saint Osyth	May-21	Saint Osyth			
Salcombe	Apr-21	Salcombe			
Salhouse	May-21	Salhouse			
Saltcoats	Jul-20	Ardrossan			Yes
Sampford Peverell	May-21	Sampford Peverell			
Sandbach	Jul-20	Sandbach			
Sandiway	Jan-20	Sandiway		Yes	
Sandwich	Jan-20	Sandwich			
Sanquhar	May-21	Sanquhar			
Sapcote	May-21	Sapcote			
Sauchie	Jul-20	Alloa		Yes	
Saundby	May-21	Saundby			
Saxmundham	Jan-20	Saxmundham		Yes	
Scampton	May-21	Scampton			
Scarborough	Jul-20	Scarborough			
Scarisbrick	May-21	Scarisbrick			
Scaynes Hill	May-21	Scaynes Hill			
Scotter	May-21	Scotter			
Seaford	Jul-20	Seaford			
Seahouses	May-21	Seahouses			
Seal	Oct-19	Seal		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Seamill	Jul-20	West Kilbride			
Seascale	May-21	Seascale			
Seaton	May-21	Seaton			
Sedgefield	May-21	Sedgefield			
Sedlescombe	May-21	Sedlescombe			
Selby	Jul-20	Selby			
Selkirk	Jul-20	Selkirk			
Selsey	May-21	Selsey			
Senghenydd	May-21	Senghenydd			
Settle	Jul-20	Settle			
Sevenoaks	Jan-20	Sevenoaks		Yes	
Sevenoaks Weald	Jan-20	Sevenoaks		Yes	
Sevington	May-21	Sevington			
Shaftesbury	Jan-20	Shaftesbury		Yes	
Shaldon	Jan-20	Alton		Yes	
Shaldon (Devon)	May-21	Shaldon (Devon)			
Shap	May-21	Shap			
Sheering	Jan-20	Sheering		Yes	
Sheerness	Jan-20	Sheerness		Yes	
Sheffield	Jan-20	Sheffield		Yes	
Sheldwich	Jan-20	Faversham		Yes	
Shenstone	May-21	Shenstone			
Shephall	May-21	Shephall			
Shepherdswell	May-21	Shepherdswell			
Shepton Mallet	May-21	Shepton Mallet			
Sherborne	May-21	Sherborne			
Sherburn	May-21	Sherburn			
Sherburn Hill	May-21	Sherburn Hill			
Sheringham	May-21	Sheringham			
Shilbottle	May-21	Shilbottle			
Shildon	May-21	Shildon			
Shillington	May-21	Shillington			
Shipdham	May-21	Shipdham			
Shipham	Apr-21	Winscombe			
Shipston On Stour	May-21	Shipston On Stour			
Shotley	May-21	Shotley			
Shotts	Apr-21	Shotts			Yes
Sidmouth	May-21	Sidmouth			
Silloth	May-21	Silloth			
Silsoe	May-21	Silsoe			
Silver End	May-21	Silver End			
Silverton	May-21	Silverton			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Skegness	May-21	Skegness			
Skelmanthorpe	May-21	Skelmanthorpe			
Skelmersdale	Jul-20	Skelmersdale			
Skipsea	May-21	Skipsea			
Skipton	Jul-20	Skipton			
Sleaford	Jul-20	Sleaford		Yes	
Sleights	May-21	Sleights			
Smallfield	May-21	Smallfield			
Snaith	May-21	Snaith			
Snitterfield	May-21	Snitterfield			
Soham	Apr-21	Soham			
Somercoates	Jul-20	Leabrooks			
Somersham	May-21	Somersham			
Somerton	May-21	Somerton			
South Brent	May-21	South Brent			
South Cerney	May-21	South Cerney			
South Chard	May-21	South Chard			
South Elmsall	Jul-20	South Elmsall		Yes	
South Godstone	May-21	South Godstone			
South Kirkby	Jul-20	South Elmsall		Yes	
South Lynn	Jul-20	Kings Lynn			Yes
South Milford	May-21	South Milford			
South Molton	Jul-20	South Molton			
South Petherton	May-21	South Petherton			
South Queensferry	Jul-20	South Queensferry		Yes	
South Rauceby	May-21	South Rauceby			
South Wootton	Apr-21	South Wootton			
Southam	May-21	Southam			
Southerndown	May-21	Southerndown			
Southminster	Jan-20	Southminster		Yes	
Southport	May-21	Southport			
Southwater	May-21	Southwater			
Southwell	May-21	Southwell			
Southwold	May-21	Southwold			
Spalding	May-21	Spalding			
Spennymoor	May-21	Spennymoor			
Spilsby	May-21	Spilsby			
Sprouston	Jan-20	Kelso		Yes	
St Agnes	May-21	St Agnes			
St Andrews	May-21	St Andrews			
St Asaph	May-21	St Asaph			
St Athan	May-21	St Athan			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
St Austell	May-21	St Austell			
St Boswells	May-21	St Boswells			
St Cleer	Jan-20	Liskeard		Yes	
St Columb	May-21	St Columb			
St Day	May-21	St Day			
St Ives	May-21	St Ives			
St Just	May-21	St Just			
St Keyne	Jan-20	Liskeard		Yes	
St Margarets Bay	May-21	St Margarets Bay			
St Merryn	May-21	St Merryn			
St Michael's	Jan-20	Tenterden		Yes	
St Monans	May-21	St Monans			
St. Annes	Jul-20	St Annes			Yes
Staindrop	May-21	Staindrop			
Stainforth	Jul-20	Hatfield Woodhouse			
Stalham	May-21	Stalham			
Stamford	Jul-20	Stamford			
Standeford	May-21	Standeford			
Stanley	May-21	Stanley			
Stansted	May-21	Stansted			
Starcross	May-21	Starcross			
Staveley	May-21	Staveley			
Staveley (Cumbria)	May-21	Staveley (Cumbria)			
Steeple	Jan-20	Southminster		Yes	
Stenalees	May-21	Stenalees			
Stevenston	Jul-20	Ardrossan			Yes
Stillington	May-21	Stillington			
Stock	May-21	Stock			
Stocksfield	May-21	Stocksfield			
Stockton On Forest	May-21	Stockton On Forest			
Stoke Fleming	Apr-21	Stoke Fleming			
Stoke Gabriel	May-21	Stoke Gabriel			
Stoke Golding	May-21	Stoke Golding			
Stoke Mandeville	May-21	Stoke Mandeville			
Stokesley	May-21	Stokesley			
Stone	Jan-20	Stone		Yes	
Stonehaven	Jul-20	Stonehaven			Yes
Stonehouse	Jan-20	Stonehouse		Yes	
Stonehouse (Gloucestershire)	May-21	Stonehouse (Gloucestershire)			
Stoneyburn	Apr-21	Stoneyburn			
Stornoway	May-21	Stornoway			
Storrington	May-21	Storrington			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Stourport	May-21	Stourport			
Stowmarket	Apr-21	Stowmarket			
Strangford	Jul-20	Strangford			
Stranraer	May-21	Stranraer			
Stratford On Avon	Jul-20	Stratford On Avon			
Strathaven	May-21	Strathaven			
Stratton On The Fosse	Jan-20	Stratton On The Fosse		Yes	
Street	May-21	Street			
Strete	Apr-21	Stoke Fleming			
Stretham	May-21	Stretham			
Stroud	Jul-20	Stroud			
Sturminster Newton	May-21	Sturminster Newton			
Sturry	May-21	Sturry			
Sturton Le Steeple	May-21	Sturton Le Steeple			
Sudbury	May-21	Sudbury			
Sutton	May-21	Sutton			
Sutton (Cheshire)	May-21	Sutton (Cheshire)			
Sutton Cross	May-21	Sutton Cross			
Sutton On Sea	May-21	Sutton On Sea			
Sutton On Trent	May-21	Sutton On Trent			
Sutton Bridge	May-21	Sutton Bridge			
Swadlincote	Jul-20	Swadlincote		Yes	
Swaffham	May-21	Swaffham			
Swainsthorpe	May-21	Swainsthorpe			
Swanage	May-21	Swanage			
Swanick	Jul-20	Leabrooks			
Swanton Morley	May-21	Swanton Morley			
Swatragh	Jul-20	Swatragh			
Swimbridge	May-21	Swimbridge			
Swinderby	May-21	Swinderby			
Swineshead	May-21	Swineshead			
Swiss Valley	Jul-20	Llanelli			Yes
Symington	May-21	Symington			
Tadcaster	Jan-20	Tadcaster	Yes		
Taffs Well	May-21	Taffs Well			
Tain	May-21	Tain			
Takeley	May-21	Takeley			
Talgarth	May-21	Talgarth			
Talybont	May-21	Talybont			
Talywain	May-21	Talywain			
Tandragee	Jul-20	Tandragee		Yes	
Tarbolton	May-21	Tarbolton			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Tarporley	Oct-19	Tarporley	Yes		
Tarvin	Jan-20	Tarvin	Yes		
Taunton	Jul-20	Taunton		Yes	
Tavistock	Jan-20	Tavistock		Yes	
Tean	May-21	Tean			
Teignmouth	Jul-20	Teignmouth			Yes
Templepatrick	Jul-20	Templepatrick		Yes	
Tenbury Wells	May-21	Tenbury Wells			
Tenby	May-21	Tenby			
Tenterden	Jan-20	Tenterden		Yes	
Terrington St Clement	May-21	Terrington St Clement			
Terrington St John	May-21	Terrington St John			
Tetbury	May-21	Tetbury			
Tewkesbury	Jul-20	Tewkesbury			
Teynham	May-21	Teynham			
Thame	Apr-21	Thame			
Thaxted	May-21	Thaxted			
The Burren	Jul-20	Warrenpoint		Yes	
The Lizard	May-21	The Lizard			
Thetford	May-21	Thetford			
Thirsk	Jul-20	Thirsk			
Thorner	May-21	Thorner			
Thorney	May-21	Thorney			
Thornley	May-21	Thornley			
Thrapston	May-21	Thrapston			
Thurcroft	Jul-20	Wickersley			
Thurso	Jul-20	Thurso			
Tibshelf	May-21	Tibshelf			
Ticehurst	May-21	Ticehurst			
Tillicoultry	May-21	Tillicoultry			
Tillingham	May-21	Tillingham			
Tintagel	May-21	Tintagel			
Tisbury	May-21	Tisbury			
Tiverton	Jan-20	Tiverton			
Todmorden	May-21	Todmorden			
Toftwood	Jan-20	Dereham		Yes	
Tollesbury	May-21	Tollesbury			
Tonteg	Jul-20	Newtown Llantwit			
Tonypandy	May-21	Tonypandy			
Tonyrefail	May-21	Tonyrefail			
Toome	Jul-20	Toomebridge			
Topcliffe	May-21	Topcliffe			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Torbothie	Apr-21	Shotts			Yes
Torcross	May-21	Torcross			
Torksey	May-21	Torksey			
Torrington	May-21	Torrington			
Totnes	May-21	Totnes			
Tow Law	May-21	Tow Law			
Towcester	Jul-20	Towcester		Yes	
Tranent	Jul-20	Tranent		Yes	
Trawsfynydd	May-21	Trawsfynydd			
Trebetherick	May-21	Trebetherick			
Tredegar	May-21	Tredegar			
Trefnant	May-21	Trefnant			
Tregony	May-21	Tregony			
Treharris	May-21	Treharris			
Trentham	May-21	Trentham			
Treorchy	May-21	Treorchy			
Tresillian	May-21	Tresillian			
Trimdon	May-21	Trimdon			
Trimsaran	May-21	Trimsaran			
Trumpsgreen	Jan-20	Wentworth		Yes	
Truro	Jul-20	Truro			
Tumbe	Jan-20	Cross Hands		Yes	
Turgis Green	May-21	Turgis Green			
Turriff	May-21	Turriff			
Tutbury	May-21	Tutbury			
Tuxford	May-21	Tuxford			
Tweedbank	Jul-20	Galashiels			
Twyford	May-21	Twyford			
Tylorstown	Jul-20	Ferndale			
Tynyngongl	May-21	Tynyngongl			
Tywyn	Jul-20	Aberconwy			
Tywyn (Gwynedd)	May-21	Tywyn (Gwynedd)			
Ulgham	May-21	Ulgham			
Ullapool	May-21	Ullapool			
Ulverston	May-21	Ulverston			
Upper Dicker	Jan-20	Hailsham		Yes	
Upper Heyford	May-21	Upper Heyford			
Upton	Jul-20	South Elmsall		Yes	
Upton Upon Severn	May-21	Upton Upon Severn			
Upwell	May-21	Upwell			
Upwey	Jul-20	Upwey			
Usk	May-21	Usk			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Uttoxeter	May-21	Uttoxeter			
Valley	May-21	Valley			
Verwood	Jan-20	Verwood		Yes	
Virginia Water	Jan-20	Wentworth		Yes	
Waddington	Jan-20	Clitheroe		Yes	
Wadebridge	May-21	Wadebridge			
Wadhurst	May-21	Wadhurst			
Wainfleet	May-21	Wainfleet			
Walcott	May-21	Walcott			
Walkerburn	May-21	Walkerburn			
Walkern	May-21	Walkern			
Wallop	May-21	Wallop			
Walney	Jul-20	Walney			
Walton	Jan-20	Stone		Yes	
Wansford	May-21	Wansford			
Warboys	May-21	Warboys			
Wareham	May-21	Wareham			
Waringstown	Jul-20	Waringstown		Yes	
Warmwell	May-21	Warmwell			
Warrenpoint	Jul-20	Warrenpoint		Yes	
Waterhayes Farm	May-21	Waterhayes Farm			
Wateringbury	Jan-20	Wateringbury		Yes	
Watlington	May-21	Watlington			
Watton	Jan-20	Watton		Yes	
Wattstown	Jul-20	Ferndale			
Weaverham	May-21	Weaverham			
Weedon	May-21	Weedon			
Welford On Avon	May-21	Welford On Avon			
Wellesbourne	May-21	Wellesbourne			
Wellington	May-21	Wellington			
Wells	May-21	Wells			
Welshpool	Jul-20	Welshpool			
Welwyn	May-21	Welwyn			
Wem	May-21	Wem			
Wemyss Bay	May-21	Wemyss Bay			
Wentbridge	May-21	Wentbridge			
Wentworth	Jan-20	Wentworth		Yes	
Weobley	May-21	Weobley			
West Ashby	Jul-20	Horncastle			
West Auckland	May-21	West Auckland			
West Ayton	May-21	West Ayton			
West Bradford	Jan-20	Clitheroe		Yes	

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
West Calder	Oct-19	West Calder	Yes		
West Chiltington	May-21	West Chiltington			
West Kilbride	Jul-20	West Kilbride			
West Kingsdown	Jan-20	West Kingsdown		Yes	
West Linton	May-21	West Linton			
West Mersea	May-21	West Mersea			
West Monkton	May-21	West Monkton			
West Rainton	Jul-20	Houghton Le Spring			
Westerham	May-21	Westerham			
Weston Underwood	Jan-20	Olney		Yes	
Weston Zoyland	May-21	Weston Zoyland			
Weybourne	May-21	Weybourne			
Weymouth	Jul-20	Weymouth			
Whalley	Jul-20	Whalley		Yes	
Whalley Bridge	May-21	Whalley Bridge			
Wheelton	Jan-20	Brinscall			Yes
Whimble	May-21	Whimble			
Whitby	Jul-20	Whitby			
Whitchurch (Hampshire)	May-21	Whitchurch (Hampshire)			
Whitchurch (Shropshire)	May-21	Whitchurch (Shropshire)			
Whitecroft	May-21	Whitecroft			
Whitehaven	May-21	Whitehaven			
Whitehead	Jul-20	Whitehead		Yes	
Whitehills	May-21	Whitehills			
Whitley Bridge	May-21	Whitley Bridge			
Whitstable	Jul-20	Whitstable			
Whitwell	Jul-20	Whitwell			
Whitwell (Hertfordshire)	May-21	Whitwell (Hertfordshire)			
Whitworth	May-21	Whitworth			
Wick	May-21	Wick			
Wickersley	Jul-20	Wickersley			
Wickham Bishops	May-21	Wickham Bishops			
Widemouth Bay	May-21	Widemouth Bay			
Wigton	May-21	Wigton			
Wigtown	May-21	Wigtown			
Wilberfoss	May-21	Wilberfoss			
Willaston	May-21	Willaston			
Willington	Jul-20	Willington		Yes	
Williton	May-21	Williton			
Wilpshire	May-21	Wilpshire			
Wilsden	Jul-20	Cullingworth			

Locations within planned exchange area	Publish Date	Exchange in plan up to December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Winchcombe	May-21	Winchcombe			
Wincanton	May-21	Wincanton			
Windermere	May-21	Windermere			
Wingham	May-21	Wingham			
Winnington	Jul-20	Hartford			
Winscombe	Apr-21	Winscombe			
Winsford	Jan-20	Winsford		Yes	
Winsford (Somerset)	Jul-20	Winsford		Yes	
Winster	May-21	Winster			
Winteringham	Jan-20	Winterton		Yes	
Winterton	Jan-20	Winterton		Yes	
Winterton-On-Sea	May-21	Winterton-On-Sea			
Wirksworth	May-21	Wirksworth			
Wisbech St Mary	May-21	Wisbech St Mary			
Witham	May-21	Witham			
Withernsea	Jan-20	Withernsea		Yes	
Withnell	Jan-20	Brinscall			Yes
Wiveliscombe	May-21	Wiveliscombe			
Wivelsfield Green	May-21	Wivelsfield Green			
Wivenhoe	May-21	Wivenhoe			
Woldingham	May-21	Woldingham			
Wolston	May-21	Wolston			
Wolverley	May-21	Wolverley			
Woodhall Spa	May-21	Woodhall Spa			
Woodham Ferrers	May-21	Woodham Ferrers			
Woodhouse Eaves	May-21	Woodhouse Eaves			
Woodstock	May-21	Woodstock			
Wootton	May-21	Wootton			
Wootton Wawen	Jan-20	Henley-In-Arden		Yes	
Workington	Jul-20	Workington			
Wormley	May-21	Wormley			
Worth	Jan-20	Sandwich			
Wrentham	May-21	Wrentham			
Wrexham North	May-21	Wrexham North			
Wrington	Jan-20	Wrington		Yes	
Writtle	May-21	Writtle			
Wrotham	Jan-20	Borough Green		Yes	
Wroxham	May-21	Wroxham			
Wybunbury	May-21	Wybunbury			
Wychbold	May-21	Wychbold			
Wye	May-21	Wye			
Wylam	May-21	Wylam			

Locations within planned exchange area	Publish Date	Exchange in plan up December 2026	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Wymondham	Jan-20	Wymondham		Yes	
Yapton	May-21	Yapton			
Yardley Gobion	May-21	Yardley Gobion			
Yarnfield	May-21	Yarnfield			
Yelvertoft	Apr-21	Crick			
Yelverton	May-21	Yelverton			
Yeovil	Jul-20	Yeovil			
Ynysddu	May-21	Ynysddu			
Ynysowen	May-21	Ynysowen			
Ynysybwl	May-21	Ynysybwl			
Youlgreave	May-21	Youlgreave			
Yoxall	May-21	Yoxall			
Yr Hendy	Jan-20	Pontardulais		Yes	

The above table contains a list of Openreach's FTTP locations within our current network build plans in market towns and villages (the vast majority of which are in Area 3) up to December 2026. It does not show FTTP deployment related to BDUK, new sites/retro new-sites, Fibre First Cities and other smaller scale programmes or infill.

Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Openreach will keep this information updated on a rolling basis, including to reflect additional locations in later phases of network build, or changes to existing plans which may become necessary due to unforeseen operational reasons (particularly where build is yet to commence).