


Ultrafast Full Fibre Broadband Programme Build

May 2022



Ultrafast Full Fibre Build Programme

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase				
Locations		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Abbey Village	Brinscall				Yes	
Aberaeron	Aberaeron				Yes	
Abercwmboi	Mountain Ash				Yes	
Abercynon	Abercynon				Yes	
Aberdare	Aberdare				Yes	
Aberdeen	Aberdeen Ashgrove	Yes				
Aberdeen	Aberdeen Balgownie	Yes				
Aberdeen	Aberdeen Kincorth	Yes				
Aberdeen	Aberdeen Lochnagar	Yes				
Aberdeen	Aberdeen Denburn	Yes				
Aberdeen	Aberdeen North	Yes				
Aberdeen	Aberdeen West	Yes				
Aberdeen Culter	Aberdeen Culter				Yes	
Aberdeen Kingswells	Aberdeen Kingswells				Yes	
Aberdeen Portlethen	Aberdeen Portlethen				Yes	
Aberdour	Aberdour				Yes	
Aberdovey	Aberdovey				Yes	
Aberfeldy	Aberfeldy				Yes	
Abergavenny	Abergavenny				Yes	
Abergele	Abergele				Yes	
Abergwili	Carmarthen				Yes	
Aberkenfig	Aberkenfig				Yes	
Aberlady	Aberlady				Yes	
Abernant	Aberdare				Yes	
Abersoch	Abersoch				Yes	
Abertillery	Abertillery				Yes	
Aberystwyth	Aberystwyth				Yes	
Aboyne	Aboyne				Yes	
Abson	Abson				Yes	
Accrington	Accrington		Yes			
Acle	Acle				Yes	
Adderbury	Adderbury				Yes	
Addiewell	Stoneyburn				Yes	
Addingham	Addingham	Yes				
Adlington	Adlington				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Adur and Worthing	Shoreham	Yes				
Adur and Worthing	Worthing Central					Yes
Adur and Worthing	Worthing Swanedan	Yes				
Adur and Worthing	Findon	Yes				
Adur and Worthing	Lancing	Yes				
Adur and Worthing	Worthing West	Yes				
Aghagallon	Aghalee				Yes	
Aghalee	Aghalee				Yes	
Ahoghill	Ahoghill				Yes	
Ainsdale	Ainsdale				Yes	
Airth	Airth				Yes	
Alcester	Alcester				Yes	
Aldbourne	Aldbourne				Yes	
Aldbrough	Aldbrough				Yes	
Aldeburgh	Aldeburgh				Yes	
Alderbury	Alderbury				Yes	
Alderley Edge	Alderley Edge	Yes				
Aldershot	Aldershot	Yes				
Alford	Alford				Yes	
ALFORD, GRAMPIAN	ALFORD, GRAMPIAN				Yes	
Allhallows	Allhallows				Yes	
Alloa	Alloa				Yes	
Alloway	Alloway	Yes				
Alness	Alness				Yes	
Alnmouth	Alnmouth				Yes	
Alnwick	Alnwick				Yes	
Alresford (Hampshire)	Alresford (Hampshire)				Yes	
Alrewas	Alrewas				Yes	
Alsager	Alsager				Yes	
Althorne	Latchingdon				Yes	
Alton	Alton				Yes	
Altrincham	Altrincham				Yes	
Alva	Alva				Yes	
Alyth	Alyth				Yes	
Amber Valley	Ripley	Yes				
Amber Valley	Horsley	Yes				
Amber Valley	Alfreton	Yes				
Ambergate	Ambergate				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Amberley				Yes	
	Amble				Yes	
	Ambleside				Yes	
	Amersham	Yes				
	Amisfield				Yes	
	Amlwch				Yes	
	Amman Valley				Yes	
	Ammanford				Yes	
	Ancaster				Yes	
	Andover				Yes	
	Annahilt				Yes	
	Annalong				Yes	
	Annan				Yes	
	Annbank				Yes	
	Anstruther					Yes
	Antrim	Yes				
	Appleby				Yes	
	Arbroath				Yes	
	Ardglass				Yes	
	Ardingly				Yes	
	Ardrossan				Yes	
	Armadale				Yes	
	Armagh	Yes				
	Armoy				Yes	
	Arthington				Yes	
	Arundel				Yes	
	Asfordby				Yes	
	Ash				Yes	
	Ashbourne				Yes	
	Ashburton				Yes	
	Ashcott				Yes	
	Asheldham				Yes	
	Ashford; Kent	Yes				
	Ashington (Northumberland)				Yes	
	Ashington (West Sussex)				Yes	
	Ashley				Yes	
	Ashwell				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Askern	Askern				Yes	
Aston Clinton	Aston Clinton				Yes	
Atherstone	Atherstone				Yes	
Atherton	Atherton	Yes				
Attleborough	Attleborough				Yes	
Atwick	Hornsea				Yes	
Auchinleck	Cumnock				Yes	
Auchterarder	Auchterarder				Yes	
Auchtermuchty	Auchtermuchty				Yes	
Audlem	Audlem				Yes	
Audley	Audley				Yes	
Aughnacloy	Aughnacloy				Yes	
Aughton	Aughton Green					Yes
Aviemore	Aviemore				Yes	
Avonmouth	Avonmouth	Yes				
Axminster	Axminster				Yes	
Aycliffe	Aycliffe				Yes	
Aylesbury	Aylesbury				Yes	
Aylesford	Aylesford				Yes	
Aylsham	Aylsham				Yes	
Ayr	Ayr	Yes				
Babergh	Higham		Yes			
Babergh	Copdock		Yes			
Babergh	Woolverstone		Yes			
Bacup	Bacup				Yes	
Badsey	Badsey				Yes	
Bagworth	Bagworth				Yes	
Bakewell	Bakewell				Yes	
Bala	Bala				Yes	
Balcombe	Balcombe				Yes	
Baldslow	Baldslow				Yes	
Balfron	Balfron				Yes	
Ballater	Ballater				Yes	
Ballinamallard	Ballinamallard				Yes	
Ballingry	Ballingry				Yes	
Ballycarry	Whitehead				Yes	
Ballycastle	Ballycastle				Yes	
Ballyclare	Ballyclare	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Ballygally	Ballygally				Yes	
Ballygawley	Ballygawley				Yes	
Ballyhalbert	Ballywalter				Yes	
Ballykinler	Ballykinler				Yes	
Ballymena	Ballymena	Yes				
Ballymena	Martinstown	Yes				
Ballymoney	Ballymoney	Yes				
Ballynahinch	Ballynahinch	Yes				
Ballyronan	Ballyronan				Yes	
Ballywalter	Ballywalter				Yes	
Balmedie	Balmedie				Yes	
Balmore	Balmore				Yes	
Bampton	Bampton				Yes	
Banbridge	Banbridge	Yes				
Banbury	Banbury				Yes	
Banchory	Banchory				Yes	
Banff	Banff				Yes	
Bangor	Bangor				Yes	
Banwell	Banwell				Yes	
Barcombe	Barcombe				Yes	
Bardney	Bardney				Yes	
Barford	Barford				Yes	
Bargoed	Bargoed				Yes	
Barking	Barking	Yes				
Barking and Dagenham	Dagenham					Yes
Barkston Ash	Barkston Ash				Yes	
Barlaston	Barlaston				Yes	
Barming	Barming				Yes	
Barmouth	Barmouth				Yes	
Barnard Castle	Barnard Castle				Yes	
Barnetby	Barnetby				Yes	
Barnoldswick	Barnoldswick				Yes	
Barnsley	Barnsley		Yes			
Barnsley	Cudworth		Yes			
Barnsley	Darton		Yes			
Barnsley	Royston		Yes			
Barnsley	Silkstone		Yes			
Barnsley	Wombwell		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Barnstaple	Barnstaple				Yes	
Barnton	Hartford				Yes	
Barrow On Humber	Barrow On Humber				Yes	
Barrow-In -Furness	Barrow-In -Furness				Yes	
Bartestree Cross	Bartestree Cross				Yes	
Barton On Humber	Barton On Humber				Yes	
Barton Under Needwood	Barton Under Needwood				Yes	
Barwick In Elmet	Barwick In Elmet				Yes	
Basildon	Laindon	Yes				
Basildon	Basildon	Yes				
Basingstoke	Basingstoke	Yes				
Bassetlaw	Worksop Mnr		Yes			
Bassett	Bassett				Yes	
Bassingham	Bassingham				Yes	
Bathgate	Bathgate					Yes
Battle	Battle				Yes	
Bawtry	Bawtry				Yes	
Beaconsfield	Beaconsfield				Yes	
Beaminster	Beaminster				Yes	
Beamish	Beamish				Yes	
Bearsted	Bearsted				Yes	
Beaumaris	Beaumaris				Yes	
Bedale	Bedale				Yes	
Beddau	Newtown Llantwit				Yes	
Bedford	Bedford	Yes				
Bedford	Turvey	Yes				
Bedford	Harrold	Yes				
Bedford	Wilstead	Yes				
Bedford	Lower Shelton	Yes				
Bedlinog	Bedlinog				Yes	
Bedwas	Caerphilly				Yes	
Beeford	Beeford				Yes	
Beith	Beith	Yes				
Belbroughton	Belbroughton				Yes	
Belcoo	Belcoo				Yes	
Belfast	Ballysillan	Yes				
Belfast	Balmoral	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Belfast	City	Yes				
Belfast	Cregagh	Yes				
Belfast	Dundonald	Yes				
Belfast	East	Yes				
Belfast	Fortwilliam	Yes				
Belfast	Knock	Yes				
Belfast	Malone	Yes				
Belfast	North	Yes				
Belfast	Ormeau	Yes				
Belfast	Stormont	Yes				
Belhaven	Dunbar				Yes	
Bellaghy	Bellaghy				Yes	
Bellanaleck	Florencecourt				Yes	
Belleek	Belleek				Yes	
Bellingham	Bellingham				Yes	
Bellshill	Bellshill				Yes	
Belper	Belper				Yes	
Bentham	Bentham				Yes	
Bents	Stoneyburn				Yes	
Benwick	Benwick				Yes	
Bere Alston	Bere Alston				Yes	
Bere Regis	Bere Regis				Yes	
Berkeley	Berkeley				Yes	
Berthengam	Mostyn				Yes	
Berwick	Berwick				Yes	
Bessbrook	Bessbrook				Yes	
Besthorpe	Attleborough				Yes	
Betchworth	Betchworth					Yes
Bethesda	Bethesda				Yes	
Betley	Betley				Yes	
Bewdley	Bewdley				Yes	
Bexhill	Bexhill				Yes	
Bexley	Bexleyheath					Yes
Bexley	Crayford					Yes
Bexley	Erith	Yes				
Bexley	Sidcup	Yes				
Bicester	Bicester				Yes	
Biddenden	Biddenden				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Biddulph	Biddulph		Yes			
Bideford	Bideford				Yes	
Bidford On Avon	Bidford On Avon				Yes	
Biggar	Biggar				Yes	
Billericay	Billericay	Yes				
Billinghay	Billinghay				Yes	
Billingshurst	Billingshurst				Yes	
Bindon Abbey	Bindon Abbey				Yes	
Birdham	Birdham				Yes	
Birkdale	Birkdale				Yes	
Birmingham	Acocks Green	Yes				
Birmingham	Beacon					Yes
Birmingham	Bearwood					Yes
Birmingham	Birchfield					Yes
Birmingham	Great Barr	Yes				
Birmingham	Harborne	Yes				
Birmingham	Highbury					Yes
Birmingham	Kings Norton	Yes				
Birmingham	Northern	Yes				
Birmingham	Sheldon					Yes
Birmingham	Springfield; West Midlands					Yes
Birmingham	Stechford					Yes
Birmingham	Streetly					Yes
Birmingham	Woodgate					Yes
Birmingham	Calthorpe		Yes			
Birmingham	Midland		Yes			
Birmingham	Smallbrook		Yes			
Birmingham	Victoria		Yes			
Birtley	Birtley			Yes		
Bishop Auckland	Bishop Auckland				Yes	
Bishops Castle	Bishops Castle				Yes	
Bishops Lydeard	Bishops Lydeard				Yes	
Bishops Stortford	Bishops Stortford				Yes	
Bishops Waltham	Bishops Waltham				Yes	
Bishopsteignton	Teignmouth				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Bishopston	Bishopston				Yes	
Blackburn with Darwen	Blackburn		Yes			
Blackburn with Darwen	Darwen		Yes			
Blackburn with Darwen	Pleasington		Yes			
Blackford	Blackford				Yes	
Blackmore	Blackmore				Yes	
Blackpool	Blackpool		Yes			
Blackpool	Layton		Yes			
Blackpool	Marton		Yes			
Blackpool	North Shore		Yes			
Blackridge	Harthill				Yes	
Blackwater	Blackwater				Yes	
Blackwood	Blackwood				Yes	
Blaenau Ffestiniog	Blaenau Ffestiniog				Yes	
Blaenavon	Blaenavon				Yes	
Blaina	Blaina				Yes	
Blairgowrie	Blairgowrie				Yes	
Blakedown	Blakedown				Yes	
Blandford	Blandford				Yes	
Blanefield	Blanefield				Yes	
Blisworth	Blisworth				Yes	
Bloxham	Bloxham				Yes	
Bluebell Hill	Bluebell Hill				Yes	
Blundeston	Blundeston				Yes	
Blyth	Blyth				Yes	
Blythe Bridge	Blythe Bridge				Yes	
Bodmin	Bodmin Moor				Yes	
Bognor Regis	Bognor Regis				Yes	
Boldon	Boldon		Yes			
Bollington	Bollington	Yes				
Bolsover	Shirebrook		Yes			
Bolsover	Bolsover				Yes	
Bolton	Bolton	Yes				
Booths Hill	Lymm				Yes	
Bordon	Bordon				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Borough Green	Borough Green				Yes	
Boroughbridge	Boroughbridge				Yes	
Borth	Borth				Yes	
Boscastle	Boscastle				Yes	
Bosham	Bosham				Yes	
Boston	Boston				Yes	
Boston Spa	Boston Spa	Yes				
Botesdale	Botesdale				Yes	
Bottesford	Bottesford				Yes	
Bottisham	Bottisham				Yes	
Boughton	Boughton				Yes	
Bourne	Bourne				Yes	
Bournemouth, Christchurch and Poole	Bournemouth		Yes			
Bournemouth, Christchurch and Poole	Boscombe		Yes			
Bournemouth, Christchurch and Poole	Canford Cliffs		Yes			
Bournemouth, Christchurch and Poole	Southbourne		Yes			
Bournemouth, Christchurch and Poole	Winton		Yes			
Bournemouth, Christchurch and Poole	Westbourne		Yes			
Bourton-On-The-Water	Bourton-On-The-Water				Yes	
Bovey Tracey	Bovey Tracey				Yes	
Bow Street	Bow Street				Yes	
Box	Box				Yes	
Box Hill	Betchworth					Yes
Bozeat	Bozeat				Yes	
Bracklesham Bay	Bracklesham Bay				Yes	
Brackley	Brackley				Yes	
Bracknell Forest	Bracknell		Yes			
Bracknell Forest	Crowthorne		Yes			
Bracknell Forest	Winkfield Row		Yes			
Bradenstoke	Bradenstoke				Yes	
Bradford	Idle	Yes				
Bradford	Shipley	Yes				

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase				
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Bradford	Dudley Hill		Yes			
Bradford	Horton Bank		Yes			
Bradford	Laisterdyke		Yes			
Bradford	Low Moor		Yes			
Bradford	Queensbury		Yes			
Bradford	Thornton		Yes			
Bradford	Undercliffe		Yes			
Bradford-On-Avon	Bradford-On-Avon				Yes	
Braintree	Braintree				Yes	
Bramley	Bramley				Yes	
Brandon	Brandon				Yes	
Bransgore	Bransgore				Yes	
Braunston	Braunston				Yes	
Braunton	Braunton				Yes	
Breadsall	Breadsall		Yes			
Brean Down	Brean Down				Yes	
Brechin	Brechin				Yes	
Brecon	Brecon				Yes	
Bredon	Bredon				Yes	
Breedon On The Hill	Melbourne					Yes
Breich	Fauldhouse				Yes	
Brenchley	Brenchley				Yes	
Brentwood	Brentwood	Yes				
Bridge	Bridge				Yes	
Bridge Of Allan	Bridge Of Allan	Yes				
Bridge Of Earn	Bridge Of Earn				Yes	
Bridgend	Bridgend				Yes	
Bridgnorth	Bridgnorth				Yes	
Bridgwater	Bridgwater				Yes	
Bridlington	Bridlington				Yes	
Bridport	Bridport				Yes	
Brierley Hill	Brierley Hill		Yes			
Brigg	Brigg				Yes	
Brighouse	Brighouse	Yes				
Brighton and Hove	Brighton Withdean	Yes				
Brighton and Hove	Hove	Yes				
Brighton and Hove	Southwick	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Brighton and Hove	Portslade	Yes				
Brigstock	Brigstock				Yes	
Brimscombe	Brimscombe				Yes	
Brinscall	Brinscall				Yes	
Bristol, City of	Bedminster					Yes
Bristol, City of	Bishopsworth					Yes
Bristol, City of	Bristol North					Yes
Bristol, City of	Bristol South					Yes
Bristol, City of	Bristol West	Yes				
Bristol, City of	Easton	Yes				
Bristol, City of	Westbury -On- Trym					Yes
Bristol, City of	Whitchurch; Avon					Yes
Bristol, City of	Eastville	Yes				
Bristol, City of	Bristol Redcliffe	Yes				
Bristol, City of	Stoke Bishop		Yes			
Briton Ferry	Briton Ferry				Yes	
Brixham	Brixham				Yes	
Broadstairs	Broadstairs	Yes				
Broadway	Broadway				Yes	
Brockham	Betchworth					Yes
Brodick	Brodick				Yes	
Bromley	Farnborough; Kent	Yes				
Bromley	Orpington					Yes
Bromley	Biggin Hill	Yes				
Bromley	Chislehurst	Yes				
Bromley	Hayes Common	Yes				
Bromsgrove	Bromsgrove					Yes
Bromsgrove	Hillside; Hereford & Worcester					Yes
Bromyard	Bromyard				Yes	
Bronwydd	Carmarthen				Yes	
Broomfield	Broomfield				Yes	
Brora	Brora				Yes	
Broseley	Broseley				Yes	
Brotton	Brotton			Yes		
Broughshane	Broughshane				Yes	
Broxbourne	Hoddesdon		Yes			
Broxbourne	Waltham Cross		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Broxburn					Yes
	Broxtowe	Yes				
	Broxtowe	Yes				
	Broxtowe	Yes				
	Brundall				Yes	
	Bruton				Yes	
	Brynford				Yes	
	Brynmawr				Yes	
	Brynsiencyn				Yes	
	Buckden				Yes	
	Buckfastleigh				Yes	
	Buckhaven				Yes	
	Buckie				Yes	
	Buckingham				Yes	
	Buckley					Yes
	Buckpool				Yes	
	Bude				Yes	
	Budleigh Salterton				Yes	
	Builth Wells				Yes	
	Bulls Green	Yes				
	Bulwell	Yes				
	Bumble's Green				Yes	
	Bungay					Yes
	Buntingford				Yes	
	Burgh Castle				Yes	
	Burgh Heath					Yes
	Burghill				Yes	
	Burley In Wharfedale				Yes	
	Burnham Market				Yes	
	Burnham On Crouch				Yes	
	Burnham-On-Sea				Yes	
	Burnley	Yes				
	Burnopfield				Yes	
	Burntisland				Yes	
	Burry Port				Yes	
	Burscough					Yes
	Burslem		Yes			
	Burton	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Burton On Stather	Burton On Stather				Yes	
Burton On Trent	Burton On Trent				Yes	
Burton Pidseac	Burton Pidseac				Yes	
Bury	Bury; Greater Manchester	Yes				
Bury	Prestwich					Yes
Bury	Radcliffe					Yes
Bury	Whitefield					Yes
Bury St Edmunds	Bury St Edmunds	Yes				
Bushmills	Bushmills				Yes	
Buxted	Buxted				Yes	
Buxton	Buxton				Yes	
Buxton	Buxton				Yes	
Byfield	Byfield				Yes	
Caeathro	Caernarfon				Yes	
Caergwrle	Caergwrle					Yes
Caerleon	Caerleon				Yes	
Caernarfon	Caernarfon				Yes	
Caerphilly	Caerphilly				Yes	
Caersws	Caersws				Yes	
Caister-On-Sea	Caister				Yes	
Caistor	Caistor				Yes	
Calder Vale	Garstang				Yes	
Calder Valley	Calder Valley				Yes	
Caldercruix	Caldercruix				Yes	
Calderdale	Elland		Yes			
Calderdale	Halifax		Yes			
Calderdale	Illingworth		Yes			
Calderdale	Sowerby Bridge		Yes			
Calderdale	Hipperholme		Yes			
Caldicot	Caldicot				Yes	
Callander	Callander				Yes	
Callington	Callington				Yes	
Calne	Calne				Yes	
Camblesforth Uc	Camblesforth Uc				Yes	
Camborne	Camborne				Yes	
Cambridge	Cambridge				Yes	
Cambusnethan	Cambusnethan				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Camden	Maida Vale		Yes			
Camden	Primrose Hill		Yes			
Camelford	Camelford					Yes
Camlough	Bessbrook				Yes	
Campbeltown	Campbeltown				Yes	
Cannock	Cannock				Yes	
Cannock Chase	Heath Hayes		Yes			
Cannock Chase	Rugeley		Yes			
Canterbury	Canterbury				Yes	
Capel Hendre	Cross Hands				Yes	
Cardenden	Cardenden				Yes	
Cardiff	Cardiff					Yes
Cardiff	Roath	Yes				
Cardiff	Whitchurch; South Glamorgan					Yes
Cardiff	Radyr	Yes				
Cardiff	Llanishen	Yes				
Cardiff	Llandaff	Yes				
Cardigan	Cardigan				Yes	
Cardington	Cardington				Yes	
Cardross	Cardross				Yes	
Carlisle	Carlisle				Yes	
Carluke	Carluke				Yes	
Carmarthen	Carmarthen				Yes	
Carmel	Cross Hands				Yes	
Carmel	Holywell				Yes	
Carnoustie	Carnoustie	Yes				
Carnwath	Carnwath				Yes	
Carrickfergus	Carrickfergus	Yes				
Carrickmore	Carrickmore				Yes	
Carstairs	Carstairs				Yes	
Castle Bromwich	Castle Bromwich	Yes				
Castle Cary	Castle Cary				Yes	
Castle Douglas	Castle Douglas				Yes	
Castledawson	Castledawson				Yes	
Castledegr	Castledegr				Yes	
Castleford	Castleford	Yes				
Castleham	Castleham				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Castlerock	Castlerock				Yes	
Castleton	Castleton				Yes	
Castlewellan	Castlewellan				Yes	
Castor	Castor				Yes	
Caton	Caton				Yes	
Catterick Camp	Catterick Camp				Yes	
Caversham	Caversham				Yes	
Cawood	Cawood				Yes	
Caxton	Caxton				Yes	
Cayton Bay Uc	Cayton Bay Uc				Yes	
Cefn-Coed-Cymer	Merthyr Tydfil				Yes	
Cefneithin	Cross Hands				Yes	
Cefn-Y-Bedd	Caergwrle					Yes
Cellardyke	Anstruther					Yes
Cemaes Bay	Cemaes Bay				Yes	
Central Bedfordshire	Flitwick		Yes			
Central Bedfordshire	Biggleswade		Yes			
Central Bedfordshire	Langford		Yes			
Central Bedfordshire	Sandy		Yes			
Central Bedfordshire	Stotfold		Yes			
Chapel En Le Frith	Chapel En Le Frith				Yes	
Chapel St Leonards	Chapel St Leonards				Yes	
Chard	Chard				Yes	
Charing	Charing				Yes	
Charlemont	Moy				Yes	
Charmouth	Charmouth				Yes	
Charnwood	Birstall		Yes			
Charnwood	Goscote		Yes			
Chartham	Chartham				Yes	
Chatburn	Chatburn				Yes	
Chawton	Alton				Yes	
Cheadle	Cheadle				Yes	
Cheddar	Cheddar				Yes	
Cheddington	Cheddington				Yes	
Chelmsford	Boreham					Yes
Chelmsford	Chelmsford	Yes				
Chelmsford	Great Baddow	Yes				
Cheltenham	Cheltenham		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Changes from the previous announcement					
Chepstow	Chepstow				Yes	
Cherry Hinton	Cherry Hinton				Yes	
Chesham	Chesham	Yes				
Cheshire West and Chester	Aldford		Yes			
Cheshire West and Chester	Broxton		Yes			
Cheshire West and Chester	Christleton		Yes			
Cheshire West and Chester	Chester Central		Yes			
Cheshire West and Chester	Chester North		Yes			
Cheshire West and Chester	Huxley		Yes			
Cheshire West and Chester	Tattenhall		Yes			
Cheshire West and Chester	Tilston		Yes			
Chester Le Street	Chester Le Street				Yes	
Chester South	Chester South				Yes	
Chesterfield	Chesterfield		Yes			
Chestfield	Chestfield				Yes	
Child Okeford	Child Okeford				Yes	
Chilton Polden	Chilton Polden				Yes	
Chinley	Chinley				Yes	
Chippenham	Chippenham				Yes	
Chipping Norton	Chipping Norton				Yes	
Chipping Sodbury	Chipping Sodbury	Yes				
Chirk	Chirk				Yes	
Chirnside	Chirnside				Yes	
Chobham	Chobham				Yes	
Chorley	Chorley	Yes				
Chorley	Coppull		Yes			
Chorleywood	Chorleywood					Yes
Chudleigh	Chudleigh				Yes	
Church Village	Newtown Llantwit				Yes	
Churchtown	Churchtown				Yes	
Churnet Side	Churnet Side				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Churston	Churston				Yes	
Cinderford	Cinderford				Yes	
Cirencester	Cirencester				Yes	
City of Edinburgh	Davidsons Mains	Yes				
City of Edinburgh	Dean	Yes				
City of Edinburgh	Donaldson					Yes
City of Edinburgh	Edinburgh Abbeyhill					Yes
City of Edinburgh	Edinburgh Colinton	Yes				
City of Edinburgh	Edinburgh Corstorphine					Yes
City of Edinburgh	Edinburgh Craigmillar	Yes				
City of Edinburgh	Edinburgh Maybury	Yes				
City of Edinburgh	Edinburgh Morningside	Yes				
City of Edinburgh	Edinburgh Newington					Yes
City of Edinburgh	Edinburgh Portobello	Yes				
City of Edinburgh	Edinburgh Waverley	Yes				
City of Edinburgh	Leith	Yes				
City of Edinburgh	Granton	Yes				
City of Edinburgh	Kirkliston	Yes				
City of Edinburgh	Fountainbridge		Yes			
City of Edinburgh	Rose Street		Yes			
City of London	Faraday & Baynard					Yes
City of London	Fleet Street; Central London					Yes
City of London	Monument	Yes				
City of London	Moorgate	Yes				
City of London	Wood St.	Yes				
Clackmannan	Alloa				Yes	
Clacton	Clacton				Yes	
Clandon	Clandon				Yes	
Claudy	Claudy				Yes	
Cleator Moor	Cleator Moor				Yes	
Cleobury Mortimer	Cleobury Mortimer				Yes	
Clevedon	Clevedon				Yes	
Cley	Cley				Yes	
Cliffe	Cliffe				Yes	
Clifton	Shefford				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Clifton Reynes					Yes
	Clitheroe				Yes	
	Cloughmills				Yes	
	Cloughton				Yes	
	Clovenfords				Yes	
	Clowne				Yes	
	Clydach				Yes	
	Clynder				Yes	
	Coagh				Yes	
	Coalburn				Yes	
	Coalisland				Yes	
	Coalville	Yes				
	Cockenzie And Port Seton				Yes	
	Cockermouth				Yes	
	Codicote				Yes	
	Coggeshall				Yes	
	Colaton Raleigh				Yes	
	Colchester		Yes			
	Colchester		Yes			
	Colchester		Yes			
	Colchester		Yes			
	Coldingham				Yes	
	Coldstream				Yes	
	Coleford				Yes	
	Coleraine	Yes				
	Coleshill					Yes
	Colliers Hatch				Yes	
	Collingham				Yes	
	Coltishall				Yes	
	Colwall				Yes	
	Colwyn Bay				Yes	
	Colyton				Yes	
	Combe Martin				Yes	
	Comberton				Yes	
	Combwich				Yes	
	Comrie				Yes	
	Congleton					Yes

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Coningsby	Coningsby				Yes	
Connahs Quay	Connahs Quay				Yes	
Consett	Consett	Yes				
Conwy	Aberconwy				Yes	
Cooden	Cooden				Yes	
Cookstown	Cookstown	Yes				
Copthorne	Copthorne				Yes	
Copythorne	Brixham				Yes	
Corbridge	Corbridge				Yes	
Corby	Corby				Yes	
Cornwall	Saltash		Yes			
Cornwall	Torpoint		Yes			
Corpach	Corpach				Yes	
Corsham	Corsham				Yes	
Corwen	Corwen				Yes	
Cottenham	Cottenham				Yes	
Cottesmore	Cottesmore				Yes	
Coupar Angus	Coupar Angus				Yes	
Coventry	Binley					Yes
Coventry	Cheylesmore	Yes				
Coventry	Earlsdon					Yes
Coventry	Keresley					Yes
Coventry	Radford					Yes
Coventry	Tile Hill					Yes
Coventry	Exhall	Yes				
Coventry	Highway	Yes				
Coventry	Allesley	Yes				
Coventry	Folsehill	Yes				
Cowbridge	Cowbridge				Yes	
Cowes	Cowes				Yes	
Cowie	Stonehaven				Yes	
Coxhoe	Coxhoe				Yes	
Coxtie Green	Coxtie Green				Yes	
Craddock	Craddock				Yes	
Craigavon	Annaghmore	Yes				
Craigavon	Derryadd	Yes				
Craigavon	Lurgan	Yes				
Craigavon	Portadown	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Crail				Yes	
	Cramlington				Yes	
	Cranfield					Yes
	Cranleigh				Yes	
	Crantock				Yes	
	Cranwell				Yes	
	Craven Arms				Yes	
	Crediton				Yes	
	Creetown				Yes	
	Creswell				Yes	
	Crewkerne				Yes	
	Criccieth				Yes	
	Crick				Yes	
	Crickhowell				Yes	
	Cricklade				Yes	
	Crieff				Yes	
	Croesyceiliog				Yes	
	Croft				Yes	
	Croft (County Durham)				Yes	
	Crofton				Yes	
	Cromer Town				Yes	
	Crook				Yes	
	Croptorne				Yes	
	Cross Hands				Yes	
	Cross Hills				Yes	
	Cross Keys				Yes	
	Crossgar				Yes	
	Crossmaglen				Yes	
	Croston					Yes
	Crouch End	Yes				
	Crowborough				Yes	
	Crowland				Yes	
	Crowle				Yes	
	Crownhill	Yes				
	Croyde				Yes	
	Croydon	Yes				
	Croydon					Yes

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Croydon	Downland		Yes			
Croydon	Purley		Yes			
Cruden Bay	Cruden Bay				Yes	
Crumlin	Crumlin				Yes	
Crynant	Crynant				Yes	
Cuddington	Sandiway				Yes	
Cuffley	Cuffley	Yes				
Culcheth	Culcheth Padgate				Yes	
Cullen	Cullen				Yes	
Cullingworth	Cullingworth				Yes	
Cullompton	Cullompton				Yes	
Cullybackey	Cullybackey				Yes	
Culverhouse	Culverhouse	Yes				
Cumbernauld	Cumbernauld				Yes	
Cumnock	Cumnock				Yes	
Cupar	Cupar				Yes	
Curdworth	Curdworth				Yes	
Cushendall	Cushendall				Yes	
Cushendun	Cushendun				Yes	
Cutlers Green	North Weald				Yes	
Cwm	Cwm				Yes	
Cwmbach	Aberdare				Yes	
Cwmbran	Cwmbran	Yes				
Cwmffrwd	Carmarthen				Yes	
Cwmgwili	Cross Hands				Yes	
Cymmer	Cymmer				Yes	
Dafen	Llanelli				Yes	
Dailly	Dailly				Yes	
Dalbeattie	Dalbeattie				Yes	
Dalmellington	Dalmellington				Yes	
Dalry(Ayr)	Dalry(Ayr)				Yes	
Dalrymple	Dalrymple				Yes	
Dalston	Dalston				Yes	
Dalton-In-Furness	Dalton-In-Furness				Yes	
Danbury	Danbury				Yes	
Darley Dale	Darley Dale				Yes	
Darlington	Darlington	Yes				
Dartford	Dartford				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Dartmouth				Yes	
	Darvel				Yes	
	Daventry	Yes				
	Daventry	Yes				
	Daventry				Yes	
	Davington				Yes	
	Dawlish				Yes	
	Deal				Yes	
	Debenham				Yes	
	Dechmont				Yes	
	Deganwy				Yes	
	Delamere Park				Yes	
	Denbigh				Yes	
	Denbighshire		Yes			
	Derby					Yes
	Derby	Yes				
	Derby	Yes				
	Derby					Yes
	Derby	Yes				
	Derby	Yes				
	Derby		Yes			
	Derbyshire Dales		Yes			
	Dereham					Yes
	Derrygonnelly				Yes	
	Derrylin				Yes	
	Derry-Londonderry	Yes				
	Derry-Londonderry	Yes				
	Derry-Londonderry	Yes				
	Derry-Londonderry	Yes				
	Derry-Londonderry	Yes				
	Derry-Londonderry	Yes				
	Dersingham				Yes	
	Dervock				Yes	
	Desford				Yes	
	Devizes				Yes	
	Devoran				Yes	
	Dimsdale		Yes			
	Dinas Powys				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Dingwall	Dingwall				Yes	
Dinsdale	Dinsdale	Yes				
Dipton	Dipton				Yes	
Disley	Disley	Yes				
Diss	Diss				Yes	
Ditchingham	Bungay					Yes
Docking	Docking				Yes	
Doddington	Doddington				Yes	
Dolgellau	Dolgellau				Yes	
Dollar	Dollar				Yes	
Donaghcloney	Waringstown				Yes	
Donaghmore	Donaghmore				Yes	
Doncaster	Balby					Yes
Doncaster	Cantley	Yes				
Doncaster	Doncaster					Yes
Doncaster	Doncaster North					Yes
Donington	Donington				Yes	
Dorchester	Dorchester				Yes	
Dornoch	Dornoch				Yes	
Douglas Lanark	Douglas Lanark				Yes	
Douglas Water	Douglas Water				Yes	
Doone	Doone				Yes	
Dover	Dover		Yes			
Downderry	Downderry				Yes	
Downhall	Downhall				Yes	
Downham Market	Downham Market				Yes	
Downpatrick	Downpatrick	Yes				
Downton	Downton				Yes	
Draperstown	Draperstown				Yes	
Draycott	Draycott				Yes	
Draycott Park	Cheddar				Yes	
Drayton	Drayton				Yes	
Drefach	Cross Hands				Yes	
Droitwich	Droitwich				Yes	
Dromara	Dromara				Yes	
Dromore	Dromore (Co Down)				Yes	
Dromore	Dromore (Co Tyrone)				Yes	
Drongan	Drongan				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Drybridge				Yes	
	Drybrook				Yes	
	Drymen				Yes	
	Dudley		Yes			
	Dudley		Yes			
	Duffield	Yes				
	Dufftown				Yes	
	Dulverton				Yes	
	Dumfries				Yes	
	Dummer				Yes	
	Dunbar				Yes	
	Dunblane				Yes	
	Dunchurch	Yes				
	Dundee Baxter				Yes	
	Dundee Broughty Ferry				Yes	
	Dundee Claverhouse				Yes	
	Dundrum				Yes	
	Dungannon	Yes				
	Dungiven				Yes	
	Dunloy				Yes	
	Dunnington	Yes				
	Dunoon				Yes	
	Duns				Yes	
	Dunstable	Yes				
	Dunster				Yes	
	Durham			Yes		
	Dursley				Yes	
	Dyffryn				Yes	
	Dysart	Yes				
	Dyserth				Yes	
	Eaglescliffe			Yes		
	Eaglesham				Yes	
	Earby				Yes	
	Earlston				Yes	
	Earsham					Yes
	Easington			Yes		
	Easingwold				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
East Bay	East Bay	Yes				
East Bridgford	East Bridgford				Yes	
East Cowes	Cowes				Yes	
East Dunbartonshire	Kirkintilloch		Yes			
East Grinstead	East Grinstead				Yes	
East Harling	East Harling				Yes	
East Hertfordshire	Hertford Town		Yes			
East Hertfordshire	Sawbridgeworth		Yes			
East Hertfordshire	Ware		Yes			
East Kilbride	East Kilbride				Yes	
East Linton	East Linton				Yes	
East Northamptonshire	Irthlingborough		Yes			
East Northamptonshire	Raunds		Yes			
East Rainton	Houghton Le Spring				Yes	
East Renfrewshire	Busby		Yes			
East Renfrewshire	Newton Mearns		Yes			
East Stoke	East Stoke				Yes	
East Suffolk	Kesgrave		Yes			
East Suffolk	Waldringfield		Yes			
East Suffolk	Witnesham		Yes			
Eastbourne	Eastbourne		Yes			
Eastbourne	Hampden Park		Yes			
Eastbourne	Pevensy Marina		Yes			
Eastchurch	Eastchurch				Yes	
Eastergate	Eastergate				Yes	
Eastfield	Harthill				Yes	
Eastleigh	Botley		Yes			
Eastriggs	Eastriggs				Yes	
Eastry	Sandwich				Yes	
Eaton Bray	Eaton Bray				Yes	
Ebbw Vale	Ebbw Vale				Yes	
Ebchester	Ebchester				Yes	
Ecclefechan	Ecclefechan				Yes	
Eccleshall	Eccleshall				Yes	
Ecclestone	Ecclestone				Yes	
Edwinstowe	Edwinstowe				Yes	
Egham	Egham	Yes				
Egremont	Egremont				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Elgin	Elgin				Yes	
Elie	Elie				Yes	
Ellesmere	Ellesmere				Yes	
Ellesmere Port	Ellesmere Port	Yes				
Ellon	Ellon				Yes	
Elmbridge	Cobham		Yes			
Elmbridge	Esher		Yes			
Elmbridge	Oxshott		Yes			
Elmbridge	Weybridge		Yes			
Elmbridge	Walton On Thames		Yes			
Elmham	Elmham				Yes	
Elmswell	Elmswell				Yes	
Elswick	Great Eccleston				Yes	
Elvington	Elvington				Yes	
Ely	Ely					Yes
Emberton	Olney					Yes
Embsay	Skipton				Yes	
Enfield	Lea Valley		Yes			
Enfield	Edmonton		Yes			
Enniskillen	Enniskillen	Yes				
Epping Forest	Epping	Yes				
Epping Forest	Loughton	Yes				
Epping Forest	Theydon Bois	Yes				
Epsom	Epsom					Yes
Epworth	Epworth				Yes	
Erewash	Ilkeston	Yes				
Erewash	Long Eaton					Yes
Eriswell	Eriswell				Yes	
Etwall	Etwall				Yes	
Evercreech	Evercreech				Yes	
Evesham	Evesham				Yes	
Ewell	Ewell					Yes
Exeter	Exeter	Yes				
Exeter	Pinhoe					Yes
Exeter Sowton	Exeter Sowton	Yes				
Exminster	Exminster	Yes				
Exmouth	Exmouth				Yes	
Eye	Eye				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Eye	Eye				Yes	
Eyemouth	Eyemouth				Yes	
Eyke	Eyke				Yes	
Fairford	Fairford				Yes	
Fairlie	Fairlie				Yes	
Fairseat	Fairseat				Yes	
Fakenham	Fakenham				Yes	
Falfield	Falfield				Yes	
Falkirk	Falkirk		Yes			
Falkirk	Larbert		Yes			
Falkirk	Polmont		Yes			
Falkirk	Slamannan		Yes			
Falkland	Falkland				Yes	
Falmouth	Falmouth				Yes	
Fareham	Fareham		Yes			
Fareham	Stubbington		Yes			
Fareham	Titchfield		Yes			
Fareham	Locks Heath		Yes			
Farndon	Farndon				Yes	
Farningham	Farningham				Yes	
Fauldhouse	Fauldhouse				Yes	
Faversham	Faversham				Yes	
Fawley	Fawley				Yes	
Faygate	Faygate				Yes	
Feeny	Feeny				Yes	
Felbridge	East Grinstead				Yes	
Felixstowe	Felixstowe				Yes	
Felsted	Felsted				Yes	
Feltwell	Feltwell				Yes	
Fencehouses	Fencehouses			Yes		
Feniton	Feniton				Yes	
Fenwick	Fenwick				Yes	
Ferndale	Ferndale				Yes	
Ferndown	Ferndown				Yes	
Ferryhill	Ferryhill				Yes	
Ffynongroyw	Mostyn				Yes	
Fife	Dalgety Bay		Yes			
Fife	Dunfermline		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Fife	Newmills		Yes			
Fife	New Oakley		Yes			
Filey	Filey				Yes	
Fillongley	Fillongley				Yes	
Findhorn	Findhorn				Yes	
Findochty	Buckie				Yes	
Finningley	Finningley				Yes	
Fintona	Fintona				Yes	
Fishguard	Fishguard				Yes	
Fivemiletown	Fivemiletown				Yes	
Flamborough	Flamborough				Yes	
Fleckney	Fleckney				Yes	
Fleetwood	Fleetwood					Yes
Fleggburgh	Fleggburgh				Yes	
Flint	Flint				Yes	
Flockton	Flockton					Yes
Fochabers	Fochabers				Yes	
Folkestone	Folkestone				Yes	
Ford	Ford				Yes	
Forden	Forden				Yes	
Fordham Cambs	Fordham Cambs				Yes	
Fordingbridge	Fordingbridge				Yes	
Forest Row	Forest Row					Yes
Forfar	Forfar				Yes	
Forkhill	Forkhill				Yes	
Forres	Forres				Yes	
Fort William	Fort William				Yes	
Forth	Forth				Yes	
Fowey	Fowey				Yes	
Fraddon	Fraddon				Yes	
Framingham	Framingham				Yes	
Framlingham	Framlingham				Yes	
Fraserburgh	Fraserburgh				Yes	
Freckleton	Freckleton				Yes	
Freethorpe	Freethorpe				Yes	
Frensham	Frensham				Yes	
Friday Bridge	Friday Bridge				Yes	
Frinton On Sea	Frinton On Sea				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase				
Locations		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Frodsham	Frodsham				Yes	
Frome Keyford	Frome Keyford	Yes				
Frosterley	Frosterley				Yes	
Fulbourn	Fulbourn				Yes	
Furzeham	Brixham				Yes	
Fylde	Kirkham		Yes			
Gaerwen	Gaerwen				Yes	
Gainsborough	Gainsborough				Yes	
Galashiels	Galashiels				Yes	
Galgate	Galgate	Yes				
Galston	Galston				Yes	
Gamlingay	Gamlingay				Yes	
Garelochhead	Garelochhead				Yes	
Gargrave	Gargrave				Yes	
Garstang	Garstang				Yes	
Garvagh	Garvagh				Yes	
Gateforth	Gateforth				Yes	
Gateshead	Blaydon	Yes				
Gateshead	Dunston		Yes			
Gateshead	Gateshead		Yes			
Gayton	Gayton				Yes	
Gedling	Gedling					Yes
Gedling	Arnold	Yes				
Gedling	Burton Joyce	Yes				
Georgetown	Dumfries				Yes	
Gerrards Cross	Gerrards Cross				Yes	
Gilford	Gilford				Yes	
Gillingham	Gillingham				Yes	
Gilwern	Gilwern				Yes	
Girton	Girton				Yes	
Girvan	Girvan				Yes	
Glantawe	Glantawe				Yes	
Glasgow City	Bell		Yes			
Glasgow City	Central		Yes			
Glasgow City	Douglas		Yes			
Glasgow City	Western		Yes			
Glasgow City	Ibrox		Yes			
Glasgow City	Langside		Yes			

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Glasgow City	Merrylee		Yes			
Glastonbury	Glastonbury				Yes	
Glemsford	Glemsford				Yes	
Glenarm	Glenarm				Yes	
Glenavy	Crumlin				Yes	
Glenrothes North	Glenrothes North	Yes				
Glinton	Glinton					Yes
Glossop	Glossop				Yes	
Gloucester	Barnwood		Yes			
Gloucester	Hardwicke		Yes			
Glynneath	Glynneath				Yes	
Godalming	Godalming				Yes	
Godstone	Godstone				Yes	
Goldthorpe	Goldthorpe				Yes	
Golspie	Golspie				Yes	
Goodmayes	Goodmayes		Yes			
Goole	Goole				Yes	
Gorleston	Gorleston	Yes				
Gorsedd	Holywell				Yes	
Gorseinon	Gorseinon				Yes	
Gosberton	Gosberton				Yes	
Gosport	Gosport		Yes			
Gosport	Lee-On-The-Solent		Yes			
Gourock	Gourock	Yes				
Gowerton	Gowerton	Yes				
Grampound Road	Grampound Road				Yes	
Grange-Over-Sands	Grange-Over-Sands				Yes	
Grantham	Grantham				Yes	
Grassington	Grassington				Yes	
Gravesend	Gravesend				Yes	
Great Ayton	Great Ayton				Yes	
Great Barford	Great Barford				Yes	
Great Bentley	Great Bentley				Yes	
Great Chesterford	Great Chesterford				Yes	
Great Dunmow	Great Dunmow				Yes	
Great Ecclestone	Great Ecclestone				Yes	
Great Ellingham	Attleborough				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Great Harwood	Great Harwood	Yes				
Great Massingham	Great Massingham				Yes	
Great Missenden	Great Missenden				Yes	
Great Oakley	Great Oakley				Yes	
Great Wakering	Great Wakering				Yes	
Great Wenham	Great Wenham				Yes	
Greater Belfast (Carryduff & Castlereagh)	Ballygowan	Yes				
Greater Belfast (Carryduff & Castlereagh)	Carryduff	Yes				
Greater Belfast (Carryduff & Castlereagh)	Castlereagh	Yes				
Greater Belfast (Carryduff & Castlereagh)	Drumbo	Yes				
Greater Belfast (Newtownabbey)	Glengormley	Yes				
Greater Belfast (Newtownabbey)	Whiteabbey	Yes				
Greater Glasgow	Glasgow Baillieston	Yes				
Greater Glasgow	Glasgow Bearsden	Yes				
Greater Glasgow	Glasgow Giffnock	Yes				
Greater Glasgow	Glasgow Halfway					Yes
Greater Glasgow	Govan	Yes				
Greater Glasgow	South	Yes				
Greater Glasgow	Pollok	Yes				
Greater Glasgow	Barrhead	Yes				
Greater Glasgow	Provanmill	Yes				
Greater Glasgow	Rutherglen	Yes				
Greater Glasgow	Springburn	Yes				
Greater Glasgow	Scotstoun	Yes				
Greater Glasgow	Drumchapel	Yes				
Greater Glasgow	Cranhill	Yes				
Greater Glasgow	Maryhill	Yes				
Greater Glasgow	Bridgeton	Yes				
Greater Glasgow	Bishopgriggs	Yes				
Greater Glasgow	Shettleston	Yes				

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Greatham	Greatham			Yes		
Greenbank	Hartford				Yes	
Greenhithe	Greenhithe				Yes	
Greenock	Greenock				Yes	
Greenrigg	Harthill				Yes	
Greenwich	Thamesmead	Yes				
Greenwich	Eltham	Yes				
Greenwich	Kidbrooke	Yes				
Greenwich	Woolwich	Yes				
Gressenhall	Gressenhall				Yes	
Gretna	Gretna				Yes	
Greyabbey	Greyabbey				Yes	
Grimsby Tk Subs	Grimsby Tk Subs				Yes	
Grindleford	Grindleford				Yes	
Gronant	Prestatyn				Yes	
Guestling	Guestling				Yes	
Guildford	Guildford				Yes	
Gullane	Gullane				Yes	
Gunnislake	Gunnislake				Yes	
Hackleton	Hackleton				Yes	
Hackney	Clapton		Yes			
Hackney	Hackney		Yes			
Hackney	Kingsland Green		Yes			
Hackney	Stamford Hill		Yes			
Haddenham	Haddenham				Yes	
Haddenham (Buckinghamshire)	Haddenham (Buckinghamshire)				Yes	
Haddington	Haddington				Yes	
Hadleigh Essex	Hadleigh Essex	Yes				
Hadleigh Suffolk	Hadleigh Suffolk				Yes	
Hailsham	Hailsham				Yes	
Halesworth	Halesworth				Yes	
Halsall	Halsall				Yes	
Halstead	Halstead				Yes	
Halton	Runcorn East		Yes			
Halton	Runcorn Main		Yes			
Halton	Widnes		Yes			
Halton On Lune	Halton On Lune				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Haltwhistle	Haltwhistle				Yes	
Ham Street	Ham Street				Yes	
Hambleton	Hambleton				Yes	
Hampton In Arden	Hampton In Arden				Yes	
Hanley Swan	Hanley Swan				Yes	
Hanningfield	Hanningfield				Yes	
Hanslope	Hanslope				Yes	
Harborough	Billesdon		Yes			
Harborough	Hungarton		Yes			
Harborough	Tilton		Yes			
Harbury	Harbury				Yes	
Haringey	Bowes Park		Yes			
Haringey	Tottenham		Yes			
Harleston	Harleston				Yes	
Harrington	Harrington				Yes	
Harrogate	Harrogate		Yes			
Harrogate	Knaresborough		Yes			
Harrogate	Spofforth		Yes			
Harrogate	Starbeck		Yes			
Harrow	Harrow		Yes			
Harrow	Pinner		Yes			
Harrow	Kenton Road					Yes
Harrowden	Harrowden		Yes			
Hart	Yateley		Yes			
Hartburn	Hartburn			Yes		
Hartford	Hartford				Yes	
Harthill	Harthill				Yes	
Hartlepool	Hartlepool			Yes		
Hartley Wintney	Hartley Wintney				Yes	
Hartwood	Shotts				Yes	
Harvington	Harvington				Yes	
Harwich	Harwich				Yes	
Haslemere	Haslemere				Yes	
Haslington	Haslington				Yes	
Hassocks	Hassocks				Yes	
Hastings	Hastings				Yes	
Hatch End	Hatch End					Yes
Hatfield	Hatfield Woodhouse				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Hatfield Broad Oak	Hatfield Broad Oak				Yes	
Hatfield Peverel	Hatfield Peverel				Yes	
Hathern	Hathern	Yes				
Havant	Havant				Yes	
Haverfordwest	Haverfordwest				Yes	
Haverhill	Haverhill				Yes	
Hawarden	Hawarden				Yes	
Hawick	Hawick				Yes	
Hawk well	Hawk well				Yes	
Hawkhurst	Hawkhurst				Yes	
Hawkinge	Hawkinge				Yes	
Hawthorn	Hawthorn				Yes	
Haxey	Haxey				Yes	
Hay On Wye	Hay On Wye				Yes	
Haydon Bridge	Haydon Bridge				Yes	
Hayle	Hayle				Yes	
Haywards Heath	Haywards Heath				Yes	
Heacham	Heacham				Yes	
Headless Cross	Headless Cross	Yes				
Headley Down	Headley Down				Yes	
Heath And Reach	Heath And Reach				Yes	
Heathfield	Heathfield				Yes	
Heatley	Lymm				Yes	
Heaton Moor	Heaton Moor	Yes				
Hebden Bridge	Hebden Bridge				Yes	
Heckington	Heckington				Yes	
Hedingham	Hedingham				Yes	
Hednesford	Hednesford				Yes	
Hele	Hele				Yes	
Helensburgh	Helensburgh				Yes	
Hellifield	Hellifield				Yes	
Helmsley	Helmsley				Yes	
Helpston	Glington					Yes
Helsby	Helsby	Yes				
Helston	Helston				Yes	
Hemel Hempstead	Hemel Hempstead	Yes				
Hemmingbrough	Hemmingbrough				Yes	
Hempnall	Hempnall				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Hemsworth	Hemsworth				Yes	
Henfield	Henfield				Yes	
Hengoed	Hengoed				Yes	
Henlade	Henlade				Yes	
Henley on Thames	Henley on Thames		Yes			
Henley-In-Arden	Henley-In-Arden					Yes
Henllan	Denbigh				Yes	
Henlow	Shefford				Yes	
Hereford	Hereford				Yes	
Herne Bay	Herne Bay				Yes	
Herongate	Herongate	Yes				
Herstmonceux	Herstmonceux				Yes	
Hesketh Bank	Hesketh Bank				Yes	
Hest Bank	Hest Bank	Yes				
Hetton Le Hole	Hetton Le Hole			Yes		
Hevingham	Hevingham				Yes	
Hexham	Hexham				Yes	
Heybridge	Maldon				Yes	
Heysham	Heysham	Yes				
High Green	High Green				Yes	
High Halden	High Halden				Yes	
High Peak	Edale		Yes			
High Wycombe	High Wycombe			Yes		
Highbridge	Burnham-On-Sea				Yes	
Higher Brixham	Brixham				Yes	
Highley	Highley				Yes	
Highworth	Highworth	Yes				
Hillingdon	Harefield		Yes			
Hillingdon	Northolt		Yes			
Hillingdon	Northwood		Yes			
Hillingdon	Ruislip		Yes			
Hillingdon	West Drayton		Yes			
Hillingdon	Hayes	Yes				
Hillingdon	Uxbridge	Yes				
Hillington	Hillington				Yes	
Hillsborough	Hillsborough				Yes	
Hilltown	Rathfriland				Yes	
Hinckley and Bosworth	Hinckley		Yes			

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Hinderwell	Hinderwell				Yes	
Hindhead	Hindhead				Yes	
Hingham	Hingham				Yes	
Hirwaun	Hirwaun				Yes	
Histon	Histon				Yes	
Hockley Heath	Lapworth					Yes
Hoghton	Hoghton				Yes	
Holbeach	Holbeach				Yes	
Holland On Sea	Holland On Sea				Yes	
Holme Hale	Holme Hale				Yes	
Holmer Green	Holmer Green				Yes	
Holmes Chapel	Holmes Chapel				Yes	
Holmesfield	Holmesfield				Yes	
Holmewood	Holmewood				Yes	
Holmhead	Cumnock				Yes	
Holsworthy	Holsworthy				Yes	
Holt	Holt				Yes	
Holybourne	Alton				Yes	
Holyhead	Holyhead				Yes	
Holymoorside	Holymoorside				Yes	
Holywell	Holywell				Yes	
Honingham	Honingham				Yes	
Honiton	Honiton				Yes	
Hook	Hook				Yes	
Hooton	Hooton	Yes				
Hope	Caergwrle					Yes
Hope (Derbyshire)	Hope (Derbyshire)				Yes	
Hopeman	Hopeman				Yes	
Horam Road	Horam Road				Yes	
Horley	Horley	Yes				
Horncastle	Horncastle				Yes	
Hornchurch	Hornchurch		Yes			
Hornsea	Hornsea				Yes	
Horsebridge	Hailsham				Yes	
Horsham	Horsham				Yes	
Horwich	Horwich	Yes				
Houghton Le Spring	Houghton Le Spring				Yes	
Hounslow	Hounslow		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Hounslow	Feltham	Yes				
Hovingham	Hovingham				Yes	
Howden-Le-Wear	Crook				Yes	
Huby	Huby	Yes				
Huddersfield	Huddersfield	Yes				
Hullbridge	Hullbridge				Yes	
Hungerford	Hungerford				Yes	
Hunmanby	Hunmanby				Yes	
Hunstanton	Hunstanton				Yes	
Huntly	Huntly				Yes	
Hurley	Hurley				Yes	
Hurst Green	Hurst Green				Yes	
Hurstpierpoint	Hurstpierpoint				Yes	
Hythe	Hythe	Yes				
Ibstock	Ibstock	Yes				
Iden	Iden				Yes	
Idmiston	Idmiston				Yes	
Idole	Carmarthen				Yes	
Ightham	Borough Green				Yes	
Ilchester	Ilchester				Yes	
Ilfracombe	Ilfracombe				Yes	
Ilminster	Ilminster				Yes	
Ingatestone	Ingatestone				Yes	
Ingleby Barwick	Ingleby Barwick			Yes		
Ingleton	Ingleton				Yes	
Ingrebourne	Ingrebourne	Yes				
Innellan	Innellan				Yes	
Innerleithen	Innerleithen				Yes	
Instow	Instow				Yes	
Inverallochy	Inverallochy				Yes	
Inverbervie	Inverbervie				Yes	
Inverclyde	Kilmacolm		Yes			
Invergordon	Invergordon				Yes	
Inverkeithing	Inverkeithing				Yes	
Inverness Culloden	Inverness Culloden	Yes				
Inverness Macdui	Inverness Macdui				Yes	
Inverurie	Inverurie				Yes	
Ipplepen	Ipplepen				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Ipswich	Foxhall		Yes			
Ipswich	Ipswich		Yes			
Irby	Irby				Yes	
Irlam	Irlam				Yes	
Ironbridge	Ironbridge				Yes	
Irvine	Irvine				Yes	
Irvinestown	Irvinestown				Yes	
Islandmagee	Islandmagee				Yes	
Isle Of Portland	Portland				Yes	
Isleham	Isleham				Yes	
Islington	Canonbury		Yes			
Ivybridge	Ivybridge	Yes				
Jedburgh	Jedburgh				Yes	
Johnston	Johnston				Yes	
Joppa	Joppa				Yes	
Keadby	Keadby				Yes	
Keady	Keady				Yes	
Keevil	Keevil				Yes	
Keighley	Keighley	Yes				
Keith	Keith				Yes	
Kells	Kells				Yes	
Kelso	Kelso					Yes
Kelty	Kelty				Yes	
Kelvedon	Kelvedon				Yes	
Kemnay	Kemnay				Yes	
Kempston	Kempston		Yes			
Kempton	Kempton		Yes			
Kendal	Kendal				Yes	
Kennford	Kennford				Yes	
Kennoway	Kennoway				Yes	
Kentford	Kentford					Yes
Kesh	Kesh				Yes	
Kessock	Kessock				Yes	
Keswick	Keswick				Yes	
Kettering	Burton Latimer		Yes			
Kettering	Broughton		Yes			
Kettering	Desborough		Yes			
Kettering	Kettering		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Keynsham	Keynsham	Yes				
Kibworth	Kibworth				Yes	
Kidderminster	Kidderminster				Yes	
Kidmore End	Kidmore End				Yes	
Kidsgrove	Kidsgrove		Yes			
Kidwelly	Kidwelly				Yes	
Kilbirnie	Kilbirnie	Yes				
Kilkeel	Kilkeel				Yes	
Kilkhampton	Kilkhampton				Yes	
Killearn	Killearn				Yes	
Killinchy	Killinchy				Yes	
Killingholme	Killingholme				Yes	
Killyleagh	Killyleagh				Yes	
Kilmarnock	Kilmarnock					Yes
Kilrea	Kilrea				Yes	
Kilsby	Crick				Yes	
Kilsyth	Kilsyth				Yes	
Kilwinning	Kilwinning				Yes	
Kimpton	Kimpton				Yes	
Kincardine	Kincardine				Yes	
Kineton	Kineton				Yes	
Kinghorn	Kinghorn				Yes	
Kinglassie	Kinglassie				Yes	
Kings Langley	Kings Langley	Yes				
Kings Lynn	Kings Lynn				Yes	
Kingsbridge	Kingsbridge				Yes	
Kingsdown	Deal				Yes	
Kingskerswell	Kingskerswell	Yes				
Kingsley	Bordon				Yes	
Kingston Blount	Kingston Blount				Yes	
Kingston upon Thames	Chessington		Yes			
Kingston upon Thames	Kingston		Yes			
Kingston upon Thames	New Malden		Yes			
Kingston upon Thames	Surbiton		Yes			
Kingswear	Kingswear				Yes	
Kingswinford	Kingswinford		Yes			
Kington	Kington				Yes	
Kinloss	Findhorn				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Kinmel Bay	Rhyl				Yes	
Kinnerton	Kinnerton				Yes	
Kinross	Kinross				Yes	
Kintore	Kintore				Yes	
Kinver	Kinver				Yes	
Kippen	Kippen				Yes	
Kirby Muxloe	Kirby Muxloe		Yes			
Kircubbin	Kircubbin				Yes	
Kirkburton	Kirkburton				Yes	
Kirkby Lonsdale	Kirkby Lonsdale				Yes	
Kirkbymoorside	Kirkbymoorside				Yes	
Kirkcaldy / Beveridge	Kirkcaldy / Beveridge		Yes			
Kirkconnel	Kirkconnel				Yes	
Kirkcudbright	Kirkcudbright				Yes	
Kirklees	Honley	Yes				
Kirklees	Meltham	Yes				
Kirklees	Milnsbridge	Yes				
Kirklees	Cleckheaton	Yes				
Kirklees	Batley		Yes			
Kirklees	Dewsbury		Yes			
Kirklees	Heckmondwike		Yes			
Kirklees	Mirfield		Yes			
Kirklees	Holmfirth		Yes			
Kirklees	Slaithwaite		Yes			
Kirkwall	Kirkwall				Yes	
Kirriemuir	Kirriemuir				Yes	
Kirton	Kirton				Yes	
Kirton Lindsey	Kirton Lindsey				Yes	
Knebworth	Knebworth				Yes	
Kneller Hall	Kneller Hall		Yes			
Knighton	Knighton				Yes	
Knockmill	West Kingsdown				Yes	
Knott End-On-Sea	Knott End				Yes	
Knottingley	Knottingley				Yes	
Knowle	Knowle	Yes				
Knowle	Budleigh Salterton				Yes	
Knutsford	Knutsford				Yes	
Kyle	Kyle				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Ladybank				Yes	
	Lakenheath				Yes	
	Lambeth		Yes			
	Lambeth		Yes			
	Lambeth		Yes			
	Lambeth		Yes			
	Lambeth	Yes				
	Lamerton				Yes	
	Lamlash				Yes	
	Lampeter				Yes	
	Lanark				Yes	
	Lancaster	Yes				
	Lanchester				Yes	
	Lane End				Yes	
	Langbank				Yes	
	Langholm				Yes	
	Langley Mill	Yes				
	Langport				Yes	
	Langton				Yes	
	Lapworth					Yes
	Largs				Yes	
	Larne	Yes				
	Latchingdon				Yes	
	Lauder				Yes	
	Launceston				Yes	
	Laurelvale				Yes	
	Laurencekirk				Yes	
	Lavendon					Yes
	Lavenham				Yes	
	Lavington				Yes	
	Leabrooks				Yes	
	Leasingham				Yes	
	Lechlade				Yes	
	Ledbury				Yes	
	Leeds					Yes
	Leeds					Yes
	Leeds					Yes
	Leeds					Yes

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Leeds	Headingley					Yes
Leeds	Horsforth	Yes				
Leeds	Moortown					Yes
Leeds	Morley					Yes
Leeds	Pudsey	Yes				
Leeds	Rawdon	Yes				
Leeds	Guiseley	Yes				
Leeds	Garforth	Yes				
Leeds	Adel		Yes			
Leeds	Armley		Yes			
Leeds	Collingham Bridge		Yes			
Leeds	Hunslet		Yes			
Leeds	Rothwell		Yes			
Leedstown	Leedstown				Yes	
Leek	Leek				Yes	
Leicester	Saint Barnabas		Yes			
Leicester	Stoneygate		Yes			
Leicester	Thurnby		Yes			
Leigh	Leigh	Yes				
Leigh Sinton	Leigh Sinton				Yes	
Leighton Buzzard	Leighton Buzzard	Yes				
Leiston	Leiston				Yes	
Lenham	Lenham				Yes	
Lennoxton	Lennoxton				Yes	
Leominster	Leominster				Yes	
Lerwick	Lerwick				Yes	
Lesmahagow	Lesmahagow				Yes	
Letchworth	Letchworth				Yes	
Leuchars	Leuchars				Yes	
Leven	Leven	Yes				
Lewes	Lewes				Yes	
Lewisham	Forest Hill		Yes			
Lewisham	Rushey Green		Yes			
Lewisham	Grove Park	Yes				
Leyburn	Leyburn				Yes	
Leysdown	Leysdown				Yes	
Lhanbryde	Lhanbryde				Yes	
Lichfield	Burntwood	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Lichfield	Lichfield	Yes				
Lichfield	Armitage		Yes			
Lichfield	Hamstall Ridware		Yes			
Limavady	Limavady	Yes				
Limekilns	Limekilns				Yes	
Lincoln Subs	Lincoln Subs				Yes	
Lindfield	Lindfield				Yes	
Lingfield	Lingfield				Yes	
Linlithgow	Linlithgow				Yes	
Linton	Linton				Yes	
Linton On Ouse	Linton On Ouse				Yes	
Liphook	Liphook				Yes	
Lisbellaw	Lisbellaw				Yes	
Lisburn	Lisburn	Yes				
Lisburn	Maze	Yes				
Liskeard	Liskeard				Yes	
Lisnaskea	Lisnaskea				Yes	
Little Chalfont	Little Chalfont	Yes				
Little Clacton	Little Clacton				Yes	
Little Stoke	Stone					Yes
Little Waltham	Little Waltham				Yes	
Littleport	Littleport				Yes	
Liverpool	Childwall					Yes
Liverpool	Cressington Park					Yes
Liverpool	Gateacre					Yes
Liverpool	Great Crosby					Yes
Liverpool	Sefton Park					Yes
Liverpool	Stoneycroft					Yes
Liverpool	Waterloo					Yes
Liverpool	Huyton	Yes				
Liverpool	Netherley	Yes				
Liverpool	Hunts Cross	Yes				
Liverpool	Formby	Yes				
Liverpool	Maghull					Yes
Liverpool	Aintree		Yes			
Liverpool	Allerton		Yes			
Liverpool	Anfield		Yes			

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Liverpool	Stanley		Yes			
Liverpool	Central		Yes			
Liverpool	Larklane		Yes			
Liverpool	North		Yes			
Liverpool	Royal		Yes			
Liverpool	Hale		Yes			
Llanberis	Llanberis				Yes	
Llanbradach	Caerphilly				Yes	
Llandeilo	Llandeilo				Yes	
Llandovery	Llandovery				Yes	
Llandrindod Wells	Llandrindod Wells				Yes	
Llandudno	Llandudno				Yes	
Llandybie	Llandybie				Yes	
Llanedeyrn	Llanedeyrn	Yes				
Llanedi	Pontardulais				Yes	
Llanelli	Llanelli				Yes	
Llanfairfechan	Llanfairfechan				Yes	
Llangefni	Llangefni				Yes	
Llangennech	Llangennech				Yes	
Llangollen	Llangollen				Yes	
Llanharan	Llantrisant				Yes	
Llanidloes	Llanidloes				Yes	
Llannon	Cross Hands				Yes	
Llanon	Llanon				Yes	
Llanrug	Caernarfon				Yes	
Llanrumney	Llanrumney	Yes				
Llanrwst	Llanrwst				Yes	
Llantrisant	Llantrisant				Yes	
Llantwit Fardre	Newtown Llantwit				Yes	
Llantwit Major	Llantwit Major				Yes	
Llanwern	Llanwern				Yes	
Llanymynech	Llanymynech				Yes	
Llwydcoed	Aberdare				Yes	
Loanhead	Loanhead				Yes	
Lochgilphead	Lochgilphead				Yes	
Lochmaben	Lochmaben				Yes	
Lockerbie	Lockerbie				Yes	
Loddiswell	Loddiswell				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Loddon	Loddon				Yes	
Loftus	Loftus			Yes		
Long Ashton	Long Ashton	Yes				
Long Bennington	Long Bennington				Yes	
Long Buckby	Long Buckby				Yes	
Long Stratton	Long Stratton				Yes	
Long Sutton Lincs	Long Sutton Lincs				Yes	
Longfield	Longfield				Yes	
Longframlington	Longframlington				Yes	
Longniddry	Longniddry				Yes	
Longridge	Longridge					Yes
Longridge	Fauldhouse				Yes	
Longton	Longton		Yes			
Longtown	Longtown				Yes	
Looe	Looe				Yes	
Loose	Loose				Yes	
Lossiemouth	Lossiemouth				Yes	
Lostwithiel	Lostwithiel				Yes	
Loughgall	Loughgall				Yes	
Lower Dicker	Hailsham				Yes	
Lowestoft	Lowestoft				Yes	
Ludlow	Ludlow				Yes	
Lundin Links	Lundin Links					Yes
Luppitt	Luppitt				Yes	
Lutterworth	Lutterworth				Yes	
Lydney	Lydney				Yes	
Lyme Regis	Lyme Regis				Yes	
Lyminge	Lyminge				Yes	
Lymington	Lymington				Yes	
Lymm	Lymm				Yes	
Lyndhurst	Lyndhurst				Yes	
Lynemouth	Lynemouth				Yes	
Lynton	Lynton				Yes	
Lytham	Lytham				Yes	
Mablethorpe	Mablethorpe				Yes	
Macclesfield	Macclesfield				Yes	
Macduff	Macduff				Yes	
Machen	Machen				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Machynlleth	Machynlleth				Yes	
Madeley	Madeley				Yes	
Madingley	Madingley				Yes	
Madley	Madley				Yes	
Maesteg	Maesteg				Yes	
Maghaberry	Moira				Yes	
Maghera	Maghera				Yes	
Magherafelt	Magherafelt	Yes				
Magheralin	Moira				Yes	
Magheramason	Bready				Yes	
Maguiresbridge	Lisnaskea				Yes	
Maidstone	Maidstone				Yes	
Maindee	Maindee	Yes				
Maldon	Maldon				Yes	
Malmesbury	Malmesbury				Yes	
Malpas	Malpas				Yes	
Malton	Malton				Yes	
Malvern	Malvern				Yes	
Manchester	Chorlton		Yes			
Manchester	Didsbury		Yes			
Manchester	Ardwick		Yes			
Manchester	East		Yes			
Manchester	Moss Side		Yes			
Manchester	Rusholme		Yes			
Manchester	Failsworth					Yes
Manchester	Wythenshawe					Yes
Manea	Manea				Yes	
Manningham	Manningham		Yes			
Manningtree	Manningtree				Yes	
Manor Park	Manor Park				Yes	
Mansfield	Mansfield		Yes			
Marazion	Marazion				Yes	
March	March				Yes	
Market Bosworth	Market Bosworth				Yes	
Market Deeping	Market Deeping				Yes	
Market Drayton	Market Drayton				Yes	
Market Harborough	Market Harborough	Yes				
Market Rasen	Market Rasen				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Markethill				Yes	
	Markfield				Yes	
	Markyate				Yes	
	Marlborough				Yes	
	Marshfield				Yes	
	Martham				Yes	
	Martinstown				Yes	
	Martock				Yes	
	Maryport				Yes	
	Masham				Yes	
	Matlock				Yes	
	Mattishall				Yes	
	Mauchline				Yes	
	Mawdesley					Yes
	Mawnan Smith				Yes	
	Maxwellheugh					Yes
	Maxwelltown				Yes	
	Maybole	Yes				
	Mayfield				Yes	
	Meadowfield				Yes	
	Measham				Yes	
	Medstead				Yes	
	Medway	Yes				
	Medway	Yes				
	Medway	Yes				
	Medway	Yes				
	Medway	Yes				
	Melbourne					Yes
	Mellor				Yes	
	Mells				Yes	
	Melrose				Yes	
	Melton		Yes			
	Melton		Yes			
	Melton Constable				Yes	
	Menai Bridge				Yes	
	Menheniot				Yes	
	Menstrie				Yes	
	Meopham				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Mere	Mere				Yes	
Mereside	Mereside				Yes	
Meriden	Meriden				Yes	
Merthyr Tydfil	Merthyr Tydfil				Yes	
Merton	Mitcham		Yes			
Merton	Wimbledon		Yes			
Merton	Merton Park					Yes
Metheringham	Metheringham				Yes	
Mevagissey	Mevagissey				Yes	
Mickle Trafford	Mickle Trafford					Yes
Middleton	Middleton				Yes	
Middleton	Middleton		Yes			
Middlewich	Middlewich				Yes	
Midhurst	Midhurst				Yes	
Midlothian	Dalkeith	Yes				
Midsomer Norton	Midsomer Norton				Yes	
Milborne Port	Milborne Port				Yes	
Mildenhall	Mildenhall				Yes	
Milford Haven	Milford Haven				Yes	
Milford On Sea	Milford On Sea				Yes	
Millbrook	Millbrook				Yes	
Millisle	Millisle				Yes	
Millom	Millom				Yes	
Millport	Millport				Yes	
Milnthorpe	Milnthorpe				Yes	
Milton Keynes	Bradwell Abbey		Yes			
Milton Keynes	Milton Keynes		Yes			
Milton Keynes	Stony Stratford		Yes			
Milton Keynes	Wolverton		Yes			
Milton Lee	Milton Lee				Yes	
Milton Of Campsie	Lennoxton				Yes	
Minehead	Minehead				Yes	
Minster	Minster Sheppey				Yes	
Minster Thanet	Minster Thanet				Yes	
Mintlaw	Mintlaw				Yes	
Miskin	Llantrisant				Yes	
Misterton	Misterton				Yes	
Modbury	Modbury				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Moelfre	Moelfre				Yes	
Moffat	Moffat				Yes	
Moira	Moira				Yes	
Mold	Mold				Yes	
Mole Valley	Bookham		Yes			
Mole Valley	Leatherhead		Yes			
Mole Valley	Dorking		Yes			
Molesey	Molesey	Yes				
Moneymore	Moneymore				Yes	
Monifieth	Monifieth	Yes				
Monmouth	Monmouth				Yes	
Monmouthshire	Magor	Yes				
Montfort	Montfort		Yes			
Montrose	Montrose				Yes	
Morecambe	Morecambe	Yes				
Moreton Morrell	Moreton Morrell				Yes	
Moretonhampstead	Moretonhampstead				Yes	
Morpeth	Morpeth				Yes	
Mortimer	Mortimer				Yes	
Mortlake	Mortlake		Yes			
Morton Bourne	Morton Bourne				Yes	
Mostyn	Mostyn				Yes	
Motcombe	Shaftesbury				Yes	
Motherwell	Motherwell	Yes				
Moulton	Moulton		Yes			
Moulton (Lincolnshire)	Moulton (Lincolnshire)				Yes	
Moulton Chapel	Moulton Chapel				Yes	
Mountain Ash	Mountain Ash				Yes	
Mousehole	Mousehole				Yes	
Much Wenlock	Much Wenlock				Yes	
Muir Of Ord	Muir Of Ord				Yes	
Muirhead	Muirhead				Yes	
Muirkirk	Muirkirk				Yes	
Mulbarton	Mulbarton				Yes	
Mundesley	Mundesley				Yes	
Mundford	Mundford				Yes	
Musselburgh	Musselburgh				Yes	
Nailsworth	Nailsworth				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Nairn	Nairn				Yes	
Nanpean	Nanpean				Yes	
Nantwich	Nantwich				Yes	
Naphill	Naphill				Yes	
Narberth	Narberth				Yes	
Narborough	Narborough				Yes	
Navenby	Navenby				Yes	
Nazeing	Nazeing				Yes	
Neath	Neath				Yes	
Needham	Needham				Yes	
Nefyn	Nefyn				Yes	
Nelson	Nelson				Yes	
Nelson	Nelson				Yes	
Neston	Neston					Yes
Nether Stowey	Nether Stowey				Yes	
Netherthird	Cumnock				Yes	
Netherton	Frodsham				Yes	
New Brancepeth	New Brancepeth				Yes	
New Cumnock	New Cumnock				Yes	
New Mills	New Mills				Yes	
New Quay	New Quay				Yes	
New Southgate	New Southgate				Yes	
Newark	Newark	Yes				
Newark and Sherwood	Bilsthorpe		Yes			
Newark and Sherwood	Farnsfield		Yes			
Newborough	Newborough				Yes	
Newbridge (Dumfries and Galloway)	Newbridge (Dumfries and Galloway)				Yes	
Newbridge; Gwent	Newbridge; Gwent				Yes	
Newburgh	Newburgh				Yes	
Newbury	Newbury	Yes				
Newcastle	Newcastle	Yes				
Newcastle upon Tyne	Benton					Yes
Newcastle upon Tyne	Gosforth; Tyne & Wear					Yes
Newcastle upon Tyne	Whitley Bay					Yes
Newcastle upon Tyne	Jesmond	Yes				
Newcastle upon Tyne	Newcastle Central	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Newcastle upon Tyne	Newcastle East	Yes				
Newcastle upon Tyne	Newcastle West	Yes				
Newcastle-under-Lyme	Newcastle Under Lyme	Yes				
Newent	Newent				Yes	
Newhaven	Newhaven				Yes	
Newick	Newick				Yes	
Newington	Newington				Yes	
Newmachar	Newmachar				Yes	
Newmarket	Newmarket	Yes				
Newport	Rhiwderin	Yes				
Newport	Maesglas	Yes				
Newport	Newport Chartist	Yes				
Newport	Newport Savoy	Yes				
Newport	Newport				Yes	
Newport Pagnell	Newport Pagnell				Yes	
Newquay	Newquay				Yes	
Newry	Killeavy	Yes				
Newry	Newry	Yes				
Newry	Poyntzpass	Yes				
Newry	Mayobridge	Yes				
Newton Abbot	Newton Abbot				Yes	
Newton Poppleford	Colaton Raleigh				Yes	
Newton Regis	Newton Regis				Yes	
Newton Stewart	Newton Stewart				Yes	
Newtonhill	Newtonhill				Yes	
Newtown	Newtown				Yes	
Newtownards & Bangor	Bangor	Yes				
Newtownards & Bangor	Comber	Yes				
Newtownards & Bangor	Donaghadee	Yes				
Newtownards & Bangor	Helens Bay	Yes				
Newtownards & Bangor	Holywood	Yes				
Newtownards & Bangor	Newtownards	Yes				
Newtownbutler	Newtownbutler				Yes	
Newtownstewart	Newtownstewart				Yes	
Neyland	Neyland				Yes	
Nonington	Nonington				Yes	
Normanton	Normanton	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
North Berwick	North Berwick				Yes	
North Curry	North Curry				Yes	
North East Derbyshire	Dronfield		Yes			
North Finchley	North Finchley				Yes	
North Hertfordshire	Royston		Yes			
North Hertfordshire	Baldock		Yes			
North Hertfordshire	Hitchin		Yes			
North Lanarkshire	Airdrie		Yes			
North Lanarkshire	Glenboig		Yes			
North Lanarkshire	Stepps		Yes			
North Luffenham	North Luffenham				Yes	
North Petherton	North Petherton				Yes	
North Somerset	Bleadon		Yes			
North Somerset	Worle		Yes			
North Somerset	Weston-Super-Mare		Yes			
North Tawton	North Tawton				Yes	
North Trowbridge	North Trowbridge				Yes	
North Tyneside	North Shields		Yes			
North Tyneside	Killingworth		Yes			
North Tyneside	Wallsend		Yes			
North Walsham	North Walsham	Yes				
North Weald	North Weald				Yes	
Northallerton	Northallerton				Yes	
Northam	Bideford				Yes	
Northampton	Hardingstone	Yes				
Northampton	Rushden	Yes				
Northampton	Roade	Yes				
Northampton	Duston	Yes				
Northampton	Cogenhoe	Yes				
Northampton	Chapel Brampton	Yes				
Northampton	Northampton	Yes				
Northampton	Kingsthorpe	Yes				
Northampton	Kislingbury	Yes				
Northiam	Northiam				Yes	
Northleach	Northleach				Yes	
Northop	Northop				Yes	
Northwich	Northwich				Yes	
Northwood	Cowes				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Norton	Norton			Yes		
Norwich	Norwich	Yes				
Norwich North	Norwich North				Yes	
Norwich West	Norwich West	Yes				
Nottingham	Ruddington	Yes				
Nottingham	Sherwood					Yes
Nottingham	Trentside					Yes
Nottingham	Wollaton					Yes
Nottingham	Lowdham	Yes				
Nottingham	Hucknall	Yes				
Nuneaton and Bedworth	Chapel End		Yes			
Nuneaton and Bedworth	Nuneaton		Yes			
Nuneham	Nuneham				Yes	
Nutfield Ridge	Nutfield Ridge				Yes	
Oakham	Oakham				Yes	
Oakley	Oakley				Yes	
Oban	Oban				Yes	
Ochiltree	Ochiltree				Yes	
Odiham	Odiham				Yes	
Ogmore Valley	Ogmore Valley				Yes	
Okehampton	Okehampton					Yes
Old Catterick	Old Catterick				Yes	
Old Colwyn	Old Colwyn				Yes	
Oldham	Oldham				Yes	
Oldmeldrum	Oldmeldrum				Yes	
Olney	Olney					Yes
Omagh	Omagh	Yes				
Ormesby	Ormesby				Yes	
Ormskirk	Ormskirk	Yes				
Orsett	Orsett				Yes	
Osborne	Cowes				Yes	
Oswestry	Oswestry				Yes	
Oxford	Oxford				Yes	
Otley	Otley				Yes	
Otterburn	Otterburn				Yes	
Ottery St Mary	Ottery St.Mary				Yes	
Oughtrington	Lymm				Yes	
Oundle	Oundle				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Overseal	Overseal				Yes	
Overstrand	Overstrand				Yes	
Overton	Frodsham				Yes	
Overton (Hampshire)	Overton (Hampshire)				Yes	
Oxford	Oxford		Yes			
Paddock Wood	Paddock Wood	Yes				
Padiham	Padiham	Yes				
Padstow	Padstow				Yes	
Paignton	Paignton	Yes				
Painswick	Painswick				Yes	
Painters Forstal	Faversham				Yes	
Pakenham	Pakenham				Yes	
Par	Par				Yes	
Parbold	Parbold					Yes
Park Street	Park Street	Yes				
Parsons Green	Parsons Green	Yes				
Partridge Green	Partridge Green				Yes	
Pateley Bridge	Pateley Bridge				Yes	
Patna	Patna				Yes	
Patrinton	Patrinton				Yes	
Paulerspury	Paulerspury				Yes	
Peasmarsh	Peasmarsh				Yes	
Pebworth	Pebworth				Yes	
Peebles	Peebles				Yes	
Pembrey	Burry Port				Yes	
Pembroke	Pembroke				Yes	
Pembury	Pembury	Yes				
Pencaitland	Pencaitland				Yes	
Penclawdd	Penclawdd				Yes	
Pencoed	Pencoed				Yes	
Pendleton	Pendleton	Yes				
Pendleton	Clitheroe				Yes	
Penicuik	Penicuik				Yes	
Penistone	Penistone				Yes	
Penmaenmawr	Penmaenmawr				Yes	
Penn	Penn Bucks				Yes	
Penrhos Gareded	Bangor				Yes	
Penrith	Penrith				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Penryn	Penryn				Yes	
Pentyrch	Pentyrch				Yes	
Pen-Y-Fford	Mostyn				Yes	
Penygroes	Cross Hands				Yes	
Penygroes (Gwynedd)	Penygroes (Gwynedd)				Yes	
Penzance	Penzance				Yes	
Perranporth	Perranporth				Yes	
Pershore	Pershore				Yes	
Peterborough	Peterborough				Yes	
Peterhead	Peterhead				Yes	
Peterlee	Peterlee			Yes		
Petersfield	Petersfield	Yes				
Petworth	Petworth				Yes	
Pevensey	Pevensey				Yes	
Pewsey	Pewsey				Yes	
Philpstoun	Philpstoun				Yes	
Pickering	Pickering				Yes	
Pickmere	Pickmere				Yes	
Pill	Pill				Yes	
Pilning	Pilning				Yes	
Pitlochry	Pitlochry				Yes	
Pittenweem	Anstruther					Yes
Platt	Borough Green				Yes	
Pleasley	Pleasley				Yes	
Plumpton	Plumpton				Yes	
Plymouth	Devonport		Yes			
Plymouth	Plymstock		Yes			
Plymouth	Plymouth		Yes			
Plymouth	St Budeaux		Yes			
Plympton	Plympton	Yes				
Polperro	Polperro				Yes	
Polruan	Polruan				Yes	
Pontardawe	Pontardawe				Yes	
Pontardulais	Pontardulais				Yes	
Pontefract	Pontefract		Yes			
Ponteland	Ponteland				Yes	
Pontsticill	Merthyr Tydfil				Yes	
Pontybodkin	Pontybodkin				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Pontyclun	Llantrisant				Yes	
Pontycymmer	Pontycymmer				Yes	
Pontypool	Pontypool				Yes	
Pontypridd	Pontypridd				Yes	
Poole	Poole				Yes	
Porlock	Porlock				Yes	
Port Dinorwic	Port Dinorwic				Yes	
Port Ellen	Port Ellen				Yes	
Port Isaac	Port Isaac				Yes	
Port Patrick	Port Patrick				Yes	
Port Talbot	Port Talbot				Yes	
Portaferry	Portaferry				Yes	
Portavogie	Portavogie				Yes	
Portglenone	Portglenone				Yes	
Porth	Porth				Yes	
Porthcawl	Porthcawl				Yes	
Porthmadog	Porthmadog				Yes	
Porthtowan	Porthtowan				Yes	
Portishead	Portishead				Yes	
Portreath	Portreath				Yes	
Portree	Portree				Yes	
Portrush	Portrush	Yes				
Portscatho	Portscatho				Yes	
Portsoy	Portsoy				Yes	
Portstewart	Portstewart	Yes				
Potton	Potton				Yes	
Poulton-Le-Fylde	Poulton-Le-Fylde				Yes	
Poundhill	Poundhill	Yes				
Powick	Powick				Yes	
Preesall	Knott End				Yes	
Prescot	Prescot	Yes				
Prestatyn	Prestatyn				Yes	
Presteigne	Presteigne				Yes	
Preston	Ashton On Ribble		Yes			
Preston	Broughton		Yes			
Preston	Fulwood		Yes			
Preston	Preston		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Preston	Ribbleton		Yes			
Preston	Preston				Yes	
Prestonpans	Prestonpans-Port Seton				Yes	
Prestwick	Prestwick	Yes				
Princes Risborough	Princes Risborough				Yes	
Priory	Priory		Yes			
Puddletown	Puddletown				Yes	
Pulborough	Pulborough				Yes	
Purfleet	Purfleet	Yes				
Puriton	Puriton				Yes	
Putney	Putney	Yes				
Pwllheli	Pwllheli				Yes	
Pymore	Pymore				Yes	
Queenborough	Sheerness				Yes	
Queenzieburn	Kilsyth				Yes	
Quorn	Quorn	Yes				
Radnage	Radnage				Yes	
Rainford	Rainford	Yes				
Ramsbottom	Ramsbottom				Yes	
Ramsden Heath	Ramsden Heath				Yes	
Ramsey Hunts	Ramsey Hunts				Yes	
Ramsgate	Ramsgate	Yes				
Randalstown	Randalstown				Yes	
Rangeworthy	Rangeworthy				Yes	
Rasharkin	Rasharkin				Yes	
Rathfriland	Rathfriland				Yes	
Ravenhill	Ravenhill	Yes				
Rawcliffe	Rawcliffe				Yes	
Rayleigh	Rayleigh				Yes	
Reading	Reading South		Yes			
Reading Central	Reading Central				Yes	
Reading Tilehurst	Reading Tilehurst				Yes	
Red Row	Red Row				Yes	
Redbourn	Redbourn	Yes				
Redbridge	Gants Hill					Yes
Redbridge	Ilford Central	Yes				
Redbridge	Ilford North					Yes

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Redbridge	Woodford	Yes				
Redcar	Redcar			Yes		
Reddish	Lymm				Yes	
Redruth	Redruth				Yes	
Reepham	Reepham				Yes	
Reigate and Banstead	Merstham		Yes			
Reigate and Banstead	Mogador		Yes			
Reigate and Banstead	Redhill		Yes			
Reigate and Banstead	Reigate		Yes			
Renfrewshire	Bishopton		Yes			
Renfrewshire	Bridge Of Weir		Yes			
Renfrewshire	Erskine		Yes			
Renfrewshire	Paisley		Yes			
Renfrewshire	Renfrew		Yes			
Renfrewshire	Thornly Park		Yes			
Repton	Repton				Yes	
Resolven	Resolven				Yes	
Retford	Retford				Yes	
Rhos On Sea	Rhos On Sea				Yes	
Rhosllanerchrugog	Rhosllanerchrugog				Yes	
Rhosneigr	Rhosneigr				Yes	
Rhu	Rhu				Yes	
Rhuddlan	Rhuddlan				Yes	
Rhyl	Rhyl				Yes	
Rhymney	Rhymney				Yes	
Riccall	Riccall				Yes	
Richill	Richill				Yes	
Richmond	Richmond		Yes			
Richmond	Richmond				Yes	
Richmond upon Thames	Twickenham					Yes
Rickmansworth	Rickmansworth	Yes				
Riding Mill	Riding Mill				Yes	
Rillington	Rillington				Yes	
Ringmer	Ringmer				Yes	
Ringwood	Ringwood				Yes	
Ringwould	Deal				Yes	
Ripple	Deal				Yes	
Ripponden	Ripponden				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Risca	Risca	Yes				
Robertsbridge	Robertsbridge				Yes	
Robin Hoods Bay	Robin Hoods Bay				Yes	
Rocester	Rocester				Yes	
Rochdale	Heywood		Yes			
Rochdale	Littleborough		Yes			
Rochdale	Rochdale		Yes			
Roche	Roche				Yes	
Rochford	Rochford				Yes	
Romford South	Romford South				Yes	
Romsley	Romsley				Yes	
Roothing	Roothing				Yes	
Rosehearty	Rosehearty				Yes	
Roslea	Roslea				Yes	
Ross On Wye	Ross On Wye				Yes	
Rossendale	Rossendale				Yes	
Rossett	Rossett				Yes	
Rostrevor	Rostrevor				Yes	
Rothbury	Rothbury				Yes	
Rotherfield	Rotherfield				Yes	
Rotherham	Rotherham		Yes			
Rothes	Rothes				Yes	
Rothesay	Rothesay				Yes	
Rothley	Rothley	Yes				
Rowlands Castle	Rowlands Castle				Yes	
Rowlands Gill	Rowlands Gill				Yes	
Roxton	Roxton				Yes	
Royal Sutton Coldfield	Four Oaks	Yes				
Royal Sutton Coldfield	Sutton Coldfield					Yes
Royal Tunbridge Wells	Tunbridge Wells	Yes				
Royal Wootton Bassett	Wootton Bassett	Yes				
Ruabon	Ruabon				Yes	
Rubery	Rubery				Yes	
Rudgwick	Rudgwick				Yes	
Rufford	Rufford					Yes
Rugby	Rugby				Yes	
Runfold	Runfold				Yes	
Runnymede	Chertsey		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Rushcliffe	Edwalton					Yes
Rushcliffe	Bingham	Yes				
Rushcliffe	Plumtree	Yes				
Rushyford	Rushyford				Yes	
Ruskington	Ruskington				Yes	
Ruthin	Ruthin				Yes	
Rye	Rye				Yes	
Sacrison	Sacrison				Yes	
Saddleworth	Saddleworth				Yes	
Saint Hill Green	East Grinstead				Yes	
Saint Osyth	Saint Osyth				Yes	
Saintfield	Saintfield	Yes				
Salcombe	Salcombe				Yes	
Salford	Trafford		Yes			
Salford	Eccles					Yes
Salford	Swinton; Greater Manchester					Yes
Salford	Walkden					Yes
Salhouse	Salhouse				Yes	
Salisbury	Salisbury					Yes
Saltburn	Saltburn			Yes		
Saltcoats	Ardrossan				Yes	
Sampford Peverell	Sampford Peverell				Yes	
Sandal	Sandal		Yes			
Sandbach	Sandbach				Yes	
Sandiway	Sandiway				Yes	
Sandwell	Tipton	Yes				
Sandwell	Broadwell	Yes				
Sandwell	Wednesbury	Yes				
Sandwell	West Bromwich	Yes				
Sandwell	Stone cross	Yes				
Sandwich	Sandwich				Yes	
Sanquhar	Sanquhar				Yes	
Sapcote	Sapcote				Yes	
Sauchie	Alloa				Yes	
Saundby	Saundby				Yes	
Sawtry	Sawtry				Yes	
Saxmundham	Saxmundham					Yes

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Scampton	Scampton				Yes	
Scarborough	Scarborough				Yes	
Scarisbrick	Scarisbrick				Yes	
Scaynes Hill	Scaynes Hill				Yes	
Scotter	Scotter				Yes	
Scunthorpe Subs	Scunthorpe Subs				Yes	
Seacroft	Seacroft		Yes			
Seaford	Seaford				Yes	
Seaforde	Seaforde				Yes	
Seaham	Seaham			Yes		
Seahouses	Seahouses				Yes	
Seal	Seal				Yes	
Seamill	West Kilbride				Yes	
Seascale	Seascale				Yes	
Seaton	Seaton				Yes	
Sedgefield	Sedgefield				Yes	
Sedlescombe	Sedlescombe				Yes	
Sefton	Bootle		Yes			
Selby	Selby				Yes	
Selkirk	Selkirk				Yes	
Selly Oak	Selly Oak	Yes				
Selsey	Selsey				Yes	
Senghenydd	Senghenydd				Yes	
Settle	Settle				Yes	
Seven Sisters	Seven Sisters				Yes	
Sevenoaks	Edenbridge		Yes			
Sevenoaks	Sevenoaks				Yes	
Sevenoaks Weald	Sevenoaks				Yes	
Sevington	Sevington				Yes	
Shaftesbury	Shaftesbury				Yes	
Shaldon	Alton				Yes	
Shaldon (Devon)	Shaldon (Devon)				Yes	
Shap	Shap				Yes	
Shaw	Shaw				Yes	
Sheering	Sheering					Yes
Sheerness	Sheerness				Yes	
Sheffield	Intake	Yes				
Sheffield	Mosborough	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Sheffield	Wadsley Bridge	Yes				
Sheffield	Woodhouse	Yes				
Sheffield	Ranmoor	Yes				
Sheffield	Broomhill	Yes				
Sheffield	Sheffield	Yes				
Sheffield	Beauchief		Yes			
Sheffield	Greenhill		Yes			
Sheffield	Sharrow		Yes			
Sheffield	Woodseats		Yes			
Sheffield	Ecclesfield		Yes			
Sheffield	Oughtibridge		Yes			
Shefford	Shefford				Yes	
Sheldwich	Faversham				Yes	
Shenstone	Shenstone				Yes	
Shephall	Shephall				Yes	
Shepherdswell	Shepherdswell				Yes	
Shepton Mallet	Shepton Mallet				Yes	
Sherborne	Sherborne				Yes	
Sherburn	Sherburn				Yes	
Sherburn Hill	Sherburn Hill				Yes	
Sheringham	Sheringham				Yes	
Shilbottle	Shilbottle				Yes	
Shildon	Shildon				Yes	
Shillington	Shillington				Yes	
Shipdham	Shipdham				Yes	
Shipham	Winscombe				Yes	
Shipston On Stour	Shipston On Stour				Yes	
Shorne	Shorne				Yes	
Shotley	Shotley				Yes	
Shotts	Shotts				Yes	
Shropshire	Bayston Hill		Yes			
Shropshire	Church Stretton		Yes			
Shropshire	Shrewsbury		Yes			
Sidbury	Sidbury				Yes	
Sidmouth	Sidmouth				Yes	
Sileby	Sileby	Yes				
Silloth	Silloth				Yes	
Silsoe	Silsoe				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Silver End	Silver End				Yes	
Silverton	Silverton				Yes	
Simonswood	Simonswood				Yes	
Sittingbourne	Sittingbourne				Yes	
Skegness	Skegness				Yes	
Skelmanthorpe	Skelmanthorpe				Yes	
Skelmersdale	Skelmersdale				Yes	
Skelton	Skelton			Yes		
Sketty	Sketty	Yes				
Skewen	Skewen				Yes	
Skipsea	Skipsea				Yes	
Skipton	Skipton				Yes	
Slade Green	Slade Green				Yes	
Sleaford	Sleaford				Yes	
Sleights	Sleights				Yes	
Slough	Burnham; Buckinghamshire	Yes				
Slough	Langley	Yes				
Slough	Slough	Yes				
Slough	Colnbrook		Yes			
Smallfield	Smallfield				Yes	
Snaith	Snaith				Yes	
Snitterfield	Snitterfield				Yes	
Soham	Soham				Yes	
Solihull	Berkswell	Yes				
Solihull	Shirley; West Midlands	Yes				
Solihull	Solihull	Yes				
Somercoates	Leabrooks				Yes	
Somersham	Somersham				Yes	
Somerton	Somerton				Yes	
South Benfleet	South Benfleet	Yes				
South Brent	South Brent				Yes	
South Bucks	Farnham Common		Yes			
South Bucks	Iver		Yes			
South Cerney	South Cerney				Yes	
South Chard	South Chard				Yes	
South Elmsall	South Elmsall				Yes	
South Gloucestershire	Almondsbury		Yes			

Key Changes from the previous announcement

Locations	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
South Godstone	South Godstone				Yes	
South Hams	Holbeton		Yes			
South Hams	Wembury		Yes			
South Hams	Yealmpton		Yes			
South Kirkby	South Elmsall				Yes	
South Lanarkshire	Cambuslang		Yes			
South Lynn	Kings Lynn				Yes	
South Milford	South Milford				Yes	
South Molton	South Molton				Yes	
South Oxfordshire	Didcot		Yes			
South Oxfordshire	Warborough		Yes			
South Petherton	South Petherton				Yes	
South Queensferry	South Queensferry				Yes	
South Rauceby	South Rauceby				Yes	
South Ribble	Leyland	Yes				
South Ribble	Bamber Bridge	Yes				
South Ribble	Longton		Yes			
South Ribble	Penwortham		Yes			
South Shields	South Shields		Yes			
South Shore	South Shore				Yes	
South Staffordshire	Brewood		Yes			
South Staffordshire	Codsall		Yes			
South Staffordshire	Wombourne		Yes			
South Staffordshire	Wheaton Aston		Yes			
South Staffordshire	Cheslyn Hay		Yes			
South Wootton	South Wootton				Yes	
Southam	Southam				Yes	
Southend-on-Sea	Eastwood		Yes			
Southend-on-Sea	Leigh On Sea		Yes			
Southend-on-Sea	Shoeburyness		Yes			
Southend-on-Sea	Southend		Yes			
Southend-on-Sea	Thorpe Bay		Yes			
Southerndown	Southerndown				Yes	
Southfleet	Southfleet				Yes	
Southminster	Southminster				Yes	
Southport	Southport				Yes	
Southwark	Dulwich		Yes			
Southwark	Southwark		Yes			

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Southwark	Walworth		Yes			
Southwark	Southbank		Yes			
Southwark	Bermondsey	Yes				
Southwark	New Cross	Yes				
Southwater	Southwater				Yes	
Southwell	Southwell				Yes	
Southwold	Southwold				Yes	
Spalding	Spalding				Yes	
Spelthorne	Ashford	Yes				
Spelthorne	Staines	Yes				
Spelthorne	Sunbury	Yes				
Spennymoor	Spennymoor				Yes	
Spilsby	Spilsby				Yes	
Springfield	Springfield				Yes	
Sprouston	Kelso					Yes
St Agnes	St Agnes				Yes	
St Albans	Bowmansgreen					Yes
St Albans	Harpenden	Yes				
St Albans	St. Albans	Yes				
St Andrews	St Andrews				Yes	
St Asaph	St Asaph				Yes	
St Athan	St Athan				Yes	
St Austell	St Austell				Yes	
St Boswells	St Boswells				Yes	
St Cleer	Liskeard				Yes	
St Columb	St Columb				Yes	
St Day	St Day				Yes	
St Ives	St Ives				Yes	
St Ives (Cambridgeshire)	St Ives (Cambridgeshire)	Yes				
St Just	St Just				Yes	
St Keyne	Liskeard				Yes	
St Margarets Bay	St Margarets Bay				Yes	
St Merryn	St Merryn				Yes	
St Michael's	Tenterden				Yes	
St Monans	St Monans				Yes	
St Neots	St Neots	Yes				
St. Annes	St Annes				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
St. Helens	Marshalls Cross		Yes			
St. Helens	Newton -Le -Willows		Yes			
St. Helens	St.Helens		Yes			
Stadhampton	Stadhampton				Yes	
Stafford	Bradley		Yes			
Stafford	Gnosall		Yes			
Stafford	Milford		Yes			
Stafford	Seighford		Yes			
Stafford	Stafford		Yes			
Staindrop	Staindrop				Yes	
Stainforth	Hatfield Woodhouse				Yes	
Stalham	Stalham				Yes	
Stamford	Stamford				Yes	
Standeford	Standeford				Yes	
Stanecastle	Stanecastle	Yes				
Stanley	Stanley				Yes	
Stannington	Stannington				Yes	
Stansted	Stansted				Yes	
Stanton	Stanton				Yes	
Starcross	Starcross				Yes	
Staveley	Staveley				Yes	
Staveley (Cumbria)	Staveley (Cumbria)				Yes	
Steeple	Southminster				Yes	
Steeton	Steeton	Yes				
Stenalees	Stenalees				Yes	
Stepping Hill	Stepping Hill	Yes				
Stetchworth	Stetchworth	Yes				
Stevenage	Stevenage				Yes	
Stevenston	Ardrossan				Yes	
Stewarton	Stewarton	Yes				
Stewartstown	Stewartstown				Yes	
Stillington	Stillington				Yes	
Stirling	Stirling	Yes				
Stock	Stock				Yes	
Stockport	Bramhall	Yes				
Stockport	Hulme Hall	Yes				
Stockport	Marple	Yes				
Stockport	Woodley	Yes				

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Stockport	Stockport		Yes			
Stocksfield	Stocksfield				Yes	
Stockton	Stockton			Yes		
Stockton On Forest	Stockton On Forest				Yes	
Stoke Canon	Stoke Canon				Yes	
Stoke City	Stoke City		Yes			
Stoke Fleming	Stoke Fleming				Yes	
Stoke Gabriel	Stoke Gabriel				Yes	
Stoke Golding	Stoke Golding				Yes	
Stoke Mandeville	Stoke Mandeville				Yes	
Stoke Trinity	Stoke Trinity		Yes			
Stokesley	Stokesley				Yes	
Stone	Stone					Yes
Stonehaven	Stonehaven				Yes	
Stonehouse	Stonehouse				Yes	
Stonehouse (Gloucestershire)	Stonehouse (Gloucestershire)				Yes	
Stoneyburn	Stoneyburn				Yes	
Stornoway	Stornoway				Yes	
Storrington	Storrington				Yes	
Stourport	Stourport				Yes	
Stow	Stow				Yes	
Stowmarket	Stowmarket				Yes	
Strabane	Sion Mills	Yes				
Strabane	Strabane	Yes				
Strangford	Strangford				Yes	
Stranraer	Stranraer				Yes	
Stratford On Avon	Stratford On Avon				Yes	
Strathaven	Strathaven				Yes	
Stratton On The Fosse	Stratton On The Fosse				Yes	
Street	Street				Yes	
Strensall	Strensall	Yes				
Strete	Stoke Fleming				Yes	
Stretham	Stretham				Yes	
Stroud	Stroud				Yes	
Sturminster Newton	Sturminster Newton				Yes	
Sturry	Sturry				Yes	
Sturton Le Steeple	Sturton Le Steeple				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase				
Locations	Exchange Name	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Sudbury	Sudbury				Yes	
Sunderland	East Herrington		Yes			
Sunderland	Ryhope		Yes			
Sunderland	Sunderland		Yes			
Sunderland	Sunderland North		Yes			
Surrey Heath	Bagshot		Yes			
Sutton	Worcester Park		Yes			
Sutton	North Cheam		Yes			
Sutton	Sutton Cheam		Yes			
Sutton	Wallington		Yes			
Sutton	Sutton				Yes	
Sutton (Cheshire)	Sutton (Cheshire)				Yes	
Sutton Bridge	Sutton Bridge				Yes	
Sutton Cross	Sutton Cross				Yes	
Sutton On Sea	Sutton On Sea				Yes	
Sutton On Trent	Sutton On Trent				Yes	
Swadlincote	Swadlincote				Yes	
Swaffham	Swaffham				Yes	
Swainsthorpe	Swainsthorpe				Yes	
Swanage	Swanage				Yes	
Swanick	Leabrooks				Yes	
Swanley	Swanley				Yes	
Swansea	Mayals	Yes				
Swansea	Mumbles					Yes
Swansea	Swansea					Yes
Swanton Morley	Swanton Morley				Yes	
Swatragh	Swatragh				Yes	
Swimbridge	Swimbridge				Yes	
Swinderby	Swinderby				Yes	
Swindon	Haydon Wick	Yes				
Swindon	Toothill	Yes				
Swindon	Swindon	Yes				
Swindon	Blunsdon	Yes				
Swindon	Stratton St Margaret	Yes				
Swineshead	Swineshead				Yes	
Swiss Valley	Llanelli				Yes	
Symington	Symington				Yes	
Tadcaster	Tadcaster					Yes

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Taffs Well	Taffs Well				Yes	
Tain	Tain				Yes	
Takeley	Takeley				Yes	
Talgarth	Talgarth				Yes	
Talybont	Talybont				Yes	
Talywain	Talywain				Yes	
Tameside	Ashton		Yes			
Tameside	Mottram		Yes			
Tameside	Mossley		Yes			
Tameside	Stalybridge		Yes			
Tameside	Droylsden		Yes			
Tameside	Hyde	Yes				
Tameside	Denton	Yes				
Tamworth	Tamworth				Yes	
Tandragee	Tandragee				Yes	
Tandridge	Caterham		Yes			
Tandridge	Oxted		Yes			
Tarbert	Tarbert				Yes	
Tarbolton	Tarbolton				Yes	
Tarporley	Tarporley					Yes
Tarvin	Tarvin					Yes
Taunton	Taunton				Yes	
Tavistock	Tavistock				Yes	
Tean	Tean				Yes	
Teddington	Teddington		Yes			
Teignmouth	Teignmouth				Yes	
Telford and Wrekin	Dawley		Yes			
Telford and Wrekin	Hollinswood		Yes			
Telford and Wrekin	Newport		Yes			
Telford and Wrekin	Oakengates		Yes			
Telford and Wrekin	Telford		Yes			
Templepatrick	Templepatrick				Yes	
Tempo	Tempo				Yes	
Tenbury Wells	Tenbury Wells				Yes	
Tenby	Tenby				Yes	
Tendring	Brightlingsea		Yes			
Tenterden	Tenterden				Yes	
Terrington St Clement	Terrington St Clement				Yes	

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Terrington St John	Terrington St John				Yes	
Tetbury	Tetbury				Yes	
Teversham	Teversham				Yes	
Tewkesbury	Bishops Cleeve		Yes			
Tewkesbury	Shurdington		Yes			
Tewkesbury	Tewkesbury				Yes	
Teynham	Teynham				Yes	
Thame	Thame				Yes	
Thames Ditton	Thames Ditton	Yes				
Thanet	Birchington		Yes			
Thanet	Thanet		Yes			
Thanet	Westgate		Yes			
Thatcham	Thatcham	Yes				
Thaxted	Thaxted				Yes	
The Burren	Warrenpoint				Yes	
The Lizard	The Lizard				Yes	
Theale	Theale				Yes	
Thetford	Thetford				Yes	
Thirsk	Thirsk				Yes	
Thorne	Thorne	Yes				
Thorner	Thorner				Yes	
Thorney	Thorney				Yes	
Thornham	Thornham				Yes	
Thornhill	Thornhill				Yes	
Thornley	Thornley				Yes	
Thorpe	Thorpe				Yes	
Thrapston	Thrapston				Yes	
Thurcroft	Wickersley				Yes	
Thurrock	Stanford-le-Hope	Yes				
Thurrock	South Ockendon	Yes				
Thurrock	Grays Thurrock	Yes				
Thurso	Thurso				Yes	
Tibshelf	Tibshelf				Yes	
Ticehurst	Ticehurst				Yes	
Tillicoultry	Tillicoultry				Yes	
Tillingham	Tillingham				Yes	
Tintagel	Tintagel				Yes	
Tinto	Tinto				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Tisbury	Tisbury				Yes	
Tiverton	Tiverton				Yes	
Todmorden	Todmorden				Yes	
Toftwood	Dereham					Yes
Tollerton	Tollerton				Yes	
Tollesbury	Tollesbury				Yes	
Tonbridge	Tonbridge	Yes				
Tonteg	Newtown Llantwit				Yes	
Tonypandy	Tonypandy				Yes	
Tonyrefail	Tonyrefail				Yes	
Toome	Toomebridge				Yes	
Topcliffe	Topcliffe				Yes	
Topsham	Topsham	Yes				
Torbothie	Shotts				Yes	
Torcross	Torcross				Yes	
Torksey	Torksey				Yes	
Torquay	St. Marychurch	Yes				
Torquay	Torquay	Yes				
Torquay	Chelston	Yes				
Torquay	Shipway Collaton	Yes				
Torrington	Torrington				Yes	
Totnes	Totnes				Yes	
Tottington	Tottington				Yes	
Totton	Totton				Yes	
Tow Law	Tow Law				Yes	
Towcester	Towcester				Yes	
Tower Hamlets	Bishopsgate		Yes			
Tower Hamlets	Shoreditch		Yes			
Tower Hamlets	Wapping		Yes			
Trafford	Ringway		Yes			
Trafford	Sale		Yes			
Trafford	Urmston		Yes			
Trafford	Longford		Yes			
Tranent	Tranent				Yes	
Trawsfynydd	Trawsfynydd				Yes	
Trebetherick	Trebetherick				Yes	
Tredegar	Tredegar				Yes	
Trefnant	Trefnant				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Tregony	Tregony				Yes	
Treharris	Treharris				Yes	
Trentham	Trentham				Yes	
Treorchy	Treorchy				Yes	
Tresillian	Tresillian				Yes	
Trimdon	Trimdon				Yes	
Trimsaran	Trimsaran				Yes	
Tron	Tron	Yes				
Trowbridge	Trowbridge				Yes	
Trumpington	Trumpington	Yes				
Trumpsgreen	Wentworth				Yes	
Truro	Truro				Yes	
Tumbe	Cross Hands				Yes	
Turgis Green	Turgis Green				Yes	
Turriff	Turriff				Yes	
Turton	Turton		Yes			
Turves	Turves				Yes	
Tutbury	Tutbury				Yes	
Tuxford	Tuxford				Yes	
Tweedbank	Galashiels				Yes	
Twyford	Twyford				Yes	
Tylorstown	Ferndale				Yes	
Tynyngongl	Tynyngongl				Yes	
Tywyn	Aberconwy				Yes	
Tywyn (Gwynedd)	Tywyn (Gwynedd)				Yes	
Uckfield	Uckfield	Yes				
Ulgham	Ulgham				Yes	
Ullapool	Ullapool				Yes	
Ulverston	Ulverston				Yes	
Upholland	Upholland	Yes				
Upminster	Upminster		Yes			
Upper Dicker	Hailsham				Yes	
Upper Heyford	Upper Heyford				Yes	
Upper Largo	Upper Largo				Yes	
Upton	South Elmsall				Yes	
Upton Upon Severn	Upton Upon Severn				Yes	
Upwell	Upwell				Yes	
Upwey	Upwey				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
	Usk				Yes	
	Uttoxeter				Yes	
	Vale of Glamorgan					Yes
	Vale of Glamorgan	Yes				
	Vale of Glamorgan	Yes				
	Vale of Glamorgan	Yes				
	Vale of White Horse		Yes			
	Vale of White Horse		Yes			
	Vale of White Horse		Yes			
	Vale of White Horse		Yes			
	Vale of White Horse		Yes			
	Vale of White Horse		Yes			
	Valley				Yes	
	Verwood				Yes	
	Virginia Water				Yes	
	Waddington				Yes	
	Wadebridge				Yes	
	Wadhurst				Yes	
	Wainfleet				Yes	
	Wakefield		Yes			
	Wakefield		Yes			
	Wakefield	Yes				
	Walcott				Yes	
	Walkerburn				Yes	
	Walkern				Yes	
	Wallop				Yes	
	Walney				Yes	
	Walsall		Yes			
	Walsall	Yes				
	Walsall	Yes				
	Walsall	Yes				
	Walsall	Yes				
	Walsall	Yes				
	Waltham Forest	Yes				
	Waltham Forest	Yes				
	Walton					Yes
	Wandsworth	Yes				
	Wandsworth	Yes				

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Wandsworth	South Clapham	Yes				
Wansford	Wansford				Yes	
Wanstead	Wanstead		Yes			
Warboys	Warboys				Yes	
Wareham	Wareham				Yes	
Waringstown	Waringstown				Yes	
Warmwell	Warmwell				Yes	
Warrenpoint	Warrenpoint				Yes	
Warrington	Padgate		Yes			
Warrington	Stockton Heath		Yes			
Warrington	Warrington		Yes			
Warrington	Westwood		Yes			
Warrington	Penketh		Yes			
Washford	Washford				Yes	
Washington	Washington		Yes			
Waterbeach	Waterbeach				Yes	
Waterhayes Farm	Waterhayes Farm				Yes	
Wateringbury	Wateringbury				Yes	
Watford	Watford	Yes				
Watford	Garston		Yes			
Watlington	Watlington				Yes	
Watton	Watton				Yes	
Watton at Stone	Watton at Stone				Yes	
Wattstown	Ferndale				Yes	
Wealden	East Dean		Yes			
Weaverham	Weaverham				Yes	
Weedon	Weedon				Yes	
Weeley	Weeley				Yes	
Welford On Avon	Welford On Avon				Yes	
Wellesbourne	Wellesbourne				Yes	
Wellfield	Wellfield			Yes		
Wellingborough	Earls Barton	Yes				
Wellingborough	Finedon		Yes			
Wellingborough	Wellingborough		Yes			
Wellington	Wellington				Yes	
Wells	Wells				Yes	
Welshpool	Welshpool				Yes	
Welwyn	Welwyn				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Welwyn Garden	Welwyn Garden	Yes				
Wem	Wem				Yes	
Wemyss Bay	Wemyss Bay				Yes	
Wentbridge	Wentbridge				Yes	
Wentworth	Wentworth				Yes	
Weobley	Weobley				Yes	
Werrington	Werrington				Yes	
West Ashby	Horncastle				Yes	
West Auckland	West Auckland				Yes	
West Ayton	West Ayton				Yes	
West Berkshire	Compton		Yes			
West Bradford	Clitheroe				Yes	
West Calder	West Calder					Yes
West Chiltington	West Chiltington				Yes	
West Kilbride	West Kilbride				Yes	
West Kingsdown	West Kingsdown				Yes	
West Linton	West Linton				Yes	
West Lothian	Livingston Station		Yes			
West Mersea	West Mersea				Yes	
West Monkton	West Monkton				Yes	
West Rainton	Houghton Le Spring				Yes	
West Runton	West Runton				Yes	
Westerham	Westerham				Yes	
Westhoughton	Westhoughton		Yes			
Westminster	Lords		Yes			
Westminster	Bloomsbury		Yes			
Westminster	Marylebone		Yes			
Westminster	Mayfair		Yes			
Westminster	Paddington North		Yes			
Westminster	Paddington		Yes			
Weston Underwood	Olney					Yes
Weston Zoyland	Weston Zoyland				Yes	
Wetherby	Wetherby	Yes				
Weybourne	Weybourne				Yes	
Weymouth	Weymouth				Yes	
Whalley	Whalley				Yes	
Whalley Bridge	Whalley Bridge				Yes	
Wheathampstead	Wheathampstead	Yes				

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Wheelton	Brinscall				Yes	
Wheldrake	Wheldrake	Yes				
Whimple	Whimple				Yes	
Whissendine	Whissendine				Yes	
Whitburn	Whitburn		Yes			
Whitburn; Lothian	Whitburn; Lothian					Yes
Whitby	Whitby				Yes	
Whitchurch (Hampshire)	Whitchurch (Hampshire)				Yes	
Whitchurch (Shropshire)	Whitchurch (Shropshire)				Yes	
Whitecroft	Whitecroft				Yes	
Whitehaven	Whitehaven				Yes	
Whitehead	Whitehead				Yes	
Whitehills	Whitehills				Yes	
Whiting Bay	Whiting Bay				Yes	
Whitley Bridge	Whitley Bridge				Yes	
Whitstable	Whitstable				Yes	
Whittlesey	Whittlesey				Yes	
Whitwell	Whitwell				Yes	
Whitwell (Hertfordshire)	Whitwell (Hertfordshire)				Yes	
Whitworth	Whitworth				Yes	
Wick	Wick				Yes	
Wickersley	Wickersley				Yes	
Wickford	Wickford	Yes				
Wickham	Wickham				Yes	
Wickham Bishops	Wickham Bishops				Yes	
Wickham Market	Wickham Market				Yes	
Widemouth Bay	Widemouth Bay				Yes	
Wigan	Ashton In Makerfield		Yes			
Wigan	Appley Bridge		Yes			
Wigan	Aspull		Yes			
Wigan	Hindley		Yes			
Wigan	Orrell		Yes			
Wigan	Platt Bridge		Yes			
Wigan	Standish		Yes			
Wigan	Wigan		Yes			

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Wigton	Wigton				Yes	
Wigtown	Wigtown				Yes	
Wilberfoss	Wilberfoss				Yes	
Willaston	Willaston				Yes	
Willenhall	Willenhall	Yes				
Willingham	Willingham				Yes	
Willington	Willington					Yes
Williton	Williton				Yes	
Willowcroft	Willowcroft	Yes				
Wilmslow	Wilmslow				Yes	
Wilpshire	Wilpshire				Yes	
Wilsden	Cullingworth				Yes	
Wimborne	Wimborne				Yes	
Wincanton	Wincanton				Yes	
Winchcombe	Winchcombe				Yes	
Winchester	Whiteley		Yes			
Winchmore Hill	Winchmore Hill				Yes	
Windermere	Windermere				Yes	
Windsor and Maidenhead	Ascot		Yes			
Windsor and Maidenhead	Maidenhead		Yes			
Windsor and Maidenhead	Windsor		Yes			
Wingham	Wingham				Yes	
Winnington	Hartford				Yes	
Winscombe	Winscombe				Yes	
Winsford	Winsford					Yes
Winsford (Somerset)	Winsford				Yes	
Winstar	Winstar				Yes	
Winteringham	Winterton					Yes
Winterton	Winterton					Yes
Winterton-On-Sea	Winterton-On-Sea				Yes	
Wirksworth	Wirksworth				Yes	
Wirral	Arrowebrook	Yes				
Wirral	Birkenhead	Yes				
Wirral	Bromborough	Yes				
Wirral	Cloughton					Yes
Wirral	Eastham	Yes				

Key	Exchange Name	Changes from the previous announcement				Programme (Exchange) Build Complete*
		Build Delivery Phase	21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	
Wirral	Mountwood					Yes
Wirral	Rock Ferry					Yes
Wirral	Wallasey					Yes
Wirral	Hoylake	Yes				
Wirral	Caldy		Yes			
Wirral	Heswall		Yes			
Wisbech St Mary	Wisbech St Mary				Yes	
Wishaw	Wishaw				Yes	
Witham	Witham				Yes	
Withernsea	Withernsea				Yes	
Withnell	Brinscall				Yes	
Witney	Witney				Yes	
Wiveliscombe	Wiveliscombe				Yes	
Wivelsfield Green	Wivelsfield Green				Yes	
Wivenhoe	Wivenhoe				Yes	
Woking	Woking				Yes	
Woking	Byfleet		Yes			
Wokingham	Reading Earley		Yes			
Wokingham	Spencers Wood		Yes			
Wokingham	Twyford		Yes			
Wokingham	Wargrave		Yes			
Wokingham	Woodley		Yes			
Wokingham	Wokingham		Yes			
Woldingham	Woldingham				Yes	
Wolston	Wolston				Yes	
Wolverhampton	Fordhouses		Yes			
Wolverhampton	Horseley Fields		Yes			
Wolverhampton	Penn		Yes			
Wolverhampton	Tettenhall		Yes			
Wolverhampton	Wolverhampton		Yes			
Wolverley	Wolverley				Yes	
Wolviston	Wolviston			Yes		
Woodbridge	Woodbridge				Yes	
Woodhall Spa	Woodhall Spa				Yes	
Woodham Ferrers	Woodham Ferrers				Yes	
Woodhouse Eaves	Woodhouse Eaves				Yes	
Woodstock	Woodstock				Yes	
Woolacombe	Woolacombe				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
		Changes from the previous announcement				
Woolley	Woolley				Yes	
Wootton	Wootton				Yes	
Wootton Wawen	Henley-In-Arden					Yes
Worcester	St Peters	Yes				
Worcester	Worcester	Yes				
Worcester	Peopleton	Yes				
Worcester	St Johns	Yes				
Workington	Workington				Yes	
Wormley	Wormley				Yes	
Worth	Sandwich				Yes	
Wotton Under Edge	Wotton Under Edge	Yes				
Wraysbury	Wraysbury	Yes				
Wrentham	Wrentham				Yes	
Wrexham	Bangor-On-Dee		Yes			
Wrexham	Gresford		Yes			
Wrexham	Wrexham		Yes			
Wrexham North	Wrexham North				Yes	
Wrington	Wrington					Yes
Writtle	Writtle				Yes	
Wrotham	Borough Green				Yes	
Wroxham	Wroxham				Yes	
Wybunbury	Wybunbury				Yes	
Wychbold	Wychbold				Yes	
Wye	Wye				Yes	
Wylam	Wylam				Yes	
Wymondham	Wymondham				Yes	
Wyre	Cleveleys		Yes			
Yapton	Yapton				Yes	
Yardley Gobion	Yardley Gobion				Yes	
Yarnfield	Yarnfield				Yes	
Yatton	Yatton				Yes	
Yelvertoft	Crick				Yes	
Yelverton	Yelverton				Yes	
Yeovil	Yeovil				Yes	
Ynysddu	Ynysddu				Yes	
Ynysowen	Ynysowen				Yes	
Ynysybwl	Ynysybwl				Yes	
Youlgreave	Youlgreave				Yes	

Key	Exchange Name	Build Delivery Phase				Programme (Exchange) Build Complete*
		21/22 - 23/24	22/23 - 24/25	22/23 - 25/26	21/22 - December 2026	
Locations	Exchange Name					
Yoxall	Yoxall				Yes	
Yr Hendy	Pontardulais				Yes	

The above table contains a list of Openreach's FTTP locations within our current Fibre First Towns, Cities and Boroughs Build Programme as well as Market towns and villages build Programmes (the vast majority of which are in Area 3). It does not show FTTP deployment related to BDUK, new sites/retro new-sites and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

'Build Programme currently complete' refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme or Market town and Villages programme, but does not mean that services will be available from this date, nor that services will be available to every premise. Further deployment may take place in future, and build may also continue as part of our new sites activity and to deliver smaller in-fill programmes.