

Openreach FTTP Fibre First Towns, Cities and Boroughs Programme Build - Forward Look

Locations (already building in/to start by March 2021)	Publish Date	FY19/20 Q3			
		Total Number of Exchanges (already building in/to start by March 2021)	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Aberdeen	Oct-19	2			Aberdeen Ashgrove, Aberdeen West
Antrim	Jul-19	1			Antrim
Armagh	Apr-19	1		Armagh	
Aughton	Oct-19	1			
Ayr	Oct-19	1			
Balham	Oct-19	1		Balham	
Ballyclare	Jul-19	1			Ballyclare
Ballymena	Apr-19	1		Ballymena	
Ballymoney	Jul-19	1			Ballymoney
Ballynahinch	Jul-19	1			Ballynahinch
Banbridge	Jul-19	1		Banbridge	
Barking and Dagenham	Jan-19	1		Dagenham	
Barri / Barry	Jul-19	2		Barry	Sully
Basingstoke	Oct-19	1			Basingstoke
Bathgate	Jul-19	1		Bathgate	
Belfast	Jan-19	12		Ballysillan, Balmoral, City, Cregagh, Dundonald, East, Fortwilliam, Knock, Malone, North, Ormeau, Stormont	
Bexley	Jan-19	3	Crayford	Erith, Bexleyheath	
Billericay	Oct-19	1			Billericay
Birmingham	Jan-19	14	Beacon, Birchfield, Streetly, Springfield, Stetchford	Acocks Green, Bearwood, Harborne, Highbury, Kings Norton, Northern, Sheldon	Woodgate, Great Barr
Bradford	Oct-19	2			
Brentwood	Oct-19	1			Brentwood
Brighton	Oct-19	1			Brighton Withdean
Bristol, City of	Jan-19	7	Bedminster, Bristol North, Bristol South	Bishopsworth, Bristol West, Easton, Whitchurch (Avon)	
Broadstairs	Jul-19	1		Broadstairs	
Bromley	Jan-20	3			Orpington
Bromsgrove	Jul-19	2		Bromsgrove, Hillside	
Broxburn	Jul-19	1		Broxburn	
Burgh Heath	Jul-19	1		Burgh Heath	
Bury	Jan-19	4		Prestwich, Radcliffe, Whitefield	Bury
Cardiff	Jan-19	3	Whitchurch (South Glamorgan)	Cardiff, Roath	
Carrickfergus	Jul-19	1			Carrickfergus
Chelmsford	Jul-19	3	Chelmsford	Boreham	Great Baddow
Chorleywood	Oct-19	1			
City of Edinburgh	Jan-19	11	Donaldson, Edinburgh Corstorphine, Edinburgh Abbeyhill, Edinburgh Newington	Dean, Edinburgh Craiglockhart, Edinburgh Morningside, Edinburgh Colinton, Davidsons Mains, Edinburgh Portobello	Edinburgh Waverley
City of London	Jan-19	5	Faraday & Baynard, Fleet Street	Monument, Wood Street, Moorgate	
Coleraine	Apr-19	1		Coleraine	
Cookstown	Jul-19	1			Cookstown
Coventry	Jan-19	6	Earlsdon	Allestree Park, Keresley, Radford, Tile Hill	Binley
Craigavon	Jul-19	2		Portadown, Lurgan	
Croydon	Jan-19	2	Thornton Heath		
Derby	Oct-19	4			Chellaston, Mickleover
Derry-Londonderry	Apr-19	3		Brookhall, Londonderry, Waterside	
Doncaster	Jul-19	3		Cantley, Balby	Doncaster North
Downpatrick	Jul-19	1		Downpatrick	
Dungannon	Jul-19	1		Dungannon	
Enniskillen	Apr-19	1		Enniskillen	
Epsom	Jul-19	1		Epsom	
Erewash	Jan-20	1			
Ewell	Jul-19	1		Ewell	
Exeter	Jan-19	3		Exeter	Pinhoe
Greater Belfast (Carryduff & Castlereagh)	Jul-19	2			Carryduff, Castlereagh
Greater Belfast (Newtownabbey)	Apr-19	2		Glengormley, Whiteabbey	
Greater Glasgow	Jan-19	5		Glasgow Bearsden, Glasgow Giffnock, Glasgow Halfway	Glasgow Langside, Glasgow Newton Mearns
Greenwich	Jan-20	1		Thamesmead	
Harrow	Jan-19	1	Kenton Road		
Hatch End	Oct-19	1		Hatchend	
Hillingdon	Jan-20	2			Hayes, Uxbridge
Kilmarnock, East Ayrshire	Jul-19	1		Kilmarnock	
Larne	Apr-19	1		Larne	
Leeds	Jan-19	11	Chapelton, Headingley, Moortown	Drighlington, Harehills, Horsforth, Morley, Pudsey, Rawdon	Guiseley
Lichfield	Oct-19	2			
Limavady	Jul-19	1		Limavady	
Lisburn	Apr-19	1		Lisburn	
Liverpool	Jan-19	9	Childwall, Stoneycroft, Sefton Park	Cressington Park, Gateacre, Great Crosby, Waterloo	Maghull
Magherafelt	Jul-19	1			Magherafelt
Manchester	Jan-19	2		Wythenshawe, Failssworth	
Merton	Jan-19	1		Merton Park	
Molesey	Oct-19	1			
Newbury	Oct-19	1			
Newcastle	Oct-19	1			
Newcastle-upon-Tyne	Jul-19	4		Gosforth, Whitley Bay	Benton
Newry	Apr-19	1		Newry	
Newtownards & Bangor	Apr-19	5		Bangor, Holywood, Newtownards	
Northampton	Oct-19	2			
Norwich	Oct-19	1			
Nottingham	Jan-19	4	Gedling	Wollaton, Sherwood, Trentside	
Omagh	Jul-19	1		Omagh	
Ormskirk	Oct-19	1			Ormskirk
Portrush	Oct-19	1			
Portstewart	Oct-19	1			
Ramsgate	Jul-19	1		Ramsgate	
Redbridge	Jan-19	3		Gants Hill, Ilford North	
Richmond upon Thames	Jan-19	1	Twickenham		
Rickmansworth	Oct-19	1			Rickmansworth
Royal Sutton Coldfield	Jan-19	2		Four Oaks, Sutton Coldfield	
Rushcliffe	Jan-20	1			
Royal Tunbridge Wells	Oct-19	1			
Saintfield	Jul-19	1			Saintfield
Salford	Jan-19	3	Swinton, Eccles	Walkden	
Salisbury	Mar-19	1		Salisbury	
Sheffield	Jul-19	4		Intake	Mosborough
Slough	Jul-19	3		Slough	Burnham, Langley
Solihull	Jul-19	3		Shirley, Solihull	
Southwark	Jan-20	2		Bermondsey, New Cross	
St Albans	Jul-19	3		Bowmansgreen, Harpenden, St Albans	
Stancastle	Oct-19	1			Stancastle
Stockport	Apr-19	2		Bramhall, Hulme Hall	
Strabane	Jul-19	1			Strabane
Sunbury	Jan-20	1			
Swansea	Jan-19	3		Mayals, Mumbles, Swansea	
Swindon	Oct-19	2			Toothill
Thames Ditton	Oct-19	1			
Tonbridge	Oct-19	1			
Torquay	Jul-19	2		St. Marychurch	Torquay
Watford	Oct-19	1			
Whitburn, West Lothian	Jul-19	1		Whitburn	
Wickford	Oct-19	1			Wickford
Wirral	Jan-19	8	Wallasey	Arrowbrook, Claughton, Birkenhead, Mountwood, Rock Ferry	
Worthing	Jul-19	2		Worthing Central	Worthing Swandean

The above table contains a list of Openreach's FTTP Fibre First Towns, Cities and Boroughs Build Programme, which is related to the current announced 4 million premises Fibre First Programme. It does not show FTTP deployment related to BDUK, new sites, and other small scale infill.

Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a quarterly rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

*Programme Build Complete refers to the exchanges where build has been completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme, but does not mean that services will be available from this date.