

Openreach FTTP Fibre First Towns, Cities and Boroughs Programme Build - Forward Look

Locations (already building in / to start build within 18 months)	Publish Date	FY19/20 Q3			
		Total Number of Exchanges (already building in / to start build within 18 months)	Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Aberdeen	Oct-19	2			
Antrim	Jul-19	1			
Armagh	Apr-19	1		Armagh	
Aughton	Oct-19	1			
Ayr	Oct-19	1			
Balham	Oct-19	1			
Ballyclare	Jul-19	1			
Ballymena	Apr-19	1		Ballymena	
Ballymoney	Jul-19	1			
Ballynahinch	Jul-19	1			
Banbridge	Jul-19	1		Banbridge	
Barking and Dagenham	Jan-19	1	Dagenham		
Barri / Barry	Jul-19	2		Barry	
Basingstoke	Oct-19	1			
Bathgate	Jul-19	1		Bathgate	
Belfast	Jan-19	12		Ballysillan, Balmoral, City, Cregagh, Dundonald, East, Fortwilliam, Knock, Malone, North, Ormeau, Stormont	
Bexley	Jan-19	3	Crayford	Erith, Bexleyheath	
Billericay	Oct-19	1			
Birmingham	Jan-19	13	Birchfield, Beacon, Stetchford, Streetly, Springfield	Acocks Green, Highbury, Kings Norton, Sheldon, Harborne	Bearwood
Bradford	Oct-19	2			
Brentwood	Oct-19	1			
Brighton	Oct-19	1			
Bristol, City of	Jan-19	7	Bedminster, Bristol North, Bristol South	Whitchurch (Avon), Easton, Bristol West, Bishopsworth	
Broadstairs	Jul-19	1		Broadstairs	
Bromsgrove	Jul-19	2		Bromsgrove, Hillside	
Broxburn	Jul-19	1		Broxburn	
Burgh Heath	Jul-19	1		Burgh Heath	
Bury	Jan-19	4		Radcliffe	Whitefield, Prestwich
Cardiff	Jan-19	3	Whitchurch (South Glamorgan)	Cardiff, Roath	
Carrickfergus	Jul-19	1			
Chelmsford	Jul-19	2		Chelmsford	Boreham
Chorleywood	Oct-19	1			
City of Edinburgh	Jan-19	11	Donaldson, Edinburgh Corstorphine, Edinburgh Abbeyhill, Edinburgh Newington	Dean, Edinburgh Craiglockhart, Edinburgh Morningside, Edinburgh Colinton, Davidsons Mains, Edinburgh Portobello	
City of London	Jan-19	5	Faraday & Baynard, Fleet Street	Monument, Wood Street, Moorgate	
Coleraine	Apr-19	1		Coleraine	
Cookstown	Jul-19	1			
Coventry	Jan-19	5	Radford	Earlsdon, Tile Hill	
Craigavon	Jul-19	2		Portadown, Lurgan	
Croydon	Jan-19	1	Thornton Heath		
Derby	Oct-19	2			
Derry-Londonderry	Apr-19	3		Brookhall, Londonderry, Waterside	
Doncaster	Jul-19	3		Cantley	Balby
Downpatrick	Jul-19	1			Downpatrick
Dungannon	Jul-19	1		Dungannon	
Enniskillen	Apr-19	1		Enniskillen	
Epsom	Jul-19	1		Epsom	
Ewell	Jul-19	1		Ewell	
Exeter	Jan-19	3		Exeter	
Greater Belfast (Carryduff & Castlereagh)	Jul-19	2			
Greater Belfast (Newtownabbey)	Apr-19	2		Glengormley, Whiteabbey	
Greater Glasgow	Jan-19	5		Glasgow Bearsden, Glasgow Giffnock, Glasgow Halfway	
Harrow	Jan-19	1	Kenton Road		
Hatch End	Oct-19	1			
Kilmarnock, East Ayrshire	Jul-19	1		Kilmarnock	
Larne	Apr-19	1			Larne
Leeds	Jan-19	10	Chapelton, Headingley, Moortown	Drighlington, Harehills, Horsforth, Morley, Pudsey, Rawdon	
Lichfield	Oct-19	1			
Limavady	Jul-19	1		Limavady	
Lisburn	Apr-19	1		Lisburn	
Liverpool	Jan-19	9	Childwall, Stoneycroft, Sefton Park	Great Crosby, Waterloo	Cressington Park, Gateacre
Magherafelt	Jul-19	1			
Manchester	Jan-19	2		Wythenshawe, Failsforth	
Merton	Jan-19	1		Merton Park	
Molesey	Oct-19	1			
Newbury	Oct-19	1			
Newcastle	Oct-19	1			
Newcastle-upon-Tyne	Jul-19	4		Gosforth	Whitley Bay
Newry	Apr-19	1		Newry	
Newtownards & Bangor	Apr-19	5		Bangor, Newtownards	Hollywood
Northampton	Oct-19	1			
Norwich	Oct-19	1			
Nottingham	Jan-19	4	Gedling	Wollaton, Sherwood	Trentside
Omagh	Jul-19	1		Omagh	
Ormskirk	Oct-19	1			
Portrush	Oct-19	1			
Portstewart	Oct-19	1			
Ramsgate	Jul-19	1		Ramsgate	
Redbridge	Jan-19	2		Ilford North, Gants Hill	
Richmond upon Thames	Jan-19	1	Twickenham		
Rickmansworth	Oct-19	1			
Royal Sutton Coldfield	Jan-19	2		Four Oaks, Sutton Coldfield	
Royal Tunbridge Wells	Oct-19	1			
Saintfield	Jul-19	1			
Salford	Jan-19	3	Swinton, Eccles	Walkden	
Salisbury	Mar-19	1		Salisbury	
Sheffield	Jul-19	4			Intake
Slough	Jul-19	3			Slough
Solihull	Jul-19	3		Shirley, Solihull	
St Albans	Jul-19	3		Bowmansgreen, St Albans	
Stancastle	Oct-19	1			
Stockport	Apr-19	2		Bramhall	Hulme Hall
Strabane	Jul-19	1			
Swansea	Jan-19	3		Swansea, Mumbles	Mayals
Swindon	Oct-19	2			
Thames Ditton	Oct-19	1			
Tonbridge	Oct-19	1			
Torquay	Jul-19	2			St. Marychurch
Watford	Oct-19	1			
Whitburn, West Lothian	Jul-19	1		Whitburn	
Wickford	Oct-19	1			
Wirral	Jan-19	8	Wallasey	Arrowbrook, Claughton, Birkenhead	Mountwood, Rock Ferry
Worthing	Jul-19	1		Worthing Central	

The above table contains a list of Openreach's FTTP Fibre First Towns, Cities and Boroughs Build Programme, which is related to the current announced 4 million premises Fibre First Programme. It does not show FTTP deployment related to BDUK, new sites, and other small scale infill.

Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a quarterly rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

*Programme Build Complete refers to the exchanges where build has largely been completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme, but does not mean that services will be available from this date.