



Full Fibre Broadband

Programme Build

March 2026

openreach





This guide has been produced alphabetically by exchange.
Please click on a letter below.

A Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Abbeyhill				Yes	Yes	
Abbots Bromley				Yes	Yes	
Aberaeron				Yes	Yes	
Aberconwy	Yes				Yes	
Abercrave			Yes*			
Abercynon	Yes*					
Aberdare				Yes	Yes	
Aberdeen Ashgrove				Yes	Yes	
Aberdeen Balgownie				Yes	Yes	
Aberdeen Bieldside			Yes*			
Aberdeen Bucksburn			Yes*			
Aberdeen Culter			Yes*			
Aberdeen Denburn				Yes		
Aberdeen Dyce			Yes*			
Aberdeen Kincorth				Yes	Yes	
Aberdeen Kingswells	Yes					
Aberdeen Lochnagar				Yes		
Aberdeen North			Yes*			
Aberdeen Portlethen				Yes	Yes	
Aberdeen West			Yes*		Yes	
Aberdour			Yes*			
Aberdovey			Yes*			
Aberfeldy			Yes*			
Abergavenny	Yes					
Abergele			Yes*		Yes	
Aberkenfig			Yes*		Yes	
Aberlady				Yes		
Aberporth			Yes*			
Abersoch	Yes					
Abertillery	Yes					
Aberystwyth	Yes					
Abingdon			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Aboyne				Yes		
Abson			Yes*			
Accrington			Yes*		Yes	
Acle			Yes*			
Acocks Green				Yes	Yes	
Acomb				Yes*		
Acton	Yes*					
Adderbury				Yes*		
Addingham				Yes	Yes	Yes
Addiscombe	Yes					
Adel				Yes	Yes	
Adlington	Yes					
Adwick Le Street				Yes		
Aghadowey	Yes					
Aghalee	Yes				Yes	
Ahoghill				Yes	Yes	
Ainsdale	Yes					
Aintree				Yes	Yes	
Airdrie			Yes*		Yes	
Airth	Yes					
Albert Dock	Yes					
Albrighton				Yes*		
Alcester				Yes		
Aldbourn			Yes*			
Aldbrough			Yes*			
Aldeburgh	Yes					
Alderbury				Yes	Yes	
Alderley Edge				Yes*		
Aldershot			Yes*			Yes
Alderton	Yes*					
Aldford			Yes*			
Aldridge				Yes	Yes	



A Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Alexandria			Yes*			
Alford (Aberdeenshire)				Yes		
Alford (Lincolnshire)		Yes				
Alfreton			Yes*		Yes	
Allendale	Yes					
Allerton				Yes*	Yes	
Allesley				Yes	Yes	
Allestree Park				Yes	Yes	Yes
Allhallows	Yes*					
Alloa				Yes	Yes	
Alloway				Yes		
Almondsbury				Yes*		
Alness			Yes*			
Alnmouth			Yes*			
Alnwick				Yes	Yes	
Alresford			Yes*			
Alrewas			Yes*			
Alsager	Yes					
Alton			Yes*			
Altrincham				Yes	Yes	
Alva				Yes	Yes	
Alvaston				Yes	Yes	
Alyth			Yes*			
Ambergate	Yes*					
Amberley			Yes*			
Amble			Yes*			
Ambleside				Yes*		
Amersham				Yes		
Amesbury	Yes					
Amisfield	Yes					
Amlwch	Yes					
Amman Valley				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Ammanford	Yes					
Amphill	Yes					
Ancaster			Yes*			
Andover			Yes*			
Anfield				Yes*	Yes	
Annaghmore	Yes				Yes	
Annalong				Yes	Yes	
Annan				Yes*		
Annbank				Yes		
Anstruther				Yes	Yes	
Antrim	Yes				Yes	
Appleby	Yes					
Appley Bridge				Yes*		
Arbroath			Yes*			
Archers Court			Yes*			
Ardglass	Yes				Yes	
Ardingly			Yes*			
Ardrossan				Yes	Yes	
Ardwick			Yes*			
Arkwright				Yes*		
Armadaile	Yes					
Armagh	Yes				Yes	
Armitage				Yes	Yes	
Armley				Yes	Yes	
Armoy	Yes					
Armthorpe				Yes*		
Arnold				Yes	Yes	
Arroebrook				Yes	Yes	
Arthington			Yes*			
Arundel			Yes*			
Ascot	Yes					
Asfordby			Yes*			



A-B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Ash			Yes*			
Ash Bank	Yes*					
Ashbourne	Yes*					
Ashburton			Yes*			
Ashby De La Zouch				Yes*		
Ashcott	Yes*					
Ashfield				Yes*		
Ashford (Kent)	Yes					
Ashford (Surrey)				Yes		
Ashington (Northumberland)				Yes	Yes	
Ashington (West Sussex)			Yes*			
Ashley			Yes*			
Ashover			Yes*			
Ashtead			Yes*			
Ashton (Greater Manchester)	Yes					
Ashton (Worcestershire)		Yes				
Ashton In Makerfield				Yes*		
Ashton On Ribble				Yes*	Yes	
Ashwell	Yes*					
Askern				Yes	Yes	
Aspatia			Yes*			
Aspull				Yes	Yes	
Astley Bridge			Yes*		Yes	
Aston	Yes					
Aston Clinton			Yes*			
Aston Common				Yes*		
Atherstone	Yes					
Atherton				Yes*	Yes	
Attercliffe				Yes*	Yes	
Attleborough				Yes	Yes	
Auchterarder			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Auchtermuchty	Yes*					
Audlem	Yes					
Audley			Yes*			
Aughafatten			Yes*		Yes	
Aughnacloy	Yes					
Aughton Green				Yes	Yes	Yes
Aviemore				Yes	Yes	
Avonmouth				Yes		
Axbridge			Yes*			
Axminster	Yes					
Aycliffe			Yes*			
Aylesbury	Yes					
Aylesford			Yes*			
Aylsham			Yes*			
Ayr				Yes		
Bacton			Yes*			
Bacup				Yes	Yes	
Badsey				Yes*		
Bagshot	Yes					
Bagworth	Yes*					
Baillies Mills	Yes				Yes	
Baillieston				Yes	Yes	
Bakewell	Yes*					
Bala	Yes					
Balby				Yes	Yes	
Balcombe			Yes*			
Baldock				Yes	Yes	
Baldslow				Yes*	Yes	
Balfron			Yes*			
Balham				Yes	Yes	
Ballater			Yes*			
Ballinamallard	Yes					



B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Ballingry				Yes*		
Ballycastle	Yes				Yes	
Ballyclare				Yes	Yes	
Ballygally	Yes				Yes	
Ballygawley	Yes					
Ballygowan	Yes				Yes	
Ballykinler	Yes				Yes	
Ballymena	Yes				Yes	
Ballymoney	Yes				Yes	
Ballynahinch	Yes				Yes	
Ballyronan	Yes				Yes	
Ballywalter	Yes				Yes	
Balmedie			Yes*			
Balmore			Yes*			
Balmullo				Yes		
Bamber Bridge				Yes	Yes	
Bampton			Yes*			
Bampton Castle				Yes*		
Banbridge	Yes				Yes	
Banbury			Yes*			
Banchory			Yes*			
Banff	Yes					
Bangor (County Down)	Yes				Yes	
Bangor (Gwynedd)			Yes*		Yes	
Bangor-On-Dee				Yes*		
Banknock				Yes*		
Bannockburn				Yes	Yes	
Banwell	Yes					
Barcombe			Yes*			
Bardney		Yes				
Barford			Yes*			
Bargoed	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Barking				Yes	Yes	
Barkston Ash			Yes*			
Barkway			Yes*			
Barlaston			Yes*			
Barming	Yes				Yes	
Barmouth		Yes				
Barnard Castle			Yes*			
Barnby Dun				Yes	Yes	
Barnet	Yes					
Barnetby			Yes*			
Barnoldswick				Yes	Yes	
Barnsley	Yes					
Barnstaple			Yes*			
Barnwood	Yes					
Barrhead	Yes				Yes	
Barrow				Yes*		
Barrow On Humber				Yes	Yes	
Barrow-In-Furness				Yes	Yes	
Barry				Yes	Yes	
Bartestree Cross				Yes		
Barton On Humber			Yes*			
Barton Under Needwood		Yes*				
Barwick In Elmet				Yes*		
Basford				Yes		
Basildon				Yes		
Basingstoke			Yes*			
Bassett			Yes*			
Bassingham			Yes*			
Batheaston			Yes*			
Bathgate				Yes	Yes	
Batley				Yes*	Yes	
Battersea	Yes*					



B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Battle	Yes					
Bawtry			Yes*			
Bayston Hill				Yes	Yes	
Bayswater			Yes*			Yes
Be/Ballysillan				Yes	Yes	
Be/City	Yes				Yes	
Beacon				Yes	Yes	Yes
Beaconsfield	Yes					
Beaminster				Yes	Yes	
Beamish				Yes	Yes	
Bearsden				Yes	Yes	
Bearsted			Yes*			
Bearwood				Yes	Yes	
Beauchief	Yes					
Beaumaris			Yes*			
Beaumont				Yes		
Beccles				Yes	Yes	
Beckenham	Yes					
Bedale				Yes*		
Bedford	Yes					
Bedlington			Yes*			
Bedlinog	Yes					
Bedminster				Yes	Yes	
Bedworth			Yes*			
Beeford			Yes*			
Beeston	Yes					
Beith				Yes	Yes	
Belbroughton				Yes*		
Belcoo	Yes				Yes	
Belfast Balmoral	Yes				Yes	
Belfast Cregagh	Yes				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Belfast East	Yes				Yes	
Belfast Fortwilliam	Yes				Yes	
Belfast Knock	Yes				Yes	
Belfast Malone	Yes				Yes	
Belfast North	Yes				Yes	
Belfast Ormeau	Yes				Yes	
Belfast Stormont	Yes				Yes	
Belford	Yes*					
Belgrave				Yes*		
Belgravia			Yes*			
Bell	Yes					
Bellaghy	Yes				Yes	
Bellarena			Yes*			
Belleek	Yes				Yes	
Bellingham			Yes*			
Bellshill				Yes*		
Belmont			Yes*			
Belper			Yes*			
Belstead				Yes*		
Bembridge			Yes*			
Benburb	Yes					
Benenden	Yes*					
Benningbrough			Yes*			
Bentham			Yes*			
Bentley (Hampshire)	Yes*					
Bentley (South Yorkshire)				Yes*		
Benton				Yes	Yes	
Benwick				Yes	Yes	
Beragh	Yes				Yes	
Bere Alston			Yes*			
Bere Regis			Yes*			



B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Berkeley			Yes*			
Berkhamsted			Yes*			
Berkswell				Yes	Yes	
Bermondsey				Yes*		
Berwick				Yes	Yes	
Bessbrook	Yes				Yes	
Betchworth				Yes	Yes	Yes
Bethesda	Yes					
Betley				Yes*		
Beulah Hill	Yes					
Bewdley				Yes*		
Bexhill			Yes*		Yes	
Bexleyheath				Yes	Yes	
Bicester	Yes					
Bickington				Yes		
Biddenden	Yes*					
Biddulph	Yes					
Bideford			Yes*			
Bidford On Avon				Yes	Yes	
Biggar	Yes					
Biggin Hill				Yes	Yes	
Biggleswade				Yes	Yes	
Bildeston			Yes*			
Billericay				Yes	Yes	
Billesdon			Yes*			
Billingborough			Yes*			
Billinge			Yes*			
Billinghay		Yes				
Billingshurst				Yes*	Yes	
Bilthorpe	Yes					
Bilston	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Binbrook			Yes*			
Bindon Abbey			Yes*			
Bingham	Yes*					
Bingley				Yes*		
Binley				Yes	Yes	
Birch			Yes*			
Birchfield				Yes	Yes	
Birchington				Yes		
Birchwood			Yes*			
Birdham				Yes*		
Birkdale			Yes*			
Birkenhead				Yes	Yes	
Birstall	Yes					
Birtley			Yes*			
Bishop Auckland				Yes	Yes	
Bishopbriggs	Yes					
Bishops Castle	Yes					
Bishops Cleeve				Yes*		
Bishops Lydeard			Yes*			
Bishops Stortford	Yes					
Bishops Waltham			Yes*			
Bishopsgate			Yes*			
Bishopston			Yes*			
Bishopsworth				Yes	Yes	
Bishopton				Yes*		
Bisley			Yes*			
Bitton			Yes*			
Blackburn	Yes					
Blackford			Yes*			
Blackheath				Yes*		
Blackmore			Yes*			



B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Blackpool				Yes*		
Blackwater				Yes	Yes	Yes
Blackwood				Yes*	Yes	
Blaenau Ffestiniog				Yes	Yes	
Blaenavon			Yes*			
Blaina			Yes*			
Blairgowrie			Yes*			
Blakedown			Yes*			
Blakeney	Yes*					
Blandford			Yes*			
Blane field			Yes*			
Blantyre				Yes*		
Blaydon				Yes*		
Bleadon				Yes*		
Bletchington			Yes*			
Blewbury			Yes*			
Blidworth	Yes					
Blisworth			Yes*			
Blockley	Yes*					
Bloomsbury				Yes		Yes
Bloxham			Yes*			
Bluebell Hill			Yes*			
Blundeston				Yes	Yes	
Blunham			Yes*			
Blunsdon				Yes	Yes	
Blyth				Yes	Yes	
Blythe Bridge				Yes*		
Boars Hill			Yes*			
Bodmin Moor			Yes*			
Bognor Regis			Yes*			
Boldon				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Bollington			Yes*			
Bolsover				Yes*		
Bolton				Yes	Yes	
Boness			Yes*			
Bonnybridge				Yes*	Yes	
Bookham				Yes		Yes
Bootle				Yes*	Yes	
Bordon	Yes					
Boreham				Yes		
Borough Green				Yes	Yes	
Boroughbridge	Yes*					
Borth			Yes*			
Boscastle			Yes*			
Boscombe				Yes*		
Bosham				Yes*		
Boston			Yes*			
Boston Spa				Yes	Yes	
Botesdale			Yes*			
Bothwell				Yes		
Botley			Yes*			
Bottesford			Yes*			
Bottisham			Yes*			
Boughton	Yes*					
Bourne				Yes	Yes	
Bourne End			Yes*			
Bournemouth				Yes		
Bourton-On-The-Water			Yes*			
Bovey Tracey				Yes		
Bovingdon	Yes					
Bow Street	Yes					
Bowes Park				Yes*		



B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Bowmans Green				Yes	Yes	
Box			Yes*			
Bozeat	Yes*					
Bracklesham Bay			Yes*			Yes
Brackley	Yes					
Bracknell	Yes					
Bradenstoke			Yes*			
Bradford			Yes*			
Bradford-On-Avon			Yes*			
Bradley				Yes		
Bradwell Abbey			Yes*		Yes	
Braintree				Yes		
Braithwaite			Yes*			
Bramhall				Yes	Yes	Yes
Bramley			Yes*			
Brampton	Yes					
Brancaster	Yes*					
Brandon				Yes*	Yes	
Bransgore				Yes		
Braunston			Yes*			
Braunstone			Yes*			
Braunton	Yes					
Breadsall	Yes*					
Bready	Yes					
Brean Down				Yes		
Brechin	Yes					
Brecon			Yes*		Yes	
Brediland				Yes*		
Bredon				Yes*		
Brenchley	Yes*					
Brent Knoll				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Brentwood				Yes	Yes	
Brewood				Yes*		
Bridge			Yes*			
Bridge Of Allan				Yes		
Bridge Of Earn			Yes*			
Bridge Of Weir	Yes					
Bridgend	Yes				Yes	
Bridgeton				Yes		
Bridgnorth				Yes*	Yes	
Bridgwater	Yes				Yes	
Bridlington				Yes	Yes	
Bridport			Yes*			
Brierley Hill	Yes					
Brigg				Yes	Yes	
Brighthouse				Yes	Yes	
Brighstone	Yes*					
Brightlingsea			Yes*			Yes
Brigstock		Yes				
Brill	Yes					
Brimscombe	Yes					
Brinscall				Yes	Yes	
Bristol	Yes					
Briton Ferry				Yes	Yes	
Brixham			Yes*		Yes	
Brixton				Yes		
Brixworth				Yes	Yes	
Broadstairs				Yes		
Broadstone	Yes					
Broadway	Yes*					
Broadwell				Yes	Yes	
Brockenhurst			Yes*			



B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Brodick			Yes*			
Bromborough				Yes	Yes	
Bromley	Yes					
Bromsgrove				Yes	Yes	
Bromyard				Yes*		
Brookwood	Yes					
Broomfield				Yes		
Broomhill				Yes	Yes	
Brora			Yes*			
Broseley			Yes*			
Brotton			Yes*			
Broughshane	Yes				Yes	
Broughton (Greater Manchester)	Yes					
Broughton (Lancashire)	Yes					
Broughton (Northamptonshire)				Yes		
Brownhills				Yes	Yes	
Broxburn				Yes	Yes	
Broxton			Yes*			
Brundall			Yes*			
Bruton	Yes*					
Brynmawr			Yes*		Yes	
Brynsiencyn			Yes*			
Bubwith			Yes*			
Buckden			Yes*			
Buckfastleigh				Yes		
Buckhaven				Yes	Yes	
Buckie				Yes	Yes	
Buckingham			Yes*			
Buckley				Yes	Yes	
Buckminster			Yes*			
Bude			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Budleigh Salterton	Yes					
Builth Wells				Yes*	Yes	
Bulford Camp			Yes*			
Bulls Green			Yes*			
Bulwell				Yes	Yes	
Bungay				Yes	Yes	
Buntingford	Yes*					
Burford	Yes					
Burgess Hill	Yes					
Burgh		Yes				
Burgh Castle				Yes	Yes	
Burgh Heath				Yes	Yes	
Burghfield Common			Yes*			
Burghill				Yes	Yes	
Burley In Wharfedale				Yes*	Yes	
Burnham				Yes		
Burnham Market			Yes*			
Burnham On Crouch			Yes*		Yes	
Burnham-On-Sea				Yes*	Yes	
Burnley	Yes				Yes	
Burnopfield	Yes*					
Burntisland				Yes	Yes	
Burntwood				Yes	Yes	
Burrowbridge	Yes*					
Burry Port				Yes	Yes	
Burscough				Yes	Yes	
Bursledon	Yes					
Burslem	Yes					
Burton				Yes		
Burton Bradstock			Yes*			
Burton Joyce	Yes					



B-C Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Burton Latimer				Yes	Yes	
Burton On Stather			Yes*			
Burton On Trent	Yes					
Burton Pidseac			Yes*			
Burwash	Yes*					
Burwell	Yes					
Bury				Yes	Yes	
Bury St Edmunds				Yes	Yes	
Busby			Yes*		Yes	
Bushey Heath	Yes*					
Bushmills	Yes				Yes	
Butterwick			Yes*			
Buxted			Yes*			
Buxton (Derbyshire)				Yes	Yes	
Buxton (Norfolk)	Yes*					
Byfield	Yes					
Byfleet				Yes		
Cadnam			Yes*			
Caergwrle				Yes	Yes	
Caerleon			Yes*			
Caernarfon				Yes	Yes	
Caerphilly				Yes*	Yes	
Caersws				Yes	Yes	
Caister-On-Sea				Yes	Yes	
Caistor	Yes*					
Calder Valley			Yes*			
Caldercruix				Yes*		
Caldicot				Yes	Yes	
Caldy				Yes	Yes	
Callander			Yes*			
Callington			Yes*			
Calne	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Calthorpe				Yes	Yes	
Camberley			Yes*			
Camblesforth Uc				Yes	Yes	
Camborne			Yes*			
Cambridge (Cambridgeshire)			Yes*			
Cambridge (Gloucestershire)			Yes*			
Cambuslang	Yes					
Cambusnethan				Yes		
Camelford				Yes	Yes	
Campbeltown	Yes*					
Campden			Yes*			
Campsie	Yes				Yes	
Canary Wharf	Yes*					
Canford Cliffs			Yes*			
Cannock				Yes*	Yes	
Canonbury				Yes		
Canterbury				Yes*		
Cantley				Yes	Yes	
Canvey Island				Yes		
Cardenden				Yes*		
Cardiff				Yes	Yes	
Cardigan			Yes*			
Cardington			Yes*			
Cardross			Yes*			
Carlisle			Yes*		Yes	
Carluke				Yes*		
Carmarthen				Yes	Yes	
Carnforth				Yes	Yes	
Carno			Yes*			
Carnoustie			Yes*			
Carnwath			Yes*			



C Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Carrickfergus	Yes				Yes	
Carrickmore	Yes				Yes	
Carryduff	Yes				Yes	
Carstairs			Yes*			
Carterton				Yes*		
Castle Bromwich				Yes*		
Castle Cary			Yes*			
Castle Donington			Yes*			
Castle Douglas			Yes*			
Castledawson	Yes				Yes	
Castledearg	Yes				Yes	
Castleford				Yes	Yes	
Castleham	Yes					
Castlereagh	Yes				Yes	
Castlerock	Yes				Yes	
Castleton	Yes					
Castlewellan	Yes				Yes	
Castor				Yes		
Caterham				Yes		Yes
Catford	Yes					
Caton			Yes*			
Catterick Camp				Yes*	Yes	
Caversham			Yes*			
Cawood	Yes*					
Caxton			Yes*		Yes	
Cayton Bay Uc				Yes*		
Cemaes Bay			Yes*			
Central (Glasgow City)			Yes*			
Central (Merseyside)			Yes*			Yes
Chafford				Yes	Yes	Yes
Chalfont Drive				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Chalfont St Giles	Yes*					
Chandlers Ford			Yes*			
Chapel Brampton				Yes		
Chapel En Le Frith	Yes					
Chapel End	Yes					
Chapel St Leonards				Yes*	Yes	
Chapelton				Yes	Yes	
Chard				Yes		
Charing	Yes					
Charlbury	Yes*					
Charmouth			Yes*			
Chartham			Yes*			
Chatburn				Yes		
Chatteris	Yes					
Cheadle			Yes*			
Checkendon			Yes*			
Cheddar				Yes	Yes	
Cheddington			Yes*			
Cheetham			Yes*			
Chellaston				Yes	Yes	
Chelmsford				Yes	Yes	
Chelmsley			Yes*			
Chelsea		Yes				
Chelston				Yes	Yes	Yes
Cheltenham			Yes*			
Chepstow				Yes	Yes	
Cheriton				Yes	Yes	
Cheriton Bishop			Yes*			
Cherry Hinton				Yes*		
Chertsey				Yes		
Chesham				Yes		



C Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Cheslyn Hay				Yes	Yes	
Chessington				Yes	Yes	
Chester Central	Yes					
Chester Le Street				Yes	Yes	
Chester North	Yes					
Chester South				Yes	Yes	
Chesterfield				Yes	Yes	
Chestfield	Yes					
Cheveley			Yes*			
Cheylesmore				Yes	Yes	
Chichester	Yes					
Child Okeford			Yes*			
Childrey				Yes		
Childwall				Yes	Yes	Yes
Chilton Polden			Yes*			
Chingford				Yes	Yes	
Chinley			Yes*			Yes
Chippenham	Yes					
Chipping Norton			Yes*			
Chipping Sodbury				Yes*		
Chirk			Yes*		Yes	
Chirside	Yes*					
Chirton			Yes*			
Chiselborough			Yes*			
Chislehurst				Yes	Yes	
Chiswick	Yes					Yes
Chobham			Yes*			
Chorley				Yes	Yes	
Chorleywood				Yes	Yes	Yes
Chorlton	Yes				Yes	
Christchurch			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Christleton	Yes					
Chudleigh				Yes		
Chulmleigh		Yes				
Church Stretton			Yes*			
Churchdown	Yes					
Churchill			Yes*			
Churchtown	Yes					
Churnet Side			Yes*			
Churston				Yes		
Cinderford	Yes					
Cirencester	Yes					
Clacton				Yes*		
Clandon			Yes*			
Clapton				Yes		
Clare			Yes*			
Claudy	Yes				Yes	
Cloughton				Yes	Yes	
Clay Cross				Yes		
Claydon				Yes*		
Cleator Moor	Yes					
Cleckheaton				Yes	Yes	
Cleethorpes				Yes*	Yes	
Cleland				Yes*		
Cleobury Mortimer			Yes*			
Clerkenwell			Yes*			
Clevedon			Yes*			
Cleveleys	Yes					
Cley			Yes*			
Cliffe				Yes*		
Clitheroe				Yes	Yes	
Clogher	Yes					



C Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Cloughmills	Yes					
Cloughton			Yes*			
Clovenfords				Yes*		
Clowne				Yes	Yes	
Clydach	Yes					
Clydebank				Yes*		
Clynder			Yes*			
Coagh	Yes				Yes	
Coalburn			Yes*			
Coalisland	Yes				Yes	
Coalville				Yes*	Yes	
Coatbridge				Yes*		
Cobham			Yes*			
Cockermouth	Yes					
Cockfield			Yes*			
Cockwells			Yes*			
Codicote				Yes	Yes	
Codsall				Yes	Yes	
Cogenhoe				Yes	Yes	Yes
Coggeshall				Yes*		
Colaton Raleigh				Yes	Yes	
Colchester			Yes*			
Coldingham			Yes*			
Coldstream	Yes					
Coleford			Yes*			
Coleraine	Yes				Yes	
Coleshill				Yes	Yes	
Colindale			Yes*			
Colinton				Yes		
Collingham			Yes*			
Collingham Bridge				Yes*	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Collyhurst	Yes					
Colnbrook	Yes*					
Colne				Yes	Yes	
Coltishall			Yes*			
Colwall				Yes		
Colwyn Bay			Yes*		Yes	
Colyton			Yes*			
Combe Down			Yes*			
Combe Martin			Yes*			
Comber	Yes				Yes	
Comberbach				Yes		
Comberton			Yes*			
Combwich	Yes*					
Compton			Yes*			
Comrie			Yes*			
Congleton				Yes	Yes	
Coningsby	Yes*					
Conisbrough			Yes*			
Connahs Quay				Yes	Yes	
Consett			Yes*			
Constantine		Yes				
Cooden	Yes					
Cookstown	Yes				Yes	
Copdock				Yes*		
Copplestone			Yes*			
Coppull				Yes*		
Copthorne	Yes					
Corbridge			Yes*			
Corby			Yes*			
Corfe Castle			Yes*			
Corpach	Yes*					



C Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Corsham				Yes		
Corstorphine				Yes	Yes	
Corwen			Yes*			
Cosham			Yes*			
Costessey				Yes		
Cotgrave			Yes*			
Cottenham			Yes*			
Cottesmore			Yes*			
Coupar Angus				Yes*		
Coventry Greyfriars			Yes*			
Cowbridge			Yes*			
Cowdenbeath				Yes*		
Cowes	Yes				Yes	
Cowley			Yes*			
Coxhoe				Yes*		
Coxtie Green	Yes*					
Craddock			Yes*			
Cradley Heath			Yes*			
Crafts Hill			Yes*			
Craiglockhart				Yes	Yes	Yes
Crail			Yes*			
Cramlington			Yes*			
Cranbrook	Yes					
Cranfield				Yes	Yes	
Cranhill	Yes					
Cranleigh	Yes					
Crantock		Yes				
Cranwell			Yes*			
Craven Arms			Yes*			
Crawley			Yes*			
Crayford				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Creaton				Yes		
Crediton	Yes					
Creetown			Yes*			
Cressington				Yes	Yes	
Crewkerne			Yes*			
Criccieth				Yes	Yes	
Crick				Yes	Yes	
Crickhowell			Yes*			
Cricklade	Yes*					
Cricklewood	Yes					
Crieff				Yes*		
Croft			Yes*			
Croftfoot				Yes		
Crofton				Yes*		
Cromer Town	Yes					
Crondall			Yes*			
Crook				Yes	Yes	
Cropredy	Yes					
Croptorne			Yes*			
Cross	Yes				Yes	
Cross Hands				Yes	Yes	
Cross Hills				Yes	Yes	
Cross Keys				Yes	Yes	
Crossgar	Yes				Yes	
Crossgates				Yes	Yes	
Crossmaglen	Yes					
Croston				Yes	Yes	
Crouch End			Yes*			Yes
Crowborough				Yes	Yes	
Crowland	Yes*					
Crowle				Yes*	Yes	



C-D Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Crownhill	Yes					
Crowthorne	Yes*					
Croyde			Yes*			
Croydon			Yes*			
Cruden Bay				Yes		
Crumlin	Yes				Yes	
Crynant			Yes*			
Cuckoo Oak			Yes*			
Cudworth			Yes*			
Cuffley				Yes*		
Culcheth				Yes	Yes	
Cullen			Yes*			
Cullingworth				Yes		
Cullompton			Yes*			
Cullybackey	Yes				Yes	
Culverhouse	Yes				Yes	
Cumbernauld				Yes*		
Cumnock				Yes	Yes	
Cumnor			Yes*			
Cupar				Yes*	Yes	
Curdworth			Yes*			
Cushendall	Yes				Yes	
Cushendun				Yes	Yes	
Cwm			Yes*			
Cwmbran	Yes					
Cymmer	Yes					
Dagenham				Yes	Yes	
Dailly	Yes*					
Dalbeattie	Yes*					
Dalgety Bay				Yes		
Dalkeith				Yes*	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Dalmellington			Yes*			
Dalry (Ayr)				Yes	Yes	
Dalrymple			Yes*			
Dalston				Yes		
Dalton-In-Furness				Yes	Yes	
Danbury			Yes*			
Danehill			Yes*			
Darley Dale			Yes*			
Darlington				Yes*		
Dartford	Yes					
Dartmouth			Yes*		Yes	
Darton	Yes					
Darvel			Yes*			
Darwen			Yes*			
Daubhill	Yes					
Daventry				Yes	Yes	
Davidson Mains				Yes	Yes	
Dawley			Yes*			
Dawlish	Yes					
Deal				Yes	Yes	
Dean				Yes	Yes	
Debenham			Yes*			
Dechmont			Yes*			
Dedham			Yes*			
Deeping St Nicholas			Yes*			
Denbigh				Yes	Yes	
Denham				Yes*		
Denny				Yes*		
Denton	Yes				Yes	
Denton Burn				Yes*	Yes	
Deptford	Yes					



D Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Derby	Yes					
Dereham				Yes	Yes	
Derryadd				Yes	Yes	
Derrygonnelly	Yes				Yes	
Derrylin	Yes					
Dersingham	Yes					
Dervock	Yes				Yes	
Desborough				Yes		
Desford			Yes*			
Devizes			Yes*			
Devonport				Yes	Yes	
Devoran			Yes*			
Dewsbury			Yes*		Yes	
Dickleburgh	Yes					
Didcot	Yes					
Didsbury	Yes					
Dimsdale			Yes*			
Dinas Powys	Yes					
Dingwall			Yes*			
Dinnington				Yes		
Dinsdale				Yes*		
Dipton				Yes*		
Disley			Yes*			
Diss				Yes*		
Dobwalls			Yes*			
Docking			Yes*			
Doddington	Yes					
Dolgellau	Yes					
Dollar			Yes*			
Donaghadee	Yes				Yes	
Donaghmore	Yes				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Donaldson				Yes	Yes	
Doncaster				Yes	Yes	
Doncaster North				Yes	Yes	Yes
Donington			Yes*			
Donnington			Yes*			
Dorchester				Yes	Yes	
Dorking				Yes		
Dornoch			Yes*			
Douglas			Yes*			
Douglas Lanark			Yes*			
Douglas Water	Yes*					
Doone	Yes					
Dover				Yes		
Downderry				Yes	Yes	
Downend			Yes*			
Downhall				Yes*		
Downham Market				Yes	Yes	
Downland				Yes		
Downpatrick	Yes				Yes	
Downton			Yes*			
Draperstown	Yes				Yes	
Draycott				Yes*		
Drayton				Yes	Yes	
Driffield				Yes*	Yes	
Drighlington				Yes	Yes	
Dringhouses	Yes					
Droitwich			Yes*			
Dromara	Yes				Yes	
Dromore/Down	Yes				Yes	
Dromore/Tyrone	Yes					
Dronfield				Yes		



D-E Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Drongan			Yes*			
Droylsden	Yes				Yes	
Druids Heath			Yes*			
Drumbo	Yes				Yes	
Drumchapel			Yes*			
Drumquin	Yes					
Drybridge			Yes*			
Drybrook			Yes*			
Drymen				Yes		
Dudley (Tyne and Wear)			Yes*			
Dudley (West Midlands)	Yes					Yes
Dudley Hill			Yes*		Yes	
Duffield			Yes*			
Dufftown			Yes*			
Dulverton	Yes*					
Dulwich				Yes		
Dumbarton	Yes					
Dumfries				Yes*		
Dummer			Yes*			
Dunamanagh			Yes*			
Dunbar				Yes*	Yes	
Dunblane	Yes					
Dunchurch				Yes*	Yes	
Dundee Baxter	Yes					
Dundee Broughty Ferry			Yes*			
Dundee Claverhouse				Yes		
Dundee Fairmuir			Yes*			
Dundee Steeple			Yes*			
Dundonald	Yes				Yes	
Dundrod			Yes*		Yes	
Dundrum	Yes				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Dunfermline				Yes		
Dungannon	Yes				Yes	
Dungiven	Yes				Yes	
Dunloy				Yes	Yes	
Dunnington	Yes*					
Dunoon			Yes*			
Duns			Yes*			
Dunstable	Yes					
Dunster	Yes*					
Dunston	Yes					
Duntocher			Yes*			
Durham				Yes		
Durrington	Yes					
Dursley			Yes*			
Duston				Yes	Yes	
Dyffryn	Yes*					
Dymchurch				Yes*		
Dysart				Yes	Yes	
Dyserth	Yes					
Eaglescliffe			Yes*			
Eaglesham	Yes					
Ealing			Yes*			
Earby				Yes	Yes	
Earl Shilton			Yes*			
Earls Barton				Yes	Yes	
Earls Colne			Yes*			
Earlsdon				Yes	Yes	
Earlston	Yes*					
Easington	Yes*					
Easingwold				Yes	Yes	
East (Greater Manchester)	Yes				Yes	



E Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
East (West Midlands)				Yes*		
East Bay	Yes					
East Bergholt			Yes*			
East Bridgford			Yes*			
East Dean				Yes		
East Grinstead	Yes				Yes	
East Harling	Yes*					
East Herrington	Yes					
East Kilbride	Yes					
East Leake	Yes					
East Linton			Yes*			
East Peckham	Yes*					
East Stoke			Yes*			
East Wigston			Yes*			
Eastbourne				Yes		
Eastchurch			Yes*			
Eastergate			Yes*			
Eastham				Yes	Yes	
Eastleigh			Yes*			
Easton				Yes		
Eastriggs			Yes*			
Eastville				Yes	Yes	
Eastwood				Yes		
Eaton Bray	Yes					
Ebbw Vale				Yes	Yes	
Ebchester			Yes*			
Ecclefechan			Yes*			
Eccles				Yes	Yes	
Ecclesfield				Yes*	Yes	
Eccleshall			Yes*			
Eccleston				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Eckington (Derbyshire)				Yes	Yes	
Eckington (Worcestershire)		Yes				
Edale			Yes*			
Edenbridge				Yes		
Edgbaston			Yes*			
Edgware	Yes*					
Edmonton	Yes					Yes
Edwalton				Yes	Yes	
Edwinstowe	Yes					
Egham				Yes	Yes	
Eglinton	Yes				Yes	
Egremont			Yes*			
Elgin				Yes	Yes	
Elie	Yes					
Elland	Yes					
Ellesmere	Yes					
Ellesmere Port				Yes	Yes	
Ellon				Yes	Yes	
Elmham	Yes*					
Elmswell				Yes*		
Elstead	Yes*					
Elstree	Yes					
Eltham				Yes	Yes	
Elton	Yes*					
Elvington			Yes*			
Ely				Yes	Yes	
Embleton			Yes*			
Emsworth			Yes*			
Endon	Yes*					
Enfield			Yes*			
Enniskillen	Yes				Yes	



E-F Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Epping				Yes		
Epsom				Yes	Yes	
Epworth			Yes*			
Erdington	Yes					
Eriswell			Yes*			
Erith				Yes	Yes	
Erskine				Yes*	Yes	
Esher				Yes		Yes
Eston Grange			Yes*			
Etwell	Yes*					
Euston			Yes*			
Evanton	Yes*					
Evercreech			Yes*			
Evesham				Yes	Yes	
Evington				Yes	Yes	
Ewell				Yes	Yes	
Exeter Castle				Yes	Yes	
Exeter Sowton				Yes	Yes	
Exhall				Yes	Yes	
Exminster				Yes	Yes	
Exmouth			Yes*			
Exning			Yes*			
Eye (Cambridgeshire)	Yes					
Eye (Suffolk)				Yes*		
Eyemouth			Yes*			
Eyke				Yes*		
Eynsham	Yes*					
Failsworth				Yes	Yes	
Fair Oak			Yes*			
Fairford				Yes*		
Fairlie			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Fairmilehead				Yes		
Fairseat			Yes*			
Fakenham	Yes					
Falfield			Yes*			
Falkirk				Yes		
Falkland			Yes*			
Fallings Park				Yes*		
Falmouth				Yes	Yes	
Faraday				Yes		
Fareham				Yes	Yes	
Faringdon			Yes*			
Farnborough (Greater London)				Yes		Yes
Farnborough (Hampshire)			Yes*			
Farndon			Yes*			
Farnham			Yes*			
Farnham Common			Yes*			
Farningham			Yes*			
Farnsfield	Yes					
Farnworth			Yes*			
Fauldhouse				Yes	Yes	
Faversham				Yes*	Yes	
Fawley			Yes*			
Faygate				Yes	Yes	
Fazeley			Yes*			
Feeny	Yes				Yes	
Felixstowe				Yes*		
Felling				Yes*		
Felsted				Yes*		
Feltham				Yes	Yes	
Feltwell				Yes*		
Fencehouses				Yes	Yes	



F Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Feniton			Yes*			
Fenwick				Yes		
Ferndale			Yes*			
Ferndown	Yes					
Fernhill Heath	Yes					
Ferryhill	Yes					
Filey	Yes					
Fillongley			Yes*			
Filton			Yes*			
Finchfield				Yes*		
Finchley			Yes*			Yes
Findhorn				Yes	Yes	
Findon				Yes	Yes	
Finedon				Yes	Yes	
Finmere		Yes				
Finningley			Yes*			
Fintona	Yes					
Fishguard			Yes*			
Fishponds				Yes		
Fivemiletown	Yes				Yes	
Flamborough				Yes	Yes	
Fleckney	Yes*					
Fleet	Yes					
Fleet Street				Yes		
Fleetwood				Yes	Yes	
Fleggburgh				Yes*		
Flint				Yes	Yes	
Flitwick			Yes*			
Flockton				Yes	Yes	
Flookburgh	Yes*					
Florencecourt	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Fochabers			Yes*			
Foleshill				Yes	Yes	
Folkestone			Yes*			
Ford	Yes*					
Forden				Yes*		
Fordham Cambs			Yes*			
Fordham Essex			Yes*			
Fordhouses				Yes	Yes	
Fordingbridge	Yes					
Forest Hill				Yes		
Forest Row				Yes	Yes	
Forfar				Yes		
Forkhill	Yes				Yes	
Formby				Yes	Yes	
Forres				Yes		
Fort William	Yes					
Forth			Yes*			
Fortrose			Yes*			
Foulsham			Yes*			
Fountainbridge				Yes		
Four Oaks				Yes	Yes	
Fowey			Yes*			
Fowlmere	Yes*					
Foxhall				Yes*	Yes	
Fraddon	Yes*					
Framingham				Yes		
Framlingham			Yes*			
Fraserburgh				Yes*		
Freckleton				Yes	Yes	
Freeland				Yes*		
Freethorpe			Yes*			



F-G Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Frensham	Yes*					
Freshwater			Yes*			
Friday Bridge				Yes	Yes	
Frinton On Sea			Yes*			
Frodsham				Yes	Yes	
Frome Keyford				Yes*		
Frosterley			Yes*			
Fulbourn			Yes*			
Fulham			Yes*			
Fulmer	Yes*					
Fulwood				Yes*		
Gaddesby			Yes*			
Gaerwen			Yes*			
Gainford			Yes*			
Gainsborough			Yes*		Yes	
Galashiels				Yes	Yes	
Galgate				Yes		
Galston			Yes*			
Gamlingay			Yes*			
Gants Hill				Yes	Yes	
Garelochhead			Yes*			
Garforth				Yes	Yes	
Gargrave	Yes					
Garstang				Yes	Yes	
Garston				Yes		
Garvagh	Yes					
Gateacre				Yes	Yes	Yes
Gateforth			Yes*			
Gateshead				Yes*		
Gatley				Yes	Yes	
Gayton			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Gedling				Yes	Yes	
Germoe	Yes					
Gerrards Cross				Yes	Yes	
Giffnock				Yes*		
Gilberdyke				Yes		
Gilford	Yes				Yes	
Gillingham (Dorset)				Yes	Yes	
Gillingham (Kent)				Yes*	Yes	
Gilwern	Yes					
Gipsy Hill				Yes		
Girton	Yes					
Girvan				Yes*		
Glantawe	Yes					
Glarryford	Yes					
Glastonbury			Yes*			
Glemsford			Yes*			
Glenarm				Yes	Yes	
Glenboig	Yes					
Glenfield				Yes	Yes	
Glengormley				Yes	Yes	
Glenrothes Central				Yes*		
Glenrothes North			Yes*			
Glenrothes South			Yes*			
Glenwherry	Yes				Yes	
Glinton				Yes	Yes	
Glossop				Yes	Yes	
Gloucester			Yes*			
Glynneath			Yes*			
Gnosall				Yes		
Godalming				Yes*		
Godshill	Yes*					





Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Godstone			Yes*			
Golders Green			Yes*			
Goldthorpe				Yes*	Yes	
Golspie			Yes*			
Goodmayes				Yes		
Goole				Yes*	Yes	
Gorebridge				Yes	Yes	
Goring			Yes*			
Gorleston			Yes*		Yes	
Gorseinon			Yes*		Yes	
Gortin	Yes				Yes	
Gosberton			Yes*			
Goscote	Yes					
Gosforth				Yes	Yes	
Gosport	Yes					
Gotham	Yes*					
Gourock	Yes					
Govan			Yes*			
Gowerton				Yes	Yes	
Grampound Road			Yes*			
Grange-Over-Sands			Yes*			
Grangemouth			Yes*			
Grantham	Yes					
Granton				Yes		
Grantown On Spey			Yes*			
Grassington			Yes*			
Gravesend			Yes*			
Grays Thurrock				Yes		Yes
Great Ayton		Yes*				
Great Baddow				Yes		
Great Bardfield			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Great Barford				Yes*		
Great Barr				Yes	Yes	
Great Barton	Yes*					
Great Bentley			Yes*			
Great Chesterford	Yes*					
Great Crosby				Yes	Yes	
Great Dunmow	Yes					
Great Eccleston				Yes	Yes	
Great Glen			Yes*			
Great Harwood				Yes	Yes	
Great Horkesley			Yes*			
Great Massingham			Yes*			
Great Missenden			Yes*			
Great Oakley			Yes*			
Great Wakering				Yes*	Yes	
Great Wenham				Yes*		
Great Yarmouth	Yes					
Great Yeldham			Yes*			
Greatford			Yes*			
Greatham			Yes*			
Green Hammerton			Yes*			
Greenford	Yes					
Greenhill			Yes*		Yes	
Greenhithe				Yes*		
Greenock				Yes		
Greenwich			Yes*			
Gresford			Yes*		Yes	
Gressenhall				Yes*		
Gretna	Yes					
Greyabbey	Yes				Yes	
Grimsby Tk Subs				Yes	Yes	



G-H Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Grindleford	Yes*					
Grove Park				Yes	Yes	
Grundisburgh			Yes*			
Guestling	Yes					Yes
Guildford	Yes					
Guisborough			Yes*			
Guiseley				Yes		
Gullane	Yes					
Gunnislake			Yes*			
Hackleton		Yes				
Hackney				Yes		
Haddenham (Buckinghamshire)				Yes*		
Haddenham (Cambridgeshire)				Yes	Yes	
Haddington				Yes		
Hadleigh (Essex)			Yes*		Yes	
Hadleigh (Suffolk)			Yes*			
Hadlow			Yes*			
Hagley			Yes*			
Hailsham				Yes		
Hainault				Yes*		
Hale				Yes	Yes	
Halesowen			Yes*			
Halesworth			Yes*			
Halfway				Yes	Yes	
Halifax			Yes*			
Halsall				Yes		
Halstead				Yes*		
Halton On Lune			Yes*			
Haltwhistle			Yes*			
Ham Street	Yes					
Hamble			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hambleton				Yes	Yes	
Hamilton			Yes*			
Hammersmith			Yes*			
Hampden Park				Yes		
Hampstead	Yes					
Hampton			Yes*			
Hampton In Arden			Yes*			
Hamstall Ridware			Yes*			
Hanley Swan				Yes	Yes	
Hanningfield			Yes*			
Hanslope			Yes*			
Harborne				Yes	Yes	
Harbury				Yes*		
Hardingstone				Yes	Yes	
Hardwicke	Yes					
Harefield				Yes		
Harehills				Yes	Yes	
Harestock			Yes*			
Harlescott	Yes					
Harlesden	Yes					
Harleston				Yes*		
Harlow			Yes*			
Harpden				Yes		
Harrington			Yes*			
Harrogate				Yes	Yes	
Harrold	Yes					
Harrow	Yes					Yes
Harrowden				Yes		
Harston			Yes*			
Hartburn			Yes*			
Hartford				Yes	Yes	



H Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Harthill				Yes	Yes	
Hartlebury			Yes*			
Hartlepool			Yes*		Yes	
Hartley Wintney				Yes		
Harvington			Yes*			
Harwich				Yes*	Yes	
Haslemere	Yes					
Haslington	Yes					
Hassocks	Yes					
Hastings	Yes					
Hatch End				Yes	Yes	
Hatfield			Yes*			
Hatfield Broad Oak			Yes*			
Hatfield Peverel		Yes				
Hatfield Woodhouse				Yes*	Yes	
Hatherleigh			Yes*			
Hathern				Yes*		
Hathersage			Yes*			
Havant	Yes					
Haverfordwest	Yes					
Haverhill Town				Yes*		
Hawarden			Yes*		Yes	
Hawes			Yes*			
Hawick	Yes					
Hawkhurst				Yes		
Hawkinge				Yes	Yes	
Hawkwell	Yes*					
Haworth			Yes*			
Hawthorn				Yes		
Haxby			Yes*			
Haxey			Yes*			Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hay On Wye			Yes*			
Haydon Bridge			Yes*			
Haydon Wick				Yes	Yes	
Hayes				Yes	Yes	
Hayes Common				Yes	Yes	
Hayle			Yes*			
Hayling Island	Yes*					
Haywards Heath				Yes*	Yes	
Heacham				Yes*		
Headcorn			Yes*			
Headingley				Yes	Yes	
Headington			Yes*			
Headless Cross				Yes*		Yes
Headley Down			Yes*			Yes
Healing				Yes	Yes	
Heath And Reach				Yes*		
Heath Hayes				Yes	Yes	
Heathfield			Yes*			
Heaton Moor				Yes	Yes	
Hebden Bridge	Yes					
Heckington			Yes*			
Heckmondwike				Yes*	Yes	
Hedingham			Yes*			
Hednesford				Yes	Yes	
Hele			Yes*			
Helens Bay	Yes				Yes	
Helensburgh				Yes*		
Hellifield				Yes	Yes	
Helmsley				Yes	Yes	
Helsby				Yes	Yes	
Helston			Yes*			



H Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hemel Hempstead				Yes*	Yes	
Hemingbrough				Yes		
Hempnall			Yes*			
Hemswell			Yes*			
Hemsworth				Yes	Yes	
Henbury	Yes					
Hendon			Yes*			
Henfield			Yes*			
Hengoed	Yes					
Henlade	Yes					
Henley In Arden				Yes	Yes	
Henley-On-Thames	Yes*					
Hereford			Yes*		Yes	
Hermitage	Yes*					
Herne Bay				Yes*	Yes	
Herongate				Yes	Yes	
Herstmonceux			Yes*			
Hertford Town	Yes					Yes
Hesketh Bank				Yes	Yes	
Hest Bank				Yes	Yes	
Heswall				Yes	Yes	
Hethersett				Yes*	Yes	
Hetton Le Hole			Yes*			
Hevingham			Yes*			
Hexham	Yes*					
Hexton	Yes					
Heysham				Yes	Yes	
Heywood			Yes*		Yes	
High Green	Yes*					
High Halden	Yes*					
High Wycombe	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Higham			Yes*			
Highams Park				Yes	Yes	
Highbury				Yes	Yes	
Highcliffe	Yes*					
Higher Bolton	Yes					
Highley				Yes*		
Hightown	Yes*					
Highway				Yes	Yes	
Highwoods	Yes					
Highworth				Yes		
Hildenborough	Yes*					
Hillington			Yes*			
Hillsborough	Yes				Yes	
Hillside				Yes	Yes	
Hinckley				Yes	Yes	
Hinderwell				Yes		
Hindhead			Yes*			
Hindley				Yes*	Yes	
Hingham			Yes*			
Hipperholme			Yes*			
Hirwaun	Yes*					
Histon			Yes*			
Hitchin				Yes	Yes	
Hockliffe				Yes*		
Hoddesdon				Yes*		
Hoghton				Yes		
Holbeach	Yes*					
Holbeton			Yes*			
Holborn			Yes*			Yes
Holbrook				Yes*		
Holland On Sea				Yes	Yes	





Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hollinswood				Yes*		
Holme Hale			Yes*			
Holme On Spalding Moor			Yes*			
Holmer Green	Yes					Yes
Holmes Chapel	Yes					
Holmesfield	Yes					
Holmewood				Yes*		
Holmfirth	Yes					
Holsworthy				Yes		
Holt			Yes*			
Holyhead				Yes	Yes	
Holymoorside				Yes*	Yes	
Holytown				Yes	Yes	
Holywell				Yes	Yes	
Hollywood	Yes				Yes	
Honingham	Yes*					
Honiton				Yes	Yes	
Honley				Yes	Yes	
Hoo				Yes	Yes	
Hook				Yes		
Hook Norton	Yes					
Hooton				Yes	Yes	
Hope			Yes*			
Hopeman				Yes*		
Horam Road			Yes*			
Horbury				Yes*	Yes	
Horley			Yes*			
Horncastle				Yes	Yes	
Hornchurch				Yes	Yes	
Horndean			Yes*			
Horning	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hornsea				Yes	Yes	
Horseley Fields				Yes	Yes	
Horsforth				Yes	Yes	
Horsham				Yes	Yes	
Horsley			Yes*		Yes	
Horton Bank				Yes*		
Horwich				Yes*	Yes	
Houghton Le Spring				Yes*	Yes	
Houghton Regis			Yes*			
Hounslow			Yes*			Yes
Hove	Yes					
Hovingham			Yes*			
Howden				Yes*		
Hoylake				Yes	Yes	
Hoyland			Yes*			
Huby				Yes		
Hucknall			Yes*		Yes	
Huddersfield			Yes*		Yes	
Hulland Ward			Yes*			
Hullavington	Yes*					
Hullbridge				Yes	Yes	
Hulme Hall				Yes	Yes	
Humberston			Yes*			
Hungarton			Yes*			
Hungerford			Yes*			
Hunmanby				Yes*		
Hunslet				Yes	Yes	
Hunstanton	Yes					
Huntingdon			Yes*			
Huntly			Yes*			
Hunts Cross				Yes	Yes	



H-J Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hurley	Yes					
Hurst Green			Yes*			
Hurstpierpoint	Yes					
Hutton Rudby		Yes				
Huxley				Yes	Yes	
Huyton				Yes	Yes	
Hyde			Yes*		Yes	
Hylton	Yes*					
Hythe (Hampshire)	Yes					
Hythe (Kent)				Yes*		
Ibrox				Yes*		
Ibstock				Yes*	Yes	
Iden	Yes*					
Idle				Yes	Yes	
Idmiston			Yes*			
Ilchester			Yes*			
Ilford Central				Yes	Yes	
Ilford North				Yes	Yes	
Ilfracombe			Yes*			
Ilkeston	Yes				Yes	
Ilkley				Yes	Yes	
Illingworth			Yes*			
Ilminster				Yes	Yes	
Immingham			Yes*			
Ingatestone			Yes*			
Ingleby Barwick	Yes					
Ingleton	Yes					
Ingrebourne				Yes*	Yes	
Innellan	Yes*					
Innerleithen	Yes					
Insch			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Instow			Yes*			
Intake				Yes	Yes	
Inverallochy			Yes*			
Inverbervie	Yes*					
Invergordon			Yes*			
Invergowrie			Yes*			
Inverkeithing				Yes*		
Inverness Culloden				Yes		
Inverness Macdhui	Yes					
Inverurie				Yes	Yes	
Ipplepen	Yes					
Ipstones	Yes*					
Ipswich				Yes*		
Irby				Yes	Yes	
Irlam				Yes	Yes	
Ironbridge			Yes*			
Irthlingborough				Yes	Yes	
Irvine			Yes*			
Irvinestown	Yes				Yes	
Islandmagee	Yes				Yes	
Isleham			Yes*			
Isleworth	Yes					
Iver			Yes*			Yes
Ivybridge	Yes					
Jamesbridge				Yes	Yes	
Jarrow	Yes					
Jedburgh				Yes*		
Jerrettspass			Yes*			
Jesmond				Yes	Yes	
Johnston	Yes					
Johnstone				Yes*		



J-K Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Joppa	Yes					
Keadby				Yes*		
Keady	Yes					
Keevil			Yes*			
Kegworth	Yes					
Keighley				Yes*		
Keith			Yes*			
Kells	Yes				Yes	
Kelsall	Yes					
Kelso				Yes	Yes	
Kelty				Yes	Yes	
Kelvedon	Yes*					
Kemble			Yes*			
Kemnay			Yes*			
Kempsey			Yes*			
Kempston				Yes	Yes	
Kempton			Yes*			
Kendal				Yes	Yes	
Kenfig Hill	Yes					
Kenilworth			Yes*			
Kennford	Yes*					
Kennoway				Yes	Yes	
Kensal Green			Yes*			
Kensington Gardens	Yes					Yes
Kentford				Yes	Yes	
Kenton			Yes*			
Kenton Road				Yes	Yes	
Keresley				Yes	Yes	
Kesgrave				Yes*	Yes	
Kesh	Yes				Yes	
Kessingland				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Kessock			Yes*			
Keswick	Yes					
Kettering				Yes	Yes	
Keyingham	Yes					
Keynsham				Yes	Yes	
Kibworth	Yes					
Kidbrooke				Yes	Yes	
Kidderminster				Yes	Yes	
Kidlington			Yes*			
Kidmore End	Yes*					
Kidsgrove				Yes	Yes	
Kidwelly	Yes					
Kilbarchan				Yes*		
Kilbirnie				Yes	Yes	
Kilkeel	Yes				Yes	
Kilkhampton			Yes*			
Killearn	Yes*					
Killeavy	Yes				Yes	
Killinchy	Yes					
Killingholme				Yes*	Yes	
Killingworth				Yes	Yes	
Killyleagh	Yes				Yes	
Kilmacolm			Yes*			
Kilmarnock				Yes	Yes	
Kilrea	Yes					
Kilsyth				Yes	Yes	
Kilwinning				Yes*		
Kimberley				Yes	Yes	
Kimbolton			Yes*			
Kimpton			Yes*			
Kincardine				Yes	Yes	



K-L Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Kineton				Yes*		
Kinghorn				Yes		
Kinglassie			Yes*			
Kings Langley				Yes	Yes	
Kings Lynn				Yes		
Kings Norton				Yes	Yes	
Kings Somborne	Yes*					
Kingsbridge				Yes	Yes	
Kingsbury	Yes					
Kingskerswell				Yes	Yes	
Kingsland Green				Yes		
Kingsley			Yes*			
Kingsmead			Yes*			
Kingsthorpe				Yes	Yes	
Kingston			Yes*			Yes
Kingston Blount			Yes*			
Kingswear			Yes*			
Kingswinford	Yes*					
Kingswood			Yes*			
Kington			Yes*			
Kinnerton				Yes		
Kinross				Yes	Yes	
Kintbury			Yes*			
Kintore			Yes*			
Kinver			Yes*			
Kippen			Yes*			
Kirby Muxloe				Yes	Yes	
Kircubbin				Yes	Yes	
Kirkburton				Yes	Yes	
Kirkby In Ashfield				Yes*		
Kirkby Lonsdale	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Kirkby Stephen			Yes*			
Kirkbymoorside				Yes	Yes	
Kirkcaldy/Beveridge			Yes*			
Kirkconnel			Yes*			
Kirkcudbright			Yes*			
Kirkham				Yes*	Yes	
Kirkintilloch			Yes*			
Kirkliston				Yes	Yes	
Kirkwall			Yes*			
Kirriemuir			Yes*			
Kirton [Em]			Yes*			
Kirton Lindsey			Yes*			
Kislingbury				Yes	Yes	
Kiveton				Yes		
Knaresborough				Yes	Yes	
Knebworth	Yes					
Kneller Hall				Yes	Yes	
Knighton			Yes*			
Knockholt			Yes*			
Knott End				Yes	Yes	
Knottingley				Yes	Yes	
Knowle				Yes		Yes
Knutsford				Yes	Yes	
Kyle	Yes*					
Ladybank	Yes*					
Laindon				Yes	Yes	
Laisterdyke				Yes	Yes	
Lakenheath				Yes*		
Lambourn		Yes				
Lamlash		Yes				
Lampeter	Yes					





Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Lanark				Yes	Yes	
Lancaster				Yes	Yes	
Lanchester			Yes*			
Lancing				Yes	Yes	
Lane End			Yes*			
Langbank			Yes*			
Langford				Yes	Yes	Yes
Langholm			Yes*			
Langley				Yes		
Langley Mill				Yes	Yes	
Langport	Yes*					
Langside				Yes*		
Langton			Yes*			
Lapworth				Yes	Yes	
Larbert				Yes	Yes	
Largs				Yes*		
Larkhall	Yes					
Larklane				Yes*		
Larne	Yes				Yes	
Latchingdon				Yes	Yes	
Lauder	Yes					
Laughton			Yes*			
Launceston			Yes*			
Laurencekirk			Yes*			
Lavenham			Yes*			
Lavington	Yes*					
Layton			Yes*			
Ld/Brookhall				Yes	Yes	
Ld/Waterside	Yes				Yes	
Lea Valley	Yes					Yes
Leabrooks			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Leagrave				Yes	Yes	Yes
Leamington Spa	Yes					
Leamore	Yes				Yes	
Leatherhead				Yes		
Lechlade	Yes*					
Ledbury			Yes*			
Lee Green			Yes*			
Lee-On-The-Solent				Yes*		
Leedstown			Yes*			
Leek				Yes	Yes	
Leicester Haymarket			Yes*			
Leigh	Yes				Yes	
Leigh On Sea				Yes	Yes	
Leigh Sinton				Yes*		
Leighton Buzzard	Yes					
Leire			Yes*			
Leiston				Yes	Yes	
Leith				Yes*		
Lemington			Yes*			
Lenham			Yes*			
Lennoxton				Yes	Yes	
Leominster	Yes					
Lerwick			Yes*			
Lesmahagow			Yes*			
Letchworth				Yes*		
Letterston			Yes*			
Leuchars	Yes*					
Leven (East Riding of Yorkshire)				Yes	Yes	
Leven (Fife)				Yes	Yes	
Lewes	Yes					
Leyburn			Yes*			



L Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Leyland				Yes	Yes	
Leysdown			Yes*			
Leytonstone				Yes*		
Lhanbryde				Yes		
Liberton	Yes					
Lichfield				Yes		
Limavady	Yes				Yes	
Limekilns			Yes*			
Lincoln Subs				Yes*		
Lindfield				Yes*	Yes	
Lingfield				Yes		
Linlithgow			Yes*			
Linthorpe	Yes					
Linton			Yes*			
Linton On Ouse			Yes*			
Liphook			Yes*			
Lisbellaw	Yes					
Lisburn	Yes				Yes	
Liskeard				Yes	Yes	
Lisnaskea	Yes				Yes	
Liss	Yes					
Little Chalfont				Yes*		
Little Clacton				Yes*	Yes	
Little Waltham				Yes*		
Littleborough	Yes					
Littlehampton			Yes*			
Littleport				Yes*	Yes	
Livingston Bridge				Yes*		
Livingston Station				Yes	Yes	
Llanarmon-Yn-Ial				Yes	Yes	
Llanberis	Yes*					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Llandaff				Yes*	Yes	
Llandeilo			Yes*			
Llandovery	Yes					
Llandrindod Wells	Yes					
Llandudno				Yes	Yes	
Llandybie			Yes*			
Llanedeyrn	Yes					
Llanelli				Yes	Yes	
Llanfairfechan			Yes*			
Llangefni			Yes*			
Llangennech				Yes	Yes	
Llangollen			Yes*			
Llanidloes				Yes	Yes	
Llanishen	Yes					
Llanon			Yes*			
Llanrumney				Yes*	Yes	
Llanrwst			Yes*		Yes	
Llansteffan				Yes		
Llantrisant				Yes	Yes	
Llantwit Major			Yes*			
Llanwern			Yes*			
Llanybydder	Yes					
Llanymynech				Yes	Yes	
Loanhead	Yes					
Lochgelly	Yes					
Lochgilphead			Yes*			
Lochmaben			Yes*			
Lochwinnoch			Yes*			
Lockerbie				Yes		
Locks Heath				Yes*		
Loddiswell			Yes*			



L-M Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Loddon			Yes*			
Lodge Hill	Yes					
Lofthouse Gate				Yes	Yes	
Loftus			Yes*			
Londonderry	Yes				Yes	
Long Ashton				Yes	Yes	Yes
Long Bennington			Yes*			
Long Buckby	Yes*					
Long Crendon			Yes*			
Long Eaton				Yes	Yes	
Long Stratton				Yes*		
Long Sutton Lincs			Yes*			
Longfield	Yes					
Longford			Yes*		Yes	
Longframlington			Yes*			
Longhope			Yes*			
Longniddry	Yes*					
Longridge				Yes	Yes	
Longton (Lancashire)			Yes*			
Longton (Staffordshire)				Yes*		
Longtown	Yes*					
Longworth			Yes*			
Looe			Yes*			
Loose	Yes					
Lords	Yes*					
Lossiemouth	Yes					
Lostwithiel			Yes*			
Loughborough				Yes*		
Loughgall	Yes					
Loughgiel			Yes*			
Loughton				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Louth	Yes					
Low Fell				Yes*		
Low Moor			Yes*			
Lowdham	Yes					
Lower Peover			Yes*			
Lower Shelton			Yes*		Yes	
Lowestoft				Yes*	Yes	
Ludgershall				Yes		
Ludlow				Yes	Yes	
Lundin Links				Yes	Yes	Yes
Luppitt			Yes*			
Lurgan	Yes				Yes	
Luton	Yes					
Lutterworth	Yes					
Lydbrook	Yes*					
Lydd				Yes*		
Lydney			Yes*			
Lye	Yes*					
Lyme Regis			Yes*			
Lyminge	Yes*					
Lymington			Yes*			
Lymm				Yes	Yes	
Lyndhurst			Yes*			
Lynemouth				Yes		
Lynton				Yes	Yes	
Lytchett Minster			Yes*			
Lytham				Yes	Yes	
Mablethorpe			Yes*			
Macclesfield				Yes	Yes	
Macduff			Yes*			
Machen				Yes		



M Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Machynlleth				Yes*	Yes	
Madeley			Yes*			
Madingley			Yes*		Yes	
Madley			Yes*			
Maesglas			Yes*		Yes	
Maesteg				Yes*	Yes	
Maghera	Yes				Yes	
Magherafelt	Yes				Yes	
Maghull				Yes	Yes	
Magor				Yes	Yes	
Maida Vale				Yes		
Maiden Newton		Yes				
Maidenhead	Yes					
Maidstone	Yes					
Maindee			Yes*		Yes	
Maldon				Yes	Yes	
Malmesbury			Yes*			
Malpas				Yes	Yes	
Maltby			Yes*			
Malton				Yes*	Yes	
Malvern			Yes*		Yes	
Manea		Yes				
Manningham				Yes*		
Manningtree	Yes					
Manor Park				Yes	Yes	
Mansfield				Yes	Yes	
Marazion	Yes					
March			Yes*			
Marcham				Yes		
Marden	Yes					
Marine				Yes		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Market Bosworth				Yes*		
Market Deeping			Yes*			
Market Drayton	Yes				Yes	
Market Harborough				Yes*	Yes	
Market Rasen			Yes*			
Market Weighton	Yes					
Markethill	Yes					
Markfield	Yes					
Marks Tey			Yes*			
Markyate			Yes*			
Marlborough			Yes*			
Marlow			Yes*			
Marnhull	Yes*					
Marple	Yes					
Marshalls Cross			Yes*		Yes	
Marshchapel	Yes*					
Marshfield			Yes*			
Marston Magna			Yes*			
Martham				Yes*		
Martinstown (County Antrim)	Yes				Yes	
Martinstown (Dorset)			Yes*			
Martock			Yes*			
Marton (Lancashire)	Yes					
Marton (North Yorkshire)			Yes*			
Maryhill			Yes*			
Marylebone			Yes*			
Maryport			Yes*			
Masham	Yes*					
Matlock				Yes*	Yes	
Mattishall			Yes*			
Mauchline			Yes*			



M Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Mawnan Smith			Yes*			Yes
Mayals				Yes	Yes	
Maybole				Yes	Yes	
Maybury				Yes		
Mayfair	Yes					Yes
Mayfield	Yes*					
Mayobridge	Yes				Yes	
Maze	Yes				Yes	
Meadowfield				Yes		
Meare Heath			Yes*			
Measham			Yes*			
Medstead	Yes*					
Medway				Yes	Yes	Yes
Melbourn			Yes*			
Melbourne				Yes	Yes	
Melksham	Yes					
Mellor				Yes*		
Mells	Yes*					
Melrose			Yes*			
Melrosegate			Yes*			
Meltham				Yes	Yes	
Melton Constable			Yes*			
Melton Mowbray			Yes*			
Menai Bridge	Yes					
Meopham	Yes					
Mercury				Yes	Yes	
Mere			Yes*			
Mereside				Yes		
Meriden	Yes*					
Merrylee				Yes*		
Merstham				Yes		
Merthyr Tydfil			Yes*		Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Merton Park				Yes	Yes	
Metheringham			Yes*			
Methwold			Yes*			
Mevagissey			Yes*			
Mexborough				Yes*	Yes	
Mickle Trafford				Yes	Yes	
Mickleover				Yes	Yes	
Mickleton		Yes				
Midcalder	Yes					
Middlesbrough	Yes					
Middleton (East Riding of Yorkshire)			Yes*			
Middleton (Greater Manchester)				Yes*		
Middleton (Norfolk)			Yes*			
Middleton Cheney	Yes*					
Middleton In Teesdale	Yes*					
Middleton On Sea				Yes*		
Middlewich				Yes	Yes	
Midhurst	Yes					
Midland				Yes		Yes
Midsomer Norton	Yes					
Milborne Port	Yes*					
Milborne St Andrew			Yes*			
Mildenhall			Yes*			
Mile End			Yes*			
Milford				Yes		
Milford Haven	Yes					
Milford On Sea	Yes					
Mill Hill	Yes					
Millbrook	Yes					
Millisle	Yes				Yes	
Millom	Yes					



M Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Millport			Yes*			
Milngavie				Yes*		
Milnsbridge				Yes	Yes	
Milnthorpe				Yes	Yes	
Milton Keynes				Yes		
Milton Lee	Yes*					
Milverton			Yes*			
Minehead			Yes*		Yes	
Minster Sheppey				Yes	Yes	
Minster Thanet	Yes*					
Mintlaw			Yes*			
Mirfield				Yes	Yes	
Misterton			Yes*			
Mitcham				Yes		
Mobberley		Yes				
Modbury			Yes*			
Moelfre				Yes*		
Moffat	Yes					
Mogador				Yes		Yes
Moira	Yes				Yes	
Mold			Yes*		Yes	Yes
Mold West			Yes*			
Molesey				Yes	Yes	
Money more	Yes				Yes	
Monifieth				Yes		
Monk Sherborne			Yes*			
Monmouth			Yes*			
Montfort				Yes		
Montrose	Yes					
Monument				Yes		Yes
Moorgate	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Moorhill	Yes					
Moortown				Yes	Yes	
Morecambe				Yes	Yes	
Moreton In Marsh			Yes*			
Moreton Morrell				Yes		
Moretonhampstead			Yes*			
Morley				Yes	Yes	
Morningside				Yes		
Morpeth				Yes	Yes	
Morrison			Yes*		Yes	
Mortimer	Yes					
Mortlake				Yes*		
Morton Bourne			Yes*			
Mosborough				Yes		
Moss Side				Yes*		
Mossley			Yes*		Yes	
Mostyn			Yes*		Yes	
Motherwell	Yes				Yes	Yes
Mottram	Yes				Yes	
Moulton				Yes		
Moulton Chapel	Yes*					
Moulton Lincolnshire	Yes*					
Mountain Ash				Yes	Yes	
Mountfield			Yes*			
Mountwood				Yes	Yes	
Mousehole		Yes				
Moy	Yes				Yes	
Much Hadham			Yes*			
Much Wenlock				Yes		
Muir Of Ord	Yes*					
Muirhead	Yes*					



M-N Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Muirkirk			Yes*			
Mulbarton				Yes		
Mumbles				Yes	Yes	
Mundesley			Yes*			
Mundford			Yes*			
Musselburgh			Yes*			
Muswell Hill			Yes*			
Nailsea			Yes*			
Nailsworth			Yes*			
Nairn			Yes*			
Nanpean				Yes*		
Nantwich			Yes*			
Naphill			Yes*			
Narberth			Yes*			
Narborough (Leicestershire)			Yes*			
Narborough (Norfolk)				Yes*		
Navenby			Yes*			
Nayland		Yes				
Nazeing				Yes	Yes	Yes
Neath			Yes*		Yes	
Needham				Yes*		
Nefyn			Yes*		Yes	
Nelson (Caerphilly)	Yes					
Nelson (Lancashire)				Yes	Yes	
Neston				Yes	Yes	
Nether Stowey			Yes*			
Netherley				Yes	Yes	
New Brancepeth				Yes		
New Cross				Yes	Yes	Yes
New Cumnock			Yes*			
New Malden	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
New Mills				Yes	Yes	
New Milton	Yes*					
New Oakley				Yes		
New Ollerton			Yes*			
New Quay	Yes					
New Romney			Yes*			
New Southgate				Yes	Yes	
Newark				Yes*	Yes	
Newborough (Anglesey)	Yes*					
Newborough (Cambridgeshire)			Yes*			
Newbridge (Caerphilly)				Yes	Yes	
Newbridge (Dumfries and Galloway)			Yes*			
Newburgh	Yes*					
Newbury			Yes*			
Newcastle (County Down)	Yes				Yes	
Newcastle (Staffordshire)				Yes	Yes	
Newcastle (Tyne and Wear)			Yes*			
Newcastle East				Yes	Yes	
Newcastle Emlyn	Yes*					
Newcastle West				Yes	Yes	
Newent			Yes*			
Newhaven				Yes		
Newick			Yes*			Yes
Newington (City of Edinburgh)				Yes		
Newington (Kent)				Yes		
Newmachar			Yes*			
Newmarket				Yes		
Newmills				Yes		
Newport (Essex)			Yes*			



N Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Newport (Isle of Wight)			Yes*			
Newport (Shropshire)			Yes*			
Newport Chartist	Yes					
Newport Dyfed			Yes*			
Newport On Tay	Yes					
Newport Pagnell				Yes	Yes	
Newport Savoy			Yes*		Yes	
Newquay		Yes				
Newry	Yes				Yes	
Newton			Yes*			
Newton-Le-Willows				Yes	Yes	
Newton Abbot				Yes	Yes	
Newton Ferrers			Yes*			
Newton Mearns			Yes*			
Newton Regis			Yes*			
Newton Stewart				Yes		
Newtonhill			Yes*			
Newtown				Yes*	Yes	
Newtown Llantwit				Yes	Yes	
Newtownards	Yes				Yes	
Newtownbutler	Yes					
Newtownhamilton	Yes					
Newtownstewart	Yes					
Neyland			Yes*			
Nine Elms			Yes*			
Ninfield	Yes*					
Niton	Yes*					
Nonington	Yes					
Norbury				Yes	Yes	
Normanton				Yes	Yes	
North (Bristol)				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
North (Merseyside)				Yes		
North Benfleet			Yes*			
North Berwick				Yes*		
North Carlton	Yes*					
North Cave				Yes	Yes	
North Cheam	Yes					Yes
North Curry			Yes*			
North Edgware			Yes*			
North Finchley			Yes*			
North Luffenham				Yes		
North Petherton			Yes*			
North Shields	Yes					
North Shore				Yes*		
North Somercotes			Yes*			
North Tawton	Yes					
North Thoresby	Yes*					
North Trowbridge			Yes*			
North Walsham			Yes*			
North Weald				Yes	Yes	
North Wembley			Yes*			
Northallerton				Yes*		
Northampton				Yes		
Northbourne			Yes*			
Northern				Yes	Yes	
Northiam			Yes*			
Northleach	Yes*					
Northolt				Yes		
Northop				Yes		
Northwich				Yes	Yes	
Northwood				Yes		
Norton	Yes					



N-P Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Norwich City				Yes		
Norwich North	Yes					
Norwich West	Yes					
Nottingham Longbow				Yes*		
Nuneaton				Yes*	Yes	
Nuneham			Yes*			
Nutfield Ridge			Yes*			
Oadby				Yes	Yes	
Oakengates	Yes					
Oakham			Yes*			
Oakley (Bedfordshire)			Yes*			
Oakley (Hampshire)			Yes*			
Oatlands Mount			Yes*			
Oban			Yes*			
Ochiltree			Yes*			
Odiham			Yes*			
Ogmore Valley				Yes*	Yes	
Okehampton				Yes	Yes	
Old Catterick				Yes		
Old Colwyn				Yes	Yes	
Old Whittington				Yes	Yes	
Oldham				Yes	Yes	
Oldmeldrum	Yes*					
Olney				Yes	Yes	
Omagh	Yes				Yes	
Ongar	Yes					
Ormesby	Yes					
Ormskirk				Yes	Yes	
Orpington				Yes	Yes	
Orrell	Yes					
Orsett				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Osgathorpe			Yes*			
Oswestry	Yes					
Otford	Yes					Yes
Otham	Yes*					
Otley				Yes	Yes	
Otterburn				Yes		
Ottershaw	Yes					
Ottery St Mary				Yes		
Oughtibridge				Yes		
Oundle			Yes*			
Overseal				Yes*	Yes	
Overstrand	Yes*					
Overton	Yes					
Oxford			Yes*			
Oxshott			Yes*			
Oxted				Yes		
P.G.Newark			Yes*			
Paddington			Yes*			Yes
Paddington North				Yes		Yes
Paddock Wood				Yes*	Yes	
Padgate				Yes		
Padiham	Yes					
Padstow				Yes	Yes	
Pagham	Yes					
Paignton				Yes	Yes	
Pailton			Yes*			
Painswick			Yes*			
Paisley			Yes*			
Pakenham				Yes*		
Palmers Green	Yes					
Pangbourne	Yes					



P

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Papworth St Agnes	Yes					
Par				Yes		
Parbold				Yes	Yes	
Park Street				Yes	Yes	
Parkstone			Yes*			
Parson Drove		Yes				
Parsons Green				Yes*		
Partridge Green			Yes*			
Pateley Bridge			Yes*			
Patna			Yes*			
Patrington			Yes*			
Pattishall			Yes*			
Paulerspury	Yes*					
Peacehaven	Yes					
Peartree				Yes	Yes	
Peasmarsch	Yes*					
Pebworth			Yes*			
Peebles				Yes	Yes	
Pelsall			Yes*		Yes	
Pembroke			Yes*			
Pembury				Yes	Yes	
Penarth	Yes					
Pencader		Yes				
Pencaitland	Yes					
Penclawdd			Yes*			
Pencoed				Yes	Yes	
Pendleton			Yes*			
Penicuik				Yes	Yes	
Penistone				Yes	Yes	
Penketh				Yes	Yes	
Penmaenmawr				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Penn (Buckinghamshire)				Yes		
Penn (West Midlands)				Yes	Yes	
Penrith				Yes*		
Penryn			Yes*			
Pentland				Yes*		
Pentyrch	Yes					
Penwortham	Yes					
Penygroes				Yes	Yes	
Penzance			Yes*		Yes	
Peopleton				Yes	Yes	
Perivale			Yes*			
Perranporth			Yes*			
Pershore				Yes*		
Perth			Yes*			
Peterborough	Yes					
Peterhead				Yes*		
Peterlee				Yes		
Petersfield			Yes*			
Petworth			Yes*			
Pevensey			Yes*			
Pevensey Marina				Yes		
Pewsey			Yes*			
Philpstoun			Yes*			
Pickering				Yes*	Yes	
Pickmere	Yes					
Pill				Yes		
Pilning			Yes*			
Pimlico	Yes					Yes
Pinhoe				Yes	Yes	
Pinner				Yes		Yes
Pinxton			Yes*			



P

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Pitlochry			Yes*			
Platt Bridge				Yes*	Yes	
Pleasington	Yes					
Pleasley				Yes*		
Plumpton	Yes*					
Plumtree	Yes				Yes	
Plymouth	Yes					
Plympton	Yes					
Plymstock	Yes					
Pocklington				Yes*	Yes	
Polegate	Yes					
Polesworth			Yes*			
Pollok			Yes*			
Polmont				Yes		
Polperro			Yes*			
Polruan			Yes*			
Pomeroy	Yes					
Ponders End			Yes*			
Pontardawe				Yes	Yes	
Pontardulais				Yes	Yes	
Pontefract			Yes*		Yes	
Ponteland			Yes*			
Pontybodkin				Yes*	Yes	
Pontycymmer				Yes*		
Pontypool	Yes					
Pontypridd			Yes*			Yes
Poole			Yes*			
Poplar	Yes					
Porlock			Yes*			
Port Dinorwic				Yes	Yes	
Port Ellen			Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Port Isaac			Yes*			
Port Patrick			Yes*			
Port Talbot			Yes*		Yes	
Portadown	Yes				Yes	
Portaferry	Yes				Yes	
Portavogie	Yes				Yes	
Portglenone	Yes				Yes	
Porth	Yes					
Porthcawl				Yes*		
Porthmadog				Yes	Yes	
Porthtowan	Yes					
Portishead				Yes		
Portland				Yes	Yes	
Portobello				Yes	Yes	
Portreath			Yes*			
Portree			Yes*			
Portrush	Yes				Yes	
Portscatho	Yes*					
Portslade				Yes	Yes	
Portsmouth Central			Yes*			
Portsmouth North	Yes					
Portsoy			Yes*			
Portstewart	Yes				Yes	
Possil				Yes		
Potter Heigham			Yes*			
Potters Bar			Yes*			
Potton			Yes*			
Poulton-Le-Fylde				Yes	Yes	
Poundhill			Yes*			
Powick			Yes*			
Poynton				Yes*		



P-R Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Poyntzpass	Yes					
Prescot				Yes	Yes	
Presx				Yes	Yes	
Prestbury	Yes					
Presteigne			Yes*			
Preston (Dorset)	Yes				Yes	
Preston (Lancashire)	Yes					
Prestonpans (Port Seton)				Yes	Yes	
Prestwich				Yes	Yes	
Prestwick				Yes	Yes	
Priddy			Yes*			
Primrose Hill			Yes*			Yes
Princes Risborough			Yes*			
Priory	Yes					
Provanmill	Yes					Yes
Prudhoe	Yes					
Puckeridge			Yes*			
Puddletown			Yes*			
Pudsey				Yes	Yes	
Pulborough	Yes					
Pulham Market			Yes*			
Purfleet				Yes		
Puriton			Yes*			
Purleigh			Yes*			
Purley			Yes*			Yes
Putney	Yes					
Puttenham		Yes				
Pwllheli				Yes	Yes	
Pymore				Yes	Yes	
Quatt	Yes*					
Queensbury	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Quorn				Yes*		
Radcliffe				Yes	Yes	
Radcliffe On Trent			Yes*			
Radford				Yes	Yes	
Radlett	Yes					
Radnage	Yes*					
Radstock			Yes*			
Radyr				Yes*		
Raglan			Yes*			
Rainford				Yes*	Yes	
Rainham (Greater London)				Yes*		
Rainham (Kent)				Yes	Yes	
Ramsbottom	Yes					
Ramsbury		Yes				
Ramsden Heath			Yes*			Yes
Ramsey	Yes*					
Ramsey Hunts				Yes		
Ramsgate				Yes	Yes	
Randalstown	Yes				Yes	
Rangeworthy			Yes*			
Ranmoor				Yes		
Ranskill			Yes*			
Rasharkin	Yes				Yes	
Rathfriland	Yes					
Raunds				Yes	Yes	
Ravenhill			Yes*		Yes	
Ravensden			Yes*			
Rawcliffe Uax13				Yes	Yes	
Rawdon				Yes	Yes	
Rawmarsh	Yes					
Rayleigh				Yes	Yes	



R Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Reading Central			Yes*			
Reading Earley			Yes*		Yes	
Reading South				Yes		
Reading Tilehurst	Yes					
Rectory	Yes					
Red Row				Yes*		
Redbourn				Yes	Yes	
Redcar				Yes	Yes	
Redditch Old Town				Yes*		
Redhill				Yes		
Redruth	Yes					
Reepham			Yes*			
Reigate				Yes		
Renfrew	Yes					
Repton			Yes*			
Resolven			Yes*			
Retford				Yes*	Yes	
Rhiwderin				Yes*	Yes	
Rhose				Yes*	Yes	
Rhos On Sea				Yes	Yes	
Rhosllanerchrugog				Yes	Yes	
Rhosneigr			Yes*			
Rhu			Yes*			
Rhuddlan				Yes	Yes	
Rhyl			Yes*		Yes	
Rhymney				Yes	Yes	
Ribbleton			Yes*			
Riccall				Yes	Yes	
Richhill	Yes				Yes	
Richmond (Greater London)			Yes*			Yes
Richmond (North Yorkshire)				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Rickmansworth				Yes	Yes	
Ridgewell				Yes		
Riding Mill	Yes*					
Rilla Mill			Yes*			
Rillington			Yes*			
Ringmer			Yes*			
Ringway	Yes					
Ringwood			Yes*			
Ripley				Yes	Yes	
Ripon			Yes*			
Ripponden	Yes					Yes
Risca				Yes	Yes	
Roade				Yes		
Roath				Yes	Yes	
Robertsbridge	Yes*					
Robin Hoods Bay			Yes*			
Roborough			Yes*			
Rochester	Yes*					
Rochdale	Yes					
Roche	Yes*					
Rochford			Yes*		Yes	
Rock				Yes		
Rock Ferry				Yes	Yes	
Rockcliffe			Yes*			
Rockingham			Yes*			
Romford South	Yes					
Romsey	Yes					
Romsley			Yes*			
Roothing			Yes*			
Rose Street			Yes*			
Rosehearty				Yes	Yes	



R-S Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Roslea	Yes					
Ross On Wye			Yes*		Yes	
Rossendale				Yes	Yes	
Rossett	Yes					
Rossington				Yes*		
Rostrevor	Yes				Yes	
Rothbury				Yes*		
Rotherfield				Yes	Yes	
Rotherham				Yes*	Yes	
Rotherham North				Yes	Yes	
Rothes			Yes*			
Rothesay			Yes*			
Rothley	Yes					
Rothwell (Northamptonshire)				Yes*		
Rothwell (West Yorkshire)				Yes	Yes	
Rottingdean			Yes*			
Rowhedge				Yes	Yes	
Rowlands Castle				Yes		
Rowlands Gill				Yes*		
Rownhams			Yes*			
Rowstock			Yes*			
Roxton				Yes		
Royal				Yes		
Roydon			Yes*			
Royston (Hertfordshire)				Yes		
Royston (South Yorkshire)	Yes					
Ruabon			Yes*		Yes	
Rubery			Yes*			
Ruddington				Yes	Yes	
Rudgwick			Yes*			
Rufford				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Rugby				Yes	Yes	
Rugeley				Yes	Yes	
Ruislip				Yes		
Runcorn East	Yes					
Runcorn Main	Yes				Yes	
Runfold			Yes*			
Rushden				Yes	Yes	
Rushey Green				Yes		
Rusholme	Yes					
Rushyford			Yes*			
Ruskington	Yes*					
Rustington	Yes					
Rutherglen			Yes*			
Ruthin			Yes*			
Ryde	Yes					
Rye				Yes	Yes	
Ryhope	Yes					
Ryton				Yes*		
Sacrison				Yes		
Saddleworth				Yes	Yes	
Saffron Walden			Yes*			
Saint Barnabas				Yes	Yes	
Saint Faith	Yes					
Saint Osyth	Yes					
Saintfield	Yes				Yes	
Salcombe	Yes					
Sale	Yes					
Salhouse	Yes					
Salisbury				Yes	Yes	
Salsburgh			Yes*			
Saltash			Yes*			



S

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Saltburn				Yes		
Sampford Peverell			Yes*			
Sandal				Yes*	Yes	
Sandbach				Yes*		
Sanderstead			Yes*			
Sandiacre				Yes	Yes	
Sandiway				Yes		
Sandown			Yes*			
Sandwich				Yes	Yes	
Sandy				Yes	Yes	
Sanquhar				Yes		
Sapcote	Yes					
Saughall				Yes	Yes	
Saul			Yes*			
Saundby				Yes*		
Saundersfoot	Yes					
Sawbridgeworth	Yes					
Sawston			Yes*			
Sawtry	Yes					
Saxilby			Yes*			
Saxmundham				Yes	Yes	
Scampton			Yes*			
Scarborough				Yes	Yes	
Scarisbrick			Yes*			
Scartho			Yes*			
Scaynes Hill	Yes*					
Science Park			Yes*			
Scillonia			Yes*			
Scone			Yes*			
Scotstoun			Yes*			
Scotter				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Scunthorpe Subs				Yes*	Yes	
Seacroft				Yes	Yes	
Seaford				Yes		
Seaforde	Yes				Yes	
Seaham	Yes					
Seahouses	Yes*					
Seal				Yes	Yes	
Seascale			Yes*			
Seaton			Yes*			
Seaton Delaval	Yes*					
Sedgefield			Yes*			
Sedgley				Yes	Yes	
Sedlescombe			Yes*			
Seend				Yes	Yes	
Sefton Park				Yes	Yes	
Seighford				Yes		
Selby				Yes*	Yes	
Selkirk			Yes*		Yes	
Sellindge			Yes*			
Selly Oak				Yes		
Selsey	Yes					
Senghenydd				Yes	Yes	
Settle				Yes	Yes	
Seven Sisters				Yes		
Sevenoaks				Yes	Yes	
Sevington				Yes	Yes	
Shaftesbury				Yes	Yes	
Shaldon			Yes*			
Shanklin	Yes					
Shap				Yes		
Shardlow				Yes	Yes	



S

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Sharpthorne			Yes*			
Sharrow				Yes*	Yes	
Shaw				Yes	Yes	
Shawbury				Yes*		
Sheering				Yes	Yes	
Sheerness				Yes	Yes	
Sheffield Sysx				Yes		
Shefford	Yes				Yes	
Sheldon				Yes	Yes	
Shenley Church End				Yes	Yes	
Shenstone	Yes*					
Shephall			Yes*			
Shepherds Bush			Yes*			
Shepherdswell			Yes*			
Shepshed				Yes*		
Shepton Mallet			Yes*			Yes
Sherborne	Yes					
Sherburn	Yes*					
Sherburn Hill				Yes	Yes	
Sheringham				Yes*		
Sherston	Yes*					
Sherwood				Yes	Yes	
Shettleston			Yes*			
Shifnal				Yes*		
Shilbottle			Yes*			
Shildon				Yes*		
Shillington		Yes				
Shipdham			Yes*			
Shiphay Collaton				Yes	Yes	
Shipley				Yes	Yes	
Shipston On Stour				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Shipton U Wychwood	Yes*					
Shirebrook				Yes		
Shirley (Hampshire)	Yes					
Shirley (West Midlands)				Yes	Yes	
Shoeburyness				Yes		
Shoreditch			Yes*			Yes
Shoreham				Yes		
Shorne	Yes					Yes
Shotley	Yes					
Shotts				Yes	Yes	
Shrewsbury				Yes*	Yes	
Shrewton			Yes*			
Shrivenham			Yes*			
Shurdington				Yes	Yes	
Sibsey			Yes*			
Sidbury	Yes*					
Sidcup				Yes	Yes	
Sidmouth			Yes*			
Silchester			Yes*			
Sileby			Yes*			
Silkstone			Yes*			
Silloth			Yes*			
Silsoe				Yes*		
Silver End			Yes*			
Silverdale			Yes*			
Silverstone			Yes*			
Silverton				Yes		
Simonswood				Yes	Yes	
Sion Mills	Yes				Yes	
Sittingbourne			Yes*		Yes	
Skegness				Yes*	Yes	



S

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Skelmanthorpe	Yes					
Skelmersdale	Yes					
Skelton			Yes*			
Sketty			Yes*		Yes	
Skewen	Yes				Yes	
Skipsea	Yes*					
Skipton				Yes	Yes	
Skirlaugh	Yes*					
Skyport	Yes					Yes
Slade Green	Yes					
Slaithwaite				Yes	Yes	
Slamannan				Yes		
Sleaford				Yes	Yes	
Sleights				Yes		
Sloane			Yes*			
Slough				Yes		
Smallbrook				Yes		
Smallfield				Yes	Yes	
Smethwick			Yes*			
Snainton			Yes*			
Snaith				Yes	Yes	
Snape			Yes*			
Snitterfield				Yes		
Snodland				Yes		
Soham				Yes	Yes	
Soho			Yes*			
Solihull				Yes	Yes	
Somersham				Yes	Yes	Yes
Somerton	Yes*					Yes
South (Bristol)				Yes	Yes	
South (Glasgow City)			Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
South (West Midlands)				Yes*		
South Benfleet	Yes					
South Brent				Yes		
South Cerney			Yes*			
South Chard			Yes*			
South Clapham				Yes		
South Cockerington			Yes*			
South Elmsall				Yes	Yes	
South Godstone	Yes*					
South Harrow			Yes*			
South Kensington	Yes					Yes
South Milford	Yes					
South Molton			Yes*			
South Ockendon				Yes		
South Petherton				Yes		
South Queensferry				Yes	Yes	
South Rauceby				Yes*		
South Shields			Yes*			
South Shore				Yes	Yes	
South Wootton				Yes		
Southall			Yes*			
Southam				Yes		
Southampton			Yes*			
Southbank			Yes*			
Southbourne				Yes*		
Southend				Yes	Yes	
Southerndown				Yes	Yes	
Southery			Yes*			
Southfleet			Yes*			
Southminster				Yes	Yes	
Southport	Yes					



S

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Southrepps			Yes*			
Southwark			Yes*			Yes
Southwater				Yes	Yes	
Southwell			Yes*			
Southwick				Yes		
Southwold	Yes					
Sowerby Bridge				Yes		
Spalding	Yes					
Spencers Wood			Yes*			
Spennymoor				Yes*		
Spilsby	Yes					
Spofforth				Yes		
Springburn	Yes					
Springfield (County Fermanagh)			Yes*			
Springfield (West Midlands)				Yes	Yes	
St Agnes			Yes*			
St Albans	Yes					
St Andrews			Yes*			
St Asaph				Yes*	Yes	
St Athan				Yes*		
St Austell	Yes					
St Boswells			Yes*			
St Budeaux				Yes	Yes	
St Clears	Yes					
St Columb		Yes				
St Davids	Yes					
St Day	Yes					
St Ives (Cambridgeshire)				Yes*		
St Ives (Cornwall)			Yes*			
St Johns				Yes	Yes	
St Just			Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
St Margarets Bay	Yes*					
St Marychurch				Yes	Yes	
St Mawes		Yes				
St Merryn			Yes*			
St Monans			Yes*			
St Neots				Yes*		
St Peters				Yes	Yes	
St Tudy			Yes*			
St. Annes				Yes	Yes	
St. Michaels			Yes*			
St. Helens	Yes				Yes	
Stadhampton		Yes*				
Stafford				Yes	Yes	
Staindrop			Yes*			
Staines				Yes	Yes	Yes
Stainton			Yes*			
Stalbridge			Yes*			
Stalham				Yes*		
Stalybridge			Yes*		Yes	
Stamford				Yes	Yes	
Stamford Bridge				Yes		
Stamford Hill				Yes*		
Standeford				Yes*	Yes	
Standish				Yes*		
Stanecastle				Yes		
Stanford In The Vale			Yes*			
Stanford Le Hope				Yes	Yes	
Stanley (County Durham)			Yes*			
Stanley (Merseyside)				Yes*		
Stanley (Perth and Kinross)	Yes*					
Stanmore	Yes					



S

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Stannington				Yes	Yes	
Stanstead Abbots				Yes		
Stansted			Yes*			
Stanton	Yes*					
Staplehurst			Yes*			
Starbeck				Yes	Yes	
Starcross	Yes					
Staveley (Cumbria)			Yes*			
Staveley (Derbyshire)				Yes*	Yes	
Stechford				Yes	Yes	
Steeple Aston		Yes				
Steeple Bumpstead	Yes*					
Steeple Claydon	Yes*					
Steeple Morden			Yes*			
Steeton				Yes*	Yes	
Stenalees	Yes*					
Stepney Green			Yes*			
Stepping Hill	Yes					
Stepps	Yes					
Stetchworth				Yes	Yes	
Stevenage				Yes*		
Stewarton				Yes	Yes	
Stewartstown	Yes				Yes	
Steyning	Yes					
Sticklepath	Yes					
Stickney			Yes*			
Stillington			Yes*			
Stillington Xmid	Yes					
Stirling			Yes*			
Stock			Yes*			
Stockport			Yes*		Yes	
Stocksbridge			Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Stocksfield	Yes*					
Stockton	Yes					
Stockton Heath				Yes	Yes	
Stockton On Forest			Yes*			
Stoke Bishop				Yes*		
Stoke Canon			Yes*			
Stoke City				Yes*		
Stoke Ferry			Yes*			
Stoke Fleming				Yes		
Stoke Gabriel		Yes				
Stoke Golding			Yes*			
Stoke Mandeville			Yes*			
Stoke Trinity			Yes*			
Stokesley			Yes*			
Stone (Buckinghamshire)			Yes*			
Stone (Staffordshire)				Yes	Yes	
Stone Cross			Yes*		Yes	
Stonehaven				Yes	Yes	
Stonehouse (Gloucestershire)				Yes*		
Stonehouse (South Lanarkshire)				Yes	Yes	
Stonesfield	Yes*					
Stoneyburn				Yes	Yes	
Stoneycroft				Yes	Yes	
Stoneyford	Yes				Yes	
Stoneygate				Yes	Yes	
Stony Stratford	Yes				Yes	
Stornoway			Yes*			
Storrington			Yes*			
Stotfold				Yes	Yes	
Stourbridge			Yes*			
Stourport	Yes					



S

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Stow (Lincolnshire)			Yes*			
Stow (Scottish Borders)			Yes*			
Stow-On-The-Wold			Yes*			
Stowmarket				Yes*	Yes	
Strabane	Yes				Yes	
Strangford	Yes				Yes	
Stranraer	Yes				Yes	
Stratford			Yes*			Yes
Stratford On Avon				Yes*		
Strathaven	Yes					
Stratton Audley		Yes				
Stratton On The Fosse				Yes	Yes	Yes
Stratton St.Margaret				Yes	Yes	
Streatham				Yes		Yes
Street	Yes					
Streetly				Yes	Yes	
Strensall			Yes*			
Stretham				Yes	Yes	
Strood	Yes					
Stroud			Yes*			
Stubbington				Yes		
Studley				Yes		
Sturminster Marshall			Yes*			
Sturminster Newton			Yes*			
Sturry	Yes					
Sturton Le Steeple			Yes*			
Sudbrooke Park				Yes	Yes	
Sudbury			Yes*			
Sully				Yes	Yes	
Summertown			Yes*			
Sunbury				Yes	Yes	Yes

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Sunderland	Yes					Yes
Sunderland North	Yes					
Surbiton	Yes					
Surfleet				Yes		
Surlingham		Yes				
Sutton (Cambridgeshire)				Yes	Yes	
Sutton (Cheshire)	Yes*					
Sutton Bridge	Yes*					
Sutton Cheam				Yes		
Sutton Coldfield				Yes	Yes	
Sutton Courtenay	Yes*					
Sutton Cross			Yes*			
Sutton Elms	Yes					
Sutton In Ashfield	Yes					
Sutton On Sea	Yes*					
Sutton On Trent			Yes*			
Sutton St Nicholas			Yes*			
Sutton Valence			Yes*			
Swadlincote				Yes*	Yes	
Swaffham				Yes*		
Swainsthorpe	Yes					
Swanage			Yes*			
Swanley			Yes*			
Swansea				Yes	Yes	
Swanton Morley	Yes					
Swatragh	Yes					
Swavesey			Yes*			
Swimbridge			Yes*			
Swinderby				Yes*		
Swindon				Yes	Yes	
Swineshead			Yes*			



S-T Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Swinton				Yes	Yes	
Sydenham	Yes					
Symington			Yes*			
Tadcaster				Yes	Yes	
Tadley	Yes					
Tadworth			Yes*			
Taffs Well				Yes*	Yes	
Tain			Yes*			
Takeley				Yes	Yes	
Talgarth			Yes*			
Talybont			Yes*			
Talywain			Yes*			
Tamworth				Yes		
Tandragee	Yes				Yes	
Tarbert			Yes*			
Tarbolton			Yes*			
Tarporley				Yes	Yes	
Tarvin				Yes	Yes	
Tattenhall			Yes*		Yes	
Taunton	Yes					
Tavistock				Yes	Yes	
Tayport			Yes*			
Teane	Yes*					
Tedburn St Mary	Yes*					
Teddington				Yes*		
Teignmouth	Yes					
Telford	Yes					
Temple Cloud			Yes*			
Templecombe			Yes*			
Templepatrick	Yes				Yes	
Tempo	Yes					

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Tenbury Wells			Yes*			
Tenby				Yes*		
Tenterden				Yes	Yes	
Terrington St Clement				Yes*		
Terrington St John			Yes*			
Tetbury			Yes*			
Tettenhall	Yes					
Teversham	Yes					
Tewkesbury			Yes*		Yes	
Teynham	Yes					
Thame				Yes		
Thames Ditton				Yes	Yes	Yes
Thamesmead				Yes		
Thanet				Yes		
Thattham			Yes*			
Thaxted			Yes*			
The Lizard			Yes*			
Theale	Yes					
Thetford				Yes*		
Theydon Bois				Yes	Yes	
Thirsk				Yes*		
Thistleton			Yes*			
Thornbury			Yes*			
Thorne				Yes	Yes	
Thorner			Yes*			
Thorney			Yes*			
Thornham			Yes*			
Thornhill			Yes*			
Thornley				Yes	Yes	
Thornly Park				Yes*		
Thornton			Yes*			



T Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Thornton Heath				Yes	Yes	
Thorpe				Yes*	Yes	
Thorpe Bay				Yes		
Thrapston	Yes					
Threewaters	Yes*					
Thrybergh				Yes*		
Thurnby	Yes				Yes	
Thursford			Yes*			
Thurso			Yes*			
Tibshelf				Yes*		
Ticehurst			Yes*			
Tickhill	Yes*					
Tideswell			Yes*			
Tidworth	Yes					
Tilbury				Yes*		
Tile Hill				Yes	Yes	
Tillicoultry				Yes	Yes	
Tillingham			Yes*			
Tilston				Yes	Yes	
Tilton	Yes					
Timsbury	Yes*					
Tintagel			Yes*			
Tinto				Yes		
Tipton				Yes	Yes	
Tiptree			Yes*			
Tisbury			Yes*			
Titchfield				Yes		
Tittleshall			Yes*			
Tiverton	Yes					
Tobermory			Yes*			
Tockwith	Yes*					

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Toddington			Yes*			
Todmorden	Yes					
Toll Bar				Yes*		
Tollerton			Yes*			
Tollesbury			Yes*			
Tonbridge				Yes	Yes	
Tonypandy	Yes					
Tonyrefail			Yes*			
Toomebridge	Yes				Yes	
Toothill				Yes	Yes	
Topcliffe			Yes*			
Topsham				Yes	Yes	
Torcross			Yes*			
Torksey			Yes*			
Torpoint	Yes*					
Torquay				Yes	Yes	
Torrington			Yes*			
Totnes			Yes*			
Tottenham				Yes		
Tottington				Yes*		
Totton			Yes*			
Tow Law			Yes*			
Towcester				Yes	Yes	
Trafford	Yes					
Tranent				Yes	Yes	
Trawsfynydd	Yes*					
Trearddur Bay	Yes*					
Trebetherick			Yes*			
Tredegar				Yes	Yes	
Trefnant				Yes*	Yes	
Treforest			Yes*			



T-W Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Tregony			Yes*			
Treharris			Yes*			
Trentham				Yes*		
Trentside				Yes	Yes	
Treorchy	Yes					
Tresillian				Yes	Yes	
Trimdon	Yes					
Trimsaran			Yes*			
Tring			Yes*			
Troon				Yes	Yes	
Trowbridge	Yes					
Trumpington				Yes*	Yes	
Truro	Yes					
Tulnacross	Yes				Yes	
Tulse Hill				Yes		
Tunbridge Wells				Yes		
Turgis Green	Yes					
Turriff			Yes*			
Turton				Yes*		
Turves			Yes*			
Turvey	Yes*					
Tutbury	Yes*					
Tuxford			Yes*			
Twickenham				Yes	Yes	
Twigworth	Yes*					
Twycross			Yes*			
Twyford (Berkshire)	Yes*					
Twyford (Hampshire)	Yes					
Tynyongl			Yes*			
Tywyn	Yes					
Uckfield				Yes*	Yes	

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Uddingston				Yes*		
Ulgham				Yes	Yes	
Ullapool			Yes*			
Ulverston				Yes		
Undercliffe			Yes*		Yes	
Upavon	Yes*					
Upholland				Yes	Yes	
Upminster				Yes	Yes	
Upper Cwmtwrch			Yes*			
Upper Heyford			Yes*			
Upper Holloway	Yes					
Upper Largo				Yes	Yes	
Upper Warlingham	Yes*					
Uppingham			Yes*			
Upton Park	Yes					
Upton Upon Severn				Yes		
Upwell	Yes*					
Upwey			Yes*		Yes	
Urmston			Yes*		Yes	
Usk			Yes*			
Uttoxeter				Yes	Yes	
Uxbridge				Yes		Yes
Valley				Yes*		
Vange				Yes		
Vauxhall	Yes					
Ventnor			Yes*			
Verwood				Yes	Yes	
Victoria				Yes	Yes	
Waddesdon			Yes*			
Waddington	Yes*					
Wadebridge			Yes*			



W Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wadhurst			Yes*			
Wadsleybridge				Yes	Yes	
Wainfleet			Yes*			
Wakefield				Yes	Yes	
Walcott			Yes*			
Waldringfield	Yes					
Walkden				Yes	Yes	
Walkerburn				Yes		
Walkern	Yes					
Wallasey				Yes	Yes	
Wallingford	Yes					
Wallington				Yes		
Wallop			Yes*			
Wallsend				Yes	Yes	
Walney				Yes	Yes	
Walsall	Yes					
Walsgrave On Sowe	Yes*					
Waltham			Yes*			
Waltham Cross	Yes				Yes	
Walthamstow				Yes*		
Walton On Thames				Yes		
Walworth			Yes*			
Wandsworth				Yes		Yes
Wansford	Yes*					
Wanstead				Yes		
Wantage	Yes					
Wapping			Yes*			Yes
Warborough	Yes*					
Warboys				Yes*		
Ware	Yes					
Wareham			Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wargrave			Yes*			
Waringstown	Yes				Yes	
Warminster			Yes*			
Warmwell			Yes*			
Warrenpoint	Yes				Yes	
Warrington				Yes	Yes	
Warsop				Yes*		
Warwick			Yes*			
Washford			Yes*			
Washingborough			Yes*			
Washington				Yes*		
Waterbeach			Yes*			
Waterhayes Farm				Yes	Yes	
Wateringbury				Yes		
Waterloo				Yes	Yes	
Waterlooville			Yes*			
Watford				Yes	Yes	
Wath Upon Dearne			Yes*			
Watlington (Norfolk)			Yes*			
Watlington (Oxfordshire)	Yes*					
Watton				Yes		
Watton At Stone	Yes					
Watton Dummy				Yes*		
Waverley				Yes		
Weaverham				Yes	Yes	
Wednesbury				Yes	Yes	
Weedon			Yes*			
Weeley			Yes*			
Welford On Avon			Yes*			
Wellesbourne				Yes		
Wellfield	Yes					



W Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wellingborough				Yes	Yes	
Wellington			Yes*			
Wells (Norfolk)	Yes*					
Wells (Somerset)			Yes*			
Welshpool			Yes*		Yes	
Welton	Yes*					
Welwyn			Yes*			
Welwyn Garden			Yes*			
Wem				Yes	Yes	
Wembley			Yes*			Yes
Wembury			Yes*			
Wemyss Bay			Yes*			
Wendover			Yes*			
Wentbridge			Yes*			
Wentworth				Yes	Yes	
Weobley	Yes*					
Werrington				Yes*		
West				Yes	Yes	
West Auckland				Yes*		
West Ayton				Yes*		
West Bromwich	Yes				Yes	
West Calder				Yes	Yes	
West Chiltington			Yes*			
West Coker	Yes					
West Drayton				Yes	Yes	
West Haddon				Yes*		
West Kensington			Yes*			
West Kilbride				Yes	Yes	
West Kingsdown				Yes	Yes	
West Linton			Yes*			
West Malling				Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
West Mersea			Yes*			
West Monkton			Yes*			
West Runton			Yes*			
West Wellow			Yes*			
West Wickham	Yes					
West Wigston			Yes*			
West Wrating	Yes*					
Westbourne				Yes		
Westbury Wilts			Yes*			
Westbury-On-Trym				Yes	Yes	
Wester Hailes				Yes*		
Westerham	Yes					
Western			Yes*			
Westgate				Yes		
Westhoughton			Yes*		Yes	
Westminster	Yes*					
Weston Favell				Yes*		
Weston Zoyland		Yes				
Weston-Super-Mare			Yes*		Yes	
Westwood				Yes	Yes	
Wetherby				Yes	Yes	
Weybourne			Yes*			
Weybridge				Yes		Yes
Weyhill	Yes*					
Weymouth	Yes					
Whaley Bridge	Yes					
Whalley				Yes	Yes	
Wheathampstead				Yes	Yes	
Wheatley			Yes*			
Wheaton Aston				Yes*		
Wheldrake			Yes*			



W Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Whickham				Yes*		
Whimble			Yes*			
Whissendine				Yes	Yes	
Whitburn (Tyne and Wear)				Yes		
Whitburn (West Lothian)				Yes	Yes	
Whitby				Yes*		
Whitchurch (Bristol)				Yes	Yes	
Whitchurch (Buckinghamshire)	Yes*					
Whitchurch (Cardiff)				Yes	Yes	
Whitchurch (Hampshire)			Yes*			
Whitchurch (Shropshire)			Yes*		Yes	
Whitchurch Prees			Yes*			
Whiteabbey				Yes	Yes	
Whitecroft			Yes*			
Whitefield				Yes	Yes	
Whitehall		Yes				
Whitehaven	Yes					
Whitehead	Yes				Yes	
Whitehills			Yes*			
Whiteley				Yes	Yes	
Whiting Bay				Yes		
Whitley Bay				Yes	Yes	
Whitley Bridge	Yes					
Whitstable				Yes*	Yes	
Whittington			Yes*			
Whittlesey				Yes*		
Whitton				Yes*		
Whitwell (Derbyshire)				Yes	Yes	
Whitwell (Hertfordshire)			Yes*			
Whitworth			Yes*			
Wick			Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wickersley				Yes	Yes	
Wickford				Yes	Yes	
Wickham	Yes*					
Wickham Bishops			Yes*			
Wickham Market	Yes					
Wickwar		Yes				
Widemouth Bay			Yes*			Yes
Wideopen			Yes*			
Widnes				Yes	Yes	
Wigan				Yes*	Yes	
Wigton				Yes*		
Wigtown			Yes*			
Wilberfoss				Yes	Yes	
Willaston			Yes*		Yes	
Willenhall	Yes				Yes	
Willesden			Yes*			
Willingham			Yes*			
Willington				Yes	Yes	
Williton			Yes*			
Willowcroft				Yes	Yes	
Wilmslow				Yes*		
Wilpshire				Yes	Yes	
Wilstead			Yes*		Yes	
Wilton	Yes					
Wimbledon				Yes		
Wimborne	Yes					
Wincanton		Yes				
Winchburgh				Yes*		
Winchcombe		Yes*				
Winchester			Yes*			
Winchmore Hill	Yes					



W Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Windermere	Yes					
Windsor				Yes		
Wing			Yes*			
Wingham			Yes*			
Winkfield Row				Yes		
Winscombe				Yes	Yes	
Winsford (Cheshire)				Yes	Yes	
Winsford (Somerset)				Yes		
Winslow			Yes*			
Winstar			Yes*			
Winterbourne	Yes					
Winterslow	Yes*					
Winterton				Yes	Yes	
Winterton-On-Sea				Yes*		
Winton				Yes	Yes	
Wirksworth			Yes*			
Wisbech	Yes					
Wisbech St Mary			Yes*			
Wishaw	Yes					
Witham			Yes*			
Withdean				Yes	Yes	Yes
Withernsea				Yes	Yes	
Witnesham	Yes					
Witney	Yes					
Wiveliscombe			Yes*			
Wivelsfield Green	Yes*					
Wivenhoe	Yes					
Woburn Sands	Yes					
Woking			Yes*			
Wokingham	Yes					
Woldingham	Yes*					

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wollaton				Yes	Yes	
Wolston				Yes*		
Wolverhampton				Yes		
Wolverley			Yes*			
Wolverton				Yes*	Yes	
Wolviston				Yes		
Wombourne	Yes*					
Wombwell				Yes		
Wood St				Yes		Yes
Woodborough			Yes*			
Woodbridge				Yes*		
Woodbury			Yes*			
Woodford	Yes					
Woodgate				Yes	Yes	Yes
Woodhall Spa	Yes*					
Woodham Ferrers				Yes		
Woodhouse				Yes	Yes	
Woodhouse Eaves				Yes*		
Woodley (Berkshire)			Yes*			
Woodley (Greater Manchester)				Yes	Yes	
Woodseats				Yes*	Yes	
Woodstock			Yes*			
Woolacombe			Yes*			
Woolhampton	Yes*					
Woolley			Yes*			
Woolston	Yes					
Woolverstone			Yes*			
Woolwich	Yes					Yes
Wootton			Yes*			
Wootton Bassett				Yes	Yes	
Wootton Bridge			Yes*			



W-Y Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Worcester Central				Yes	Yes	Yes
Worcester Park				Yes	Yes	
Workington	Yes					
Worksop Mnr				Yes	Yes	
Worle				Yes*		
Wormley			Yes*			
Worplesdon	Yes					
Worthing Central				Yes	Yes	
Worthing Swandean				Yes		Yes
Worthing West				Yes		
Wotton Under Edge	Yes*					
Wragby			Yes*			
Wraysbury				Yes	Yes	Yes
Wrentham	Yes					
Wrexham	Yes				Yes	
Wrexham North			Yes*			
Wrington				Yes	Yes	
Writtle			Yes*			Yes
Wroughton			Yes*			
Wroxham			Yes*			
Wroxton St Mary			Yes*			
Wybunbury			Yes*			
Wychbold			Yes*			
Wye			Yes*			
Wylam			Yes*			
Wymondham				Yes	Yes	
Wythall			Yes*			
Wythenshawe				Yes	Yes	
Yapton	Yes*					
Yardley Gobion		Yes				
Yarmouth			Yes*			
Yarnfield			Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Yateley			Yes*			
Yatton	Yes					
Yaxley				Yes*	Yes	
Yealmpton			Yes*			
Yelverton			Yes*			
Yeovil				Yes		
Yetminster	Yes					
Ynysddu				Yes	Yes	
Ynysowen	Yes					
Ynysybwl			Yes*			
York			Yes*			
Youlgreave			Yes*			
Yoxall			Yes*			

The above table contains a list of Openreach's FTTP locations within our current Fibre First Towns, Cities and Boroughs Build Programme as well as Market towns and villages build Programmes (the vast majority of which are in Area 3)

It doesn't show FTTP deployment related to BDUK, new sites/retro new-sites and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown in the main only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

'We've finished the main part of our build in this exchange' refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme or Market town and Villages programme, but doesn't mean that services will be available from this date, or that services will be available to every premise. Further deployment may take place in future, and build may also continue as part of our new sites activity and to deliver smaller in-fill programmes





openreach.co.uk

The telecommunications services described in this publication are subject to availability and may be modified from time to time. Services and equipment are provided subject to British Telecommunications plc's respective standard conditions of contract. Nothing in this publication forms any part of any contract. Openreach and the Openreach logo are trademarks of British Telecommunications plc.

© British Telecommunications plc 2022. Openreach Limited. Registered office: 6 Gracechurch St, London, EC3V 0AT. Registered in England and Wales no. 10690039.

Produced and designed by Openreach

openreach

