



# Ultrafast Full Fibre Broadband

Programme Build  
May 2024

openreach





This guide has been produced alphabetically by exchange.  
**Please click on a letter below.**

# A Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Abbeyhill				Yes	Yes
Abbots Bromley			Yes*		
Aberaeron	Yes				
Aberconwy	Yes				Yes
Abercrave			Yes*		
Abercynon			Yes		
Aberdare				Yes	Yes
Aberdeen Ashgrove				Yes	Yes
Aberdeen Balgownie				Yes	Yes
Aberdeen Bieldside			Yes*		
Aberdeen Bucksburn			Yes*		
Aberdeen Culter			Yes		
Aberdeen Denburn	Yes				
Aberdeen Dyce			Yes*		
Aberdeen Kincorth				Yes	Yes
Aberdeen Kingswells			Yes		
Aberdeen Lochnagar	Yes				
Aberdeen North	Yes				
Aberdeen Portlethen	Yes				
Aberdeen West	Yes				
Aberdour			Yes		
Aberdovey			Yes		
Aberfeldy			Yes		
Abergavenny		Yes			
Abergele	Yes				Yes
Aberkenfig	Yes				
Aberlady			Yes		
Aberporth			Yes*		
Abersoch			Yes		
Abertillery	Yes				
Aberystwyth	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Abingdon	Yes				
Aboyne	Yes				
Abson			Yes		
Accrington	Yes				
Acle			Yes		
Acocks Green				Yes	Yes
Acomb		Yes*			
Acton			Yes*		
Adderbury		Yes			
Addingham		Yes*			
Addiscombe			Yes*		
Adel	Yes				
Adlington			Yes		
Adwick Le Street		Yes*			
Aghalee	Yes				Yes
Ahoghill				Yes	Yes
Ainsdale			Yes		
Aintree	Yes				
Airdrie	Yes				
Airth			Yes		
Albert Dock		Yes			
Albrighton		Yes*			
Alcester				Yes	
Aldbourn			Yes		
Aldbrough			Yes		
Aldeburgh		Yes			
Alderbury				Yes	Yes
Alderley Edge	Yes				
Aldershot	Yes				
Alderton			Yes*		
Aldford			Yes		



# A Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Aldridge	Yes				
Alexandria	Yes				
Alford (Aberdeenshire)	Yes				
Alford (Lincolnshire)			Yes		
Alfreton		Yes			
Allerton	Yes				
Allesley				Yes	Yes
Allestree Park				Yes	Yes
Allhallows			Yes*		
Alloa				Yes	
Alloway				Yes	
Almondsbury	Yes				
Alness			Yes		
Alnmouth			Yes		
Alnwick				Yes	
Alresford (Hampshire)			Yes		
Alrewas			Yes		
Alsager	Yes				
Alton	Yes				
Altrincham	Yes				
Alva				Yes	Yes
Alvaston	Yes				
Alyth			Yes		
Ambergate			Yes		
Amberley			Yes		
Amble		Yes			
Ambleside			Yes		
Amersham	Yes				
Amesbury	Yes				
Amisfield			Yes		
Amlwch		Yes			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Amman Valley	Yes				
Ammanford	Yes*				
Amphill		Yes			
Ancaster			Yes		
Andover	Yes				
Anfield	Yes				
Annaghmore	Yes				
Annalong				Yes	Yes
Annan	Yes				
Annbank		Yes			
Anstruther				Yes	Yes
Antrim	Yes				Yes
Appleby			Yes		
Appley Bridge		Yes			
Arbroath	Yes				
Archers Court		Yes			
Ardglass	Yes				Yes
Ardingly			Yes		
Ardrossan				Yes	Yes
Ardwick			Yes		
Arkwright			Yes		
Armadaile		Yes*			
Armagh	Yes				Yes
Armitage				Yes	
Armley	Yes				
Armoy	Yes				
Armthorpe		Yes*			
Arnold	Yes				Yes
Arrowebrook				Yes	Yes
Arthington			Yes		
Arundel			Yes		



# A-B Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ascot	Yes				
Asfordby		Yes*			
Ash			Yes		
Ash Bank			Yes*		
Ashbourne			Yes		
Ashburton			Yes		
Ashby De La Zouch	Yes				
Ashcott			Yes		
Ashfield		Yes*			
Ashford (Kent)	Yes				
Ashford (Surrey)				Yes	
Ashington (Northumberland)	Yes				
Ashington (West Sussex)			Yes		
Ashley			Yes		
Ashover			Yes*		
Ashtead			Yes*		
Ashton	Yes*				
Ashton (Worcestershire)			Yes*		
Ashton In Makerfield		Yes			
Ashton On Ribble	Yes				
Ashwell			Yes		
Askern	Yes				
Aspatria			Yes*		
Aspull	Yes				
Astley Bridge	Yes				
Aston			Yes*		
Aston Clinton	Yes				
Aston Common			Yes*		
Atherstone		Yes*			
Atherton	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Attercliffe	Yes				
Attleborough				Yes	Yes
Auchterarder			Yes		
Auchtermuchty			Yes		
Audlem			Yes		
Audley			Yes		
Aughnacloy	Yes				
Aughton Green				Yes	Yes
Aviemore				Yes	Yes
Avonmouth	Yes				
Axbridge			Yes*		
Axminster	Yes				
Aycliffe			Yes		
Aylesbury	Yes				
Aylesford		Yes			
Aylestone			Yes*		
Aylsham	Yes*				
Ayr	Yes				
Bacton			Yes*		
Bacup		Yes			
Badsey	Yes*				
Bagshot	Yes				
Bagworth			Yes		
Baillies Mills	Yes				
Baillieston				Yes	Yes
Bakewell			Yes		
Bala		Yes*			
Balby				Yes	Yes
Balcombe			Yes		
Baldock				Yes	Yes
Baldslow	Yes				



# B Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Balfron			Yes		
Balham				Yes	Yes
Ballater			Yes		
Ballinamallard	Yes				
Ballingry		Yes			
Ballycastle	Yes				Yes
Ballyclare				Yes	Yes
Ballygally	Yes				Yes
Ballygawley	Yes				
Ballygowan	Yes				Yes
Ballykinler	Yes				Yes
Ballymena	Yes				Yes
Ballymoney	Yes				Yes
Ballynahinch	Yes				Yes
Ballyronan	Yes				Yes
Ballysillan				Yes	Yes
Ballywalter	Yes				Yes
Balmedie			Yes		
Balmoral	Yes				Yes
Balmore			Yes		
Balmullo			Yes*		
Bamber Bridge	Yes				Yes
Bampton (Devon)			Yes		
Bampton Castle			Yes*		
Banbridge	Yes				Yes
Banbury	Yes				
Banchory			Yes		
Banff	Yes				
Bangor (County Down)	Yes				Yes
Bangor (Gwynedd)	Yes				
Bangor-On-Dee			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Banknock		Yes*			
Bannockburn		Yes*			
Banwell	Yes				
Barcombe			Yes		
Bardney			Yes		
Barford			Yes		
Bargoed	Yes				
Barking	Yes				
Barkston Ash			Yes		
Barkway			Yes*		
Barlaston			Yes		
Barming	Yes				
Barmouth			Yes		
Barnard Castle			Yes		
Barnby Dun	Yes				
Barnet		Yes*			
Barnetby			Yes		
Barnoldswick				Yes	Yes
Barnsley	Yes*				
Barnstaple	Yes				
Barnwood			Yes		
Barrhead	Yes				
Barrow			Yes*		
Barrow On Humber	Yes				
Barrow-In-Furness	Yes				
Barry				Yes	Yes
Bartestree Cross		Yes*			
Barton On Humber			Yes		
Barton Under Needwood			Yes		
Barwick In Elmet			Yes		
Basford	Yes				



# B Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Basildon	Yes				
Basingstoke	Yes				
Bassett			Yes		
Bassingham			Yes		
Bathgate				Yes	Yes
Batley	Yes				
Battersea			Yes*		
Battle			Yes		
Bawtry			Yes		
Bayston Hill	Yes*				
Bayswater			Yes*		
Beacon				Yes	Yes
Beaconsfield			Yes		
Beaminster				Yes	Yes
Beamish				Yes	Yes
Bearsden				Yes	
Bearsted	Yes*				
Bearwood				Yes	Yes
Beauchief	Yes				
Beaumaris			Yes		
Beaumont		Yes			
Beccles	Yes*				
Beckenham			Yes*		
Bedale		Yes*			
Bedford	Yes				
Bedlington			Yes*		
Bedlinog			Yes		
Bedminster				Yes	Yes
Bedworth			Yes*		
Beeford			Yes		
Beeston	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Beith				Yes	Yes
Belbroughton			Yes		
Belcoo	Yes				Yes
Belfast East	Yes				Yes
Belford			Yes*		
Belgrave		Yes*			
Belgravia		Yes*			
Bell	Yes*				
Bellaghy	Yes				Yes
Belleek	Yes				Yes
Bellingham			Yes		
Bellshill			Yes		
Belper			Yes		
Belstead	Yes				
Bembridge			Yes*		
Benenden			Yes*		
Benningbrough			Yes*		
Bentham			Yes		
Bentley		Yes*			
Bentley (Hampshire)			Yes*		
Benton				Yes	Yes
Benwick				Yes	
Beragh	Yes*				
Bere Alston			Yes		
Bere Regis			Yes		
Berkeley			Yes		
Berkhamsted			Yes*		
Berkswell				Yes	
Bermondsey	Yes*				
Berwick	Yes				
Bessbrook	Yes				Yes



# B Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Betchworth				Yes	Yes
Bethesda		Yes			
Betley			Yes		
Beulah Hill			Yes		
Bewdley		Yes			
Bexhill	Yes				
Bexleyheath				Yes	Yes
Bicester	Yes				
Bickington	Yes				
Biddenden			Yes		
Biddulph	Yes				
Bideford	Yes				
Bidford On Avon				Yes	Yes
Biggar			Yes		
Biggin Hill				Yes	
Biggleswade				Yes	
Bildeston			Yes*		
Billericay				Yes	
Billesdon		Yes			
Billingborough			Yes*		
Billinge			Yes*		
Billinghay			Yes		
Billingshurst	Yes				
Bilthorpe			Yes		
Bilston	Yes				
Binbrook			Yes*		
Bindon Abbey			Yes		
Bingham			Yes		
Bingley	Yes				
Binley				Yes	Yes
Birch			Yes*		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Birchfield				Yes	Yes
Birchington	Yes				
Birchwood	Yes				
Birdham		Yes*			
Birkdale			Yes		
Birkenhead				Yes	Yes
Birstall	Yes*				
Birtley			Yes		
Bishop Auckland	Yes				
Bishopbriggs	Yes				
Bishops Castle			Yes		
Bishops Cleeve		Yes*			
Bishops Lydeard			Yes*		
Bishops Stortford			Yes*		
Bishops Waltham			Yes		
Bishopsgate	Yes				
Bishopston			Yes		
Bishopsworth				Yes	Yes
Bishopton		Yes			
Bisley			Yes*		
Bitton			Yes*		
Blackburn	Yes*				
Blackford			Yes		
Blackheath			Yes*		
Blackmore			Yes		
Blackpool		Yes			
Blackwater	Yes				
Blackwood	Yes				
Blaenau Ffestiniog	Yes				
Blaenavon			Yes		
Blaina			Yes		





# B Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Blairgowrie			Yes		
Blakedown			Yes		
Blakeney			Yes*		
Blandford	Yes				
Blanefield			Yes		
Blantyre		Yes*			
Blaydon	Yes				
Bleadon			Yes		
Bletchington			Yes*		
Blewbury		Yes*			
Blidworth			Yes*		
Blisworth			Yes		
Blockley			Yes*		
Bloomsbury	Yes				
Bloxham		Yes			
Bluebell Hill	Yes				
Blundeston	Yes				
Blunham			Yes*		
Blunsdon				Yes	Yes
Blyth				Yes	Yes
Blythe Bridge	Yes				
Boars Hill			Yes*		
Bodmin Moor	Yes				
Bognor Regis	Yes				
Boldon	Yes				
Bollington		Yes			
Bolsover			Yes		
Bolton	Yes				
Boness		Yes			
Bonnybridge		Yes*			
Bookham	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bootle (Merseyside)	Yes				
Bordon	Yes				
Boreham				Yes	
Borough Green	Yes				
Boroughbridge			Yes		
Borth			Yes		
Boscastle			Yes		
Boscombe	Yes*				
Bosham	Yes				
Boston			Yes		
Boston Spa				Yes	Yes
Botesdale			Yes		
Bothwell		Yes*			
Botley		Yes			
Bottesford			Yes		
Bottisham			Yes		
Boughton			Yes		
Bourne				Yes	Yes
Bourne End			Yes*		
Bournemouth	Yes				
Bourton-On-The-Water			Yes		
Bovey Tracey	Yes				
Bow Street	Yes				
Bowes Park	Yes				
Bowmans Green				Yes	Yes
Box	Yes				
Bozeat			Yes		
Bracklesham Bay	Yes				
Brackley		Yes			
Bracknell	Yes				
Bradenstoke			Yes		



# B Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bradford		Yes*			
Bradford-On-Avon			Yes		
Bradley	Yes				
Bradwell Abbey	Yes				
Braintree	Yes				
Bramhall				Yes	Yes
Bramley			Yes		
Brampton (Cumbria)		Yes*			
Brancaaster			Yes*		
Brandon	Yes				
Bransgore	Yes				
Braunston			Yes		
Braunstone			Yes*		
Braunton			Yes		
Breadsall			Yes		
Bready	Yes				
Brean Down			Yes		
Brechin		Yes*			
Brecon		Yes*			
Brediland			Yes		
Bredon		Yes			
Brenchley			Yes		
Brent Knoll			Yes*		
Brentwood				Yes	
Brewood	Yes*				
Bridge			Yes		
Bridge Of Allan			Yes		
Bridge Of Earn			Yes		
Bridge Of Weir	Yes				
Bridgend	Yes				
Bridgeton	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bridgnorth	Yes				
Bridgwater	Yes				
Bridlington	Yes				
Bridport			Yes		
Brierley Hill		Yes*			
Brigg	Yes*				
Brighouse	Yes				
Brighstone			Yes*		
Brightlingsea			Yes		
Brigstock			Yes		
Brimscombe		Yes			
Brinscall				Yes	Yes
Bristol Redcliffe	Yes				
Bristol West				Yes	Yes
Briton Ferry	Yes*				
Brixham	Yes				
Brixton	Yes				
Brixworth	Yes				
Broadstairs				Yes	
Broadstone	Yes				
Broadway			Yes		
Broadwell	Yes				
Brockenhurst			Yes*		
Brodick			Yes		
Bromborough				Yes	Yes
Bromley			Yes		
Bromsgrove				Yes	Yes
Bromyard	Yes				
Brookhall				Yes	Yes
Brookwood		Yes			
Broomfield			Yes		



# B Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Broomhill	Yes				Yes
Brora			Yes		
Broseley		Yes			
Brotton			Yes		
Broughshane	Yes				
Broughton (Greater Manchester)			Yes		
Broughton (Lancashire)			Yes		
Broughton (Northamptonshire)		Yes*			
Brownhills	Yes				
Broxburn				Yes	Yes
Broxton			Yes		
Brundall			Yes*		
Bruton			Yes		
Brynmawr	Yes				
Brynsiencyn			Yes		
Subwith			Yes*		
Buckden			Yes		
Buckfastleigh				Yes	
Buckhaven				Yes	Yes
Buckie				Yes	Yes
Buckingham			Yes		
Buckley				Yes	Yes
Buckminster			Yes*		
Bude			Yes		
Budleigh Salterton	Yes				
Builth Wells	Yes				
Bulford Camp		Yes*			
Bulls Green			Yes		
Bulwell				Yes	
Bungay				Yes	Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Buntingford			Yes		
Burford			Yes*		
Burgess Hill	Yes*				
Burgh			Yes*		
Burgh Castle	Yes				
Burgh Heath				Yes	Yes
Burghfield Common		Yes*			
Burghill	Yes				
Burley In Wharfedale			Yes		
Burnham	Yes				
Burnham Market			Yes		
Burnham On Crouch	Yes				
Burnham-On-Sea	Yes				
Burnley	Yes				
Burnopfield			Yes		
Burntisland	Yes				Yes
Burntwood				Yes	Yes
Burrowbridge			Yes*		
Burry Port				Yes	Yes
Burscough				Yes	Yes
Bursledon			Yes*		
Burslem			Yes		
Burton	Yes				
Burton Bradstock			Yes*		
Burton Joyce		Yes			
Burton Latimer		Yes*			
Burton On Stather			Yes		
Burton On Trent	Yes				
Burton Pidseac			Yes		
Burwash			Yes*		
Burwell			Yes*		



# B-C Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bury (Greater Manchester)				Yes	Yes
Bury St Edmunds				Yes	
Busby	Yes				
Bushey Heath	Yes				
Bushmills	Yes				
Butterwick			Yes*		
Buxted			Yes		
Buxton (Derbyshire)	Yes				
Buxton (Norfolk)			Yes		
Byfield			Yes*		
Byfleet		Yes			
Cadnam			Yes*		
Caergwrle				Yes	Yes
Caerleon			Yes		
Caernarfon	Yes				Yes
Caerphilly	Yes				
Caersws	Yes				
Caister-On-Sea				Yes	Yes
Caistor			Yes		
Calder Valley			Yes		
Caldercruix			Yes		
Caldicot		Yes			
Caldy	Yes				
Callander			Yes		
Callington			Yes		
Calne	Yes				
Calthorpe	Yes				
Camberley			Yes*		
Camblesforth Uc	Yes				
Camborne			Yes		
Cambridge		Yes			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Cambridge (Gloucestershire)			Yes*		
Cambuslang	Yes				
Cambusnethan		Yes*			
Camelford				Yes	Yes
Campbeltown			Yes		
Campden			Yes*		
Campsie	Yes				Yes
Canary Wharf			Yes*		
Canford Cliffs		Yes			
Cannock	Yes				Yes
Canonbury	Yes				
Canterbury	Yes				
Cantley				Yes	Yes
Canvey Island		Yes			
Cardenden		Yes*			
Cardiff	Yes				Yes
Cardigan			Yes		
Cardington			Yes		
Cardross			Yes		
Carlisle	Yes				
Carluke	Yes				
Carmarthen				Yes	Yes
Carnforth	Yes				
Carnoustie			Yes		
Carnwath			Yes		
Carrickfergus	Yes				Yes
Carrickmore	Yes				
Carryduff	Yes				Yes
Carstairs			Yes		
Carterton	Yes				



# C Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Castle Bromwich	Yes				
Castle Cary			Yes		
Castle Donington			Yes		
Castle Douglas	Yes				
Castledawson	Yes				Yes
Castledearg	Yes				
Castleford				Yes	Yes
Castleham		Yes*			
Castlereagh	Yes				
Castlerock	Yes				Yes
Castleton (Newport)		Yes			
Castlewellan	Yes				Yes
Castor				Yes	
Caterham	Yes*				
Catford			Yes		
Caton			Yes		
Catterick Camp	Yes				
Caversham	Yes				
Cawood			Yes		
Caxton			Yes		Yes
Cayton Bay Uc			Yes		
Cemaes Bay			Yes		
Central (Glasgow City)	Yes*				
Central (Merseyside)	Yes*				
Chafford			Yes*		Yes
Chalfont Drive			Yes		
Chalfont St Giles			Yes*		
Chandlers Ford			Yes*		
Chapel Brampton	Yes				
Chapel En Le Frith			Yes		
Chapel End		Yes			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Chapel St Leonards	Yes				
Chapelton				Yes	Yes
Chard	Yes				
Charing			Yes		
Charlbury			Yes*		
Charmouth			Yes*		
Chartham			Yes		
Chatburn		Yes			
Chatteris			Yes*		
Cheadle			Yes		
Checkendon			Yes*		
Cheddar				Yes	Yes
Cheddington			Yes		
Cheetham			Yes		
Chellaston				Yes	Yes
Chelmsford				Yes	
Chelmsley			Yes*		
Chelsea			Yes		
Chelston				Yes	Yes
Cheltenham	Yes				
Chepstow	Yes				
Cheriton	Yes				
Cherry Hinton	Yes				
Chertsey	Yes				
Chesham	Yes				
Cheslyn Hay	Yes*				
Chessington	Yes				
Chester Central	Yes				
Chester Le Street				Yes	
Chester North	Yes				
Chester South				Yes	Yes



# C

## Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Chesterfield	Yes				
Chestfield			Yes		
Cheveley			Yes*		
Cheylesmore				Yes	Yes
Chichester	Yes				
Child Okeford			Yes		
Childrey		Yes			
Childwall				Yes	Yes
Chilton Polden			Yes		
Chingford	Yes				
Chinley			Yes		
Chippenham	Yes				
Chipping Norton			Yes		
Chipping Sodbury	Yes				
Chirk		Yes*			
Chirnside			Yes		
Chirton			Yes*		
Chiselborough			Yes*		
Chislehurst				Yes	Yes
Chiswick		Yes*			
Chobham	Yes				
Chorley	Yes				
Chorleywood				Yes	Yes
Chorlton	Yes				
Christchurch (Dorset)			Yes*		
Christleton	Yes*				
Chudleigh				Yes	
Chulmleigh			Yes*		
Church Stretton		Yes			
Churchill			Yes*		
Churchtown	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Churnet Side			Yes		
Churston	Yes				
Cinderford			Yes		
Cirencester	Yes				
City (Belfast)	Yes				Yes
Clacton	Yes				
Clandon			Yes		
Clapton	Yes				
Clare			Yes*		
Claudy	Yes				Yes
Cloughton				Yes	Yes
Clay Cross		Yes			
Claydon			Yes*		
Cleator Moor			Yes		
Cleckheaton	Yes				Yes
Cleethorpes		Yes			
Cleland			Yes		
Cleobury Mortimer			Yes		
Clerkenwell			Yes*		
Clevedon	Yes				
Cleveleys		Yes			
Cley			Yes		
Cliffe			Yes*		
Clitheroe				Yes	Yes
Cloughmills	Yes				
Cloughton			Yes		
Clovenfords			Yes		
Clowne		Yes*			
Clydach			Yes		
Clydebank		Yes			
Clynder			Yes		



# C Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Coagh	Yes				Yes
Coalburn			Yes		
Coalisland	Yes				Yes
Coalville	Yes				
Coatbridge			Yes		
Cobham		Yes			
Cockermouth			Yes		
Cockfield			Yes*		
Cockwells			Yes*		
Codicote				Yes	Yes
Codsall	Yes				
Cogenhoe	Yes				
Coggeshall	Yes				
Colaton Raleigh				Yes	Yes
Colchester	Yes				
Coldingham			Yes		
Coldstream		Yes			
Coleford		Yes			
Coleraine	Yes				Yes
Coleshill				Yes	Yes
Colindale		Yes*			
Colinton				Yes	
Collingham			Yes		
Collingham Bridge	Yes*				
Collyhurst			Yes		
Colnbrook			Yes		
Colne	Yes				
Coltishall			Yes		
Colwall		Yes*			
Colwyn Bay	Yes				
Colyton			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Combe Down			Yes*		
Combe Martin			Yes		
Comber	Yes				Yes
Comberbach			Yes*		
Comberton			Yes		
Combwich			Yes		
Compton (Berkshire)			Yes		
Comrie			Yes		
Congleton				Yes	Yes
Coningsby			Yes		
Conisbrough		Yes*			
Connahs Quay				Yes	Yes
Consett	Yes				
Constantine			Yes*		
Cooden		Yes*			
Cookstown	Yes				Yes
Copdock	Yes				
Copplestone			Yes*		
Coppull		Yes*			
Copthorne			Yes		
Corbridge			Yes		
Corby	Yes				
Corfe Castle			Yes*		
Corpach			Yes		
Corsham	Yes				
Corstorphine				Yes	Yes
Corwen		Yes			
Cosham		Yes*			
Costessey	Yes				
Cotgrave			Yes		
Cottenham			Yes		



# C

## Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Cottesmore			Yes		
Coupar Angus		Yes*			
Cowbridge			Yes		
Cowdenbeath		Yes*			
Cowes	Yes				
Cowley			Yes*		
Coxhoe	Yes				
Coxtie Green			Yes		
Craddock			Yes		
Cradley Heath			Yes*		
Crafts Hill			Yes*		
Craiglockhart				Yes	Yes
Crail			Yes		
Cramlington			Yes		
Cranbrook			Yes*		
Cranfield				Yes	Yes
Cranhill	Yes				
Cranleigh			Yes		
Crantock			Yes		
Cranwell			Yes		
Craven Arms			Yes		
Crawley	Yes				
Crayford				Yes	Yes
Creaton	Yes				
Crediton	Yes				
Creetown			Yes		
Cregagh	Yes				Yes
Cressington				Yes	Yes
Crewkerne			Yes		
Criccieth	Yes				
Crick				Yes	Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Crickhowell			Yes		
Cricklade			Yes		
Cricklewood			Yes*		
Crieff		Yes			
Croft (County Durham)			Yes		
Croftfoot	Yes				
Crofton			Yes		
Cromer Town		Yes			
Cronall			Yes*		
Crook				Yes	Yes
Cropredy			Yes*		
Croptorne			Yes		
Cross	Yes				Yes
Cross Hands	Yes				Yes
Cross Hills	Yes				
Cross Keys				Yes	Yes
Crossgar	Yes				
Crossgates				Yes	Yes
Crossmaglen	Yes				
Croston				Yes	Yes
Crouch End		Yes*			
Crowborough	Yes				
Crowland			Yes		
Crowle			Yes		
Crownhill	Yes				
Crowthorne		Yes*			
Croyde			Yes		
Croydon			Yes*		
Cruden Bay	Yes				
Crumlin	Yes				Yes
Crynant			Yes		





# C-D Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Cuckoo Oak			Yes*		
Cudworth		Yes*			
Cuffley	Yes				
Culcheth				Yes	Yes
Cullen			Yes		
Cullingworth		Yes			
Cullompton	Yes				
Cullybackey	Yes				Yes
Culverhouse	Yes				
Cumbernauld		Yes*			
Cumnock				Yes	Yes
Cumnor			Yes		
Cupar	Yes				
Curdworth			Yes		
Cushendall	Yes				Yes
Cushendun				Yes	Yes
Cwm			Yes		
Cwmbran	Yes				
Cymmer			Yes		
Dagenham				Yes	Yes
Dailly			Yes		
Dalbeattie			Yes		
Dalgety Bay	Yes				
Dalkeith	Yes				Yes
Dalmellington			Yes		
Dalry (Ayr)				Yes	
Dalrymple			Yes		
Dalston	Yes				
Dalton-In-Furness				Yes	Yes
Danbury			Yes		
Danehill			Yes*		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Darley Dale			Yes*		
Darlington	Yes				
Dartford	Yes*				
Dartmouth	Yes				
Darton			Yes		
Darvel		Yes*			
Darwen			Yes		
Daubhill		Yes			
Daventry				Yes	Yes
Davidson Mains				Yes	
Dawley		Yes			
Dawlish	Yes				
Deal				Yes	Yes
Dean				Yes	Yes
Debenham			Yes		
Dechmont			Yes		
Deeping St Nicholas			Yes*		
Denbigh				Yes	Yes
Denham		Yes			
Denny		Yes*			
Denton	Yes				
Denton Burn	Yes				
Deptford		Yes*			
Derby	Yes*				
Dereham				Yes	Yes
Derryadd				Yes	Yes
Derrygonnelly	Yes				
Derrylin	Yes				
Dersingham			Yes		
Dervock	Yes				
Desborough		Yes*			



# D Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Desford			Yes		
Devizes	Yes				
Devonport	Yes				
Devoran			Yes		
Dewsbury	Yes				
Dickleburgh			Yes*		
Didcot		Yes*			
Didsbury		Yes*			
Dimsdale			Yes		
Dinas Powys		Yes			
Dingwall		Yes			
Dinnington		Yes*			
Dinsdale	Yes*				
Dipton			Yes		
Disley			Yes		
Diss		Yes			
Dobwalls			Yes*		
Docking			Yes		
Doddington			Yes		
Dolgellau			Yes		
Dollar	Yes				
Donaghadee	Yes				Yes
Donaghmore	Yes				
Donaldson				Yes	
Doncaster				Yes	Yes
Doncaster North				Yes	Yes
Donington			Yes		
Donnington			Yes*		
Dorchester				Yes	
Dorking	Yes				
Dornoch			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Douglas	Yes				
Douglas Lanark			Yes		
Douglas Water			Yes		
Doone			Yes		
Dover	Yes				
Downderry			Yes		
Downend	Yes				
Downhall			Yes		
Downham Market				Yes	Yes
Downland	Yes				
Downpatrick	Yes				Yes
Downton	Yes				
Draperstown	Yes				
Draycott			Yes		
Drayton	Yes				
Driffield	Yes				
Drighlington				Yes	Yes
Dringhouses			Yes*		
Droitwich		Yes*			
Dromara	Yes				
Dromore (Co Down)	Yes				Yes
Dromore (Co Tyrone)	Yes				
Dronfield	Yes				
Drongan			Yes		
Droylsden	Yes				
Druids Heath			Yes*		
Drumbo	Yes				Yes
Drumchapel	Yes				
Drybridge			Yes		
Drybrook		Yes			
Drymen			Yes		



# D-E Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Dudley		Yes*			
Dudley (Tyne and Wear)			Yes*		
Dudley Hill	Yes*				
Duffield			Yes		
Dufftown			Yes		
Dulverton			Yes		
Dulwich	Yes				
Dumbarton		Yes			
Dumfries	Yes				
Dummer			Yes		
Dunbar	Yes				Yes
Dunblane			Yes		
Dunchurch	Yes				
Dundee Baxter	Yes				
Dundee Broughty Ferry	Yes				
Dundee Claverhouse	Yes				
Dundee Fairmuir			Yes*		
Dundee Steeple			Yes*		
Dundonald	Yes				Yes
Dundrum	Yes				Yes
Dunfermline	Yes				
Dungannon	Yes				Yes
Dungiven	Yes				Yes
Dunloy				Yes	Yes
Dunnington			Yes		
Dunoon			Yes		
Duns			Yes		
Dunstable	Yes				
Dunster			Yes		
Dunston		Yes			
Duntocher		Yes*			

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Durham	Yes				
Durrington		Yes			
Dursley	Yes				
Duston	Yes				
Dyffryn			Yes		
Dymchurch		Yes			
Dysart	Yes				
Dyserth		Yes*			
Eaglescliffe			Yes		
Eaglesham			Yes		
Ealing		Yes*			
Earby	Yes				
Earl Shilton			Yes*		
Earls Barton				Yes	Yes
Earls Colne			Yes*		
Earlsdon				Yes	Yes
Earlston			Yes		
Easington			Yes		
Easingwold				Yes	Yes
East	Yes				
East (Greater Manchester)	Yes				
East Bay	Yes				
East Bergholt			Yes*		
East Bridgford			Yes		
East Dean			Yes		
East Grinstead	Yes				
East Harling			Yes		
East Herrington			Yes		
East Kilbride	Yes				
East Leake			Yes*		
East Linton			Yes		



# E Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
East Peckham			Yes*		
East Stoke			Yes		
East Wigston			Yes*		
Eastbourne	Yes				
Eastchurch			Yes		
Eastergate			Yes*		
Eastham				Yes	Yes
Eastleigh			Yes*		
Easton				Yes	
Eastriggs			Yes		
Eastville				Yes	Yes
Eastwood	Yes*				
Eaton Bray			Yes*		
Ebbw Vale	Yes				
Ebchester			Yes		
Ecclefechan			Yes		
Eccles				Yes	Yes
Ecclesfield	Yes				
Eccleshall			Yes		
Eccleston				Yes	Yes
Eckington		Yes*			
Eckington (Worcestershire)			Yes*		
Edale			Yes		
Edenbridge	Yes				
Edgbaston		Yes*			
Edgware	Yes				
Edmonton	Yes				
Edwalton				Yes	Yes
Edwinstowe			Yes		
Egham				Yes	Yes
Eglinton	Yes				Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Egremont			Yes		
Elgin				Yes	Yes
Elie			Yes		
Elland		Yes*			
Ellesmere	Yes				
Ellesmere Port	Yes				
Ellon				Yes	
Elmham			Yes		
Elmswell			Yes		
Elstead			Yes*		
Elstree	Yes				
Eltham	Yes				
Elton			Yes*		
Elvington			Yes		
Ely				Yes	Yes
Embleton			Yes*		
Emsworth		Yes*			
Endon			Yes*		
Enfield		Yes*			
Enniskillen	Yes				Yes
Epping	Yes				
Epsom				Yes	Yes
Epworth			Yes		
Erdington	Yes				
Eriswell			Yes		
Erith				Yes	Yes
Erskine		Yes			
Esher		Yes*			
Eston Grange			Yes*		
Etwall			Yes		
Euston			Yes*		



# E-F Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Evanton			Yes*		
Evercreech			Yes		
Evesham	Yes				
Evington	Yes				
Ewell				Yes	Yes
Exeter Castle				Yes	
Exeter Sowton	Yes				
Exhall	Yes				Yes
Exminster				Yes	Yes
Exmouth	Yes				
Exning			Yes*		
Eye (Cambridgeshire)			Yes		
Eye (Suffolk)			Yes		
Eyemouth			Yes		
Eyke			Yes		
Eynsham			Yes*		
Failsworth				Yes	Yes
Fair Oak			Yes*		
Fairford	Yes				
Fairlie			Yes		
Fairmilehead		Yes			
Fairseat			Yes		
Fakenham	Yes*				
Falfield			Yes		
Falkirk	Yes				
Falkland			Yes		
Fallings Park		Yes			
Falmouth				Yes	Yes
Faraday				Yes	
Fareham	Yes				
Faringdon			Yes*		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Farnborough (Hampshire)			Yes*		
Farnborough (Kent)	Yes				
Farndon			Yes		
Farnham			Yes*		
Farnham Common			Yes		
Farningham			Yes		
Farnsfield			Yes		
Farnworth		Yes*			
Fauldhouse				Yes	Yes
Faversham	Yes				
Fawley			Yes		
Faygate			Yes*		
Fazeley			Yes*		
Feeny	Yes				Yes
Felixstowe	Yes				
Felling		Yes*			
Felsted			Yes		
Feltham				Yes	
Feltwell			Yes		
Fencehouses	Yes				
Feniton			Yes		
Fenwick			Yes		
Ferndale			Yes		
Ferndown	Yes				
Fernhill Heath	Yes*				
Ferryhill			Yes		
Filey			Yes		
Fillongley			Yes		
Filton		Yes*			
Finchfield		Yes*			
Finchley		Yes*			



# F Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Findhorn				Yes	Yes
Findon				Yes	Yes
Finedon	Yes				
Finmere			Yes*		
Finningley			Yes		
Fintona	Yes				
Fishguard		Yes			
Fishponds		Yes*			
Fivemiletown	Yes				Yes
Flamborough		Yes			
Fleckney			Yes		
Fleet	Yes				
Fleet Street				Yes	
Fleetwood				Yes	Yes
Fleggburgh			Yes		
Flint				Yes	Yes
Flitwick		Yes			
Flockton				Yes	Yes
Flookburgh			Yes*		
Florencecourt	Yes				
Fochabers			Yes		
Foleshill				Yes	Yes
Folkestone	Yes				
Ford			Yes		
Forden			Yes		
Fordham Cambs			Yes		
Fordham Essex			Yes*		
Fordhouses	Yes				
Fordingbridge	Yes				
Forest Hill	Yes				
Forest Row				Yes	Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Forfar	Yes				
Forkhill	Yes				Yes
Formby				Yes	Yes
Forres				Yes	
Fort William		Yes*			
Forth			Yes		
Fortrose			Yes*		
Fortwilliam	Yes				Yes
Foulsham			Yes*		
Fountainbridge	Yes				
Four Oaks				Yes	
Fowey			Yes		
Fowlmere			Yes*		
Foxhall	Yes				
Fraddon			Yes		
Framingham		Yes			
Framlingham			Yes		
Fraserburgh	Yes				
Freckleton				Yes	
Freeland		Yes			
Freethorpe			Yes		
Frensham			Yes		
Freshwater			Yes		
Friday Bridge	Yes*				
Frinton On Sea	Yes				
Frodsham				Yes	Yes
Frome Keyford	Yes				
Frosterley			Yes		
Fulbourn			Yes		
Fulham		Yes			
Fulmer			Yes*		



# F-G Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Fulwood		Yes			
Gaddesby		Yes*			
Gaerwen			Yes		
Gainford			Yes*		
Gainsborough	Yes				
Galashiels	Yes				
Galgate	Yes				
Galston		Yes*			
Gamlingay			Yes		
Gants Hill				Yes	Yes
Garelochhead			Yes		
Garforth	Yes				
Gargrave			Yes		
Garstang				Yes	Yes
Garston	Yes				
Garvagh	Yes				
Gateacre				Yes	Yes
Gateforth			Yes		
Gateshead	Yes				
Gatley	Yes				
Gayton			Yes		
Gedling				Yes	Yes
Germoe		Yes			
Gerrards Cross				Yes	Yes
Giffnock	Yes				
Gilberdyke		Yes*			
Gilford	Yes				Yes
Gillingham (Dorset)				Yes	Yes
Gillingham (Kent)	Yes				
Gilwern	Yes				
Gipsy Hill	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Girton			Yes		
Girvan		Yes*			
Glantawe		Yes			
Glastonbury			Yes*		
Glemsford			Yes		
Glenarm				Yes	Yes
Glenboig	Yes*				
Glenfield	Yes				
Glengormley				Yes	Yes
Glenrothes Central			Yes*		
Glenrothes North	Yes				
Glenrothes South			Yes*		
Glenwherry	Yes*				
Glinton				Yes	Yes
Glossop	Yes				
Gloucester			Yes*		
Glynneath			Yes		
Gnosall		Yes			
Godalming	Yes				
Godshill			Yes*		
Godstone			Yes		
Golders Green		Yes*			
Goldthorpe	Yes				
Golspie			Yes		
Goodmayes	Yes				
Goole	Yes				
Gorebridge		Yes*			
Goring			Yes*		
Gorleston	Yes				
Gorseinon	Yes				
Gortin	Yes*				



# G-H Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Gosberton			Yes		
Goscote	Yes*				
Gosforth (Tyne and Wear)				Yes	Yes
Gosport	Yes				
Gotham			Yes		
Gourock	Yes*				
Govan	Yes				
Gowerton	Yes				
Grampound Road			Yes		
Grange-Over-Sands			Yes		
Grangemouth	Yes				
Grantham	Yes				
Granton	Yes				
Grantown On Spey			Yes*		
Grassington			Yes		
Gravesend	Yes				
Grays Thurrock	Yes				
Great Ayton			Yes		
Great Baddow				Yes	
Great Bardfield			Yes*		
Great Barford			Yes		
Great Barr				Yes	Yes
Great Bentley			Yes		
Great Chesterford			Yes		
Great Crosby				Yes	Yes
Great Dunmow			Yes		
Great Ecclestone				Yes	Yes
Great Glen			Yes*		
Great Harwood	Yes				
Great Horkesley			Yes*		
Great Massingham			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Great Missenden			Yes		
Great Oakley			Yes		
Great Wakering	Yes				
Great Wenham			Yes		
Great Yarmouth		Yes			
Great Yeldham			Yes*		
Greatford			Yes*		
Greatham			Yes		
Green Hammerton			Yes*		
Greenford	Yes				
Greenhill	Yes*				
Greenhithe	Yes				
Greenock	Yes				
Greenwich			Yes*		
Gresford	Yes				
Gressenhall			Yes		
Gretna			Yes		
Greyabbey	Yes				Yes
Grimsby Tk Subs	Yes				
Grindleford			Yes		
Grove Park				Yes*	Yes
Grundisburgh			Yes*		
Guestling			Yes		
Guildford	Yes				
Guisborough			Yes*		
Guiseley				Yes	
Gullane			Yes		
Gunnislake			Yes		
Hackleton			Yes		
Hackney	Yes				





# H Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Haddenham (Buckinghamshire)	Yes				
Haddenham (Cambridgeshire)	Yes				
Haddington	Yes				
Hadleigh Essex	Yes				
Hadleigh Suffolk			Yes		
Hadlow			Yes		
Hagley			Yes*		
Hailsham				Yes	
Hainault		Yes			
Hale	Yes				Yes
Halesowen			Yes*		
Halesworth	Yes				
Halfway				Yes	Yes
Halifax		Yes			
Halsall			Yes		
Halstead	Yes				
Halton On Lune			Yes		
Haltwhistle			Yes		
Ham Street			Yes		
Hamble			Yes*		
Hambleton				Yes	Yes
Hamilton			Yes*		
Hammersmith			Yes*		
Hampden Park	Yes				
Hampstead		Yes*			
Hampton			Yes*		
Hampton In Arden			Yes		
Hamstall Ridware		Yes			
Hanley Swan	Yes				
Hanningfield			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hanslope			Yes		
Harborne				Yes	Yes
Harbury			Yes		
Hardingstone				Yes	Yes
Hardwicke		Yes			
Harefield	Yes				
Harehills				Yes	Yes
Harestock			Yes*		
Harlescott			Yes*		
Harlesden			Yes*		
Harleston		Yes			
Harlow			Yes*		
Harpenden	Yes				
Harrington			Yes		
Harrogate	Yes				
Harrold	Yes*				
Harrow	Yes*				
Harrowden	Yes				
Harston			Yes*		
Hartburn (County Durham)			Yes		
Hartford				Yes	Yes
Harthill	Yes				
Hartlebury			Yes*		
Hartlepool	Yes				
Hartley Wintney	Yes				
Harvington			Yes		
Harwich	Yes				
Haslemere	Yes				
Haslington	Yes				
Hassocks		Yes*			



# H Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hastings	Yes				
Hatch End				Yes	Yes
Hatfield		Yes			
Hatfield Broad Oak			Yes		
Hatfield Peverel			Yes		
Hatfield Woodhouse	Yes				Yes
Hatherleigh			Yes*		
Hathern			Yes		
Hathersage			Yes		
Havant	Yes				
Haverfordwest	Yes				
Haverhill Town	Yes				
Hawarden	Yes				Yes
Hawes			Yes*		
Hawick	Yes				
Hawkhurst				Yes	
Hawkinge	Yes*				
Hawkwell			Yes		
Haworth		Yes*			
Hawthorn		Yes			
Haxby			Yes*		
Haxey			Yes		
Hay On Wye			Yes*		
Haydon Bridge			Yes		
Haydon Wick				Yes	Yes
Hayes				Yes	Yes
Hayes Common				Yes	Yes
Hayle			Yes		
Hayling Island			Yes*		
Haywards Heath	Yes				
Heacham			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Headcorn			Yes*		
Headingley				Yes	Yes
Headington			Yes*		
Headless Cross	Yes				
Headley Down			Yes		
Healing	Yes				
Heath And Reach			Yes		
Heath Hayes	Yes				
Heathfield			Yes		
Heaton Moor	Yes				
Hebden Bridge			Yes		
Heckington			Yes		
Heckmondwike	Yes				
Hedingham			Yes		
Hednesford				Yes	Yes
Hele			Yes		
Helens Bay	Yes				Yes
Helensburgh	Yes				
Hellifield		Yes			
Helmsley		Yes			
Helsby	Yes				
Helston	Yes				
Hemel Hempstead	Yes				
Hemingbrough		Yes*			
Hempnall			Yes		
Hemswell			Yes*		
Hemsworth				Yes	Yes
Henbury			Yes*		
Hendon		Yes*			
Henfield			Yes		
Hengoed		Yes*			



# H Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Henlade			Yes*		
Henley In Arden				Yes	Yes
Henley-On-Thames			Yes*		
Hereford	Yes				
Hermitage			Yes*		
Herne Bay	Yes				
Herongate	Yes				
Herstmonceux			Yes		
Hertford Town	Yes*				
Hesketh Bank				Yes	
Hest Bank	Yes				
Heswall	Yes				
Hethersett	Yes*				
Hetton Le Hole			Yes		
Hevingham			Yes		
Hexham			Yes		
Hexton			Yes*		
Heysham	Yes				Yes
Heywood	Yes				
High Green			Yes		
High Halden			Yes		
High Wycombe			Yes		
Higham			Yes		
Highams Park	Yes				Yes
Highbury				Yes	Yes
Highcliffe			Yes*		
Higher Bolton		Yes			
Highley		Yes			
Hightown			Yes*		
Highway				Yes	Yes
Highwoods	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Highworth	Yes				
Hildenborough			Yes*		
Hillington			Yes		
Hillsborough	Yes				Yes
Hillside (Worcestershire)				Yes	Yes
Hinckley	Yes				
Hinderwell		Yes*			
Hindhead			Yes		
Hindley	Yes*				
Hingham			Yes		
Hipperholme		Yes*			
Hirwaun			Yes		
Histon			Yes		
Hitchin	Yes				
Hockliffe			Yes*		
Hoddesdon		Yes			
Hoghton		Yes			
Holbeach			Yes		
Holbeton			Yes		
Holborn	Yes				
Holbrook			Yes*		
Holland On Sea	Yes				
Hollinswood			Yes		
Holme Hale			Yes		
Holme On Spalding Moor			Yes*		
Holmer Green			Yes		
Holmes Chapel	Yes				
Holmesfield			Yes		
Holmewood			Yes		
Holmfirth		Yes			
Holsworthy		Yes			



# H Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Holt			Yes		
Holyhead	Yes				
Holymoorside	Yes				
Holytown		Yes*			
Holywell				Yes	Yes
Holywood	Yes				Yes
Honingham			Yes		
Honiton	Yes				
Honley	Yes				
Hoo		Yes*			
Hook	Yes				
Hook Norton			Yes*		
Hooton	Yes				Yes
Hope (Derbyshire)			Yes		
Hopeman	Yes				
Horam Road			Yes		
Horbury	Yes				
Horley		Yes			
Horncastle				Yes	Yes
Hornchurch	Yes				
Horndean			Yes*		
Horning			Yes*		
Hornsea				Yes	Yes
Horseley Fields	Yes				
Horsforth				Yes	Yes
Horsham	Yes				
Horsley		Yes			
Horton Bank		Yes			
Horwich	Yes				
Houghton Le Spring	Yes				
Houghton Regis			Yes*		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hounslow		Yes*			
Hove	Yes				
Hovingham			Yes		
Howden		Yes			
Hoylake	Yes				Yes
Hoyland			Yes		
Huby				Yes	
Hucknall	Yes				Yes
Huddersfield	Yes				
Hulland Ward			Yes*		
Hullavington			Yes*		
Hullbridge				Yes	Yes
Hulme Hall				Yes	Yes
Humberston			Yes*		
Hungarton		Yes*			
Hungerford			Yes		
Hunmanby			Yes		
Hunslet	Yes				
Hunstanton	Yes				
Huntingdon	Yes				
Huntly		Yes			
Hunts Cross	Yes				Yes
Hurley			Yes		
Hurst Green			Yes		
Hurstpierpoint			Yes		
Hutton Rudby			Yes*		
Huxley	Yes				
Huyton				Yes	Yes
Hyde	Yes				Yes
Hylton			Yes*		
Hythe	Yes				



# H-K Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hythe (Hampshire)			Yes*		
Ibrox	Yes				
Ibstock		Yes			
Iden			Yes		
Idle				Yes	Yes
Idmiston			Yes		
Ilchester			Yes		
Ilford Central				Yes	Yes
Ilford North				Yes	Yes
Ilfracombe			Yes		
Ilkeston	Yes				
Ilkley		Yes			
Illingworth		Yes*			
Ilminster				Yes	Yes
Immingham			Yes*		
Ingatstone			Yes		
Ingleby Barwick		Yes*			
Ingleton			Yes		
Ingrebourne	Yes				
Innellan			Yes		
Innerleithen			Yes		
Insch			Yes*		
Instow			Yes		
Intake				Yes	Yes
Inverallochy			Yes		
Inverbervie			Yes		
Invergordon			Yes		
Invergowrie			Yes*		
Inverkeithing	Yes				
Inverness Culloden				Yes	
Inverness Macdhui	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Inverurie				Yes	Yes
Ipplepen			Yes		
Ipstones			Yes*		
Ipswich	Yes				
Irby	Yes				Yes
Irlam				Yes	Yes
Ironbridge		Yes*			
Irthlingborough	Yes				
Irvine		Yes			
Irvinestown	Yes				Yes
Islandmagee	Yes				Yes
Isleham			Yes		
Isleworth			Yes*		
Iver			Yes		
Ivybridge	Yes				
Jamesbridge	Yes				Yes
Jarrow			Yes*		
Jedburgh	Yes				
Jesmond	Yes				
Johnston			Yes		
Johnstone			Yes		
Joppa			Yes		
Keadby			Yes*		
Keady	Yes				
Keevil			Yes		
Kegworth			Yes*		
Keighley	Yes				
Keith			Yes		
Kells	Yes				
Kelsall			Yes*		
Kelso				Yes	Yes





# Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kelty				Yes	Yes
Kelvedon			Yes		
Kemble			Yes*		
Kemnay			Yes		
Kempston	Yes				
Kempton	Yes*				
Kendal	Yes				
Kenfig Hill	Yes*				
Kenilworth			Yes*		
Kennford			Yes		
Kennoway	Yes				
Kensal Green			Yes*		
Kensington Gardens	Yes				
Kentford				Yes	Yes
Kenton			Yes*		
Kenton Road				Yes	Yes
Keresley				Yes	Yes
Kesgrave	Yes				
Kesh	Yes				Yes
Kessingland			Yes*		
Kessock			Yes*		
Keswick			Yes		
Kettering	Yes				
Keyingham			Yes*		
Keynsham				Yes	
Kibworth			Yes		
Kidbrooke	Yes				
Kidderminster	Yes				
Kidlington		Yes			
Kidmore End			Yes		
Kidsgrove	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kidwelly			Yes		
Kilbarchan			Yes		
Kilbirnie				Yes	Yes
Kilkeel	Yes				Yes
Kilkhampton			Yes		
Killearn			Yes		
Killeavy	Yes				Yes
Killinchy	Yes				
Killingholme			Yes		
Killingworth	Yes				
Killyleagh	Yes				Yes
Kilmacolm	Yes				
Kilmarnock				Yes	Yes
Kilrea	Yes				
Kilsyth				Yes	
Kilwinning	Yes				
Kimberley	Yes				
Kimbolton			Yes*		
Kimpton			Yes		
Kincardine				Yes	Yes
Kineton		Yes			
Kinghorn		Yes*			
Kinglassie			Yes		
Kings Langley	Yes				
Kings Lynn	Yes				
Kings Norton				Yes	
Kings Somborne			Yes*		
Kingsbridge	Yes				
Kingsbury			Yes*		
Kingskerswell	Yes				
Kingsland Green	Yes				



# K-L Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kingsley			Yes*		
Kingsmead			Yes*		
Kingsthorpe	Yes				Yes
Kingston		Yes*			
Kingston Blount			Yes		
Kingswear			Yes		
Kingswinford			Yes		
Kingswood			Yes*		
Kington			Yes		
Kinnerton				Yes*	
Kinross	Yes				
Kintbury			Yes*		
Kintore			Yes		
Kinver			Yes		
Kippen			Yes		
Kirby Muxloe	Yes				
Kircubbin				Yes	Yes
Kirkburton				Yes	Yes
Kirkby In Ashfield			Yes*		
Kirkby Lonsdale			Yes		
Kirkby Stephen			Yes*		
Kirkbymoorside	Yes				
Kirkcaldy/Beveridge	Yes				
Kirkconnel			Yes		
Kirkcudbright			Yes		
Kirkham	Yes				
Kirkintilloch	Yes*				
Kirkliston	Yes				Yes
Kirkwall		Yes*			
Kirriemuir			Yes		
Kirton			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kirton Lindsey			Yes		
Kislingbury	Yes				
Kiveton		Yes*			
Knaresborough	Yes				
Knebworth		Yes			
Kneller Hall	Yes*				
Knighton			Yes		
Knock	Yes				Yes
Knockholt			Yes*		
Knott End				Yes	Yes
Knottingley	Yes				
Knowle	Yes				
Knutsford	Yes				
Kyle			Yes		
Ladybank			Yes		
Laindon	Yes				
Laisterdyke		Yes			
Lakenheath		Yes			
Lambourn			Yes*		
Lamlash			Yes		
Lampeter			Yes		
Lanark				Yes	Yes
Lancaster	Yes				
Lanchester			Yes		
Lancing	Yes				Yes
Lane End			Yes		
Langbank			Yes*		
Langford				Yes	Yes
Langholm			Yes		
Langley	Yes				
Langley Mill				Yes	Yes



# L Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Langport			Yes		
Langside	Yes				
Langton			Yes		
Lapworth				Yes	Yes
Larbert	Yes				
Largs		Yes*			
Larkhall			Yes*		
Larklane		Yes*			
Larne	Yes				Yes
Latchingdon				Yes	Yes
Lauder			Yes		
Laughton			Yes*		
Launceston			Yes*		
Laurencekirk			Yes		
Lavenham			Yes		
Lavington			Yes		
Layton		Yes*			
Lea Valley	Yes				
Leabrooks			Yes		
Leagrave	Yes				
Leamington Spa	Yes				
Leamore	Yes				
Leatherhead	Yes				
Lechlade			Yes		
Ledbury	Yes				
Lee Green			Yes*		
Lee-On-The-Solent	Yes*				
Leedstown			Yes		
Leek	Yes				
Leicester Haymarket			Yes*		
Leigh	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Leigh On Sea	Yes				
Leigh Sinton	Yes*				
Leighton Buzzard	Yes				
Leire			Yes*		
Leiston		Yes			
Leith	Yes				
Lemington		Yes*			
Lenham			Yes		
Lennoxton				Yes	Yes
Leominster	Yes				
Lerwick			Yes		
Lesmahagow			Yes		
Letchworth	Yes				
Letterston			Yes*		
Leuchars			Yes		
Leven				Yes	Yes
Leven (East Riding of Yorkshire)		Yes			
Lewes			Yes		
Leyburn			Yes		
Leyland	Yes				
Leysdown			Yes		
Leytonstone	Yes				
Lhanbryde	Yes				
Liberton			Yes		
Lichfield				Yes	
Limavady	Yes				Yes
Limekilns			Yes		
Lincoln Subs	Yes				
Lindfield	Yes*				
Lingfield				Yes	





# L Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Linlithgow	Yes				
Linthorpe		Yes*			
Linton			Yes		
Linton On Ouse			Yes		
Liphook			Yes		
Lisbellaw	Yes				
Lisburn	Yes				Yes
Liskeard				Yes	Yes
Lisnaskea	Yes				Yes
Liss			Yes*		
Little Chalfont	Yes				
Little Clacton	Yes				Yes
Little Waltham			Yes		
Littleborough		Yes			
Littlehampton		Yes*			
Littleport	Yes				Yes
Livingston Bridge		Yes*			
Livingston Station	Yes				
Llanarmon-Yn-Ial	Yes				
Llanberis			Yes		
Llandaff	Yes				Yes
Llandeilo			Yes		
Llandovery	Yes*				
Llandrindod Wells	Yes				
Llandudno				Yes	Yes
Llandybie			Yes		
Llanedeyrn	Yes				
Llanelli	Yes				
Llanfairfechan			Yes		
Llangefni			Yes		
Llangennech	Yes				Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Llangollen	Yes*				
Llanidloes	Yes				
Llanishen	Yes				
Llanon			Yes		
Llanrumney	Yes				
Llanrwst	Yes				
Llansteffan			Yes*		
Llantrisant				Yes	Yes
Llantwit Major			Yes		
Llanwern			Yes		
Llanybydder			Yes*		
Llanymynech	Yes				
Loanhead		Yes			
Lochgelly		Yes*			
Lochgilphead			Yes		
Lochmaben			Yes		
Lochwinnoch			Yes*		
Lockerbie			Yes		
Locks Heath	Yes				
Loddiswell			Yes		
Loddon		Yes			
Lodge Hill			Yes*		
Lofthouse Gate	Yes				
Loftus			Yes		
Londonderry	Yes				Yes
Long Ashton				Yes	
Long Bennington			Yes		
Long Buckby			Yes		
Long Crendon			Yes*		
Long Eaton				Yes	Yes
Long Stratton		Yes			



# L-M Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Long Sutton Lincs			Yes		
Longfield		Yes			
Longford	Yes				
Longframlington			Yes		
Longhope (Gloucestershire)			Yes*		
Longniddry			Yes		
Longridge				Yes	Yes
Longton (Lancashire)			Yes		
Longton (Staffordshire)	Yes*				
Longtown			Yes		
Longworth			Yes*		
Looe			Yes		
Loose	Yes*				
Lords			Yes		
Lossiemouth	Yes				
Lostwithiel			Yes		
Loughborough		Yes*			
Loughgall		Yes			
Loughton	Yes				
Louth		Yes			
Low Fell		Yes*			
Low Moor			Yes		
Lowdham		Yes			
Lower Peover			Yes*		
Lower Shelton	Yes				
Lowestoft	Yes				
Ludgershall		Yes			
Ludlow	Yes				Yes
Lundin Links				Yes	Yes
Luppitt			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Lurgan	Yes				Yes
Luton	Yes				
Lutterworth			Yes		
Lydbrook			Yes*		
Lydd			Yes*		
Lydney			Yes		
Lye			Yes*		
Lyme Regis			Yes		
Lyminge			Yes		
Lymington			Yes		
Lymm				Yes	Yes
Lyndhurst			Yes		
Lynemouth	Yes				
Lynton				Yes	Yes
Lytchett Minster			Yes*		
Lytham				Yes	Yes
Mablethorpe			Yes		
Macclesfield	Yes				
Macduff	Yes				
Machen	Yes				
Machynlleth	Yes				
Madeley			Yes		
Madingley			Yes		Yes
Madley	Yes				
Maesglas	Yes				
Maesteg	Yes				
Maghera	Yes				
Magherafelt	Yes				Yes
Maghull				Yes	Yes
Magor	Yes				Yes
Maida Vale	Yes				



# M Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Maiden Newton			Yes*		
Maidenhead	Yes*				
Maidstone	Yes				
Maindee	Yes				
Maldon				Yes	
Malmesbury	Yes				
Malone	Yes				Yes
Malpas	Yes				
Maltby			Yes		
Malton	Yes				
Malvern	Yes				
Manea			Yes		
Manningham		Yes*			
Manningtree			Yes		
Manor Park				Yes	Yes
Mansfield	Yes				
Marazion			Yes		
March	Yes				
Marcham	Yes				
Marden			Yes*		
Marine	Yes				
Market Bosworth			Yes		
Market Deeping	Yes				
Market Drayton	Yes				
Market Harborough	Yes				
Market Rasen			Yes		
Market Weighton			Yes*		
Markethill	Yes				
Markfield			Yes		
Marks Tey			Yes*		
Markyate			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Marlborough	Yes				
Marlow			Yes*		
Marnhull			Yes*		
Marple	Yes				
Marshalls Cross	Yes*				
Marshchapel			Yes*		
Marshfield			Yes		
Marston Magna			Yes*		
Martham			Yes		
Martinstown (County Antrim)	Yes				
Martinstown (Dorset)			Yes		
Martock			Yes		
Marton (Lancashire)			Yes		
Marton (North Yorkshire)			Yes*		
Maryhill	Yes				
Marylebone	Yes				
Maryport			Yes		
Masham			Yes		
Matlock	Yes				
Mattishall			Yes		
Mauchline			Yes		
Mawnan Smith			Yes		
Mayals	Yes				
Maybole				Yes	Yes
Maybury				Yes	
Mayfair	Yes				
Mayfield			Yes		
Mayobridge	Yes				Yes
Maze	Yes				Yes
Meadowfield		Yes			



# M Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Meare Heath			Yes*		
Measham			Yes		
Medstead			Yes		
Medway (Chatham)	Yes				
Melbourn			Yes*		
Melbourne				Yes	Yes
Melksham			Yes*		
Mellor		Yes*			
Mells			Yes*		
Melrose			Yes		
Melrosegate			Yes*		
Meltham	Yes				
Melton Constable			Yes		
Melton Mowbray	Yes				
Menai Bridge			Yes		
Meopham			Yes		
Mercury	Yes				
Mere			Yes*		
Mereside			Yes		
Meriden			Yes		
Merrylee	Yes				
Merstham	Yes				
Merthyr Tydfil	Yes				Yes
Merton Park				Yes	Yes
Metheringham			Yes		
Methwold			Yes*		
Mevagissey			Yes		
Mexborough	Yes				
Mickle Trafford				Yes	Yes
Mickleover				Yes	Yes
Mickleton			Yes*		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Midcalder			Yes*		
Middlesbrough	Yes				
Middleton (East Riding of Yorkshire)			Yes*		
Middleton (Greater Manchester)			Yes		
Middleton (Norfolk)			Yes		
Middleton Cheney			Yes*		
Middleton In Teesdale			Yes*		
Middleton On Sea	Yes				
Middlewich				Yes	Yes
Midhurst			Yes		
Midland	Yes				
Midsomer Norton	Yes				
Milborne Port			Yes*		
Milborne St Andrew			Yes*		
Mildenhall			Yes		
Mile End	Yes*				
Milford	Yes				
Milford Haven	Yes				
Milford On Sea			Yes		
Mill Hill	Yes				
Millbrook	Yes				
Millisle	Yes				Yes
Millom			Yes		
Millport			Yes		
Milngavie	Yes				
Milnsbridge	Yes				
Milnthorpe	Yes				
Milton Keynes		Yes			
Milton Lee			Yes		
Milverton			Yes*		



# M Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Minehead	Yes				
Minster Sheppey				Yes	Yes
Minster Thanet			Yes		
Mintlaw			Yes		
Mirfield		Yes			
Misterton			Yes		
Mitcham	Yes				
Mobberley			Yes*		
Modbury			Yes		
Moelfre			Yes		
Moffat			Yes		
Mogador	Yes				
Moira	Yes				Yes
Mold	Yes				
Mold West	Yes				
Molesey				Yes	Yes
Moneymore	Yes				
Monifieth	Yes				
Monk Sherborne			Yes*		
Monmouth			Yes		
Montfort	Yes				
Montrose		Yes*			
Monument				Yes	
Moorgate	Yes				
Moorhill			Yes*		
Moortown				Yes	Yes
Morecambe	Yes				Yes
Moreton In Marsh			Yes*		
Moreton Morrell			Yes		
Moretonhampstead			Yes		
Morley				Yes	Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Morningside				Yes	
Morpeth	Yes				
Morrison	Yes				
Mortimer			Yes		
Mortlake		Yes*			
Morton Bourne			Yes		
Mosborough	Yes				
Moss Side	Yes*				
Mossley	Yes				
Mostyn	Yes				Yes
Motherwell	Yes				
Mottram	Yes				
Moulton (Lincolnshire)			Yes		
Moulton (Northamptonshire)	Yes				
Moulton Chapel			Yes		
Mountain Ash	Yes				
Mountwood				Yes	Yes
Mousehole			Yes		
Moy	Yes				Yes
Much Hadham			Yes*		
Much Wenlock		Yes			
Muir Of Ord			Yes		
Muirhead			Yes		
Muirkirk			Yes		
Mulbarton	Yes				
Mumbles				Yes	Yes
Mundesley		Yes			
Mundford			Yes		
Musselburgh	Yes				
Muswell Hill		Yes*			



# N Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Nailsea			Yes*		
Nailsworth			Yes		
Nairn			Yes		
Nanpean		Yes			
Nantwich	Yes				
Naphill			Yes		
Narberth	Yes				
Narborough			Yes		
Narborough (Leicestershire)		Yes			
Navenby			Yes		
Nayland			Yes*		
Nazeing				Yes	Yes
Neath	Yes				
Needham			Yes		
Nefyn	Yes*				
Nelson (Caerphilly)			Yes		
Nelson (Lancashire)	Yes				Yes
Neston				Yes	Yes
Nether Stowey			Yes		
Netherley				Yes	Yes
New Brancepeth		Yes			
New Cross				Yes	
New Cumnock			Yes		
New Malden	Yes*				
New Mills	Yes				
New Milton			Yes*		
New Oakley	Yes				
New Ollerton			Yes*		
New Quay			Yes		
New Romney			Yes*		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
New Southgate	Yes				
Newark	Yes				
Newborough			Yes		
Newborough (Anglesey)			Yes*		
Newbridge (Caerphilly)	Yes				Yes
Newbridge (Dumfries and Galloway)			Yes		
Newburgh			Yes		
Newbury	Yes				
Newcastle (County Down)	Yes				Yes
Newcastle (Staffordshire)	Yes				
Newcastle Central (Tyne and Wear)	Yes				
Newcastle East (Tyne and Wear)	Yes				
Newcastle Emlyn			Yes*		
Newcastle West (Tyne and Wear)	Yes				
Newent		Yes*			
Newhaven	Yes				
Newick			Yes		
Newington (City of Edinburgh)				Yes	
Newington (Kent)		Yes			
Newmachar			Yes		
Newmarket	Yes				
Newmills	Yes				
Newport (Essex)			Yes		
Newport (Isle of Wight)	Yes*				
Newport (Shropshire)			Yes		
Newport Chartist	Yes				
Newport Dyfed			Yes*		
Newport On Tay			Yes*		



# N Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Newport Pagnell	Yes				Yes
Newport Savoy	Yes				
Newquay			Yes		
Newry	Yes				Yes
Newton			Yes*		
Newton-Le-Willows	Yes				
Newton Abbot	Yes				
Newton Ferrers			Yes*		
Newton Mearns	Yes				
Newton Regis			Yes		
Newton Stewart		Yes			
Newtonhill			Yes		
Newtown	Yes				
Newtown Llantwit	Yes				
Newtownards	Yes				Yes
Newtownbutler	Yes				
Newtownstewart	Yes				
Neyland		Yes*			
Nine Elms		Yes*			
Ninfield			Yes*		
Niton			Yes		
Nonington			Yes		
Norbury				Yes	Yes
Normanton	Yes				Yes
North (Belfast)	Yes				Yes
North (Bristol)				Yes	Yes
North (Liverpool)	Yes				
North Berwick		Yes			
North Carlton			Yes*		
North Cave	Yes				
North Cheam	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
North Curry			Yes		
North Edgware	Yes				
North Finchley	Yes				
North Luffenham			Yes		
North Petherton			Yes		
North Shields	Yes				
North Shore			Yes		
North Somercotes			Yes*		
North Tawton			Yes		
North Thoresby			Yes*		
North Trowbridge			Yes		
North Walsham	Yes				
North Weald	Yes				
North Wembley		Yes*			
Northallerton	Yes				
Northampton	Yes				
Northbourne			Yes*		
Northern				Yes	Yes
Northiam			Yes		
Northleach			Yes		
Northolt	Yes				
Northop		Yes			
Northwich				Yes	Yes
Northwood	Yes				
Norton		Yes*			
Norwich City				Yes	
Norwich North	Yes				
Norwich West	Yes				
Nottingham Longbow		Yes*			
Nuneaton	Yes				
Nuneham			Yes		



# N-P Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Nutfield Ridge			Yes		
Oadby	Yes				
Oakengates		Yes*			
Oakham			Yes		
Oakley		Yes			
Oakley (Hampshire)			Yes*		
Oatlands Mount			Yes*		
Oban			Yes		
Ochiltree			Yes		
Odiham			Yes		
Ogmore Valley		Yes*			
Okehampton				Yes	Yes
Old Catterick		Yes*			
Old Colwyn				Yes	
Old Whittington	Yes				
Oldham	Yes				
Oldmeldrum			Yes		
Olney				Yes	Yes
Omagh	Yes				Yes
Ongar			Yes*		
Ormeau	Yes				Yes
Ormesby		Yes			
Ormskirk				Yes	Yes
Orpington				Yes	Yes
Orrell	Yes				
Orsett				Yes	
Osgathorpe			Yes*		
Oswestry	Yes				
Otford			Yes		
Otham			Yes*		
Otley	Yes				Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Otterburn			Yes		
Ottershaw			Yes*		
Ottery St Mary				Yes	
Oughtibridge	Yes				
Oundle			Yes*		
Overseal		Yes*			
Overstrand			Yes		
Overton			Yes		
Oxford		Yes			
Oxshott			Yes		
Oxted	Yes				
P.G.Newark			Yes*		
Paddington	Yes				
Paddington North	Yes				
Paddock Wood		Yes			
Padgate	Yes				
Padiham			Yes		
Padstow			Yes		Yes
Pagham	Yes*				
Paignton				Yes	Yes
Pailton			Yes*		
Painswick			Yes		
Paisley	Yes				
Pakenham			Yes		
Palmers Green		Yes*			
Pangbourne			Yes*		
Papworth St Agnes			Yes*		
Par	Yes				
Parbold				Yes	Yes
Park Street	Yes				Yes
Parkstone			Yes*		





# Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Parson Drove			Yes*		
Parsons Green	Yes				
Partridge Green			Yes		
Pateley Bridge			Yes		
Patna			Yes		
Patrinton			Yes		
Pattishall			Yes*		
Paulerspury			Yes		
Peacehaven		Yes			
Peartree				Yes	Yes
Peasmarsh			Yes		
Pebworth			Yes		
Peebles				Yes	Yes
Pelsall		Yes*			
Pembroke		Yes			
Pembury	Yes				
Penarth	Yes				
Pencader			Yes*		
Pencaitland			Yes		
Penclawdd			Yes		
Pencoed				Yes	Yes
Pendleton		Yes*			
Penicuik				Yes	Yes
Penistone	Yes				
Penketh	Yes				
Penmaenmawr	Yes				
Penn (Buckinghamshire)				Yes	
Penn (West Midlands)	Yes				
Penrith		Yes			
Penryn	Yes				
Pentland			Yes*		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Pentyrch			Yes		
Penwortham		Yes			
Penygroes				Yes	Yes
Penzance			Yes		
Peopleton	Yes				Yes
Perivale			Yes		
Perranporth			Yes		
Pershore		Yes			
Perth	Yes				
Peterborough	Yes				
Peterhead	Yes				
Peterlee	Yes				
Petersfield	Yes				
Petworth			Yes		
Pevensey		Yes			
Pevensey Marina	Yes				
Pewsey	Yes				
Philpstoun			Yes		
Pickering	Yes				
Pickmere	Yes				
Pill	Yes				
Pilning	Yes				
Pimlico	Yes				
Pinhoe				Yes	Yes
Pinner	Yes				
Pinxton			Yes*		
Pitlochry			Yes		
Platt Bridge	Yes				
Pleasington			Yes		
Pleasley			Yes		
Plumpton			Yes		

# Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Plumtree			Yes		
Plymouth	Yes				
Plympton	Yes				
Plymstock	Yes				
Pocklington	Yes				
Polegate	Yes				
Polesworth			Yes*		
Pollok	Yes				
Polmont	Yes*				
Polperro			Yes		
Polruan			Yes		
Ponders End			Yes*		
Pontardawe	Yes				
Pontardulais				Yes	Yes
Pontefract	Yes*				
Ponteland			Yes		
Pontybodkin	Yes				
Pontycymmer			Yes		
Pontypool	Yes				
Pontypridd	Yes*				
Poole	Yes				
Poplar			Yes*		
Porlock			Yes		
Port Dinorwic	Yes				
Port Ellen			Yes		
Port Isaac			Yes		
Port Patrick			Yes		
Port Talbot	Yes				
Portadown	Yes				Yes
Portaferry	Yes				Yes
Portavogie	Yes				Yes

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Portglenone	Yes				
Porth			Yes		
Porthcawl	Yes				
Porthmadog	Yes				Yes
Porthtowan	Yes				
Portishead				Yes*	
Portland	Yes				
Portobello				Yes	Yes
Portreath			Yes		
Portree			Yes		
Portrush	Yes				Yes
Portscatho			Yes		
Portslade	Yes				
Portsmouth Central			Yes*		
Portsmouth North		Yes*			
Portsoy			Yes		
Portstewart	Yes				Yes
Possil		Yes*			
Potters Bar			Yes*		
Potton			Yes		
Poulton-Le-Fylde				Yes	Yes
Poundhill	Yes				
Powick			Yes		
Poynton			Yes*		
Poyntzpass	Yes				
Prescot	Yes				
Prestatyn				Yes	Yes
Prestbury			Yes*		
Presteigne			Yes		
Preston (Dorset)		Yes			
Preston (Lancashire)	Yes*				

# P-R Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Prestonpans-Port Seton	Yes				
Prestwich				Yes	Yes
Prestwick				Yes	Yes
Priddy			Yes*		
Primrose Hill			Yes*		
Princes Risborough			Yes		
Priory		Yes*			
Provanmill	Yes				
Prudhoe			Yes*		
Puckeridge			Yes*		
Puddletown			Yes		
Pudsey				Yes	Yes
Pulborough			Yes		
Pulham Market			Yes*		
Purfleet				Yes	
Puriton			Yes		
Purleigh			Yes*		
Purley		Yes*			
Putney	Yes*				
Puttenham			Yes*		
Pwllheli	Yes				
Pymore				Yes	Yes
Quatt			Yes*		
Queensbury			Yes		
Quorn			Yes		
Radcliffe				Yes	Yes
Radcliffe On Trent			Yes		
Radford				Yes	Yes
Radlett	Yes				
Radnage			Yes		
Radstock			Yes*		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Radyr	Yes				
Raglan			Yes*		
Rainford	Yes				
Rainham			Yes		
Rainham (Kent)	Yes				
Ramsbottom	Yes*				
Ramsbury			Yes*		
Ramsden Heath			Yes		
Ramsey			Yes*		
Ramsey Hunts	Yes				
Ramsgate				Yes	Yes
Randalstown	Yes				Yes
Rangeworthy			Yes		
Ranmoor	Yes				
Ranskill			Yes*		
Rasharkin	Yes				
Rathfriland	Yes				
Raunds	Yes				
Ravenhill	Yes				
Ravensden			Yes*		
Rawcliffe	Yes				
Rawdon				Yes	Yes
Rawmarsh			Yes*		
Rayleigh				Yes	Yes
Reading Central	Yes				
Reading Earley	Yes				
Reading South	Yes				
Reading Tilehurst	Yes				
Rectory		Yes*			
Red Row		Yes			
Redbourn	Yes				



# R Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Redcar	Yes*				
Redditch Old Town	Yes				
Redhill	Yes				
Redruth			Yes		
Reepham			Yes		
Reigate	Yes				
Renfrew		Yes			
Repton			Yes		
Resolven			Yes		
Retford	Yes				
Rhiwderin	Yes				
Rhose	Yes				Yes
Rhos On Sea	Yes				Yes
Rhosllanerchrugog	Yes				Yes
Rhosneigr			Yes		
Rhu			Yes		
Rhuddlan				Yes	Yes
Rhyl	Yes				Yes
Rhymney				Yes	Yes
Ribbleton			Yes		
Riccall	Yes*				
Richhill	Yes				
Richmond (Greater London)			Yes		
Richmond (North Yorkshire)	Yes				
Rickmansworth				Yes	Yes
Ridgewell			Yes*		
Riding Mill			Yes		
Rilla Mill			Yes*		
Rillington			Yes		
Ringmer			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ringway	Yes				
Ringwood	Yes				
Ripley				Yes	Yes
Ripon			Yes*		
Ripponden			Yes		
Risca	Yes				
Roade	Yes*				
Roath				Yes	Yes
Robertsbridge			Yes		
Robin Hoods Bay			Yes		
Roborough			Yes*		
Rocester			Yes		
Rochdale	Yes				
Roche			Yes		
Rochford	Yes				
Rock			Yes*		
Rock Ferry				Yes	Yes
Rockcliffe			Yes*		
Rockingham			Yes*		
Romford South	Yes				
Romsey	Yes				
Romsley			Yes		
Roothing			Yes		
Rose Street	Yes				
Rosehearty	Yes				
Roslea	Yes				
Ross On Wye	Yes				
Rossendale	Yes				
Rossett			Yes		
Rossington			Yes*		
Rostrevor	Yes				Yes



# R-S Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Rothbury			Yes		
Rotherfield			Yes		
Rotherham	Yes				
Rotherham North	Yes				
Rothes			Yes		
Rothesay			Yes		
Rothley			Yes		
Rothwell		Yes*			
Rothwell (West Yorkshire)	Yes*				
Rottingdean			Yes*		
Rowhedge	Yes*				
Rowlands Castle			Yes		
Rowlands Gill			Yes		
Rownhams			Yes*		
Roxton	Yes*				
Royal			Yes*		
Royston (Hertfordshire)				Yes	
Royston (South Yorkshire)			Yes		
Ruabon			Yes*		
Rubery			Yes*		
Ruddington				Yes	Yes
Rudgwick			Yes		
Rufford				Yes	Yes
Rugby	Yes				
Rugeley	Yes*				
Ruislip	Yes				
Runcorn East	Yes				
Runcorn Main	Yes				
Runfold			Yes		
Rushden				Yes	Yes
Rushey Green	Yes				

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Rusholme		Yes			
Rushyford			Yes		
Ruskington			Yes		
Rustington		Yes*			
Rutherglen	Yes				
Ruthin	Yes				
Ryde	Yes				
Rye	Yes				
Ryhope			Yes		
Ryton		Yes*			
Sacriston		Yes*			
Saddleworth	Yes				
Saffron Walden			Yes*		
Saint Barnabas	Yes				
Saint Faith	Yes*				
Saint Osyth			Yes		
Saintfield	Yes				Yes
Salcombe	Yes				
Sale	Yes*				
Salhouse			Yes		
Salisbury				Yes	Yes
Salsburgh			Yes		
Saltash	Yes				
Saltburn			Yes		
Sampford Peverell			Yes		
Sandal	Yes				
Sandbach	Yes				
Sanderstead			Yes*		
Sandiacre	Yes				Yes
Sandiway				Yes	
Sandown			Yes		



# S

## Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sandwich				Yes	Yes
Sandy	Yes				
Sanquhar			Yes		
Sapcote		Yes			
Saughall	Yes				
Saul			Yes*		
Saundby			Yes		
Saundersfoot			Yes*		
Sawbridgeworth			Yes		
Sawston			Yes*		
Sawtry			Yes		
Saxilby			Yes*		
Saxmundham				Yes	Yes
Scampton			Yes		
Scarborough	Yes				
Scarisbrick			Yes		
Scartho			Yes*		
Scaynes Hill			Yes		
Science Park			Yes*		
Scillonia			Yes*		
Scone			Yes*		
Scotstoun	Yes				
Scotter	Yes*				
Scunthorpe Subs	Yes				
Seacroft	Yes				
Seaford	Yes				
Seaforde	Yes				
Seaham			Yes		
Seahouses			Yes		
Seal				Yes	Yes
Seascale			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Seaton			Yes		
Seaton Delaval			Yes*		
Sedgefield			Yes		
Sedgley	Yes				
Sedlescombe			Yes		
Seend			Yes*		
Sefton Park				Yes	Yes
Seighford	Yes				
Selby	Yes				
Selkirk	Yes				
Sellindge			Yes*		
Selly Oak	Yes				
Selsey	Yes				
Senghenydd	Yes				
Settle	Yes				
Seven Sisters			Yes		
Sevenoaks				Yes	
Sevington	Yes				
Shaftesbury				Yes	Yes
Shaldon (Devon)			Yes		
Shanklin			Yes		
Shap		Yes*			
Shardlow	Yes				
Sharpthorne			Yes*		
Sharrow	Yes				
Shaw				Yes	
Shawbury			Yes*		
Sheering				Yes	Yes
Sheerness				Yes	Yes
Sheffield	Yes				
Shefford	Yes				Yes



# S

## Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sheldon				Yes	Yes
Shenley Church End	Yes*				
Shenstone			Yes		
Shephall			Yes		
Shepherds Bush			Yes*		
Shepherdswell			Yes		
Shepshed			Yes*		
Shepton Mallet			Yes*		
Sherborne		Yes			
Sherburn			Yes		
Sherburn Hill	Yes				
Sheringham		Yes			
Sherston			Yes*		
Sherwood				Yes	Yes
Shettleston	Yes				
Shifnal		Yes*			
Shilbottle			Yes		
Shildon			Yes		
Shillington			Yes		
Shipdham			Yes		
Shiphay Collaton				Yes	Yes
Shipley				Yes	Yes
Shipston On Stour				Yes	Yes
Shipton U Wychwood			Yes*		
Shirebrook			Yes		
Shirley (Hampshire)			Yes*		
Shirley (West Midlands)				Yes	Yes
Shoeburyness	Yes				
Shoreditch	Yes				
Shoreham	Yes				
Shorne			Yes		

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Shotley			Yes		
Shotts	Yes				
Shrewsbury	Yes				
Shrewton			Yes*		
Shrivenham			Yes*		
Shurdington	Yes				
Sibsey			Yes*		
Sidbury			Yes		
Sidcup	Yes				
Sidmouth	Yes				
Silchester			Yes*		
Sileby			Yes		
Silkstone			Yes		
Silloth			Yes		
Silsoe	Yes				
Silver End			Yes		
Silverstone			Yes*		
Silverton	Yes				
Simonswood	Yes				
Sion Mills	Yes				Yes
Sittingbourne	Yes				
Skegness	Yes				
Skelmanthorpe			Yes		
Skelmersdale			Yes		
Skelton (North Yorkshire)			Yes		
Sketty	Yes				
Skewen	Yes				
Skipsea			Yes		
Skipton				Yes	Yes
Skirlaugh			Yes*		
Skyport		Yes*			



# S

## Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Slade Green	Yes				
Slaithwaite		Yes			
Slamannan			Yes*		
Sleaford				Yes	Yes
Sleights		Yes			
Sloane		Yes			
Slough	Yes				
Smallbrook	Yes				
Smallfield				Yes	Yes
Smethwick			Yes*		
Snainton			Yes*		
Snaith				Yes	Yes
Snape			Yes*		
Snitterfield			Yes		
Snodland		Yes*			
Soham	Yes				Yes
Soho			Yes*		
Solihull				Yes	
Somersham	Yes				
Somerton			Yes		
South		Yes*			
South (Bristol)				Yes	Yes
South (Glasgow City)	Yes				
South Benfleet	Yes				
South Brent		Yes			
South Cerney			Yes		
South Chard			Yes		
South Clapham	Yes				
South Cockerington			Yes*		
South Elmsall				Yes	Yes
South Godstone			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
South Harrow	Yes				
South Kensington	Yes				
South Milford			Yes		
South Molton			Yes		
South Ockendon	Yes				
South Petherton	Yes				
South Queensferry	Yes				Yes
South Rauceby			Yes		
South Shields			Yes*		
South Shore	Yes				
South Wootton				Yes	
Southall			Yes*		
Southam		Yes			
Southampton			Yes*		
Southbank	Yes				
Southbourne	Yes*				
Southend	Yes				
Southerndown	Yes*				
Southery			Yes*		
Southfleet		Yes			
Southminster				Yes	Yes
Southport	Yes				
Southrepps			Yes*		
Southwark	Yes				
Southwater	Yes				
Southwell			Yes		
Southwick	Yes				
Southwold			Yes*		
Sowerby Bridge			Yes		
Spalding		Yes			
Spencers Wood	Yes*				





# S

## Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Spennymoor		Yes			
Spilsby	Yes				
Spofforth			Yes		
Springburn	Yes				
Springfield (County Fermanagh)		Yes			
Springfield (West Midlands)				Yes	Yes
St Agnes	Yes				
St Albans	Yes				
St Andrews		Yes*			
St Annes				Yes	Yes
St Asaph	Yes				
St Athan		Yes			
St Austell	Yes				
St Boswells			Yes		
St Budeaux	Yes*				
St Clears			Yes*		
St Columb			Yes		
St Davids			Yes*		
St Day			Yes		
St Helens	Yes				
St Ives (Cambridgeshire)	Yes				
St Ives (Cornwall)		Yes			
St Johns	Yes				Yes
St Just			Yes		
St Margarets Bay			Yes		
St Marychurch				Yes	
St Mawes			Yes*		
St Merryn			Yes		
St Monans			Yes		
St Neots	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
St Peters	Yes				Yes
St Tudy			Yes*		
Stadhampton			Yes		
Stafford	Yes				
Staindrop			Yes		
Staines				Yes	
Stainton			Yes*		
Stalbridge			Yes*		
Stalham		Yes			
Stalybridge	Yes				
Stamford	Yes				
Stamford Bridge			Yes*		
Stamford Hill	Yes				
Standeford		Yes*			
Standish	Yes				
Stanecastle				Yes	
Stanford In The Vale			Yes*		
Stanford Le Hope	Yes				
Stanley (County Durham)			Yes*		
Stanley (Merseyside)	Yes				
Stanley (Perth and Kinross)			Yes		
Stanmore	Yes				
Stannington		Yes			
Stanstead Abbotts		Yes*			
Stansted			Yes		
Stanton			Yes		
Staplehurst			Yes*		
Starbeck	Yes				Yes
Starcross	Yes*				
Staveley (Cumbria)			Yes		



# S

## Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Staveley (Derbyshire)		Yes			
Stechford				Yes	Yes
Steeple Aston			Yes*		
Steeple Bumpstead			Yes*		
Steeple Claydon			Yes*		
Steeple Morden			Yes*		
Steeton	Yes				
Stenalees			Yes		
Stepney Green			Yes*		
Stepping Hill		Yes*			
Steps	Yes*				
Stetchworth				Yes	Yes
Stevenage	Yes				
Stewarton				Yes	Yes
Stewartstown	Yes				
Steyning			Yes*		
Sticklepath			Yes*		
Stickney			Yes*		
Stillington			Yes		
Stillington Xmid			Yes*		
Stirling	Yes				
Stock			Yes		
Stockport	Yes*				
Stocksbridge			Yes*		
Stocksfield			Yes		
Stockton		Yes*			
Stockton Heath	Yes				
Stockton On Forest			Yes		
Stoke Bishop	Yes				
Stoke Canon			Yes		
Stoke City		Yes			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stoke Fleming				Yes*	
Stoke Gabriel			Yes		
Stoke Golding			Yes		
Stoke Mandeville	Yes				
Stoke Trinity	Yes				
Stokesley			Yes		
Stone			Yes*		
Stone (Staffordshire)				Yes	Yes
Stone Cross		Yes*			
Stonehaven				Yes	
Stonehouse (Gloucestershire)		Yes			
Stonehouse (South Lanarkshire)	Yes				
Stonesfield			Yes*		
Stoneyburn	Yes				Yes
Stoneycroft				Yes	Yes
Stoneyford	Yes*				
Stoneygate	Yes				
Stony Stratford	Yes				
Stormont	Yes				Yes
Stornoway		Yes*			
Storrington			Yes		
Stotfold	Yes				
Stourbridge			Yes*		
Stourport	Yes				
Stow			Yes		
Stow (Lincolnshire)			Yes*		
Stow-On-The-Wold			Yes*		
Stowmarket	Yes				
Strabane	Yes				Yes
Strangford	Yes				
Stranraer		Yes			



# S-T Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stratford		Yes*			
Stratford On Avon	Yes				
Strathaven			Yes		
Stratton Audley			Yes*		
Stratton On The Fosse				Yes	Yes
Stratton St Margaret	Yes				Yes
Streatham	Yes				
Street	Yes				
Streetly				Yes	Yes
Strensall			Yes		
Stretham	Yes				
Strood	Yes				
Stroud	Yes				
Stubbington	Yes				
Studley		Yes			
Sturminster Marshall			Yes*		
Sturminster Newton			Yes		
Sturry			Yes		
Sturton Le Steeple			Yes		
Sudbrooke Park	Yes				
Sudbury	Yes				
Sully				Yes	Yes
Summertown		Yes			
Sunbury				Yes	Yes
Sunderland			Yes		
Sunderland North		Yes*			
Surbiton		Yes			
Surfleet			Yes*		
Surlingham			Yes*		
Sutton (Cambridgeshire)	Yes				
Sutton (Cheshire)			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sutton Bridge			Yes		
Sutton Cheam	Yes				
Sutton Coldfield				Yes	Yes
Sutton Cross			Yes		
Sutton Elms		Yes			
Sutton In Ashfield		Yes*			
Sutton On Sea			Yes		
Sutton On Trent			Yes		
Sutton St Nicholas			Yes*		
Sutton Valence			Yes*		
Swadlincote	Yes				
Swaffham		Yes			
Swainsthorpe			Yes		
Swanage			Yes		
Swanley	Yes				
Swansea				Yes	Yes
Swanton Morley			Yes		
Swatragh	Yes				
Swavesey			Yes*		
Swimbridge			Yes		
Swinderby			Yes		
Swindon	Yes				
Swineshead			Yes		
Swinton (Greater Manchester)				Yes	Yes
Sydenham		Yes			
Symington			Yes		
Tadcaster				Yes	Yes
Tadley			Yes*		
Tadworth			Yes*		
Taffs Well		Yes			



# T Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Tain			Yes		
Takeley	Yes				
Talgarth			Yes		
Talybont			Yes		
Talywain			Yes		
Tamworth	Yes				
Tandragee	Yes				Yes
Tarbert			Yes		
Tarbolton			Yes		
Tarporley				Yes	Yes
Tarvin				Yes	Yes
Tattenhall	Yes				
Taunton	Yes				
Tavistock				Yes	Yes
Tayport			Yes*		
Tean			Yes		
Tedburn St Mary			Yes*		
Teddington	Yes				
Teignmouth	Yes				
Telford		Yes			
Temple Cloud			Yes*		
Templecombe			Yes*		
Templepatrick	Yes				
Tempo	Yes				
Tenbury Wells			Yes		
Tenby	Yes				
Tenterden				Yes	
Terrington St Clement		Yes			
Terrington St John			Yes		
Tetbury			Yes		
Tettenhall	Yes*				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Teversham			Yes		
Tewkesbury	Yes				
Teynham			Yes		
Thame	Yes				
Thames Ditton				Yes	Yes
Thamesmead				Yes	
Thanet	Yes				
Thatcham	Yes				
Thaxted			Yes		
The Lizard			Yes		
Theale		Yes			
Thetford	Yes				
Theydon Bois	Yes				
Thirsk			Yes		
Thistleton			Yes*		
Thornbury			Yes*		
Thorne	Yes				
Thorner			Yes		
Thorney			Yes		
Thornham			Yes		
Thornhill (Dumfries and Galloway)			Yes		
Thornley	Yes				
Thornly Park	Yes				
Thornton			Yes		
Thornton Heath				Yes	Yes
Thorpe	Yes				
Thorpe Bay	Yes				
Thrapston		Yes			
Threewaters			Yes*		
Thrybergh			Yes		



# T Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Thurnby	Yes				
Thursford			Yes*		
Thurso			Yes		
Tibshelf			Yes		
Ticehurst			Yes		
Tickhill			Yes*		
Tideswell			Yes*		
Tidworth		Yes*			
Tilbury			Yes*		
Tile Hill				Yes	Yes
Tillicoultry	Yes				
Tillingham			Yes		
Tilston	Yes				
Tilton		Yes*			
Timsbury			Yes*		
Tintagel			Yes		
Tinto			Yes		
Tipton	Yes				Yes
Tiptree			Yes		
Tisbury			Yes		
Titchfield				Yes	
Tittleshall			Yes*		
Tiverton	Yes				
Tobermory			Yes*		
Tockwith			Yes*		
Toddington			Yes*		
Todmorden			Yes		
Toll Bar	Yes*				
Tollerton			Yes		
Tollesbury			Yes		
Tonbridge	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Tonypandy	Yes				
Tonyrefail			Yes		
Toomebridge	Yes				
Toothill				Yes	
Topcliffe			Yes		
Topsham	Yes				
Torcross			Yes		
Torksey			Yes		
Torpoint			Yes		
Torquay				Yes	
Torrington			Yes		
Totnes	Yes				
Tottenham	Yes				
Tottington		Yes*			
Totton	Yes				
Tow Law			Yes		
Towcester				Yes	Yes
Trafford			Yes		
Tranent				Yes	Yes
Trawsfynydd			Yes		
Trearddur Bay			Yes*		
Trebetherick			Yes		
Tredegar	Yes				Yes
Trefnant		Yes			
Treforest			Yes*		
Tregony			Yes		
Treharris			Yes		
Trentham			Yes		
Trentside				Yes	Yes
Treorchy			Yes		
Tresillian			Yes		Yes



# T-W Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Trimdon			Yes		
Trimsaran			Yes		
Tring			Yes*		
Troon				Yes	
Trowbridge	Yes				
Trumpington	Yes				
Truro	Yes				
Tulnacross	Yes*				
Tulse Hill	Yes				
Tunbridge Wells	Yes				
Turgis Green			Yes		
Turriff			Yes		
Turton	Yes*				
Turves			Yes		
Turvey	Yes*				
Tutbury			Yes		
Tuxford			Yes		
Twickenham				Yes	Yes
Twigworth			Yes*		
Twycross			Yes*		
Twyford (Berkshire)		Yes*			
Twyford (Hampshire)			Yes		
Tynygongl			Yes		
Tywyn			Yes		
Uckfield	Yes				
Uddingston	Yes				
Ulgham		Yes*			
Ullapool			Yes		
Ulverston	Yes				
Undercliffe	Yes				
Upavon			Yes*		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Upholland	Yes				
Upminster	Yes*				
Upper Cwmtwrch			Yes*		
Upper Heyford			Yes		
Upper Holloway		Yes*			
Upper Largo				Yes	
Upper Warlingham			Yes*		
Uppingham			Yes*		
Upton Park	Yes				
Upton Upon Severn		Yes			
Upwell			Yes		
Upwey	Yes				
Urmston	Yes				
Usk			Yes		
Uttoxeter	Yes				
Uxbridge	Yes				
Valley	Yes*				
Vange	Yes*				
Vauxhall		Yes*			
Ventnor			Yes		
Verwood				Yes	Yes
Victoria	Yes				
Waddesdon			Yes*		
Waddington			Yes*		
Wadebridge			Yes		
Wadhurst			Yes		
Wadsleybridge				Yes	Yes
Wainfleet			Yes		
Wakefield	Yes				
Walcott			Yes		
Waldringfield	Yes				





# Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Walkden				Yes	Yes
Walkerburn			Yes		
Walkern			Yes		
Wallasey				Yes	Yes
Wallingford			Yes*		
Wallington	Yes*				
Wallop			Yes		
Wallsend	Yes				
Walney		Yes			
Walsall	Yes				
Walsgrave On Sowe			Yes*		
Waltham			Yes*		
Waltham Cross	Yes				
Walthamstow	Yes				
Walton On Thames	Yes				
Walworth		Yes			
Wandsworth	Yes				
Wansford			Yes		
Wanstead	Yes				
Wantage	Yes				
Wapping	Yes				
Warborough		Yes*			
Warboys	Yes				
Ware	Yes*				
Wareham			Yes		
Wargrave		Yes*			
Waringstown	Yes				Yes
Warminster		Yes*			
Warmwell			Yes		
Warrenpoint	Yes				Yes
Warrington	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Warsop			Yes*		
Warwick			Yes*		
Washford			Yes		
Washingborough			Yes*		
Washington		Yes*			
Waterbeach			Yes*		
Waterhayes Farm				Yes	Yes
Wateringbury				Yes	
Waterloo				Yes	Yes
Waterlooville			Yes*		
Waterside	Yes				Yes
Watford	Yes				Yes
Wath Upon Dearne			Yes*		
Watlington			Yes		
Watlington (Oxfordshire)			Yes*		
Watton				Yes	
Watton At Stone			Yes		
Watton Dummy			Yes*		
Waverley				Yes	
Weaverham				Yes	Yes
Wednesbury	Yes				Yes
Weedon			Yes		
Weeley			Yes		
Welford On Avon			Yes		
Wellesbourne		Yes			
Wellfield			Yes		
Wellingborough	Yes				
Wellington		Yes			
Wells			Yes		
Wells (Somerset)			Yes*		
Welshpool	Yes				Yes



# W Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Welton			Yes*		
Welwyn	Yes				
Welwyn Garden	Yes				
Wem				Yes	Yes
Wembley		Yes*			
Wembury			Yes		
Wemyss Bay			Yes		
Wendover			Yes		
Wentbridge			Yes		
Wentworth				Yes	Yes
Weobley			Yes		
Werrington		Yes			
West Auckland			Yes		
West Ayton			Yes		
West Bromwich	Yes				
West Calder				Yes	Yes
West Chiltington			Yes		
West Coker			Yes*		
West Drayton	Yes				
West Haddon			Yes*		
West Kensington			Yes*		
West Kilbride	Yes				
West Kingsdown				Yes	Yes
West Linton			Yes		
West Malling		Yes			
West Mersea			Yes		
West Monkton	Yes				
West Runton			Yes		
West Wellow			Yes*		
West Wickham		Yes			
West Wigston			Yes*		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
West Wrating			Yes*		
Westbourne	Yes*				
Westbury Wilts			Yes*		
Westbury-On-Trym				Yes	Yes
Wester Hailes		Yes*			
Westerham			Yes		
Western	Yes				
Westgate	Yes				
Westhoughton		Yes*			
Westminster			Yes*		
Weston Favell			Yes*		
Weston Zoyland			Yes		
Weston-Super-Mare	Yes				
Westwood (Cheshire)		Yes*			
Wetherby				Yes	
Weybourne			Yes		
Weybridge	Yes				
Weyhill			Yes*		
Weymouth	Yes				
Whaley Bridge			Yes		
Whalley	Yes				Yes
Wheathampstead	Yes				
Wheatley			Yes*		
Wheaton Aston	Yes*				
Wheldrake			Yes		
Whickham		Yes*			
Whimble			Yes*		
Whissendine			Yes		Yes
Whitburn (Tyne and Wear)		Yes*			
Whitburn (West Lothian)				Yes	Yes
Whitby	Yes				





# W Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
<b>Whitchurch</b>			Yes*		
<b>Whitchurch</b> (Bristol)				Yes	Yes
<b>Whitchurch</b> (Cardiff)				Yes	Yes
<b>Whitchurch</b> (Hampshire)			Yes		
<b>Whitchurch</b> (Shropshire)	Yes				
<b>Whiteabbey</b>				Yes	Yes
<b>Whitcroft</b>			Yes		
<b>Whitefield</b>				Yes	Yes
<b>Whitehall</b>			Yes*		
<b>Whitehaven</b>			Yes		
<b>Whitehead</b>	Yes				Yes
<b>Whitehills</b>			Yes		
<b>Whiteley</b>	Yes*				
<b>Whiting Bay</b>			Yes		
<b>Whitley Bay</b>				Yes	Yes
<b>Whitley Bridge</b>			Yes*		
<b>Whitstable</b>	Yes				
<b>Whittington</b>			Yes*		
<b>Whittlesey</b>	Yes*				
<b>Whitton</b>		Yes			
<b>Whitwell</b> (Derbyshire)				Yes	Yes
<b>Whitwell</b> (Hertfordshire)			Yes		
<b>Whitworth</b>			Yes		
<b>Wick</b>			Yes		
<b>Wickersley</b>	Yes				
<b>Wickford</b>				Yes	Yes
<b>Wickham</b>			Yes		
<b>Wickham Bishops</b>			Yes		
<b>Wickham Market</b>			Yes		
<b>Wickwar</b>			Yes*		
<b>Widemouth Bay</b>			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
<b>Wideopen</b>			Yes*		
<b>Widnes</b>	Yes				
<b>Wigan</b>	Yes				
<b>Wigton</b>			Yes		
<b>Wigtown</b>			Yes		
<b>Wilberfoss</b>			Yes		
<b>Willaston</b>	Yes				Yes
<b>Willenhall</b>	Yes				
<b>Willesden</b>			Yes*		
<b>Willingham</b>			Yes		
<b>Willington</b>				Yes	Yes
<b>Williton</b>			Yes		
<b>Willowcroft</b>	Yes				Yes
<b>Wilmslow</b>	Yes				
<b>Wilpshire</b>	Yes				
<b>Wilstead</b>	Yes				
<b>Wilton</b>	Yes				
<b>Wimbledon</b>	Yes				
<b>Wimborne</b>	Yes				
<b>Wincanton</b>			Yes		
<b>Winchburgh</b>			Yes		
<b>Winchcombe</b>			Yes		
<b>Winchester</b>		Yes*			
<b>Winchmore Hill</b>			Yes		
<b>Windermere</b>		Yes*			
<b>Windsor</b>	Yes				
<b>Wing</b>			Yes*		
<b>Wingham</b>			Yes		
<b>Winkfield Row</b>	Yes*				
<b>Winscombe</b>				Yes	Yes
<b>Winsford</b> (Cheshire)				Yes	Yes



# W Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Winsford (Somerset)				Yes	
Winslow			Yes*		
Winstar			Yes		
Winterbourne			Yes*		
Winterslow			Yes*		
Winterton				Yes	Yes
Winterton-On-Sea			Yes		
Winton	Yes				
Wirksworth			Yes*		
Wisbech	Yes				
Wisbech St Mary			Yes		
Wishaw			Yes		
Witham			Yes		
Withdean (Brighton)				Yes	
Withernsea				Yes	Yes
Witnesham	Yes				
Witney	Yes				
Wiveliscombe			Yes		
Wivelsfield Green			Yes		
Wivenhoe			Yes*		
Woking	Yes				
Wokingham		Yes*			
Woldingham			Yes*		
Wollaton				Yes	Yes
Wolston		Yes			
Wolverhampton	Yes				
Wolverley			Yes		
Wolverton	Yes				
Wolviston			Yes		
Wombourne			Yes*		
Wombwell			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Wood St				Yes	
Woodborough			Yes		
Woodbridge	Yes				
Woodbury			Yes*		
Woodford	Yes				
Woodgate				Yes	Yes
Woodhall Spa			Yes		
Woodham Ferrers	Yes				
Woodhouse				Yes	Yes
Woodhouse Eaves			Yes		
Woodley (Berkshire)		Yes*			
Woodley (Greater Manchester)	Yes				Yes
Woodseats		Yes			
Woodstock			Yes		
Woolacombe			Yes		
Woolhampton			Yes*		
Woolley			Yes		
Woolston			Yes*		
Woolverstone			Yes		
Woolwich	Yes				
Wootton			Yes		
Wootton Bassett				Yes	Yes
Wootton Bridge			Yes		
Worcester Central	Yes				
Worcester Park	Yes				
Workington			Yes		
Worksop Mnr	Yes				
Worle		Yes*			
Wormley			Yes		
Worplesdon			Yes*		



# W-Y Ultrafast Full Fibre Build Programme

\* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Worthing Central				Yes	Yes
Worthing Swandean				Yes	
Worthing West	Yes				
Wotton Under Edge			Yes		
Wragby			Yes*		
Wraysbury				Yes	Yes
Wrentham			Yes		
Wrexham	Yes				
Wrexham North			Yes		
Wrington				Yes	Yes
Writtle			Yes		
Wroxham		Yes			
Wroxton St Mary			Yes*		
Wybunbury			Yes		
Wychbold			Yes		
Wye			Yes		
Wylam			Yes		
Wymondham				Yes	
Wythall			Yes*		
Wythenshawe				Yes	Yes
Yapton			Yes		
Yardley Gobion			Yes		
Yarmouth			Yes*		
Yarnfield			Yes		
Yateley		Yes*			
Yatton	Yes				
Yaxley		Yes			
Yealmpton			Yes		
Yelverton			Yes		
Yeovil	Yes				
Yetminster			Yes*		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ynysddu	Yes*				
Ynysowen		Yes*			
Ynysybwl			Yes		
York	Yes				
Youlgreave			Yes		
Yoxall			Yes		

The above table contains a list of Openreach's FTTP locations within our current Fibre First Towns, Cities and Boroughs Build Programme as well as Market towns and villages build Programmes (the vast majority of which are in Area 3)

It doesn't show FTTP deployment related to BDUK, new sites/retro new-sites and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown in the main only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

'We've finished the main part of our build in this exchange' refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme or Market town and Villages programme, but doesn't mean that services will be available from this date, or that services will be available to every premise. Further deployment may take place in future, and build may also continue as part of our new sites activity and to deliver smaller in-fill programmes



**openreach.co.uk**

The telecommunications services described in this publication are subject to availability and may be modified from time to time. Services and equipment are provided subject to British Telecommunications plc's respective standard conditions of contract. Nothing in this publication forms any part of any contract. Openreach and the Openreach logo are trademarks of British Telecommunications plc.

© British Telecommunications plc 2022. Openreach Limited. Registered office: 6 Gracechurch St, London, EC3V 0AT.  
Registered in England and Wales no. 10690039.

**Produced and designed by Openreach**

**openreach**

