



Full Fibre Broadband

Programme Build
October 2025

openreach





This guide has been produced alphabetically by exchange.
Please click on a letter below.

A

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Abbeyhill				Yes	Yes
Abbots Bromley				Yes	
Aberaeron				Yes	Yes
Aberconwy	Yes				Yes
Abercrave		Yes			
Abercynon		Yes			
Aberdare				Yes	Yes
Aberdeen Ashgrove				Yes	Yes
Aberdeen Balgownie				Yes	Yes
Aberdeen Bieldside	Yes				
Aberdeen Bucksburn	Yes				
Aberdeen Culter	Yes				
Aberdeen Denburn				Yes*	
Aberdeen Dyce	Yes				
Aberdeen Kincorth				Yes	Yes
Aberdeen Kingswells	Yes				
Aberdeen Lochnagar				Yes*	
Aberdeen North	Yes				
Aberdeen Portlethen				Yes	Yes
Aberdeen West	Yes				Yes
Aberdour		Yes*			
Aberdovey		Yes*			
Aberfeldy		Yes*			
Abergavenny	Yes				
Abergele	Yes				Yes
Aberkenfig	Yes				Yes
Aberlady				Yes*	
Aberporth		Yes			
Abersoch	Yes*				
Abertillery	Yes				
Aberystwyth	Yes				
Abingdon	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Aboyne				Yes*	
Abson			Yes		
Accrington	Yes				Yes
Acle	Yes*				
Acocks Green				Yes	Yes
Acomb	Yes				
Acton		Yes			
Adderbury	Yes				
Addingham				Yes*	Yes
Addiscombe	Yes				
Adel				Yes*	Yes
Adlington	Yes*				
Adwick Le Street				Yes*	
Aghadowey	Yes*				
Aghalee	Yes				Yes
Ahoghill				Yes	Yes
Ainsdale	Yes				
Aintree				Yes	Yes
Airdrie	Yes				
Airth	Yes				
Albert Dock	Yes				
Albrighton	Yes				
Alcester				Yes	
Aldbourne		Yes*			
Aldbrough		Yes			
Aldeburgh	Yes				
Alderbury				Yes	Yes
Alderley Edge	Yes				
Aldershot	Yes				
Alderton		Yes*			
Aldford	Yes				
Aldridge				Yes*	Yes

A

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Alexandria	Yes				
Alford (Aberdeenshire)				Yes	
Alford (Lincolnshire)		Yes			
Alfreton	Yes				
Allendale	Yes*				
Allerton	Yes				Yes
Allesley				Yes	Yes
Allestree Park				Yes	Yes
Allhallows			Yes		
Alloa				Yes	Yes
Alloway				Yes	
Almondsbury	Yes				
Alness	Yes*				
Alnmouth		Yes*			
Alnwick				Yes	Yes
Alresford		Yes			
Alrewas		Yes			
Alsager	Yes				
Alton	Yes				
Altrincham				Yes	Yes
Alva				Yes	Yes
Alvaston				Yes*	Yes
Alyth		Yes*			
Ambergate		Yes			
Amberley		Yes*			
Amble		Yes			
Ambleside	Yes				
Amersham				Yes*	
Amesbury	Yes				
Amisfield	Yes*				
Amlwch	Yes				
Amman Valley				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ammanford	Yes				
Amphill	Yes				
Ancaster		Yes*			
Andover	Yes				
Anfield	Yes				
Annaghmore	Yes				
Annalong				Yes	Yes
Annan	Yes				
Annbank				Yes*	
Anstruther				Yes	Yes
Antrim	Yes				Yes
Appleby	Yes*				
Appley Bridge	Yes				
Arbroath	Yes				
Archers Court	Yes				
Ardglass	Yes				Yes
Ardingly		Yes*			
Ardrossan				Yes	Yes
Ardwick	Yes				
Arkwright	Yes				
Armadale	Yes				
Armagh	Yes				Yes
Armitage				Yes	Yes
Armley				Yes*	Yes
Armoy	Yes				
Armthorpe	Yes				
Arnold				Yes	Yes
Arrowebrook				Yes	Yes
Arthington		Yes			
Arundel		Yes			
Ascot	Yes				
Asfordby		Yes			

A-B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ash		Yes			
Ash Bank		Yes*			
Ashbourne		Yes			
Ashburton	Yes				
Ashby De La Zouch	Yes				
Ashcott		Yes*			
Ashfield	Yes				
Ashford (Kent)	Yes				
Ashford (Surrey)				Yes	
Ashington (Northumberland)				Yes	Yes
Ashington (West Sussex)		Yes*			
Ashley		Yes*			
Ashover		Yes*			
Ashtead	Yes				
Ashton In Makerfield	Yes				
Ashton On Ribble	Yes				Yes
Ashton (Greater Manchester)	Yes				
Ashton (Worcestershire)		Yes*			
Ashwell		Yes*			
Askern				Yes	Yes
Aspatia	Yes*				
Aspull				Yes	Yes
Astley Bridge	Yes				Yes
Aston	Yes*				
Aston Clinton	Yes				
Aston Common	Yes				
Atherstone	Yes*				
Atherton	Yes				Yes
Attercliffe	Yes				Yes
Attleborough				Yes	Yes
Auchterarder	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Auchtermuchty		Yes*			
Audlem	Yes*				
Audley		Yes			
Aughafatten	Yes*				
Aughnacloy	Yes				
Aughton Green				Yes	Yes
Aviemore				Yes	Yes
Avonmouth				Yes*	
Axbridge	Yes				
Axminster	Yes				
Aycliffe	Yes				
Aylesbury	Yes				
Aylesford	Yes				
Aylestone		Yes			
Aylsham	Yes				
Ayr				Yes*	
Bacton		Yes*			
Bacup				Yes*	
Badsey	Yes				
Bagshot	Yes				
Bagworth		Yes*			
Baillies Mills	Yes				Yes
Baillieston				Yes	Yes
Bakewell		Yes*			
Bala	Yes				
Balby				Yes	Yes
Balcombe		Yes*			
Baldock				Yes	Yes
Baldslow	Yes				
Balfron		Yes*			
Balham				Yes	Yes
Ballater		Yes*			



B Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ballinamallard	Yes				
Ballingry	Yes				
Ballycastle	Yes			Yes	Yes
Ballyclare				Yes	Yes
Ballygally	Yes				Yes
Ballygawley	Yes				
Ballygowan	Yes				Yes
Ballykinler	Yes				Yes
Ballymena	Yes				Yes
Ballymoney	Yes				Yes
Ballynahinch	Yes				Yes
Ballyronan	Yes				Yes
Ballywalter	Yes				Yes
Balmedie		Yes*			
Balmore		Yes*			
Balmullo				Yes*	
Bamber Bridge				Yes*	Yes
Bampton		Yes*			
Bampton Castle	Yes				
Banbridge	Yes				Yes
Banbury	Yes				
Banchory	Yes				
Banff	Yes				
Bangor-On-Dee	Yes				
Bangor (County Down)	Yes				Yes
Bangor (Gwynedd)	Yes				
Banknock	Yes				
Bannockburn				Yes*	
Banwell	Yes				
Barcombe		Yes*			
Bardney		Yes*			
Barford			Yes		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bargoed	Yes				
Barking				Yes*	Yes
Barkston Ash		Yes*			
Barkway		Yes*			
Barlaston			Yes		
Barming	Yes				
Barmouth		Yes*			
Barnard Castle		Yes			
Barnby Dun				Yes	Yes
Barnet	Yes				
Barnetby		Yes*			
Barnoldswick				Yes	Yes
Barnsley	Yes				
Barnstaple	Yes				
Barnwood	Yes				
Barrhead	Yes				
Barrow	Yes*				
Barrow On Humber				Yes	Yes
Barrow-In-Furness				Yes*	
Barry				Yes	Yes
Bartestree Cross				Yes*	
Barton On Humber		Yes			
Barton Under Needwood			Yes		
Barwick In Elmet	Yes				
Basford				Yes	
Basildon				Yes*	
Basingstoke	Yes				
Bassett		Yes			
Bassingham			Yes		
Batheaston	Yes*				
Bathgate				Yes	Yes
Batley	Yes				Yes

B

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Battersea		Yes			
Battle	Yes*				
Bawtry	Yes*				
Bayston Hill				Yes	Yes
Bayswater	Yes*				
Be/Ballysillan				Yes	Yes
Be/City	Yes				Yes
Beacon				Yes	Yes
Beaconsfield	Yes				
Beaminster				Yes	Yes
Beamish				Yes	Yes
Bearsden				Yes	Yes
Bearsted	Yes				
Bearwood				Yes	Yes
Beauchief	Yes				
Beaumaris		Yes*			
Beaumont				Yes*	
Beccles				Yes	
Beckenham	Yes				
Bedale	Yes				
Bedford	Yes				
Bedlington	Yes				
Bedlinog	Yes*				
Bedminster				Yes	Yes
Bedworth		Yes			
Beeford		Yes*			
Beeston	Yes				
Beith				Yes	Yes
Belbroughton	Yes				
Belcoo	Yes				Yes
Belfast Balmoral	Yes				Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Belfast Cregagh	Yes				Yes
Belfast East	Yes				Yes
Belfast Fortwilliam	Yes				Yes
Belfast Knock	Yes				Yes
Belfast Malone	Yes				Yes
Belfast North	Yes				Yes
Belfast Ormeau	Yes				Yes
Belfast Stormont	Yes				Yes
Belford		Yes*			
Belgrave	Yes				
Belgravia	Yes				
Bell	Yes				
Bellaghy	Yes				Yes
Bellarena	Yes*				
Belleek	Yes				Yes
Bellingham		Yes*			
Bellshill	Yes*				
Belmont		Yes			
Belper		Yes			
Belstead	Yes				
Bembridge		Yes			
Benburb	Yes*				
Benenden		Yes*			
Benningbrough		Yes*			
Bentham		Yes			
Bentley (Hampshire)		Yes*			
Bentley (South Yorkshire)	Yes				
Benton				Yes	Yes
Benwick				Yes	Yes
Beragh	Yes				Yes
Bere Alston		Yes*			

B

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bere Regis		Yes*			
Berkeley	Yes				
Berkhamsted	Yes*				
Berkswell				Yes	Yes
Bermondsey	Yes				
Berwick				Yes	Yes
Bessbrook	Yes				Yes
Betchworth				Yes	Yes
Bethesda	Yes				
Betley		Yes*			
Beulah Hill	Yes				
Bewdley	Yes				
Bexhill	Yes				
Bexleyheath				Yes	Yes
Bicester	Yes				
Bickington				Yes	
Biddenden		Yes*			
Biddulph	Yes				
Bideford	Yes				
Bidford On Avon				Yes	Yes
Biggar	Yes				
Biggin Hill				Yes	Yes
Biggleswade				Yes	Yes
Bildeston		Yes			
Billericay				Yes	Yes
Billesdon	Yes				
Billingborough		Yes*			
Billinge		Yes			
Billinghay		Yes*			
Billingshurst	Yes				Yes
Bilthorpe	Yes*				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bilston	Yes				
Binbrook		Yes*			
Bindon Abbey		Yes			
Bingham		Yes			
Bingley	Yes				
Binley				Yes	Yes
Birch		Yes			
Birchfield				Yes	Yes
Birchington				Yes*	
Birchwood	Yes				
Birdham	Yes				
Birkdale	Yes				
Birkenhead				Yes	Yes
Birstall	Yes				
Birtley	Yes				
Bishop Auckland				Yes	Yes
Bishopbriggs	Yes				
Bishops Castle	Yes				
Bishops Cleeve	Yes				
Bishops Lydeard		Yes			
Bishops Stortford	Yes				
Bishops Waltham	Yes*				
Bishopsgate	Yes				
Bishopston	Yes				
Bishopsworth				Yes	Yes
Bishopton			Yes		
Bisley		Yes*			
Bitton	Yes				
Blackburn	Yes				
Blackford		Yes*			
Blackheath	Yes				

B

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Blackmore		Yes			
Blackpool	Yes				
Blackwater				Yes	Yes
Blackwood	Yes				Yes
Blaenau Ffestiniog				Yes	Yes
Blaenavon	Yes				
Blaina	Yes				
Blairgowrie	Yes*				
Blakedown	Yes*				
Blakeney		Yes*			
Blandford	Yes				
Blanefield		Yes*			
Blantyre	Yes				
Blaydon	Yes				
Bleadon	Yes				
Bletchington		Yes*			
Blewbury			Yes		
Blidworth	Yes				
Blisworth	Yes				
Blockley		Yes*			
Bloomsbury				Yes*	
Bloxham	Yes				
Bluebell Hill	Yes				
Blundeston				Yes	Yes
Blunham		Yes*			
Blunsdon				Yes	Yes
Blyth				Yes	Yes
Blythe Bridge	Yes				
Boars Hill			Yes*		
Bodmin Moor	Yes				
Bognor Regis	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Boldon				Yes	
Bollington	Yes				
Bolsover	Yes				
Bolton				Yes*	
Boness	Yes				
Bonnybridge	Yes				
Bookham				Yes*	
Bootle	Yes				
Bordon	Yes				
Boreham				Yes	
Borough Green				Yes	Yes
Boroughbridge		Yes			
Borth	Yes				
Boscastle		Yes*			
Boscombe	Yes				
Bosham	Yes				
Boston	Yes				
Boston Spa				Yes	Yes
Botesdale		Yes			
Bothwell				Yes*	
Botley	Yes				
Bottesford		Yes*			
Bottisham	Yes				
Boughton		Yes			
Bourne				Yes	Yes
Bourne End		Yes			
Bournemouth				Yes*	
Bourton-On-The-Water		Yes			
Bovey Tracey				Yes	
Bovingdon	Yes*				
Bow Street	Yes				

B

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bowes Park	Yes				
Bowmans Green				Yes	Yes
Box	Yes				
Bozeat		Yes			
Bracklesham Bay	Yes				
Brackley	Yes				
Bracknell	Yes				
Bradenstoke		Yes			
Bradford	Yes*				
Bradford-On-Avon	Yes				
Bradley				Yes	
Bradwell Abbey	Yes				
Braintree				Yes	
Braithwaite	Yes*				
Bramhall				Yes	Yes
Bramley	Yes*				
Brampton	Yes				
Brancaster		Yes*			
Brandon	Yes				Yes
Bransgore				Yes	
Braunston	Yes				
Braunstone	Yes*				
Braunton	Yes				
Breadsall		Yes			
Bready	Yes				
Brean Down				Yes	
Brechin	Yes				
Brecon	Yes				
Brediland	Yes				
Bredon	Yes				
Brenchley		Yes			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Brent Knoll				Yes*	
Brentwood				Yes	
Brewood	Yes				
Bridge	Yes*				
Bridge Of Allan				Yes*	
Bridge Of Earn		Yes*			
Bridge Of Weir	Yes				
Bridgend	Yes				Yes
Bridgeton				Yes	
Bridgnorth	Yes				
Bridgwater	Yes				
Bridlington				Yes	Yes
Bridport	Yes				
Brierley Hill	Yes				
Brigg				Yes*	
Brighouse				Yes*	Yes
Brighstone		Yes*			
Brightlingsea	Yes				
Brigstock		Yes*			
Brill	Yes*				
Brimscombe	Yes				
Brinscall				Yes	Yes
Bristol	Yes				
Briton Ferry				Yes*	
Brixham	Yes				Yes
Brixton				Yes*	
Brixworth				Yes	Yes
Broadstairs				Yes	
Broadstone	Yes				
Broadway		Yes			
Broadwell				Yes	Yes

B

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Brockenhurst		Yes*			
Brodick		Yes*			
Bromborough				Yes	Yes
Bromley	Yes				
Bromsgrove				Yes	Yes
Bromyard	Yes				
Brookwood	Yes				
Broomfield				Yes*	
Broomhill				Yes	Yes
Brora		Yes			
Broseley	Yes				
Brotton		Yes			
Broughshane	Yes				Yes
Broughton (Greater Manchester)	Yes*				
Broughton (Lancashire)	Yes*				
Broughton (Northamptonshire)				Yes*	
Brownhills				Yes	Yes
Broxburn				Yes	Yes
Broxton		Yes*			
Brundall	Yes*				
Bruton		Yes*			
Brynmawr	Yes				
Brynsiencyn		Yes*			
Bubwith		Yes*			
Buckden		Yes			
Buckfastleigh				Yes	
Buckhaven				Yes	Yes
Buckie				Yes	Yes
Buckingham	Yes				
Buckley				Yes	Yes
Buckminster		Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bude	Yes				
Budleigh Salterton	Yes				
Builth Wells	Yes				Yes
Bulford Camp	Yes*				
Bulls Green		Yes*			
Bulwell				Yes	
Bungay				Yes	Yes
Buntingford		Yes*			
Burford	Yes*				
Burgess Hill	Yes				
Burgh		Yes*			
Burgh Castle				Yes	Yes
Burgh Heath				Yes	Yes
Burghfield Common	Yes				
Burghill				Yes	
Burley In Wharfedale	Yes				
Burnham				Yes*	
Burnham Market	Yes*				
Burnham On Crouch	Yes				
Burnham-On-Sea	Yes				Yes
Burnley	Yes				Yes
Burnopfield		Yes			
Burntisland				Yes	Yes
Burntwood				Yes	Yes
Burrowbridge		Yes*			
Burry Port				Yes	Yes
Burscough				Yes	Yes
Bursledon	Yes				
Burslem	Yes				
Burton				Yes	
Burton Bradstock		Yes*			



B-C Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Burton Joyce	Yes				
Burton Latimer				Yes*	
Burton On Stather		Yes*			
Burton On Trent	Yes				
Burton Pidseac		Yes			
Burwash		Yes*			
Burwell	Yes				
Bury				Yes	Yes
Bury St Edmunds				Yes	
Busby	Yes				Yes
Bushey Heath				Yes	
Bushmills	Yes				Yes
Butterwick		Yes*			
Buxted		Yes*			
Buxton (Derbyshire)				Yes*	Yes
Buxton (Norfolk)		Yes*			
Byfield	Yes				
Byfleet				Yes*	
Cadnam		Yes			
Caergwrle				Yes	Yes
Caerleon	Yes				
Caernarfon				Yes	Yes
Caerphilly	Yes				Yes
Caersws				Yes	
Caister-On-Sea				Yes	Yes
Caistor		Yes			
Calder Valley	Yes				
Caldercruix	Yes				
Caldicot				Yes*	
Caldy				Yes*	Yes
Callander	Yes				
Callington		Yes			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Calne	Yes				
Calthorpe				Yes	
Camberley	Yes				
Camblesforth Uc				Yes	Yes
Camborne	Yes				
Cambridge (Cambridgeshire)	Yes				
Cambridge (Gloucestershire)		Yes*			
Cambuslang	Yes				
Cambusnethan				Yes	
Camelford				Yes	Yes
Campbeltown		Yes			
Campden		Yes*			
Campsie	Yes				Yes
Canary Wharf		Yes*			
Canford Cliffs		Yes			
Cannock	Yes				Yes
Canonbury				Yes*	
Canterbury	Yes				
Cantley				Yes	Yes
Canvey Island				Yes	
Cardenden	Yes				
Cardiff				Yes*	Yes
Cardigan	Yes*				
Cardington		Yes*			
Cardross		Yes*			
Carlisle	Yes				Yes
Carluke	Yes				
Carmarthen				Yes	Yes
Carnforth				Yes*	
Carno		Yes			
Carnoustie	Yes				



C

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Carnwath		Yes			
Carrickfergus	Yes				Yes
Carrickmore	Yes				
Carryduff	Yes				Yes
Carstairs		Yes			
Carterton	Yes				
Castle Bromwich	Yes				
Castle Cary		Yes			
Castle Donington		Yes			
Castle Douglas	Yes				
Castledawson	Yes				Yes
Castlederg	Yes				Yes
Castleford				Yes	Yes
Castleham	Yes				
Castlereagh	Yes				Yes
Castlerock	Yes				Yes
Castleton	Yes				
Castlewellan	Yes				Yes
Castor				Yes	
Caterham				Yes*	
Catford	Yes				
Caton		Yes			
Catterick Camp	Yes				Yes
Caversham	Yes				
Cawood		Yes*			
Caxton		Yes			Yes
Cayton Bay Uc	Yes				
Cemaes Bay		Yes*			
Central (Glasgow City)	Yes				
Central (Merseyside)	Yes				
Chafford				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Chalfont Drive	Yes				
Chalfont St Giles		Yes			
Chandlers Ford	Yes*				
Chapel Brampton				Yes	
Chapel En Le Frith	Yes*				
Chapel End	Yes				
Chapel St Leonards	Yes				Yes
Chapeltown				Yes	Yes
Chard				Yes*	
Charing	Yes*				
Charlbury		Yes			
Charmouth	Yes				
Chartham		Yes			
Chatburn				Yes*	
Chatteris	Yes				
Cheadle			Yes		
Checkendon		Yes			
Cheddar				Yes	Yes
Cheddington		Yes			
Cheetham	Yes				
Chellaston				Yes	Yes
Chelmsford				Yes	Yes
Chelmsley	Yes*				
Chelsea		Yes			
Chelston				Yes	Yes
Cheltenham	Yes				
Chepstow				Yes*	Yes
Cheriton				Yes	
Cheriton Bishop	Yes				
Cherry Hinton	Yes				
Chertsey				Yes*	

C

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Chesham				Yes*	
Cheslyn Hay				Yes*	
Chessington				Yes*	Yes
Chester Central	Yes				
Chester Le Street				Yes	Yes
Chester North	Yes				
Chester South				Yes	Yes
Chesterfield				Yes*	Yes
Chestfield	Yes				
Cheveley		Yes*			
Cheylesmore				Yes	Yes
Chichester	Yes				
Child Okeford		Yes*			
Childrey				Yes*	
Childwall				Yes	Yes
Chilton Polden	Yes				
Chingford				Yes	Yes
Chinley		Yes			
Chippenham	Yes				
Chipping Norton		Yes			
Chipping Sodbury	Yes				
Chirk	Yes				
Chirnside		Yes*			
Chirton		Yes*			
Chiselborough		Yes*			
Chislehurst				Yes	Yes
Chiswick	Yes				
Chobham	Yes				
Chorley				Yes*	Yes
Chorleywood				Yes	Yes
Chorlton	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Christchurch	Yes*				
Christleton	Yes				
Chudleigh				Yes	
Chulmleigh		Yes*			
Church Stretton	Yes				
Churchdown	Yes*				
Churchill	Yes				
Churchtown	Yes				
Churnet Side			Yes		
Churston				Yes*	
Cinderford	Yes				
Cirencester	Yes				
Clacton	Yes				
Clandon		Yes			
Clapton				Yes*	
Clare		Yes*			
Claudy	Yes				Yes
Cloughton				Yes	Yes
Clay Cross				Yes*	
Claydon	Yes				
Cleator Moor	Yes				
Cleckheaton				Yes	Yes
Cleethorpes	Yes				
Cleland	Yes				
Cleobury Mortimer		Yes			
Clerkenwell	Yes*				
Clevedon	Yes				
Cleveleys	Yes				
Cley		Yes*			
Cliffe	Yes				
Clitheroe				Yes	Yes



C

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Clogher	Yes*				
Cloughmills	Yes				
Cloughton		Yes*			
Clovenfords		Yes*			
Clowne				Yes	
Clydach	Yes				
Clydebank	Yes				
Clynder		Yes*			
Coagh	Yes				Yes
Coalburn		Yes*			
Coalisland	Yes				Yes
Coalville	Yes				Yes
Coatbridge	Yes				
Cobham		Yes*			
Cockermouth	Yes*				
Cockfield	Yes				
Cockwells		Yes*			
Codicote				Yes	Yes
Codsall				Yes*	
Cogenhoe				Yes	
Coggeshall	Yes				
Colaton Raleigh				Yes	Yes
Colchester	Yes				
Coldingham		Yes*			
Coldstream	Yes				
Coleford	Yes				
Coleraine	Yes				Yes
Coleshill				Yes	Yes
Colindale	Yes				
Colinton				Yes	
Collingham			Yes		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Collingham Bridge	Yes				
Collyhurst	Yes*				
Colnbrook		Yes			
Colne				Yes*	
Coltishall	Yes*				
Colwall				Yes*	
Colwyn Bay	Yes				Yes
Colyton		Yes			
Combe Down	Yes				
Combe Martin		Yes			
Comber	Yes				Yes
Comberbach				Yes*	
Comberton	Yes				
Combwich		Yes*			
Compton		Yes			
Comrie		Yes*			
Congleton				Yes	Yes
Coningsby		Yes			
Conisbrough	Yes				
Connahs Quay				Yes	Yes
Consett	Yes				
Constantine		Yes*			
Cooden	Yes				
Cookstown	Yes				Yes
Copdock	Yes				
Copplestone		Yes*			
Coppull	Yes				
Copthorne	Yes				
Corbridge		Yes			
Corby	Yes				
Corfe Castle		Yes*			

C

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Corpach		Yes*			
Corsham				Yes*	
Corstorphine				Yes	Yes
Corwen	Yes				
Cosham	Yes				
Costessey				Yes*	
Cotgrave		Yes			
Cottenham	Yes				
Cottesmore		Yes*			
Coupar Angus	Yes				
Coventry Greyfriars	Yes*				
Cowbridge	Yes*				
Cowdenbeath	Yes				
Cowes	Yes				
Cowley	Yes*				
Coxhoe	Yes				
Coxtie Green		Yes			
Craddock		Yes			
Cradley Heath		Yes*			
Crafts Hill		Yes			
Craiglockhart				Yes	Yes
Crail		Yes			
Cramlington	Yes				
Cranbrook	Yes*				
Cranfield				Yes	Yes
Cranhill	Yes				
Cranleigh	Yes				
Crantock		Yes			
Cranwell		Yes*			
Craven Arms	Yes				
Crawley	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Crayford				Yes	Yes
Creaton				Yes	
Crediton	Yes				
Creetown		Yes*			
Cressington				Yes	Yes
Crewkerne	Yes*				
Criccieth				Yes	Yes
Crick				Yes	Yes
Crickhowell	Yes*				
Cricklade		Yes			
Cricklewood	Yes*				
Crieff	Yes				
Croft			Yes		
Croftfoot				Yes*	
Crofton	Yes				
Cromer Town	Yes				
Crondall		Yes*			
Crook				Yes	Yes
Cropredy	Yes				
Crophorne		Yes*			
Cross	Yes				Yes
Cross Hands				Yes	Yes
Cross Hills				Yes*	Yes
Cross Keys				Yes	Yes
Crossgar	Yes				Yes
Crossgates				Yes	Yes
Crossmaglen	Yes				
Croston				Yes	Yes
Crouch End	Yes				
Crowborough				Yes*	Yes
Crowland		Yes			

C-D

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Crowle	Yes				
Crownhill	Yes				
Crowthorne		Yes			
Croyde		Yes*			
Croydon	Yes				
Cruden Bay				Yes	
Crumlin	Yes				Yes
Crynant	Yes*				
Cuckoo Oak	Yes*				
Cudworth	Yes*				
Cuffley	Yes				
Culcheth				Yes	Yes
Cullen	Yes*				
Cullingworth				Yes*	
Cullompton	Yes				
Cullybackey	Yes				Yes
Culverhouse	Yes				
Cumbernauld	Yes				
Cumnock				Yes	Yes
Cumnor		Yes			
Cupar	Yes				Yes
Curdworth		Yes*			
Cushendall	Yes				Yes
Cushendun				Yes	Yes
Cwm	Yes				
Cwmbran	Yes				
Cymmer	Yes*				
Dagenham				Yes	Yes
Dailly		Yes*			
Dalbeattie		Yes			
Dalgety Bay				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Dalkeith	Yes				Yes
Dalmellington	Yes*				
Dalry (Ayr)				Yes	Yes
Dalrymple		Yes*			
Dalston				Yes*	
Dalton-In-Furness				Yes	Yes
Danbury	Yes				
Danehill		Yes*			
Darley Dale		Yes			
Darlington	Yes				
Dartford	Yes				
Dartmouth	Yes				Yes
Darton	Yes				
Darvel	Yes*				
Darwen	Yes*				
Daubhill	Yes				
Daventry				Yes	Yes
Davidson Mains				Yes	Yes
Dawley	Yes				
Dawlish	Yes				
Deal				Yes	Yes
Dean				Yes	Yes
Debenham		Yes*			
Dechmont			Yes		
Dedham	Yes*				
Deeping St Nicholas		Yes*			
Denbigh				Yes	Yes
Denham	Yes				
Denny	Yes				
Denton	Yes				Yes
Denton Burn	Yes				

D

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Deptford	Yes				
Derby	Yes				
Dereham				Yes	Yes
Derryadd				Yes	Yes
Derrygonnelly	Yes				Yes
Derrylin	Yes				
Dersingham	Yes				
Dervock	Yes				Yes
Desborough				Yes*	
Desford	Yes				
Devizes	Yes				
Devonport				Yes*	Yes
Devoran	Yes				
Dewsbury	Yes				
Dickleburgh	Yes*				
Didcot	Yes				
Didsbury	Yes				
Dimsdale			Yes		
Dinas Powys	Yes				
Dingwall	Yes				
Dinnington				Yes*	
Dinsdale	Yes				
Dipton	Yes				
Disley	Yes*				
Diss	Yes				
Dobwalls		Yes			
Docking		Yes*			
Doddington	Yes				
Dolgellau	Yes*				
Dollar	Yes				
Donaghadee	Yes				Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Donaghmore	Yes				Yes
Donaldson				Yes	Yes
Doncaster				Yes	Yes
Doncaster North				Yes	Yes
Donington		Yes			
Donnington		Yes			
Dorchester				Yes	
Dorking				Yes*	
Dornoch		Yes*			
Douglas	Yes				
Douglas Lanark		Yes*			
Douglas Water		Yes*			
Doone	Yes*				
Dover				Yes	
Downderry				Yes	Yes
Downend	Yes				
Downhall	Yes				
Downham Market				Yes	Yes
Downland				Yes*	
Downpatrick	Yes				Yes
Downton	Yes				
Draperstown	Yes				Yes
Draycott	Yes*				
Drayton				Yes*	
Driffield	Yes				Yes
Drighlington				Yes	Yes
Dringhouses	Yes*				
Droitwich	Yes				
Dromara	Yes				Yes
Dromore/Down	Yes				Yes
Dromore/Tyrone	Yes				

D-E Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Dronfield				Yes	
Drongan		Yes			
Droylsden	Yes				Yes
Druids Heath		Yes			
Drumbo	Yes				Yes
Drumchapel	Yes				
Drumquin	Yes*				
Drybridge	Yes*				
Drybrook	Yes				
Drymen				Yes*	
Dudley Hill	Yes				Yes
Dudley (Tyne and Wear)	Yes*				
Dudley (West Midlands)	Yes				
Duffield		Yes*			
Dufftown		Yes*			
Dulverton		Yes*			
Dulwich				Yes	
Dumbarton	Yes				
Dumfries	Yes				
Dummer		Yes			
Dunamanagh	Yes*				
Dunbar	Yes				Yes
Dunblane	Yes				
Dunchurch	Yes				Yes
Dundee Baxter	Yes				
Dundee Broughty Ferry	Yes				
Dundee Claverhouse				Yes*	
Dundee Fairmuir	Yes				
Dundee Steeple	Yes*				
Dundonald	Yes				Yes
Dundrod	Yes*				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Dundrum	Yes				Yes
Dunfermline				Yes	
Dungannon	Yes				Yes
Dungiven	Yes				Yes
Dunloy				Yes	Yes
Dunnington		Yes			
Dunoon	Yes				
Duns	Yes*				
Dunstable	Yes				
Dunster		Yes*			
Dunston	Yes				
Duntocher	Yes				
Durham				Yes*	
Durrington	Yes				
Dursley	Yes				
Duston				Yes*	Yes
Dyffryn		Yes*			
Dymchurch	Yes				
Dysart				Yes	Yes
Dyserth	Yes				
Eaglescliffe		Yes			
Eaglesham	Yes*				
Ealing	Yes				
Earby				Yes	Yes
Earl Shilton	Yes				
Earls Barton				Yes	Yes
Earls Colne		Yes			
Earlsdon				Yes	Yes
Earlston		Yes			
Easington			Yes		
Easingwold				Yes	Yes



E

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
East Bay	Yes				
East Bergholt		Yes*			
East Bridgford			Yes		
East Dean				Yes*	
East Grinstead	Yes				
East Harling		Yes			
East Herrington	Yes*				
East Kilbride	Yes				
East Leake	Yes				
East Linton	Yes				
East Peckham		Yes*			
East Stoke			Yes		
East Wigston		Yes			
East (Greater Manchester)	Yes				Yes
East (West Midlands)	Yes				
Eastbourne				Yes*	
Eastchurch		Yes*			
Eastergate	Yes				
Eastham				Yes	Yes
Eastleigh	Yes				
Easton				Yes	
Eastriggs		Yes*			
Eastville				Yes	Yes
Eastwood				Yes	
Eaton Bray	Yes				
Ebbw Vale				Yes	Yes
Ebchester		Yes			
Ecclefechan		Yes*			
Eccles				Yes	Yes
Ecclesfield	Yes				
Eccleshall		Yes			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Eccleston				Yes	Yes
Eckington (Derbyshire)				Yes	
Eckington (Worcestershire)		Yes*			
Edale			Yes		
Edenbridge				Yes	
Edgbaston	Yes				
Edgware				Yes	
Edmonton	Yes				
Edwalton				Yes	Yes
Edwinstowe	Yes				
Egham				Yes	Yes
Eglinton	Yes				Yes
Egremont	Yes*				
Elgin				Yes	Yes
Elie	Yes*				
Elland	Yes				
Ellesmere	Yes				
Ellesmere Port				Yes	Yes
Ellon				Yes	
Elmham		Yes*			
Elmswell	Yes				
Elstead		Yes*			
Elstree	Yes				
Eltham				Yes*	Yes
Elton		Yes*			
Elvington		Yes*			
Ely				Yes	Yes
Embleton		Yes*			
Emsworth	Yes				
Endon		Yes*			
Enfield	Yes				

E-F Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Enniskillen	Yes				Yes
Epping				Yes*	
Epsom				Yes	Yes
Epworth	Yes*				
Erdington	Yes				
Eriswell	Yes				
Erith				Yes	Yes
Erskine	Yes				
Esher				Yes*	
Eston Grange			Yes		
Etwall		Yes*			
Euston		Yes			
Evanton		Yes*			
Evercreech		Yes*			
Evesham				Yes	Yes
Evington				Yes	Yes
Ewell				Yes	Yes
Exeter Castle				Yes	Yes
Exeter Sowton				Yes	Yes
Exhall				Yes*	Yes
Exminster				Yes	Yes
Exmouth	Yes				
Exning	Yes				
Eye (Cambridgeshire)	Yes				
Eye (Suffolk)	Yes				
Eyemouth		Yes			
Eyke	Yes*				
Eynsham		Yes			
Failsworth				Yes	Yes
Fair Oak		Yes			
Fairford	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Fairlie		Yes*			
Fairmilehead				Yes	
Fairseat			Yes		
Fakenham	Yes				
Falfield	Yes				
Falkirk				Yes*	
Falkland		Yes*			
Fallings Park	Yes				
Falmouth				Yes	Yes
Faraday				Yes	
Fareham				Yes*	Yes
Faringdon		Yes			
Farnborough (Greater London)				Yes*	
Farnborough (Hampshire)	Yes				
Farndon	Yes*				
Farnham	Yes				
Farnham Common		Yes			
Farningham	Yes*				
Farnsfield	Yes*				
Farnworth	Yes				
Fauldhouse				Yes	Yes
Faversham	Yes				Yes
Fawley	Yes*				
Faygate				Yes*	Yes
Fazeley	Yes				
Feeny	Yes				Yes
Felixstowe	Yes				
Felling	Yes				
Felsted		Yes			
Feltham				Yes	Yes
Feltwell	Yes				

F

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Fencehouses				Yes	Yes
Feniton		Yes*			
Fenwick				Yes*	
Ferndale	Yes				
Ferndown	Yes				
Fernhill Heath	Yes				
Ferryhill	Yes*				
Filey	Yes*				
Fillongley		Yes			
Filton	Yes				
Finchfield	Yes				
Finchley	Yes				
Findhorn				Yes	Yes
Findon				Yes	Yes
Finedon				Yes	Yes
Finmere		Yes*			
Finningley	Yes*				
Fintona	Yes				
Fishguard	Yes				
Fishponds				Yes*	
Fivemiletown	Yes				Yes
Flamborough				Yes	Yes
Fleckney			Yes		
Fleet	Yes				
Fleet Street				Yes	
Fleetwood				Yes	Yes
Fleggburgh	Yes				
Flint				Yes	Yes
Flitwick		Yes			
Flockton				Yes	Yes
Flookburgh		Yes			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Florencecourt	Yes				
Fochabers		Yes			
Foleshill				Yes	Yes
Folkestone	Yes				
Ford		Yes*			
Forden	Yes				
Fordham Cambs	Yes				
Fordham Essex		Yes*			
Fordhouses				Yes	Yes
Fordingbridge	Yes				
Forest Hill				Yes*	
Forest Row				Yes	Yes
Forfar				Yes	
Forkhill	Yes				Yes
Formby				Yes	Yes
Forres				Yes	
Fort William	Yes				
Forth	Yes*				
Fortrose		Yes			
Foulsham		Yes*			
Fountainbridge				Yes*	
Four Oaks				Yes	Yes
Fowey		Yes			
Fowlmere		Yes*			
Foxhall	Yes				Yes
Fraddon		Yes			
Framingham				Yes*	
Framlingham	Yes				
Fraserburgh	Yes				
Freckleton				Yes	Yes
Freeland	Yes				

F-G Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Freethorpe		Yes			
Frensham		Yes*			
Freshwater		Yes			
Friday Bridge				Yes	Yes
Frinton On Sea	Yes				
Frodsham				Yes	Yes
Frome Keyford	Yes				
Frosterley		Yes			
Fulbourn	Yes				
Fulham	Yes				
Fulmer		Yes*			
Fulwood	Yes				
Gaddesby			Yes		
Gaerwen		Yes*			
Gainford		Yes*			
Gainsborough	Yes				Yes
Galashiels				Yes*	Yes
Galgate				Yes	
Galston	Yes*				
Gamlingay		Yes			
Gants Hill				Yes	Yes
Garelochhead		Yes*			
Garforth				Yes*	Yes
Gargrave	Yes*				
Garstang				Yes	Yes
Garston				Yes	
Garvagh	Yes				
Gateacre				Yes	Yes
Gateforth		Yes*			
Gateshead	Yes				
Gatley				Yes*	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Gayton		Yes*			
Gedling				Yes	Yes
Germoe	Yes				
Gerrards Cross				Yes	Yes
Giffnock	Yes				
Gilberdyke				Yes	
Gilford	Yes				Yes
Gillingham (Dorset)				Yes	Yes
Gillingham (Kent)	Yes				Yes
Gilwern	Yes				
Gipsy Hill				Yes*	
Girton	Yes				
Girvan	Yes				
Glantawe	Yes				
Glarryford	Yes*				
Glastonbury	Yes*				
Glemsford		Yes			
Glenarm				Yes	Yes
Glenboig	Yes				
Glenfield				Yes	
Glengormley				Yes	Yes
Glenrothes Central	Yes				
Glenrothes North	Yes				
Glenrothes South	Yes				
Glenwherry	Yes				Yes
Glinton				Yes	Yes
Glossop				Yes*	
Gloucester	Yes				
Glynneath		Yes			
Gnosall				Yes	
Godalming	Yes				



G

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Godshill		Yes*			
Godstone		Yes			
Golders Green	Yes				
Goldthorpe	Yes				Yes
Golspie		Yes*			
Goodmayes				Yes*	
Goole	Yes				Yes
Gorebridge				Yes	
Goring		Yes			
Gorleston	Yes				Yes
Gorseinon	Yes				Yes
Gortin	Yes				Yes
Gosberton		Yes*			
Goscote	Yes				
Gosforth				Yes	Yes
Gosport	Yes				
Gotham		Yes			
Gourock	Yes				
Govan	Yes				
Gowerton				Yes	Yes
Grampound Road		Yes			
Grange-Over-Sands	Yes*				
Grangemouth	Yes				
Grantham	Yes				
Granton				Yes*	
Grantown On Spey		Yes*			
Grassington		Yes			
Gravesend	Yes				
Grays Thurrock				Yes*	
Great Ayton			Yes		
Great Baddow				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Great Bardfield		Yes*			
Great Barford		Yes*			
Great Barr				Yes	Yes
Great Barton		Yes			
Great Bentley		Yes*			
Great Chesterford			Yes		
Great Crosby				Yes	Yes
Great Dunmow	Yes				
Great Eccleston				Yes	Yes
Great Glen			Yes		
Great Harwood				Yes	Yes
Great Horkesley	Yes				
Great Massingham		Yes*			
Great Missenden		Yes			
Great Oakley	Yes				
Great Wakering	Yes				Yes
Great Wenham	Yes*				
Great Yarmouth	Yes				
Great Yeldham		Yes*			
Greatford		Yes*			
Greatham	Yes*				
Green Hammerton		Yes*			
Greenford	Yes				
Greenhill	Yes				Yes
Greenhithe	Yes				
Greenock				Yes*	
Greenwich		Yes			
Gresford	Yes				
Gressenhall	Yes				
Gretna	Yes*				
Greyabbey	Yes				Yes

G-H

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Grimsby Tk Subs				Yes*	Yes
Grindleford		Yes			
Grove Park				Yes	Yes
Grundisburgh		Yes*			
Guestling	Yes*				
Guildford	Yes				
Guisborough			Yes*		
Guisseley				Yes	
Gullane	Yes*				
Gunnislake		Yes			
Hackleton		Yes*			
Hackney				Yes*	
Haddenham (Buckinghamshire)	Yes				
Haddenham (Cambridgeshire)				Yes	Yes
Haddington				Yes*	
Hadleigh Essex	Yes				Yes
Hadleigh Suffolk	Yes*				
Hadlow			Yes		
Hagley	Yes*				
Hailsham				Yes	
Hainault	Yes				
Hale				Yes	Yes
Halesowen	Yes*				
Halesworth	Yes				
Halfway				Yes	Yes
Halifax	Yes				
Halsall				Yes*	
Halstead	Yes				
Halton On Lune		Yes			
Haltwhistle		Yes			
Ham Street	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hamble	Yes*				
Hambleton				Yes	Yes
Hamilton	Yes				
Hammersmith	Yes				
Hampden Park				Yes*	
Hampstead	Yes				
Hampton	Yes				
Hampton In Arden		Yes*			
Hamstall Ridware			Yes		
Hanley Swan				Yes	Yes
Hanningfield		Yes*			
Hanslope		Yes			
Harborne				Yes	Yes
Harbury	Yes				
Hardingstone				Yes	Yes
Hardwicke	Yes*				
Harefield				Yes*	
Harehills				Yes	Yes
Harestock	Yes				
Harlescott	Yes				
Harlesden	Yes				
Harleston	Yes				
Harlow	Yes				
Harpenden				Yes*	
Harrington	Yes*				
Harrogate				Yes*	Yes
Harrold	Yes				
Harrow	Yes				
Harrowden				Yes	
Harston	Yes				
Hartburn	Yes*				

H

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hartford				Yes	Yes
Harthill				Yes*	Yes
Hartlebury	Yes*				
Hartlepool	Yes				
Hartley Wintney				Yes*	
Harvington	Yes				
Harwich	Yes				Yes
Haslemere	Yes				
Haslington	Yes				
Hassocks	Yes				
Hastings	Yes				
Hatch End				Yes	Yes
Hatfield	Yes				
Hatfield Broad Oak		Yes*			
Hatfield Peverel		Yes			
Hatfield Woodhouse	Yes				Yes
Hatherleigh	Yes				
Hathern	Yes				
Hathersage			Yes		
Havant	Yes				
Haverfordwest	Yes				
Haverhill Town	Yes				
Hawarden	Yes				Yes
Hawes		Yes*			
Hawick	Yes				
Hawkhurst				Yes	
Hawkinge				Yes	Yes
Hawkwell		Yes			
Haworth	Yes				
Hawthorn				Yes*	
Haxby	Yes*				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Haxey		Yes			
Hay On Wye	Yes				
Haydon Bridge		Yes*			
Haydon Wick				Yes	Yes
Hayes				Yes	Yes
Hayes Common				Yes	Yes
Hayle	Yes				
Hayling Island		Yes			
Haywards Heath	Yes				
Heacham	Yes				
Headcorn	Yes*				
Headingley				Yes	Yes
Headington	Yes				
Headless Cross	Yes				
Headley Down		Yes			
Healing				Yes	Yes
Heath And Reach	Yes*				
Heath Hayes				Yes	Yes
Heathfield	Yes				
Heaton Moor				Yes	Yes
Hebden Bridge	Yes*				
Heckington		Yes			
Heckmondwike	Yes				Yes
Hedingham		Yes			
Hednesford				Yes	Yes
Hele		Yes*			
Helens Bay	Yes				Yes
Helensburgh	Yes				
Hellifield				Yes	
Helmsley				Yes	
Helsby				Yes*	

H

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Helston	Yes				
Hemel Hempstead	Yes				
Hemingbrough				Yes	
Hempnall		Yes*			
Hemswell		Yes*			
Hemsworth				Yes	Yes
Henbury	Yes*				
Hendon	Yes				
Henfield	Yes*				
Hengoed	Yes				
Henlade	Yes				
Henley In Arden				Yes	Yes
Henley-On-Thames		Yes			
Hereford	Yes				
Hermitage		Yes			
Herne Bay	Yes				Yes
Herongate				Yes	Yes
Herstmonceux		Yes*			
Hertford Town	Yes				
Hesketh Bank				Yes	Yes
Hest Bank				Yes	Yes
Heswall				Yes	Yes
Hethersett	Yes				Yes
Hetton Le Hole	Yes				
Hevingham		Yes*			
Hexham		Yes			
Hexton	Yes				
Heysham				Yes	Yes
Heywood	Yes				Yes
High Green		Yes			
High Halden		Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
High Wycombe	Yes				
Higham		Yes*			
Highams Park				Yes*	Yes
Highbury				Yes	Yes
Highcliffe		Yes			
Higher Bolton	Yes				
Highley	Yes				
Hightown		Yes			
Highway				Yes	Yes
Highwoods	Yes				
Highworth				Yes	
Hildenborough		Yes			
Hillington	Yes*				
Hillsborough	Yes				Yes
Hillside				Yes	Yes
Hinckley				Yes	Yes
Hinderwell				Yes*	
Hindhead	Yes*				
Hindley	Yes				Yes
Hingham		Yes			
Hipperholme	Yes				
Hirwaun		Yes			
Histon	Yes				
Hitchin				Yes	Yes
Hockliffe	Yes				
Hoddesdon	Yes				
Hoghton				Yes*	
Holbeach		Yes			
Holbeton		Yes*			
Holborn	Yes				
Holbrook	Yes*				

H

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Holland On Sea				Yes*	Yes
Hollinswood	Yes				
Holme Hale	Yes				
Holme On Spalding Moor		Yes			
Holmer Green	Yes*				
Holmes Chapel	Yes				
Holmesfield	Yes*				
Holmewood	Yes				
Holmfirth	Yes				
Holsworthy				Yes*	
Holt		Yes			
Holyhead				Yes	Yes
Holymoorside	Yes				
Holytown				Yes	
Holywell				Yes	Yes
Holywood	Yes				Yes
Honingham		Yes			
Honiton				Yes	
Honley				Yes*	Yes
Hoo				Yes*	Yes
Hook				Yes	
Hook Norton	Yes				
Hooton				Yes	Yes
Hope		Yes*			
Hopeman	Yes				
Horam Road	Yes*				
Horbury	Yes				Yes
Horley	Yes				
Horncastle				Yes	Yes
Hornchurch				Yes*	Yes
Horndean		Yes			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Horning	Yes*				
Hornsea				Yes	Yes
Horseley Fields				Yes*	
Horsforth				Yes	Yes
Horsham				Yes*	
Horsley	Yes				
Horton Bank	Yes				
Horwich	Yes				Yes
Houghton Le Spring	Yes				Yes
Houghton Regis	Yes				
Hounslow	Yes				
Hove	Yes				
Hovingham		Yes*			
Howden	Yes				
Hoylake				Yes	Yes
Hoyland		Yes			
Huby				Yes	
Hucknall	Yes				Yes
Huddersfield	Yes				Yes
Hulland Ward		Yes*			
Hullavington		Yes*			
Hullbridge				Yes	Yes
Hulme Hall				Yes	Yes
Humberston		Yes			
Hungarton			Yes		
Hungerford		Yes			
Hunmanby	Yes				
Hunslet				Yes*	
Hunstanton	Yes				
Huntingdon	Yes				
Huntly	Yes				

H-J

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hunts Cross				Yes*	Yes
Hurley	Yes				
Hurst Green		Yes*			
Hurstpierpoint	Yes*				
Hutton Rudby		Yes*			
Huxley				Yes	Yes
Huyton				Yes	Yes
Hyde	Yes				Yes
Hylton		Yes			
Hythe (Hampshire)	Yes				
Hythe (Kent)	Yes				
Ibrox	Yes				
Ibstock	Yes				
Iden		Yes*			
Idle				Yes	Yes
Idmiston		Yes*			
Ilchester		Yes*			
Ilford Central				Yes	Yes
Ilford North				Yes	Yes
Ilfracombe	Yes				
Ilkeston	Yes				Yes
Ilkley				Yes	Yes
Illingworth	Yes*				
Iminster				Yes	Yes
Immingham		Yes			
Ingatestone		Yes			
Ingleby Barwick	Yes				
Ingleton	Yes*				
Ingrebourne	Yes				Yes
Innellan		Yes*			
Innerleithen	Yes*				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Insch		Yes*			
Instow		Yes*			
Intake				Yes	Yes
Inverallochy		Yes*			
Inverbervie		Yes			
Invergordon	Yes*				
Invergowrie		Yes			
Inverkeithing	Yes				
Inverness Culloden				Yes	
Inverness Macdhui	Yes				
Inverurie				Yes	Yes
Ipplepen	Yes				
Ipstones			Yes		
Ipswich	Yes				
Irby				Yes	Yes
Irlam				Yes	Yes
Ironbridge	Yes				
Irthlingborough				Yes	Yes
Irvine	Yes				
Irvinestown	Yes				Yes
Islandmagee	Yes				Yes
Isleham	Yes				
Isleworth	Yes				
Iver		Yes			
Ivybridge	Yes				
Jamesbridge				Yes	Yes
Jarrow	Yes				
Jedburgh	Yes				
Jerrettspass	Yes*				
Jesmond				Yes	Yes
Johnston	Yes*				

J-K

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Johnstone	Yes				
Joppa	Yes*				
Keadby	Yes*				
Keady	Yes				
Keevil	Yes*				
Kegworth	Yes				
Keighley	Yes				
Keith	Yes				
Kells	Yes				Yes
Kelsall	Yes*				
Kelso				Yes	Yes
Kelty				Yes	Yes
Kelvedon		Yes*			
Kemble		Yes*			
Kemnay		Yes			
Kempsey	Yes*				
Kempston				Yes*	
Kemptown	Yes				
Kendal				Yes	Yes
Kenfig Hill	Yes				
Kenilworth	Yes*				
Kennford		Yes*			
Kennoway				Yes	Yes
Kensal Green	Yes				
Kensington Gardens	Yes				
Kentford				Yes	Yes
Kenton		Yes			
Kenton Road				Yes	Yes
Keresley				Yes	Yes
Kesgrave	Yes				Yes
Kesh	Yes				Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kessingland	Yes				
Kessock		Yes*			
Keswick	Yes				
Kettering				Yes*	Yes
Keyingham	Yes*				
Keynsham				Yes	
Kibworth	Yes				
Kidbrooke				Yes*	Yes
Kidderminster				Yes	Yes
Kidlington	Yes				
Kidmore End		Yes			
Kidsgrove				Yes	Yes
Kidwelly	Yes				
Kilbarchan	Yes				
Kilbirnie				Yes	Yes
Kilkeel	Yes				Yes
Kilkhampton		Yes*			
Killearn		Yes*			
Killeavy	Yes				Yes
Killinchy	Yes				
Killingholme	Yes*				
Killingworth				Yes	Yes
Killyleagh	Yes				Yes
Kilmacolm	Yes				
Kilmarnock				Yes	Yes
Kilrea	Yes				
Kilsyth				Yes	Yes
Kilwinning	Yes				
Kimberley				Yes	Yes
Kimbolton		Yes*			
Kimpton		Yes			

K-L Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kincardine				Yes	Yes
Kineton	Yes				
Kinghorn				Yes*	
Kinglassie		Yes*			
Kings Langley				Yes*	Yes
Kings Lynn				Yes	
Kings Norton				Yes	
Kings Somborne		Yes*			
Kingsbridge				Yes*	Yes
Kingsbury	Yes*				
Kingskerswell				Yes*	Yes
Kingsland Green				Yes*	
Kingsley		Yes*			
Kingsmead	Yes				
Kingsthorpe				Yes*	Yes
Kingston	Yes				
Kingston Blount	Yes				
Kingswear		Yes*			
Kingswinford		Yes			
Kingswood	Yes				
Kington	Yes				
Kinnerton				Yes	
Kinross				Yes	Yes
Kintbury		Yes*			
Kintore		Yes			
Kinver	Yes*				
Kippen		Yes*			
Kirby Muxloe				Yes	Yes
Kircubbin				Yes	Yes
Kirkburton				Yes	Yes
Kirkby In Ashfield	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kirkby Lonsdale	Yes				
Kirkby Stephen	Yes*				
Kirkbymoorside				Yes*	Yes
Kirkcaldy/Beveridge	Yes				
Kirkconnel		Yes*			
Kirkcudbright	Yes*				
Kirkham	Yes				
Kirkintilloch	Yes				
Kirkliston				Yes	Yes
Kirkwall	Yes				
Kirriemuir	Yes*				
Kirton [Em]		Yes			
Kirton Lindsey		Yes			
Kislingbury				Yes*	Yes
Kiveton				Yes	
Knaresborough				Yes	Yes
Knebworth	Yes				
Kneller Hall				Yes*	
Knighton	Yes*				
Knockholt		Yes*			
Knott End				Yes	Yes
Knottingley				Yes	Yes
Knowle				Yes*	
Knutsford				Yes	Yes
Kyle		Yes*			
Ladybank		Yes			
Laindon				Yes*	Yes
Laisterdyke				Yes	
Lakenheath	Yes				
Lambourn		Yes			
Lamlash		Yes*			

L

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Lampeter	Yes				
Lanark				Yes	Yes
Lancaster				Yes	Yes
Lanchester	Yes*				
Lancing				Yes*	Yes
Lane End			Yes		
Langbank			Yes		
Langford				Yes	Yes
Langholm		Yes*			
Langley				Yes*	
Langley Mill				Yes	Yes
Langport		Yes			
Langside	Yes				
Langton		Yes			
Lapworth				Yes	Yes
Larbert				Yes	Yes
Largs	Yes				
Larkhall	Yes				
Larklane	Yes				
Larne	Yes				Yes
Latchingdon				Yes	Yes
Lauder	Yes				
Laughton		Yes*			
Launceston	Yes				
Laurencekirk	Yes				
Lavenham		Yes*			
Lavington		Yes			
Layton	Yes				
Ld/Brookhall				Yes	Yes
Ld/Waterside	Yes				Yes
Lea Valley	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Leabrooks		Yes			
Leagrave				Yes*	Yes
Leamington Spa	Yes				
Leamore	Yes				
Leatherhead				Yes*	
Lechlade		Yes			
Ledbury	Yes				
Lee Green	Yes*				
Lee-On-The-Solent	Yes				
Leedstown		Yes*			
Leek				Yes	Yes
Leicester Haymarket	Yes				
Leigh	Yes				Yes
Leigh On Sea				Yes*	Yes
Leigh Sinton	Yes				
Leighton Buzzard	Yes				
Leire		Yes			
Leiston				Yes*	
Leith	Yes				
Lemington	Yes				
Lenham	Yes*				
Lennoxtown				Yes	Yes
Leominster	Yes				
Lerwick		Yes			
Lesmahagow	Yes*				
Letchworth	Yes				
Letterston		Yes*			
Leuchars		Yes			
Leven (East Riding of Yorkshire)				Yes	Yes
Leven (Fife)				Yes	Yes
Lewes	Yes				

L

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Leyburn		Yes			
Leyland				Yes	Yes
Leysdown	Yes*				
Leytonstone	Yes				
Lhanbryde				Yes*	
Liberton	Yes				
Lichfield				Yes	
Limavady	Yes				Yes
Limekilns			Yes		
Lincoln Subs	Yes				
Lindfield	Yes				Yes
Lingfield				Yes	
Linlithgow	Yes				
Linthorpe	Yes				
Linton		Yes			
Linton On Ouse		Yes*			
Liphook	Yes*				
Lisbellaw	Yes				
Lisburn	Yes				Yes
Liskeard				Yes	Yes
Lisnaskea	Yes				Yes
Liss	Yes*				
Little Chalfont	Yes				
Little Clacton	Yes				Yes
Little Waltham	Yes				
Littleborough	Yes				
Littlehampton	Yes				
Littleport	Yes				Yes
Livingston Bridge	Yes				
Livingston Station				Yes	Yes
Llanarmon-Yn-Ial				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Llanberis		Yes			
Llandaff	Yes				Yes
Llandeilo	Yes*				
Llandovery	Yes				
Llandrindod Wells	Yes				
Llandudno				Yes	Yes
Llandybie	Yes				
Llanedeyrn	Yes				
Llanelli				Yes	Yes
Llanfairfechan	Yes				
Llangefni	Yes*				
Llangennech				Yes	Yes
Llangollen	Yes				
Llanidloes				Yes	
Llanishen	Yes				
Llanon		Yes*			
Llanrumney	Yes				Yes
Llanrwst	Yes				Yes
Llansteffan				Yes*	
Llantrisant				Yes	Yes
Llantwit Major	Yes				
Llanwern		Yes			
Llanybydder	Yes*				
Llanymynech				Yes	Yes
Loanhead	Yes				
Lochgelly	Yes				
Lochgilphead		Yes			
Lochmaben	Yes				
Lochwinnoch		Yes			
Lockerbie				Yes*	
Locks Heath	Yes				



L-M Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Loddiswell		Yes*			
Loddon		Yes			
Lodge Hill	Yes				
Lofthouse Gate				Yes*	Yes
Loftus		Yes			
Londonderry	Yes				Yes
Long Ashton				Yes	Yes
Long Bennington	Yes*				
Long Buckby		Yes			
Long Crendon		Yes*			
Long Eaton				Yes	Yes
Long Stratton	Yes				
Long Sutton Lincs		Yes			
Longfield	Yes				
Longford	Yes				
Longframlington		Yes*			
Longhope	Yes				
Longniddry		Yes*			
Longridge				Yes	Yes
Longton (Lancashire)	Yes				
Longton (Staffordshire)	Yes				
Longtown		Yes*			
Longworth		Yes			
Looe		Yes			
Loose	Yes				
Lords		Yes			
Lossiemouth	Yes				
Lostwithiel		Yes			
Loughborough	Yes				
Loughgall	Yes				
Loughgiel	Yes*				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Loughton				Yes*	Yes
Louth	Yes				
Low Fell	Yes				
Low Moor	Yes*				
Lowdham	Yes				
Lower Peover		Yes*			
Lower Shelton	Yes				Yes
Lowestoft	Yes				
Ludgershall				Yes	
Ludlow				Yes	Yes
Lundin Links				Yes	Yes
Luppitt		Yes*			
Lurgan	Yes				Yes
Luton	Yes				
Lutterworth	Yes				
Lydbrook		Yes*			
Lydd	Yes				
Lydney	Yes*				
Lye		Yes			
Lyme Regis	Yes				
Lyminge		Yes*			
Lymington	Yes*				
Lymm				Yes	Yes
Lyndhurst		Yes*			
Lynemouth				Yes*	
Lynton				Yes	Yes
Lytchett Minster	Yes				
Lytham				Yes	Yes
Mablethorpe		Yes			
Macclesfield				Yes	Yes
Macduff	Yes				

M

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Machen				Yes	
Machynlleth	Yes				
Madeley			Yes		
Madingley		Yes			Yes
Madley	Yes				
Maesglas	Yes				Yes
Maesteg	Yes				Yes
Maghera	Yes				Yes
Magherafelt	Yes				Yes
Maghull				Yes	Yes
Magor				Yes	Yes
Maida Vale				Yes*	
Maiden Newton		Yes*			
Maidenhead	Yes				
Maidstone	Yes				
Maindee	Yes				
Maldon				Yes	Yes
Malmesbury	Yes				
Malpas				Yes	Yes
Maltby		Yes			
Malton	Yes				Yes
Malvern	Yes				Yes
Manea		Yes*			
Manningham	Yes				
Manningtree	Yes				
Manor Park				Yes	Yes
Mansfield				Yes	
Marazion	Yes				
March	Yes				
Marcham				Yes*	
Marden	Yes*				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Marine				Yes*	
Market Bosworth	Yes				
Market Deeping	Yes				
Market Drayton	Yes				Yes
Market Harborough	Yes				
Market Rasen		Yes			
Market Weighton	Yes*				
Markethill	Yes				
Markfield	Yes*				
Marks Tey		Yes*			
Markyate		Yes			
Marlborough	Yes				
Marlow		Yes			
Marnhull		Yes*			
Marple	Yes				
Marshalls Cross	Yes				
Marshchapel		Yes*			
Marshfield			Yes		
Marston Magna		Yes*			
Martham	Yes*				
Martinstown (County Antrim)	Yes				Yes
Martinstown (Dorset)		Yes*			
Martock	Yes				
Marton (Lancashire)	Yes				
Marton (North Yorkshire)	Yes*				
Maryhill	Yes				
Marylebone	Yes				
Maryport	Yes				
Masham		Yes*			
Matlock	Yes				Yes
Mattishall	Yes*				

M

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Mauchline	Yes				
Mawnan Smith		Yes*			
Mayals				Yes*	Yes
Maybole				Yes	Yes
Maybury				Yes	
Mayfair	Yes				
Mayfield		Yes*			
Mayobridge	Yes				Yes
Maze	Yes				Yes
Meadowfield				Yes*	
Meare Heath		Yes*			
Measham	Yes				
Medstead		Yes			
Medway				Yes*	Yes
Melbourn	Yes				
Melbourne				Yes	Yes
Melksham	Yes				
Mellor	Yes				
Mells			Yes		
Melrose	Yes				
Melrosegate	Yes*				
Meltham				Yes	Yes
Melton Constable		Yes			
Melton Mowbray	Yes				
Menai Bridge	Yes				
Meopham	Yes*				
Mercury				Yes	Yes
Mere		Yes*			
Mereside				Yes*	
Meriden			Yes		
Merrylee	Yes				
Merstham				Yes*	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Merthyr Tydfil	Yes				Yes
Merton Park				Yes	Yes
Metheringham		Yes			
Methwold		Yes			
Mevagissey	Yes*				
Mexborough	Yes				
Mickle Trafford				Yes	Yes
Mickleover				Yes	Yes
Mickleton		Yes*			
Midcalder	Yes				
Middlesbrough	Yes				
Middleton Cheney		Yes			
Middleton In Teesdale		Yes*			
Middleton On Sea	Yes				
Middleton (East Riding of Yorkshire)		Yes*			
Middleton (Greater Manchester)	Yes				
Middleton (Norfolk)	Yes				
Middlewich				Yes	Yes
Midhurst	Yes*				
Midland				Yes	
Midsomer Norton	Yes				
Milborne Port		Yes*			
Milborne St Andrew		Yes*			
Mildenhall	Yes				
Mile End	Yes				
Milford				Yes	
Milford Haven	Yes				
Milford On Sea	Yes*				
Mill Hill	Yes				
Millbrook	Yes				
Millisle	Yes				Yes



M

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Millom	Yes				
Millport	Yes*				
Milngavie	Yes				
Milnsbridge				Yes*	Yes
Milnthorpe				Yes	Yes
Milton Keynes				Yes	
Milton Lee		Yes*			
Milverton		Yes*			
Minehead	Yes				Yes
Minster Sheppey				Yes	Yes
Minster Thanet		Yes			
Mintlaw		Yes			
Mirfield				Yes	
Misterton		Yes*			
Mitcham				Yes*	
Mobberley		Yes*			
Modbury		Yes*			
Moelfre	Yes				
Moffat	Yes				
Mogador				Yes*	
Moir	Yes				Yes
Mold	Yes				Yes
Mold West	Yes				
Molesey				Yes	Yes
Moneymore	Yes				
Monifieth				Yes*	
Monk Sherborne		Yes*			
Monmouth	Yes				
Montfort				Yes	
Montrose	Yes				
Monument				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Moorgate	Yes				
Moorhill	Yes*				
Moortown				Yes	Yes
Morecambe				Yes*	Yes
Moreton In Marsh		Yes			
Moreton Morrell				Yes*	
Moretonhampstead	Yes*				
Morley				Yes	Yes
Morningside				Yes	
Morpeth				Yes	Yes
Morrison	Yes				
Mortimer	Yes*				
Mortlake	Yes				
Morton Bourne		Yes*			
Mosborough				Yes*	
Moss Side	Yes				
Mossley	Yes				Yes
Mostyn	Yes				Yes
Motherwell	Yes				Yes
Mottram	Yes				Yes
Moulton				Yes	
Moulton Chapel		Yes*			
Moulton Lincolnshire		Yes			
Mountain Ash				Yes	Yes
Mountfield	Yes*				
Mountwood				Yes	Yes
Mousehole		Yes*			
Moy	Yes				Yes
Much Hadham		Yes*			
Much Wenlock				Yes*	
Muir Of Ord		Yes*			



M-N Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Muirhead		Yes*			
Muirkirk		Yes*			
Mulbarton				Yes	
Mumbles				Yes	Yes
Mundesley	Yes				
Mundford	Yes*				
Musselburgh	Yes				
Muswell Hill	Yes				
Nailsea		Yes			
Nailsworth	Yes				
Nairn	Yes*				
Nanpean	Yes				
Nantwich	Yes				
Naphill		Yes			
Narberth	Yes				
Narborough (Leicestershire)	Yes				
Narborough (Norfolk)	Yes				
Navenby		Yes			
Nayland		Yes*			
Nazeing				Yes	Yes
Neath	Yes				Yes
Needham	Yes				
Nefyn	Yes				
Nelson (Caerphilly)	Yes				
Nelson (Lancashire)				Yes	Yes
Neston				Yes	Yes
Nether Stowey		Yes*			
Netherley				Yes	Yes
New Brancepeth				Yes*	
New Cross				Yes	Yes
New Cumnock		Yes			
New Malden	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
New Mills				Yes*	Yes
New Milton		Yes			
New Oakley				Yes*	
New Ollerton	Yes*				
New Quay	Yes				
New Romney	Yes				
New Southgate				Yes	Yes
Newark	Yes				Yes
Newborough (Anglesey)		Yes*			
Newborough (Cambridgeshire)		Yes*			
Newbridge (Caerphilly)				Yes	Yes
Newbridge (Dumfries and Galloway)		Yes*			
Newburgh		Yes*			
Newbury	Yes				
Newcastle East				Yes	Yes
Newcastle Emlyn		Yes			
Newcastle West				Yes	Yes
Newcastle (County Down)	Yes				Yes
Newcastle (Staffordshire)				Yes	Yes
Newcastle (Tyne and Wear)	Yes				
Newent	Yes				
Newhaven				Yes*	
Newick		Yes			
Newington (City of Edinburgh)				Yes	
Newington (Kent)				Yes*	
Newmachar		Yes			
Newmarket				Yes	
Newmills				Yes*	
Newport Chartist	Yes				
Newport Dyfed		Yes*			



N

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Newport On Tay	Yes				
Newport Pagnell				Yes	Yes
Newport Savoy	Yes				Yes
Newport (Essex)		Yes			
Newport (Isle of Wight)	Yes				
Newport (Shropshire)	Yes				
Newquay		Yes			
Newry	Yes				Yes
Newton		Yes*			
Newton-Le-Willows				Yes	Yes
Newton Abbot				Yes	Yes
Newton Ferrers	Yes*				
Newton Mearns	Yes				
Newton Regis		Yes*			
Newton Stewart				Yes*	
Newtonhill		Yes			
Newtown	Yes				Yes
Newtown Llantwit				Yes	Yes
Newtownards	Yes				Yes
Newtownbutler	Yes				
Newtownhamilton	Yes*				
Newtownstewart	Yes				
Neyland	Yes*				
Nine Elms	Yes				
Ninfield		Yes*			
Niton		Yes*			
Nonington	Yes				
Norbury				Yes	Yes
Normanton				Yes	Yes
North Benfleet	Yes*				
North Berwick	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
North Carlton		Yes			
North Cave				Yes*	Yes
North Cheam	Yes				
North Curry		Yes*			
North Edgware	Yes				
North Finchley	Yes				
North Luffenham				Yes	
North Petherton	Yes*				
North Shields	Yes				
North Shore	Yes				
North Somercotes		Yes*			
North Tawton	Yes				
North Thoresby		Yes*			
North Trowbridge	Yes*				
North Walsham	Yes				
North Weald				Yes	Yes
North Wembley	Yes				
North (Bristol)				Yes	Yes
North (Merseyside)				Yes*	
Northallerton	Yes				
Northampton				Yes*	
Northbourne	Yes*				
Northern				Yes	Yes
Northiam		Yes*			
Northleach		Yes*			
Northolt				Yes*	
Northop				Yes	
Northwich				Yes	Yes
Northwood				Yes*	
Norton	Yes				
Norwich City				Yes	

N-P Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Norwich North	Yes				
Norwich West	Yes				
Nottingham Longbow	Yes				
Nuneaton	Yes				
Nuneham			Yes		
Nutfield Ridge		Yes*			
Oadby				Yes	
Oakengates	Yes				
Oakham	Yes				
Oakley (Bedfordshire)	Yes				
Oakley (Hampshire)		Yes			
Oatlands Mount	Yes*				
Oban	Yes*				
Ochiltree		Yes*			
Odiham		Yes			
Ogmore Valley	Yes				
Okehampton				Yes	Yes
Old Catterick				Yes	
Old Colwyn				Yes	Yes
Old Whittington				Yes	
Oldham				Yes	Yes
Oldmeldrum		Yes			
Olney				Yes	Yes
Omagh	Yes				Yes
Ongar	Yes				
Ormesby	Yes				
Ormskirk				Yes	Yes
Orpington				Yes	Yes
Orrell	Yes				
Orsett				Yes	Yes
Osgathorpe			Yes		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Oswestry	Yes				
Otford	Yes*				
Otham		Yes			
Otley				Yes	Yes
Otterburn				Yes*	
Ottershaw	Yes				
Ottery St Mary				Yes	
Oughtibridge				Yes*	
Oundle	Yes				
Overseal	Yes				
Overstrand		Yes*			
Overton	Yes*				
Oxford	Yes				
Oxshott		Yes*			
Oxted				Yes*	
P.G.Newark	Yes				
Paddington	Yes				
Paddington North				Yes*	
Paddock Wood	Yes				
Padgate				Yes	
Padiham	Yes*				
Padstow				Yes*	Yes
Pagham	Yes				
Paignton				Yes	Yes
Pailton		Yes*			
Painswick		Yes			
Paisley	Yes				
Pakenham	Yes				
Palmers Green	Yes				
Pangbourne	Yes*				
Papworth St Agnes	Yes				

P

Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Par				Yes*	
Parbold				Yes	Yes
Park Street				Yes	Yes
Parkstone	Yes*				
Parson Drove		Yes*			
Parsons Green	Yes				
Partridge Green		Yes*			
Pateley Bridge			Yes		
Patna		Yes*			
Patrington		Yes			
Pattishall		Yes*			
Paulerspury		Yes*			
Peacehaven	Yes				
Peartree				Yes	Yes
Peasmarsh		Yes*			
Pebworth		Yes			
Peebles				Yes	Yes
Pelsall	Yes				
Pembroke	Yes				
Pembury				Yes	
Penarth	Yes				
Pencader		Yes*			
Pencaitland	Yes*				
Penclawdd	Yes				
Pencoed				Yes	Yes
Pendleton	Yes				
Penicuik				Yes	Yes
Penistone				Yes	Yes
Penketh				Yes	Yes
Penmaenmawr				Yes	Yes
Penn (Buckinghamshire)				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Penn (West Midlands)				Yes*	
Penrith	Yes				
Penryn	Yes				
Pentland	Yes				
Pentyrch	Yes				
Penwortham	Yes				
Penygroes				Yes	Yes
Penzance		Yes			
Peopleton				Yes	Yes
Perivale	Yes				
Perranporth		Yes			
Pershore	Yes				
Perth	Yes				
Peterborough	Yes				
Peterhead	Yes				
Peterlee				Yes*	
Petersfield	Yes				
Petworth		Yes			
Pevensey	Yes				
Pevensey Marina				Yes	
Pewsey	Yes				
Philpstoun			Yes		
Pickering	Yes				Yes
Pickmere	Yes				
Pill				Yes*	
Pilning	Yes				
Pimlico	Yes				
Pinhoe				Yes	Yes
Pinner				Yes*	
Pinxton	Yes*				
Pitlochry		Yes			

P

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Platt Bridge	Yes				Yes
Pleasington	Yes				
Pleasley	Yes				
Plumpton		Yes*			
Plumtree	Yes				Yes
Plymouth	Yes				
Plympton	Yes				
Plymstock	Yes				
Pocklington	Yes				
Polegate	Yes				
Polesworth	Yes				
Pollok	Yes				
Polmont				Yes*	
Polperro		Yes*			
Polruan		Yes*			
Pomeroy	Yes*				
Ponders End	Yes*				
Pontardawe				Yes	Yes
Pontardulais				Yes	Yes
Pontefract	Yes				
Ponteland		Yes			
Pontybodkin	Yes				
Pontycymmer	Yes				
Pontypool	Yes				
Pontypridd	Yes				
Poole	Yes				
Poplar	Yes*				
Porlock		Yes*			
Port Dinorwic				Yes	Yes
Port Ellen		Yes*			
Port Isaac		Yes*			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Port Patrick		Yes*			
Port Talbot	Yes				
Portadown	Yes				Yes
Portaferry	Yes				Yes
Portavogie	Yes				Yes
Portglenone	Yes				Yes
Porth	Yes				
Porthcawl	Yes				
Porthmadog				Yes	Yes
Porthtowan	Yes				
Portishead				Yes	
Portland				Yes*	Yes
Portobello				Yes	Yes
Portreath	Yes				
Portree		Yes*			
Portrush	Yes				Yes
Portscatho		Yes*			
Portslade				Yes*	Yes
Portsmouth Central	Yes				
Portsmouth North	Yes				
Portsoy		Yes*			
Portstewart	Yes				Yes
Possil				Yes	
Potter Heigham	Yes*				
Potters Bar	Yes*				
Potton		Yes			
Poulton-Le-Fylde				Yes	Yes
Poundhill	Yes				
Powick			Yes		
Poynton	Yes				
Poyntzpass	Yes				

P-R Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Prescot				Yes*	Yes
Prestatyn				Yes	Yes
Prestbury	Yes*				
Presteigne	Yes				
Preston (Dorset)	Yes				
Preston (Lancashire)	Yes				
Prestonpans - Port Seton				Yes	Yes
Prestwich				Yes	Yes
Prestwick				Yes	Yes
Priddy		Yes*			
Primrose Hill	Yes				
Princes Risborough		Yes			
Priory	Yes				
Provanmill	Yes				
Prudhoe	Yes				
Puckeridge	Yes				
Puddletown		Yes*			
Pudsey				Yes	Yes
Pulborough	Yes				
Pulham Market		Yes*			
Purfleet				Yes	
Puriton	Yes*				
Purleigh		Yes*			
Purley	Yes				
Putney	Yes				
Puttenham		Yes*			
Pwllheli				Yes	Yes
Pymore				Yes	Yes
Quatt		Yes			
Queensbury	Yes				
Quorn	Yes				

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Radcliffe				Yes	Yes
Radcliffe On Trent		Yes*			
Radford				Yes	Yes
Radlett	Yes				
Radnage			Yes		
Radstock	Yes				
Radyr	Yes				
Raglan		Yes*			
Rainford	Yes				Yes
Rainham (Greater London)	Yes				
Rainham (Kent)				Yes*	
Ramsbottom	Yes				
Ramsbury		Yes*			
Ramsden Heath		Yes*			
Ramsey		Yes*			
Ramsey Hunts				Yes	
Ramsgate				Yes	Yes
Randalstown	Yes				Yes
Rangeworthy		Yes*			
Ranmoor				Yes*	
Ranskill		Yes			
Rasharkin	Yes				Yes
Rathfriland	Yes				
Raunds				Yes	Yes
Ravenhill	Yes				
Ravensden	Yes*				
Rawcliffe Uax13				Yes	Yes
Rawdon				Yes	Yes
Rawmarsh	Yes*				
Rayleigh				Yes	Yes
Reading Central	Yes				

R

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Reading Earley	Yes				Yes
Reading South				Yes	
Reading Tilehurst	Yes				
Rectory	Yes				
Red Row	Yes				
Redbourn				Yes	Yes
Redcar				Yes*	
Redditch Old Town	Yes				
Redhill				Yes*	
Redruth	Yes				
Reepham		Yes			
Reigate				Yes*	
Renfrew	Yes				
Repton	Yes				
Resolven		Yes*			
Retford	Yes				
Rhiwderin	Yes				Yes
Rhoose	Yes				Yes
Rhos On Sea				Yes	Yes
Rhosllanerchrugog				Yes	Yes
Rhosneigr	Yes*				
Rhu		Yes*			
Rhuddlan				Yes	Yes
Rhyl	Yes				Yes
Rhymney				Yes	Yes
Ribbleton	Yes				
Riccall				Yes	
Richhill	Yes				Yes
Richmond (Greater London)	Yes				
Richmond (North Yorkshire)				Yes	Yes
Rickmansworth				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ridgewell				Yes*	
Riding Mill		Yes*			
Rilla Mill		Yes*			
Rillington		Yes*			
Ringmer	Yes*				
Ringway	Yes				
Ringwood	Yes				
Ripley				Yes	Yes
Ripon		Yes			
Ripponden	Yes				
Risca				Yes	Yes
Roade				Yes*	
Roath				Yes	Yes
Robertsbridge		Yes*			
Robin Hoods Bay	Yes*				
Roborough	Yes				
Rochester		Yes*			
Rochdale	Yes				
Roche		Yes			
Rochford	Yes				Yes
Rock				Yes*	
Rock Ferry				Yes	Yes
Rockcliffe		Yes*			
Rockingham	Yes				
Romford South	Yes				
Romsey	Yes				
Romsley			Yes		
Roothing		Yes*			
Rose Street	Yes				
Rosehearty				Yes*	Yes
Roslea	Yes				

R-S Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ross On Wye	Yes				Yes
Rossendale				Yes*	
Rossett	Yes				
Rossington	Yes				
Rostrevor	Yes				Yes
Rothbury	Yes				
Rotherfield				Yes	Yes
Rotherham	Yes				Yes
Rotherham North				Yes	Yes
Rothes		Yes*			
Rothesay		Yes			
Rothley	Yes				
Rothwell (Northamptonshire)	Yes				
Rothwell (West Yorkshire)				Yes	
Rottingdean	Yes*				
Rowhedge				Yes*	
Rowlands Castle				Yes	
Rowlands Gill	Yes				
Rownhams	Yes*				
Rowstock		Yes*			
Roxton				Yes	
Royal				Yes*	
Roydon	Yes*				
Royston (Hertfordshire)				Yes	
Royston (South Yorkshire)	Yes*				
Ruabon	Yes				
Rubery	Yes				
Ruddington				Yes	Yes
Rudgwick		Yes*			
Rufford				Yes	Yes
Rugby				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Rugeley				Yes*	Yes
Ruislip				Yes*	
Runcorn East	Yes				
Runcorn Main	Yes				
Runfold		Yes*			
Rushden				Yes	Yes
Rushey Green				Yes*	
Rusholme	Yes				
Rushyford	Yes*				
Ruskington		Yes			
Rustington	Yes				
Rutherglen	Yes				
Ruthin	Yes				
Ryde	Yes				
Rye				Yes*	Yes
Ryhope	Yes				
Ryton	Yes				
Sacriston				Yes*	
Saddleworth				Yes	Yes
Saffron Walden	Yes				
Saint Barnabas				Yes	Yes
Saint Faith	Yes				
Saint Osyth	Yes				
Saintfield	Yes				Yes
Salcombe	Yes				
Sale	Yes				
Salhouse	Yes				
Salisbury				Yes	Yes
Salsburgh			Yes		
Saltash	Yes				
Saltburn				Yes*	



S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sampford Peverell		Yes			
Sandal	Yes				
Sandbach	Yes				
Sanderstead	Yes				
Sandiacre				Yes	Yes
Sandiway				Yes	
Sandown	Yes				
Sandwich				Yes	Yes
Sandy				Yes*	Yes
Sanquhar				Yes*	
Sapcote	Yes				
Saughall				Yes	Yes
Saul		Yes*			
Saundby	Yes				
Saundersfoot	Yes*				
Sawbridgeworth	Yes				
Sawston	Yes*				
Sawtry	Yes				
Saxilby		Yes			
Saxmundham				Yes	Yes
Scampton		Yes*			
Scarborough				Yes*	
Scarisbrick		Yes*			
Scartho	Yes				
Scaynes Hill		Yes*			
Science Park	Yes				
Scillonia	Yes				
Scone	Yes				
Scotstoun	Yes				
Scotter				Yes*	Yes
Scunthorpe Subs	Yes				Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Seacroft				Yes*	Yes
Seaford				Yes*	
Seaforde	Yes				Yes
Seaham	Yes*				
Seahouses		Yes			
Seal				Yes	Yes
Seascale		Yes*			
Seaton	Yes				
Seaton Delaval		Yes			
Sedgefield	Yes*				
Sedgley				Yes	Yes
Sedlescombe		Yes*			
Seend				Yes*	
Sefton Park				Yes	Yes
Seighford				Yes	
Selby	Yes				Yes
Selkirk	Yes				
Sellindge	Yes				
Selly Oak				Yes*	
Selsey	Yes				
Senghenydd				Yes	Yes
Settle				Yes*	
Seven Sisters				Yes*	
Sevenoaks				Yes	Yes
Sevington				Yes	Yes
Shaftesbury				Yes	Yes
Shaldon	Yes				
Shanklin	Yes				
Shap				Yes	
Shardlow				Yes	Yes
Sharpthorne		Yes*			



S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sharrow	Yes				Yes
Shaw				Yes	Yes
Shawbury		Yes			
Sheering				Yes	Yes
Sheerness				Yes	Yes
Sheffield Sysx				Yes*	
Shefford	Yes				Yes
Sheldon				Yes	Yes
Shenley Church End				Yes	Yes
Shenstone		Yes*			
Shephall		Yes*			
Shepherds Bush		Yes			
Shepherdswell	Yes				
Shepshed	Yes				
Shepton Mallet	Yes*				
Sherborne	Yes				
Sherburn		Yes*			
Sherburn Hill				Yes	Yes
Sheringham	Yes				
Sherston		Yes*			
Sherwood				Yes	Yes
Shettleston	Yes				
Shifnal	Yes				
Shilbottle		Yes*			
Shildon	Yes				
Shillington		Yes			
Shipdham		Yes			
Shiphay Collaton				Yes	Yes
Shipley				Yes	Yes
Shipston On Stour				Yes	Yes
Shipton U Wychwood		Yes			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Shirebrook				Yes	
Shirley (Hampshire)	Yes				
Shirley (West Midlands)				Yes	Yes
Shoeburyness				Yes	
Shoreditch	Yes				
Shoreham				Yes*	
Shorne	Yes				
Shotley	Yes				
Shotts				Yes*	
Shrewsbury	Yes				Yes
Shrewton		Yes*			
Shrivenham		Yes			
Shurdington				Yes	Yes
Sibsey		Yes*			
Sidbury		Yes*			
Sidcup				Yes*	Yes
Sidmouth	Yes				
Silchester		Yes*			
Sileby	Yes*				
Silkstone		Yes			
Silloth		Yes			
Silsoe	Yes				
Silver End		Yes			
Silverdale			Yes		
Silverstone	Yes*				
Silverton				Yes	
Simonswood				Yes*	Yes
Sion Mills	Yes				Yes
Sittingbourne	Yes				Yes
Skegness	Yes				Yes
Skelmanthorpe	Yes				

S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Skelmersdale	Yes				
Skelton		Yes			
Sketty	Yes				
Skewen	Yes				
Skipsea		Yes			
Skipton				Yes	Yes
Skirlaugh		Yes*			
Skyport	Yes				
Slade Green	Yes				
Slaithwaite				Yes	
Slamannan				Yes	
Sleaford				Yes	Yes
Sleights				Yes*	
Sloane	Yes				
Slough				Yes*	
Smallbrook				Yes*	
Smallfield				Yes	Yes
Smethwick		Yes			
Snainton		Yes*			
Snaith				Yes	Yes
Snape		Yes*			
Snitterfield				Yes*	
Snodland				Yes	
Soham				Yes	Yes
Soho		Yes			
Solihull				Yes	Yes
Somersham				Yes	Yes
Somerton		Yes			
South Benfleet	Yes				
South Brent				Yes*	
South Cerney	Yes*				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
South Chard		Yes*			
South Clapham				Yes*	
South Cockerington		Yes*			
South Elmsall				Yes	Yes
South Godstone		Yes*			
South Harrow	Yes				
South Kensington	Yes				
South Milford	Yes*				
South Molton	Yes				
South Ockendon				Yes	
South Petherton				Yes*	
South Queensferry				Yes*	Yes
South Rauceby		Yes*			
South Shields	Yes				
South Shore				Yes	Yes
South Wootton				Yes	
South (Bristol)				Yes	Yes
South (Glasgow City)	Yes				
South (West Midlands)	Yes				
Southall		Yes			
Southam				Yes*	
Southampton		Yes			
Southbank	Yes				
Southbourne	Yes				
Southend				Yes*	Yes
Southerndown				Yes	Yes
Southery		Yes*			
Southfleet	Yes				
Southminster				Yes	Yes
Southport	Yes				
Southrepps		Yes*			



S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Southwark	Yes				
Southwater				Yes	
Southwell	Yes				
Southwick				Yes*	
Southwold	Yes*				
Sowerby Bridge				Yes	
Spalding	Yes				
Spencers Wood	Yes				
Spennymoor	Yes				
Spilsby	Yes				
Spofforth				Yes*	
Springburn	Yes				
Springfield (County Fermanagh)		Yes			
Springfield (West Midlands)				Yes	Yes
St Agnes	Yes				
St Albans	Yes				
St Andrews	Yes				
St Asaph	Yes				
St Athan	Yes				
St Austell	Yes				
St Boswells	Yes*				
St Budeaux				Yes*	
St Clears	Yes*				
St Columb		Yes			
St Davids	Yes*				
St Day	Yes				
St Ives (Cambridgeshire)	Yes				
St Ives (Cornwall)	Yes				
St Johns				Yes*	Yes
St Just		Yes			
St Margarets Bay		Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
St Marychurch				Yes	Yes
St Mawes		Yes*			
St Merryn		Yes			
St Monans		Yes*			
St Neots	Yes				
St Peters				Yes*	Yes
St Tudy		Yes			
St. Annes				Yes	Yes
St. Michaels		Yes			
St.Helens	Yes				
Stadhampton			Yes		
Stafford				Yes*	
Staindrop		Yes			
Staines				Yes	Yes
Stainton	Yes*				
Stalbridge		Yes			
Stalham	Yes				
Stalybridge	Yes				Yes
Stamford				Yes	Yes
Stamford Bridge				Yes*	
Stamford Hill	Yes				
Standeford	Yes				
Standish	Yes				
Stanecastle				Yes	
Stanford In The Vale		Yes*			
Stanford Le Hope				Yes*	Yes
Stanley (County Durham)	Yes*				
Stanley (Merseyside)	Yes				
Stanley (Perth and Kinross)		Yes*			
Stanmore	Yes				



S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stannington				Yes	
Stanstead Abbotts				Yes	
Stansted	Yes				
Stanton		Yes			
Staplehurst	Yes				
Starbeck				Yes*	Yes
Starcross	Yes				
Staveley (Cumbria)		Yes*			
Staveley (Derbyshire)	Yes				
Stechford				Yes	Yes
Steeple Aston		Yes*			
Steeple Bumpstead		Yes*			
Steeple Claydon		Yes			
Steeple Morden		Yes*			
Steeton	Yes				Yes
Stenalees		Yes			
Stepney Green		Yes			
Stepping Hill	Yes				
Stepps	Yes				
Stetchworth				Yes	Yes
Stevenage	Yes				
Stewarton				Yes	Yes
Stewartstown	Yes				Yes
Steyning	Yes*				
Sticklepath	Yes				
Stickney		Yes*			
Stillington		Yes*			
Stillington Xmidd	Yes*				
Stirling	Yes				
Stock		Yes*			
Stockport	Yes				
Stocksbridge	Yes*				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stocksfield		Yes			
Stockton	Yes				
Stockton Heath				Yes	
Stockton On Forest		Yes*			
Stoke Bishop	Yes				
Stoke Canon		Yes*			
Stoke City	Yes				
Stoke Ferry	Yes*				
Stoke Fleming				Yes	
Stoke Gabriel		Yes*			
Stoke Golding		Yes			
Stoke Mandeville	Yes				
Stoke Trinity	Yes				
Stokesley			Yes*		
Stone Cross	Yes				
Stone (Buckinghamshire)		Yes			
Stone (Staffordshire)				Yes	Yes
Stonehaven				Yes	Yes
Stonehouse (Gloucestershire)	Yes				
Stonehouse (South Lanarkshire)				Yes	Yes
Stonesfield		Yes*			
Stoneyburn				Yes	Yes
Stoneycroft				Yes	Yes
Stoneyford	Yes				Yes
Stoneygate				Yes	Yes
Stony Stratford	Yes				Yes
Stornoway	Yes				
Storrington	Yes*				
Stotfold				Yes	Yes
Stourbridge		Yes			
Stourport	Yes				

S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stow-On-The-Wold		Yes			
Stow (Lincolnshire)		Yes			
Stow (Scottish Borders)		Yes*			
Stowmarket	Yes				Yes
Strabane	Yes				Yes
Strangford	Yes				Yes
Stranraer	Yes				
Stratford	Yes				
Stratford On Avon	Yes				
Strathaven	Yes*				
Stratton Audley		Yes*			
Stratton On The Fosse				Yes	Yes
Stratton St.Margaret				Yes*	Yes
Streatham				Yes*	
Street	Yes				
Streety				Yes	Yes
Strensall		Yes*			
Stretham				Yes*	Yes
Strood	Yes				
Stroud	Yes				
Stubbington				Yes*	
Studley				Yes*	
Sturminster Marshall		Yes*			
Sturminster Newton		Yes			
Sturry	Yes*				
Sturton Le Steeple		Yes*			
Sudbrooke Park				Yes	
Sudbury	Yes				
Sully				Yes	Yes
Summertown	Yes				
Sunbury				Yes	Yes

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sunderland	Yes				
Sunderland North	Yes				
Surbiton	Yes				
Surfleet				Yes*	
Surlingham		Yes*			
Sutton Bridge		Yes			
Sutton Cheam				Yes*	
Sutton Coldfield				Yes	Yes
Sutton Courtenay		Yes*			
Sutton Cross	Yes				
Sutton Elms	Yes				
Sutton In Ashfield	Yes				
Sutton On Sea		Yes			
Sutton On Trent			Yes		
Sutton St Nicholas		Yes*			
Sutton Valence	Yes*				
Sutton (Cambridgeshire)				Yes	Yes
Sutton (Cheshire)		Yes*			
Swadlincote	Yes				Yes
Swaffham	Yes				
Swainsthorpe	Yes*				
Swanage	Yes				
Swanley	Yes				
Swansea				Yes	Yes
Swanton Morley	Yes*				
Swatragh	Yes				
Swavesey	Yes				
Swimbridge		Yes*			
Swinderby			Yes		
Swindon				Yes*	
Swineshead		Yes*			

S-T

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Swinton				Yes	Yes
Sydenham	Yes				
Symington		Yes*			
Tadcaster				Yes	Yes
Tadley	Yes*				
Tadworth	Yes				
Taffs Well	Yes				Yes
Tain		Yes			
Takeley				Yes*	Yes
Talgarth		Yes*			
Talybont		Yes*			
Talywain	Yes				
Tamworth				Yes	
Tandragee	Yes				Yes
Tarbert		Yes*			
Tarbolton		Yes*			
Tarporley				Yes	Yes
Tarvin				Yes	Yes
Tattenhall	Yes				Yes
Taunton	Yes				
Tavistock				Yes	Yes
Tayport	Yes				
Tea		Yes*			
Tedburn St Mary		Yes			
Teddington	Yes				
Teignmouth	Yes				
Telford	Yes				
Temple Cloud		Yes			
Templecombe		Yes*			
Templepatrick	Yes				Yes
Tempo	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Tenbury Wells	Yes				
Tenby	Yes				
Tenterden				Yes	Yes
Terrington St Clement	Yes				
Terrington St John	Yes				
Tetbury	Yes				
Tettenhall	Yes				
Teversham	Yes				
Tewkesbury	Yes				
Teynham	Yes*				
Thame				Yes*	
Thames Ditton				Yes	Yes
Thamesmead				Yes	
Thanet				Yes*	
Thatcham	Yes				
Thaxted		Yes*			
The Lizard		Yes*			
Theale	Yes				
Thetford	Yes				
Theydon Bois				Yes	Yes
Thirsk	Yes				
Thistleton		Yes*			
Thornbury	Yes*				
Thorne				Yes	Yes
Thorner		Yes*			
Thorney		Yes*			
Thornham		Yes*			
Thornhill	Yes				
Thornley				Yes*	
Thornly Park	Yes				
Thornton	Yes				

T

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Thornton Heath				Yes	Yes
Thorpe	Yes				
Thorpe Bay				Yes	
Thrapston	Yes				
Threewaters		Yes*			
Thrybergh	Yes				
Thurnby	Yes				Yes
Thursford		Yes*			
Thurso		Yes			
Tibshelf	Yes*				
Ticehurst		Yes*			
Tickhill		Yes			
Tideswell		Yes*			
Tidworth	Yes				
Tilbury	Yes				
Tile Hill				Yes	Yes
Tillicoultry				Yes	Yes
Tillingham		Yes*			
Tilston				Yes	Yes
Tilton	Yes				
Timsbury		Yes			
Tintagel		Yes*			
Tinto				Yes*	
Tipton				Yes*	Yes
Tiptree		Yes*			
Tisbury		Yes*			
Titchfield				Yes	
Tittleshall	Yes				
Tiverton	Yes				
Tobermory		Yes*			
Tockwith		Yes*			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Toddington	Yes				
Todmorden	Yes				
Toll Bar	Yes				
Tollerton		Yes*			
Tollesbury		Yes			
Tonbridge				Yes*	Yes
Tonypandy	Yes				
Tonyrefail	Yes				
Toomebridge	Yes				Yes
Toothill				Yes	Yes
Topcliffe	Yes*				
Topsham				Yes	Yes
Torcross		Yes*			
Torksey		Yes*			
Torpoint		Yes			
Torquay				Yes	Yes
Torrington		Yes			
Totnes	Yes				
Tottenham				Yes*	
Tottington	Yes				
Totton	Yes				
Tow Law		Yes			
Towcester				Yes	Yes
Trafford	Yes				
Tranent				Yes	Yes
Trawsfynydd		Yes*			
Trearddur Bay		Yes*			
Trebetherick		Yes			
Tredegar				Yes	Yes
Trefnant	Yes				
Treforest	Yes				



T-W Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Tregony		Yes*			
Treharris	Yes				
Trentham	Yes				
Trentside				Yes	Yes
Treorchy	Yes				
Tresillian				Yes*	Yes
Trimdon	Yes*				
Trimsaran		Yes*			
Tring		Yes			
Troon				Yes	Yes
Trowbridge	Yes				
Trumpington	Yes				Yes
Truro	Yes				
Tulnacross	Yes				Yes
Tulse Hill				Yes*	
Tunbridge Wells				Yes*	
Turgis Green	Yes*				
Turriff	Yes				
Turton	Yes				
Turves		Yes*			
Turvey			Yes*		
Tutbury			Yes		
Tuxford	Yes*				
Twickenham				Yes	Yes
Twigworth		Yes*			
Twycross		Yes*			
Twyford (Berkshire)		Yes			
Twyford (Hampshire)	Yes*				
Tynygongl	Yes*				
Tywyn	Yes				
Uckfield	Yes				Yes

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Uddingston	Yes				
Ulgham				Yes*	Yes
Ullapool		Yes*			
Ulverston				Yes*	
Undercliffe	Yes				Yes
Upavon		Yes*			
Upholland				Yes	Yes
Upminster				Yes	Yes
Upper Cwmtwrch		Yes*			
Upper Heyford		Yes			
Upper Holloway	Yes				
Upper Largo				Yes	Yes
Upper Warlingham		Yes			
Uppingham		Yes			
Upton Park	Yes				
Upton Upon Severn				Yes*	
Upwell		Yes			
Upwey	Yes				
Urmston	Yes				Yes
Usk	Yes*				
Uttoxeter				Yes	Yes
Uxbridge				Yes*	
Valley	Yes				
Vange				Yes*	
Vauxhall	Yes				
Ventnor	Yes*				
Verwood				Yes	Yes
Victoria				Yes*	Yes
Waddesdon	Yes				
Waddington		Yes			
Wadebridge	Yes				



W

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Wadhurst	Yes*				
Wadsleybridge				Yes	Yes
Wainfleet		Yes*			
Wakefield				Yes*	Yes
Walcott	Yes*				
Waldringfield	Yes				
Walkden				Yes	Yes
Walkerburn				Yes*	
Walkern	Yes*				
Wallasey				Yes	Yes
Wallingford	Yes				
Wallington				Yes*	
Wallop		Yes*			
Wallsend				Yes*	
Walney				Yes	
Walsall	Yes				
Walsgrave On Sowe		Yes*			
Waltham		Yes			
Waltham Cross	Yes				Yes
Walthamstow	Yes				
Walton On Thames				Yes*	
Walworth	Yes				
Wandsworth				Yes*	
Wansford			Yes		
Wanstead				Yes*	
Wantage	Yes				
Wapping	Yes				
Warborough		Yes			
Warboys	Yes				
Ware	Yes				
Wareham	Yes				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Wargrave		Yes*			
Waringstown	Yes				Yes
Warminster	Yes*				
Warmwell		Yes			
Warrenpoint	Yes				Yes
Warrington				Yes	
Warsop	Yes				
Warwick	Yes*				
Washford		Yes*			
Washingborough		Yes			
Washington	Yes				
Waterbeach	Yes				
Waterhayes Farm				Yes	Yes
Wateringbury				Yes	
Waterloo				Yes	Yes
Waterlooville	Yes				
Watford				Yes	Yes
Wath Upon Dearne		Yes			
Watlington (Norfolk)	Yes				
Watlington (Oxfordshire)		Yes			
Watton				Yes	
Watton At Stone	Yes				
Watton Dummy	Yes				
Waverley				Yes	
Weaverham				Yes	Yes
Wednesbury				Yes*	Yes
Weedon		Yes			
Weeley		Yes*			
Welford On Avon		Yes*			
Wellesbourne				Yes*	
Wellfield	Yes*				

W

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Wellingborough				Yes*	Yes
Wellington	Yes				
Wells (Norfolk)		Yes			
Wells (Somerset)	Yes*				
Welshpool	Yes				Yes
Welton		Yes			
Welwyn	Yes				
Welwyn Garden	Yes				
Wem				Yes	Yes
Wembley	Yes				
Wembury		Yes*			
Wemyss Bay	Yes*				
Wendover		Yes			
Wentbridge		Yes*			
Wentworth				Yes	Yes
Weobley		Yes*			
Werrington	Yes				
West				Yes	Yes
West Auckland	Yes				
West Ayton	Yes				
West Bromwich	Yes				
West Calder				Yes	Yes
West Chiltington	Yes*				
West Coker	Yes				
West Drayton				Yes	Yes
West Haddon	Yes				
West Kensington		Yes			
West Kilbride				Yes*	Yes
West Kingsdown				Yes	Yes
West Linton		Yes			
West Malling				Yes	

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
West Mersea		Yes*			
West Monkton	Yes				
West Runton		Yes*			
West Wellow		Yes*			
West Wickham	Yes				
West Wigston		Yes			
West Wratting		Yes*			
Westbourne				Yes*	
Westbury Wilts	Yes				
Westbury-On-Trym				Yes	Yes
Wester Hailes	Yes				
Westerham	Yes*				
Western	Yes				
Westgate				Yes*	
Westhoughton	Yes				
Westminster		Yes			
Weston Favell	Yes				
Weston Zoyland		Yes*			
Weston-Super-Mare	Yes				
Westwood				Yes	
Wetherby				Yes	Yes
Weybourne		Yes*			
Weybridge				Yes*	
Weyhill		Yes			
Weymouth	Yes				
Whaley Bridge	Yes				
Whalley				Yes	Yes
Wheathampstead				Yes	Yes
Wheatley	Yes*				
Wheaton Aston	Yes				
Wheldrake			Yes		



W

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Whickham	Yes				
Whimble		Yes			
Whissendine				Yes*	Yes
Whitburn (Tyne and Wear)				Yes	
Whitburn (West Lothian)				Yes	Yes
Whitby	Yes				
Whitchurch Prees		Yes			
Whitchurch (Bristol)				Yes	Yes
Whitchurch (Buckinghamshire)		Yes*			
Whitchurch (Cardiff)				Yes	Yes
Whitchurch (Hampshire)	Yes*				
Whitchurch (Shropshire)	Yes				Yes
Whiteabbey				Yes	Yes
Whitecroft		Yes			
Whitefield				Yes	Yes
Whitehall		Yes			
Whitehaven	Yes				
Whitehead	Yes				Yes
Whitehills		Yes*			
Whiteley				Yes*	
Whiting Bay				Yes*	
Whitley Bay				Yes	Yes
Whitley Bridge	Yes*				
Whitstable	Yes				
Whittington		Yes*			
Whittlesey	Yes				
Whitton	Yes				
Whitwell (Derbyshire)				Yes	Yes
Whitwell (Hertfordshire)		Yes*			
Whitworth		Yes			
Wick		Yes			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Wickersley				Yes	Yes
Wickford				Yes	Yes
Wickham			Yes		
Wickham Bishops		Yes			
Wickham Market	Yes				
Wickwar		Yes*			
Widemouth Bay		Yes*			
Wideopen	Yes*				
Widnes				Yes	Yes
Wigan	Yes				
Wigton	Yes				
Wigtown		Yes*			
Wilberfoss				Yes*	Yes
Willaston	Yes				Yes
Willenhall	Yes				
Willesden	Yes*				
Willingham	Yes*				
Willington				Yes	Yes
Williton	Yes				
Willowcroft				Yes*	Yes
Wilmslow	Yes				
Wilpshire				Yes	Yes
Wilstead	Yes				
Wilton	Yes				
Wimbledon				Yes	
Wimborne	Yes				
Wincanton		Yes			
Winchburgh	Yes				
Winchcombe			Yes		
Winchester	Yes				
Winchmore Hill	Yes				



W

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Windermere	Yes				
Windsor				Yes*	
Wing	Yes				
Wingham	Yes				
Winkfield Row				Yes*	
Winscombe				Yes	Yes
Winsford (Cheshire)				Yes	Yes
Winsford (Somerset)				Yes	
Winslow	Yes				
Winster		Yes*			
Winterbourne	Yes*				
Winterslow		Yes*			
Winterton				Yes	Yes
Winterton-On-Sea	Yes*				
Winton				Yes	Yes
Wirksworth		Yes			
Wisbech	Yes				
Wisbech St Mary		Yes*			
Wishaw	Yes				
Witham	Yes*				
Withdean				Yes	Yes
Withernsea				Yes	Yes
Witnesham	Yes				
Witney	Yes				
Wiveliscombe	Yes				
Wivelsfield Green		Yes*			
Wivenhoe	Yes				
Woburn Sands	Yes*				
Woking	Yes				
Wokingham	Yes				
Woldingham			Yes		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Wollaton				Yes	Yes
Wolston	Yes				
Wolverhampton				Yes	
Wolverley	Yes				
Wolverton	Yes				Yes
Wolviston				Yes*	
Wombourne			Yes		
Wombwell				Yes*	
Wood St				Yes	
Woodborough		Yes			
Woodbridge	Yes				
Woodbury	Yes				
Woodford	Yes				
Woodgate				Yes	Yes
Woodhall Spa		Yes			
Woodham Ferrers				Yes*	
Woodhouse				Yes	Yes
Woodhouse Eaves			Yes*		
Woodley (Berkshire)	Yes				
Woodley (Greater Manchester)				Yes*	Yes
Woodseats	Yes				
Woodstock	Yes				
Woolacombe	Yes				
Woolhampton		Yes			
Woolley		Yes*			
Woolston	Yes				
Woolverstone		Yes			
Woolwich	Yes				
Wootton	Yes				
Wootton Bassett				Yes	Yes
Wootton Bridge		Yes			



W-Y Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Worcester Central				Yes*	Yes
Worcester Park				Yes	Yes
Workington	Yes				
Worksop Mnr				Yes*	Yes
Worle	Yes				
Wormley		Yes			
Worplesdon	Yes*				
Worthing Central				Yes	Yes
Worthing Swanedan				Yes	
Worthing West				Yes*	
Wotton Under Edge			Yes		
Wragby		Yes*			
Wraysbury				Yes	Yes
Wrentham	Yes				
Wrexham	Yes				
Wrexham North	Yes				
Wrigton				Yes	Yes
Writtle	Yes				
Wroughton	Yes*				
Wroxham	Yes				
Wroxton St Mary		Yes*			
Wybunbury		Yes			
Wychbold		Yes			
Wye		Yes*			
Wylam			Yes		
Wymondham				Yes	Yes
Wythall	Yes				
Wythenshawe				Yes	Yes
Yapton		Yes			
Yardley Gobion		Yes*			
Yarmouth		Yes*			
Yarnfield	Yes*				

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Yateley		Yes			
Yatton	Yes				
Yaxley	Yes				
Yealmpton		Yes			
Yelverton		Yes*			
Yeovil				Yes*	
Yetminster	Yes				
Ynysddu				Yes	Yes
Ynysowen	Yes				
Ynysybwl		Yes			
York	Yes				
Youlgreave		Yes*			
Yoxall		Yes*			

The above table contains a list of Openreach’s FTTP locations within our current Fibre First Towns, Cities and Boroughs Build Programme as well as Market towns and villages build Programmes (the vast majority of which are in Area 3)

It doesn't show FTTP deployment related to BDUK, new sites/retro new-sites and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown in the main only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

'We've finished the main part of our build in this exchange' refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme or Market town and Villages programme, but doesn't mean that services will be available from this date, or that services will be available to every premise. Further deployment may take place in future, and build may also continue as part of our new sites activity and to deliver smaller in-fill programmes





openreach.co.uk

The telecommunications services described in this publication are subject to availability and may be modified from time to time. Services and equipment are provided subject to British Telecommunications plc's respective standard conditions of contract. Nothing in this publication forms any part of any contract. Openreach and the Openreach logo are trademarks of British Telecommunications plc.

© British Telecommunications plc 2022. Openreach Limited. Registered office: 6 Gracechurch St, London, EC3V 0AT.
Registered in England and Wales no. 10690039.

Produced and designed by Openreach

openreach

