



Full Fibre Broadband

Programme Build
October 2026

openreach



This guide has been produced alphabetically by exchange.
Please click on a letter below.

A	B	C	D	E	F	G
H	I	J	K	L	M	N
O	P	Q	R	S	T	U
	V	W	X	Y	Z	

A

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Abbeyhill				Yes	Yes	
Abbots Bromley				Yes	Yes	
Aberaeron				Yes	Yes	
Aberconwy				Yes*	Yes	
Abercrave	Yes					
Abercynon	Yes					
Aberdare				Yes	Yes	
Aberdeen Ashgrove				Yes	Yes	
Aberdeen Balgownie				Yes	Yes	
Aberdeen Bieldside	Yes					
Aberdeen Bucksburn	Yes					
Aberdeen Culter	Yes					
Aberdeen Denburn				Yes		
Aberdeen Dyce	Yes					
Aberdeen Kincorth				Yes	Yes	
Aberdeen Kingswells	Yes					
Aberdeen Lochnagar				Yes		
Aberdeen North				Yes*		
Aberdeen Portlethen				Yes	Yes	
Aberdeen West				Yes*	Yes	
Aberdour	Yes*					
Aberdovey				Yes*		
Aberfeldy	Yes*					
Abergavenny				Yes*		
Abergele				Yes*	Yes	
Aberkenfig	Yes				Yes	
Aberlady				Yes		
Aberporth				Yes*		
Abersoch				Yes*		
Abertillery	Yes				Yes	
Aberystwyth	Yes				Yes	
Abingdon				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Aboyne				Yes		
Abson	Yes*					
Accrington	Yes				Yes	
Acle				Yes*		
Acocks Green				Yes	Yes	
Acomb				Yes		
Acton	Yes					
Adderbury				Yes	Yes	
Addingham				Yes	Yes	Yes
Addiscombe	Yes					
Adel				Yes	Yes	
Adlington	Yes					
Adwick Le Street				Yes	Yes	
Aghadowey			Yes*		Yes	
Aghalee	Yes				Yes	
Ahoghill				Yes	Yes	
Ainsdale	Yes					
Aintree				Yes	Yes	
Airdrie	Yes				Yes	
Airth	Yes*					
Albert Dock	Yes*					
Albrighton				Yes		
Alcester				Yes		
Aldbourne				Yes*		
Aldbrough	Yes*					
Aldeburgh				Yes*		
Alderbury				Yes	Yes	
Alderley Edge				Yes		
Aldershot	Yes					Yes
Alderton				Yes*		
Aldford				Yes*		
Aldridge				Yes	Yes	

A

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Alexandria	Yes					
Alford (Aberdeenshire)				Yes		
Alford (Lincolnshire)	Yes*					
Alfreton	Yes				Yes	
Allendale				Yes*		
Allerton				Yes	Yes	
Allesley				Yes	Yes	
Allestree Park				Yes	Yes	Yes
Allhallows	Yes*					
Alloa				Yes	Yes	
Alloway				Yes		
Almondsbury				Yes		
Alness	Yes					
Alnmouth				Yes*		
Alnwick				Yes	Yes	
Alresford				Yes*		
Alrewas	Yes					
Alsager	Yes				Yes	
Alton				Yes*		
Altrincham				Yes	Yes	
Alva				Yes	Yes	
Alvaston				Yes	Yes	
Alyth	Yes*					
Ambergate	Yes					
Amberley				Yes*		
Amble	Yes					
Ambleside				Yes		
Amersham				Yes		
Amesbury				Yes*	Yes	
Amisfield	Yes					
Amlwch				Yes*	Yes	
Amman Valley				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Ammanford	Yes				Yes	
Amphill	Yes					
Ancaster	Yes*					
Andover	Yes					
Anfield				Yes	Yes	
Annaghmore	Yes				Yes	
Annalong				Yes	Yes	
Annan				Yes		
Annbank				Yes	Yes	
Anstruther				Yes	Yes	
Antrim	Yes				Yes	
Appleby	Yes					
Appley Bridge				Yes	Yes	
Arbroath	Yes					
Archers Court	Yes					
Ardglass	Yes				Yes	
Ardingly				Yes*		
Ardrossan				Yes	Yes	
Ardwick	Yes					
Arkwright				Yes		
Armadale	Yes				Yes	
Armagh	Yes				Yes	
Armitage				Yes	Yes	
Armley				Yes	Yes	
Armoy	Yes					
Armthorpe				Yes	Yes	
Arnold				Yes	Yes	
Arrowebrook				Yes	Yes	
Arthington				Yes*		
Arundel	Yes					
Ascot	Yes					
Asfordby	Yes					

A-B Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Ash	Yes					
Ash Bank	Yes*					
Ashbourne	Yes*					
Ashburton	Yes					
Ashby De La Zouch				Yes	Yes	
Ashcott				Yes*		
Ashfield				Yes		
Ashford (Kent)				Yes*	Yes	
Ashford (Surrey)				Yes	Yes	
Ashington (Northumberland)				Yes	Yes	
Ashington (West Sussex)				Yes*		
Ashley	Yes*					
Ashover	Yes*					
Ashtead	Yes*					
Ashton (Greater Manchester)				Yes*	Yes	
Ashton (Worcestershire)				Yes*		
Ashton In Makerfield				Yes	Yes	
Ashton On Ribble				Yes	Yes	
Ashwell				Yes*		
Askern				Yes	Yes	
Aspatria	Yes					
Aspull				Yes	Yes	
Astley Bridge				Yes*	Yes	
Aston	Yes*					
Aston Clinton	Yes					
Aston Common				Yes		
Atherstone	Yes*					
Atherton				Yes	Yes	
Attercliffe				Yes	Yes	
Attleborough				Yes	Yes	
Auchterarder	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Auchtermuchty				Yes*		
Audlem	Yes*					
Audley	Yes*					
Aughafatten	Yes*				Yes	
Aughnacloy			Yes			
Aughton Green				Yes	Yes	Yes
Aviemore				Yes	Yes	
Avonmouth				Yes		
Axbridge				Yes*		
Axminster				Yes*	Yes	
Aycliffe				Yes*		
Aylesbury	Yes				Yes	
Aylesford	Yes					
Aylsham	Yes					
Ayr				Yes		
Bacton	Yes*					
Bacup				Yes	Yes	
Badsey				Yes	Yes	
Bagshot	Yes					
Bagworth	Yes*					
Baillies Mills			Yes		Yes	
Baillieston				Yes	Yes	
Bakewell	Yes*					
Bala	Yes				Yes	
Balby				Yes	Yes	
Balcombe				Yes*		
Baldock				Yes	Yes	
Baldslow				Yes	Yes	
Balfron				Yes*		
Balham				Yes	Yes	
Ballater				Yes*		
Ballinamallard			Yes			

B

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Ballingry				Yes	Yes	
Ballycastle	Yes				Yes	
Ballyclare				Yes	Yes	
Ballygally	Yes				Yes	
Ballygawley	Yes					
Ballygowan	Yes				Yes	
Ballykinler			Yes		Yes	
Ballymena	Yes				Yes	
Ballymoney	Yes				Yes	
Ballynahinch	Yes				Yes	
Ballyronan	Yes				Yes	
Ballywalter	Yes				Yes	
Balmedie				Yes*		
Balmore				Yes*		
Balmullo				Yes		
Bamber Bridge				Yes	Yes	
Bampton				Yes*		
Bampton Castle				Yes		
Banbridge	Yes				Yes	
Banbury	Yes					
Banchory	Yes					
Banff	Yes					
Bangor (County Down)	Yes				Yes	
Bangor (Gwynedd)				Yes*	Yes	
Bangor-On-Dee				Yes		
Banknock				Yes		
Bannockburn				Yes	Yes	
Banwell				Yes*		
Barcombe	Yes*					
Bardney			Yes			
Barford	Yes*					
Bargoed	Yes				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Barking				Yes	Yes	
Barkston Ash				Yes*		
Barkway				Yes*		
Barlaston				Yes*		
Barming	Yes				Yes	
Barmouth				Yes*		
Barnard Castle	Yes*					
Barnby Dun				Yes	Yes	
Barnet				Yes*		
Barnetby	Yes*					
Barnoldswick				Yes	Yes	
Barnsley	Yes					
Barnstaple				Yes*		
Barnwood	Yes				Yes	
Barrhead	Yes				Yes	
Barrow				Yes		
Barrow On Humber				Yes	Yes	
Barrow-In-Furness				Yes	Yes	
Barry				Yes	Yes	
Bartestree Cross				Yes	Yes	
Barton On Humber	Yes*					
Barton Under Needwood	Yes*					
Barwick In Elmet				Yes		
Basford				Yes	Yes	
Basildon				Yes		
Basingstoke				Yes*		
Bassett	Yes*					
Bassingham				Yes*		
Batheaston	Yes					
Bathgate				Yes	Yes	
Batley				Yes	Yes	
Battersea	Yes					

B

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Battle	Yes					
Bawtry	Yes					
Bayston Hill				Yes	Yes	
Bayswater	Yes					Yes
Be/Ballysillan				Yes	Yes	
Be/City	Yes				Yes	
Beacon				Yes	Yes	Yes
Beaconsfield	Yes					
Beaminster				Yes	Yes	
Beamish				Yes	Yes	
Bearsden				Yes	Yes	
Bearsted	Yes					
Bearwood				Yes	Yes	
Beauchief	Yes				Yes	
Beaumaris				Yes*		
Beaumont				Yes		
Beccles				Yes	Yes	
Beckenham	Yes					
Bedale				Yes		
Bedford				Yes*	Yes	
Bedlington				Yes*		
Bedlinog	Yes*					
Bedminster				Yes	Yes	
Bedworth	Yes					
Beeford	Yes*					
Beeston				Yes*		
Beith				Yes	Yes	
Belbroughton				Yes		
Belcoo			Yes		Yes	
Belfast Balmoral	Yes				Yes	
Belfast Cregagh	Yes				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Belfast East	Yes				Yes	
Belfast Fortwilliam			Yes*		Yes	
Belfast Knock	Yes				Yes	
Belfast Malone	Yes				Yes	
Belfast North	Yes				Yes	
Belfast Ormeau	Yes				Yes	
Belfast Stormont	Yes				Yes	
Belford				Yes*		
Belgrave				Yes		
Belgravia	Yes*					
Bell	Yes					
Bellaghy	Yes				Yes	
Bellarena			Yes			
Belleek			Yes		Yes	
Bellingham				Yes*		
Bellshill				Yes		
Belmont				Yes*		
Belper	Yes					
Belstead				Yes		
Bembridge				Yes*		
Benburb	Yes*					
Benenden				Yes*		
Benningbrough	Yes*					
Bentham	Yes					
Bentley (Hampshire)				Yes*		
Bentley (South Yorkshire)				Yes	Yes	
Benton				Yes	Yes	
Benwick				Yes	Yes	
Beragh	Yes				Yes	
Bere Alston	Yes*					
Bere Regis				Yes*		

B

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Berkeley	Yes					
Berkhamsted	Yes					
Berkswell				Yes	Yes	
Bermondsey				Yes		
Berwick				Yes	Yes	
Bessbrook	Yes				Yes	
Betchworth				Yes	Yes	Yes
Bethesda				Yes*		
Betley				Yes		
Beulah Hill	Yes					
Bewdley				Yes		
Bexhill	Yes				Yes	
Bexleyheath				Yes	Yes	
Bicester	Yes					
Bickington				Yes		
Biddenden				Yes*		
Biddulph				Yes*		
Bideford				Yes*		
Bidford On Avon				Yes	Yes	
Biggar	Yes					
Biggin Hill				Yes	Yes	
Biggleswade				Yes	Yes	
Bildeston	Yes					
Billericay				Yes	Yes	
Billesdon	Yes*					
Billingborough				Yes*		
Billinge	Yes					
Billinghay				Yes*		
Billingshurst				Yes	Yes	
Bilsthorpe	Yes*					
Bilston	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Binbrook	Yes*					
Bindon Abbey				Yes*		
Bingham				Yes*		
Bingley				Yes		
Binley				Yes	Yes	
Birch				Yes*		
Birchfield				Yes	Yes	
Birchington				Yes		
Birchwood	Yes					
Birdham				Yes		
Birkdale	Yes					
Birkenhead				Yes	Yes	
Birstall	Yes				Yes	
Birtley	Yes					
Bishop Auckland				Yes	Yes	
Bishopbriggs	Yes					
Bishops Castle				Yes*		
Bishops Cleeve				Yes	Yes	
Bishops Lydeard				Yes*		
Bishops Stortford	Yes					
Bishops Waltham	Yes					
Bishopsgate				Yes*		
Bishopston	Yes					
Bishopsworth				Yes	Yes	
Bishopton				Yes		
Bisley				Yes*		
Bitton	Yes					
Blackburn	Yes					
Blackford				Yes*		
Blackheath				Yes		
Blackmore				Yes*		

B

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Blackpool				Yes		
Blackwater				Yes	Yes	Yes
Blackwood				Yes	Yes	
Blaenau Ffestiniog				Yes	Yes	
Blaenavon	Yes					
Blaina	Yes					
Blairgowrie	Yes					
Blakedown	Yes*					
Blakeney				Yes*		
Blandford				Yes*		
Blanefield			Yes			
Blantyre				Yes	Yes	
Blaydon				Yes		
Bleadon				Yes		
Bletchington				Yes*		
Blewbury			Yes			
Blidworth	Yes*					
Blisworth				Yes*		
Blockley				Yes*		
Bloomsbury				Yes		Yes
Bloxham	Yes*					
Bluebell Hill	Yes					
Blundeston				Yes	Yes	
Blunham	Yes*					
Blunsdon				Yes	Yes	
Blyth				Yes	Yes	
Blythe Bridge				Yes		
Boars Hill	Yes*					
Bodmin Moor				Yes*		
Bognor Regis				Yes*		
Boldon				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Bollington	Yes					
Bolsover				Yes		
Bolton				Yes	Yes	
Boness	Yes					
Bonnybridge				Yes	Yes	
Bookham				Yes		Yes
Bootle				Yes	Yes	
Bordon				Yes*		
Boreham				Yes		
Borough Green				Yes	Yes	
Boroughbridge	Yes*					
Borth				Yes*		
Boscastle	Yes*					
Boscombe				Yes		
Bosham				Yes		
Boston	Yes					
Boston Spa				Yes	Yes	
Botesdale	Yes					
Bothwell				Yes		
Botley	Yes					
Bottesford	Yes*					
Bottisham	Yes					
Boughton	Yes					
Bourne				Yes	Yes	
Bourne End	Yes					
Bournemouth				Yes		
Bourton-On-The-Water				Yes*		
Bovey Tracey				Yes	Yes	
Bovingdon	Yes					
Bow Street				Yes*	Yes	
Bowes Park				Yes		

B

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Bowmans Green				Yes	Yes	
Box				Yes*		
Bozeat				Yes*		
Bracklesham Bay	Yes					Yes
Brackley	Yes					
Bracknell	Yes					
Bradenstoke				Yes*		
Bradford	Yes					
Bradford-On-Avon	Yes					
Bradley				Yes		
Bradwell Abbey				Yes*	Yes	
Braintree				Yes		
Braithwaite	Yes					
Bramhall				Yes	Yes	Yes
Bramley	Yes					
Brampton	Yes					
Brancaster	Yes*					
Brandon				Yes	Yes	
Bransgore				Yes		
Braunston	Yes					
Braunstone	Yes					
Braunton	Yes					
Breadsall				Yes*		
Bready	Yes					
Brean Down				Yes		
Brechin	Yes					
Brecon	Yes				Yes	
Brediland				Yes		
Bredon				Yes		
Brenchley	Yes					
Brent Knoll				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Brentwood				Yes	Yes	
Brewood				Yes		
Bridge	Yes					
Bridge Of Allan				Yes		
Bridge Of Earn				Yes*		
Bridge Of Weir	Yes					
Bridgend	Yes				Yes	
Bridgeton				Yes		
Bridgnorth				Yes	Yes	
Bridgwater				Yes*	Yes	
Bridlington				Yes	Yes	
Bridport	Yes					
Brierley Hill	Yes					
Brigg				Yes	Yes	
Brighouse				Yes	Yes	
Brighstone				Yes*		
Brightlingsea	Yes					Yes
Brigstock				Yes*		
Brill	Yes*					
Brimscombe	Yes					
Brinscall				Yes	Yes	
Bristol				Yes*		
Briton Ferry				Yes	Yes	
Brixham				Yes*	Yes	
Brixton				Yes		
Brixworth				Yes	Yes	
Broadstairs				Yes		
Broadstone	Yes					
Broadway				Yes*		
Broadwell				Yes	Yes	
Brockenhurst	Yes*					

B

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Brodick				Yes*		
Bromborough				Yes	Yes	
Bromley	Yes					
Bromsgrove				Yes	Yes	
Bromyard				Yes		
Brookwood	Yes					
Broomfield				Yes	Yes	
Broomhill				Yes	Yes	
Brora				Yes*		
Broseley	Yes					
Brotton	Yes*					
Broughshane	Yes				Yes	
Broughton (Greater Manchester)	Yes					
Broughton (Lancashire)	Yes					
Broughton (Northamptonshire)				Yes	Yes	
Brownhills				Yes	Yes	
Broxburn				Yes	Yes	
Brundall	Yes					
Bruton				Yes*		
Brynmawr				Yes*	Yes	
Brynsiencyn				Yes*		
Bubwith				Yes*		
Buckden	Yes					
Buckfastleigh				Yes		
Buckhaven				Yes	Yes	
Buckie				Yes	Yes	
Buckingham	Yes					
Buckley				Yes	Yes	
Buckminster	Yes*					
Bude	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Budleigh Salterton	Yes					
Builth Wells				Yes	Yes	
Bulford Camp	Yes					
Bulls Green				Yes*		
Bulwell				Yes	Yes	
Bungay				Yes	Yes	
Buntingford	Yes					
Burford				Yes*		
Burgess Hill	Yes					
Burgh				Yes*		
Burgh Castle				Yes	Yes	
Burgh Heath				Yes	Yes	
Burghfield Common				Yes*		
Burghill				Yes	Yes	
Burley In Wharfedale				Yes	Yes	
Burnham				Yes		
Burnham Market				Yes*		
Burnham On Crouch				Yes*	Yes	
Burnham-On-Sea				Yes	Yes	
Burnley	Yes				Yes	
Burnopfield				Yes*		
Burntisland				Yes	Yes	
Burntwood				Yes	Yes	
Burrowbridge				Yes*		
Burry Port				Yes	Yes	
Burscough				Yes	Yes	
Bursledon	Yes					
Burslem	Yes					
Burton				Yes		
Burton Bradstock				Yes*		
Burton Joyce	Yes					

B-C Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Burton Latimer				Yes	Yes	
Burton On Stather				Yes*		
Burton On Trent	Yes					
Burton Pidseac	Yes					
Burwash	Yes*					
Burwell	Yes					
Bury				Yes	Yes	
Bury St Edmunds				Yes	Yes	
Busby				Yes*	Yes	
Bushey Heath				Yes*	Yes	
Bushmills	Yes				Yes	
Butterwick				Yes*		
Buxted			Yes*			
Buxton (Derbyshire)				Yes	Yes	
Buxton (Norfolk)				Yes*		
Byfield	Yes					
Byfleet				Yes	Yes	
Cadnam				Yes*		
Caergwrle				Yes	Yes	
Caerleon				Yes*		
Caernarfon				Yes	Yes	
Caerphilly				Yes	Yes	
Caersws				Yes	Yes	
Caister-On-Sea				Yes	Yes	
Caistor				Yes*		
Calder Valley				Yes*		
Caldercruix				Yes		
Caldicot				Yes	Yes	
Caldy				Yes	Yes	
Callander	Yes					
Callington				Yes*		
Calne				Yes*	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Calthorpe				Yes	Yes	
Camberley	Yes					
Camblesforth Uc				Yes	Yes	
Camborne				Yes*		
Cambridge (Cambridgeshire)	Yes					
Cambridge (Gloucestershire)				Yes*		
Cambuslang				Yes*		
Cambusnethan				Yes	Yes	
Camelford				Yes	Yes	
Campbeltown	Yes					
Campden				Yes*		
Campsie	Yes*				Yes	
Canary Wharf				Yes*		
Canford Cliffs	Yes					
Cannock				Yes	Yes	
Canonbury				Yes		
Canterbury				Yes		
Cantley				Yes	Yes	
Canvey Island				Yes	Yes	
Cardenden				Yes		
Cardiff				Yes	Yes	
Cardigan	Yes					
Cardington	Yes*					
Cardross	Yes*					
Carlisle	Yes				Yes	
Carluke				Yes		
Carmarthen				Yes	Yes	
Carnforth				Yes	Yes	
Carno				Yes*		
Carnoustie	Yes					
Carnwath	Yes					

C

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Carrickfergus	Yes				Yes	
Carrickmore	Yes				Yes	
Carryduff			Yes*		Yes	
Carstairs				Yes*		
Carterton				Yes		
Castle Bromwich				Yes		
Castle Cary				Yes*		
Castle Donington	Yes					
Castle Douglas	Yes*					
Castledawson	Yes				Yes	
Castlederg	Yes				Yes	
Castleford				Yes	Yes	
Castleham	Yes					
Castlereagh	Yes				Yes	
Castlerock	Yes				Yes	
Castleton				Yes*		
Castlewellan	Yes				Yes	
Castor				Yes		
Caterham				Yes		Yes
Catford	Yes					
Caton	Yes					
Catterick Camp				Yes	Yes	
Caversham	Yes					
Cawood				Yes*		
Caxton	Yes*				Yes	
Cayton Bay Uc				Yes		
Cemaes Bay				Yes*		
Central (Glasgow City)	Yes					
Central (Merseyside)				Yes*		Yes
Chafford				Yes	Yes	Yes
Chalfont Drive				Yes		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Chalfont St Giles	Yes					
Chandlers Ford	Yes					
Chapel Brampton				Yes		
Chapel En Le Frith	Yes					
Chapel End	Yes				Yes	
Chapel St Leonards				Yes	Yes	
Chapeltown				Yes	Yes	
Chard				Yes	Yes	
Charing	Yes					
Charlbury	Yes					
Charmouth	Yes					
Chartham	Yes*					
Chatburn				Yes		
Chatteris	Yes					
Cheadle	Yes*					
Checkendon				Yes*		
Cheddar				Yes	Yes	
Cheddington	Yes*					
Cheetham	Yes					
Chellaston				Yes	Yes	
Chelmsford				Yes	Yes	
Chelmsley	Yes					
Chelsea	Yes*					
Chelston				Yes	Yes	Yes
Cheltenham	Yes*					
Chepstow				Yes	Yes	
Cheriton				Yes	Yes	
Cheriton Bishop				Yes*		
Cherry Hinton				Yes		
Chertsey				Yes	Yes	
Chesham				Yes		

C

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Cheslyn Hay				Yes	Yes	
Chessington				Yes	Yes	
Chester Central	Yes					
Chester Le Street				Yes	Yes	
Chester North				Yes*	Yes	
Chester South				Yes	Yes	
Chesterfield				Yes	Yes	
Chestfield	Yes				Yes	
Cheveley				Yes*		
Cheylesmore				Yes	Yes	
Chichester	Yes					
Child Okeford				Yes*		
Childrey				Yes		
Childwall				Yes	Yes	Yes
Chilton Polden	Yes					
Chingford				Yes	Yes	
Chinley	Yes					Yes
Chippenham				Yes*		
Chipping Norton	Yes*					
Chipping Sodbury				Yes		
Chirk	Yes				Yes	
Chirnside	Yes*					
Chirton	Yes*					
Chiselborough				Yes*		
Chislehurst				Yes	Yes	
Chiswick	Yes					Yes
Chobham				Yes*		
Chorley				Yes	Yes	
Chorleywood				Yes	Yes	Yes
Chorlton				Yes*	Yes	
Christchurch	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Christleton	Yes				Yes	
Chudleigh				Yes	Yes	
Chulmleigh				Yes*		
Church Stretton				Yes*		
Churchdown	Yes					
Churchill				Yes*		
Churchtown	Yes				Yes	
Churnet Side	Yes*					
Churston				Yes	Yes	
Cinderford	Yes					
Cirencester	Yes*					
Clacton				Yes	Yes	
Clandon				Yes*		
Clapton				Yes		
Clare	Yes					
Claudy	Yes				Yes	
Cloughton				Yes	Yes	
Clay Cross				Yes	Yes	
Claydon				Yes		
Cleator Moor	Yes					
Cleckheaton				Yes	Yes	
Cleethorpes				Yes	Yes	
Cleland				Yes	Yes	
Cleobury Mortimer	Yes					
Clerkenwell	Yes					
Clevedon				Yes*		
Cleveleys				Yes*	Yes	
Cley				Yes*		
Cliffe				Yes		
Clitheroe				Yes	Yes	
Clogher	Yes				Yes	

C

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Cloughmills	Yes					
Cloughton	Yes*					
Clovenfords				Yes		
Clowne				Yes	Yes	
Clydach	Yes					
Clydebank				Yes		
Clynder				Yes*		
Coagh	Yes				Yes	
Coalburn				Yes*		
Coalisland	Yes				Yes	
Coalville				Yes	Yes	
Coatbridge				Yes		
Cobham	Yes*					
Cockermouth	Yes					
Cockfield				Yes*		
Cockwells				Yes*		
Codicote				Yes	Yes	
Codsall				Yes	Yes	
Cogenhoe				Yes	Yes	Yes
Coggeshall				Yes		
Colaton Raleigh				Yes	Yes	
Colchester				Yes*		
Coldingham				Yes*		
Coldstream	Yes					
Coleford				Yes*		
Coleraine	Yes				Yes	
Coleshill				Yes	Yes	
Colindale				Yes*		
Colinton				Yes	Yes	
Collingham				Yes*		
Collingham Bridge				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Collyhurst	Yes					
Colnbrook				Yes*		
Colne				Yes	Yes	
Coltishall	Yes					
Colwall				Yes		
Colwyn Bay				Yes*	Yes	
Colyton	Yes*					
Combe Down	Yes					
Combe Martin	Yes*					
Comber			Yes		Yes	
Comberbach				Yes		
Comberton	Yes					
Combwich	Yes*					
Compton	Yes					
Comrie	Yes*					
Congleton				Yes	Yes	
Coningsby				Yes*		
Conisbrough	Yes					
Connahs Quay				Yes	Yes	
Consett	Yes					
Constantine				Yes*		
Cooden	Yes					
Cookstown	Yes				Yes	
Copdock				Yes		
Copplestone	Yes*					
Coppull				Yes	Yes	
Copthorne	Yes					
Corbridge				Yes*		
Corby	Yes					
Corfe Castle				Yes*		
Corpach				Yes*		

C

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Corsham				Yes		
Corstorphine				Yes	Yes	
Corwen	Yes*					
Cosham	Yes					
Costessey				Yes		
Cotgrave	Yes					
Cottenham				Yes*		
Cottesmore	Yes*					
Coupar Angus				Yes		
Coventry Greyfriars	Yes*					
Cowbridge	Yes					
Cowdenbeath				Yes		
Cowes	Yes*				Yes	
Cowley	Yes					
Coxhoe				Yes	Yes	
Coxtie Green	Yes					
Craddock	Yes*					
Cradley Heath	Yes*					
Crafts Hill	Yes*					
Craiglockhart				Yes	Yes	Yes
Crail	Yes					
Cramlington	Yes					
Cranbrook	Yes					
Cranfield				Yes	Yes	
Cranhill	Yes					
Cranleigh	Yes					
Crantock				Yes*		
Cranwell	Yes*					
Craven Arms				Yes*		
Crawley	Yes					
Crayford				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Creaton				Yes		
Crediton				Yes*	Yes	
Creetown				Yes*		
Cressington				Yes	Yes	
Crewkerne	Yes					
Criccieth				Yes	Yes	
Crick				Yes	Yes	
Crickhowell	Yes					
Cricklade				Yes*		
Cricklewood	Yes					
Crieff				Yes		
Croft	Yes*					
Croftfoot				Yes		
Crofton				Yes		
Cromer Town	Yes					
Crondall	Yes*					
Crook				Yes	Yes	
Cropredy				Yes*		
Crophorne				Yes*		
Cross	Yes				Yes	
Cross Hands				Yes	Yes	
Cross Hills				Yes	Yes	
Cross Keys				Yes	Yes	
Crossgar			Yes		Yes	
Crossgates				Yes	Yes	
Crossmaglen			Yes			
Croston				Yes	Yes	
Crouch End	Yes					Yes
Crowborough				Yes	Yes	
Crowland	Yes*					
Crowle				Yes	Yes	

C-D

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Crownhill	Yes*					
Crowthorne	Yes*					
Croyde	Yes*					
Croydon	Yes					
Cruden Bay				Yes		
Crumlin	Yes				Yes	
Crynant	Yes					
Cuckoo Oak				Yes*		
Cudworth	Yes					
Cuffley				Yes		
Culcheth				Yes	Yes	
Cullen	Yes					
Cullingworth				Yes	Yes	
Cullompton				Yes*		
Cullybackey	Yes				Yes	
Culverhouse	Yes				Yes	
Cumbernauld				Yes		
Cumnock				Yes	Yes	
Cumnor				Yes*		
Cupar				Yes	Yes	
Curdworth				Yes*		
Cushendall			Yes		Yes	
Cushendun				Yes	Yes	
Cwm				Yes*		
Cwmbran				Yes*		
Cymmer	Yes					
Dagenham				Yes	Yes	
Dailly				Yes*		
Dalbeattie	Yes					
Dalgety Bay				Yes		
Dalkeith				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Dalmellington	Yes					
Dalry (Ayr)				Yes	Yes	
Dalrymple				Yes*		
Dalston				Yes	Yes	
Dalton-In-Furness				Yes	Yes	
Danbury				Yes*		
Danehill				Yes*		
Darley Dale	Yes					
Darlington				Yes	Yes	
Dartford	Yes					
Dartmouth				Yes*	Yes	
Darton	Yes					
Darvel	Yes					
Darwen	Yes					
Daubhill	Yes					
Daventry				Yes	Yes	
Davidson Mains				Yes	Yes	
Dawley				Yes*		
Dawlish	Yes					
Deal				Yes	Yes	
Dean				Yes	Yes	
Debenham	Yes*					
Dechmont	Yes*					
Dedham				Yes*		
Deeping St Nicholas				Yes*		
Denbigh				Yes	Yes	
Denham				Yes		
Denny				Yes		
Denton	Yes				Yes	
Denton Burn				Yes	Yes	
Deptford				Yes*		

D

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Derby	Yes					
Dereham				Yes	Yes	
Derryadd				Yes	Yes	
Derrygonnelly	Yes				Yes	
Derrylin	Yes					
Dersingham				Yes*		
Dervock			Yes		Yes	
Desborough				Yes	Yes	
Desford	Yes					
Devizes				Yes*		
Devonport				Yes	Yes	
Devoran	Yes					
Dewsbury	Yes				Yes	
Dickleburgh	Yes					
Didcot				Yes*		
Didsbury				Yes*		
Dimsdale	Yes*					
Dinas Powys	Yes					
Dingwall	Yes					
Dinnington				Yes		
Dinsdale				Yes		
Dipton				Yes		
Disley	Yes					
Diss				Yes		
Dobwalls				Yes*		
Docking	Yes*					
Doddington	Yes					
Dolgellau	Yes				Yes	
Dollar	Yes					
Donaghadee	Yes				Yes	
Donaghmore	Yes				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Donaldson				Yes	Yes	
Doncaster				Yes	Yes	
Doncaster North				Yes	Yes	Yes
Donington				Yes*		
Donnington				Yes*		
Dorchester				Yes	Yes	
Dorking				Yes		
Dornoch				Yes*		
Douglas				Yes*		
Douglas Lanark				Yes*		
Douglas Water				Yes*		
Doone				Yes*		
Dover				Yes		
Downderry				Yes	Yes	
Downend	Yes					
Downhall				Yes		
Downham Market				Yes	Yes	
Downland				Yes		
Downpatrick			Yes*		Yes	
Downton				Yes*		
Draperstown			Yes		Yes	
Draycott				Yes		
Drayton				Yes	Yes	
Driffield				Yes	Yes	
Drighlington				Yes	Yes	
Dringhouses	Yes*					
Droitwich				Yes*		
Dromara	Yes				Yes	
Dromore/Down	Yes				Yes	
Dromore/Tyrone	Yes				Yes	
Dronfield				Yes		

D-E Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Drongan				Yes*		
Droylsden	Yes				Yes	
Druids Heath	Yes					
Drumbo			Yes		Yes	
Drumchapel	Yes					
Drumquin			Yes*		Yes	
Drybridge	Yes					
Drybrook				Yes*		
Drymen				Yes		
Dudley (Tyne and Wear)				Yes*		
Dudley (West Midlands)	Yes					Yes
Dudley Hill				Yes*	Yes	
Duffield	Yes					
Dufftown				Yes*		
Dulverton				Yes*		
Dulwich				Yes		
Dumbarton	Yes					
Dumfries				Yes		
Dummer	Yes*					
Dunamanagh	Yes*					
Dunbar				Yes	Yes	
Dunblane	Yes					
Dunchurch				Yes	Yes	
Dundee Baxter	Yes				Yes	
Dundee Broughty Ferry	Yes					
Dundee Claverhouse				Yes	Yes	
Dundee Fairmuir	Yes					
Dundee Steeple	Yes					
Dundonald	Yes				Yes	
Dundrod			Yes		Yes	
Dundrum			Yes*		Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Dunfermline				Yes		
Dungannon	Yes				Yes	
Dungiven	Yes				Yes	
Dunloy				Yes	Yes	
Dunnington				Yes*		
Dunoon	Yes					
Duns	Yes					
Dunstable				Yes*	Yes	
Dunster				Yes*		
Dunston	Yes*					
Duntocher	Yes*					
Durham				Yes	Yes	
Durrington				Yes*	Yes	
Dursley	Yes					
Duston				Yes	Yes	
Dyffryn				Yes*		
Dymchurch				Yes	Yes	
Dysart				Yes	Yes	
Dyserth	Yes				Yes	
Eaglescliffe	Yes					
Eaglesham	Yes					
Ealing				Yes*		
Earby				Yes	Yes	
Earl Shilton	Yes					
Earls Barton				Yes	Yes	
Earls Colne	Yes*					
Earlsdon				Yes	Yes	
Earlston	Yes					
Easington	Yes*					
Easingwold				Yes	Yes	
East (Greater Manchester)	Yes				Yes	

E

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
East (West Midlands)				Yes	Yes	
East Bay	Yes					
East Bergholt				Yes*		
East Bridgford				Yes*		
East Dean				Yes		
East Grinstead				Yes*	Yes	
East Harling	Yes					
East Herrington	Yes					
East Kilbride	Yes					
East Leake				Yes*		
East Linton	Yes					
East Peckham	Yes*					
East Stoke				Yes*		
East Wigston	Yes*					
Eastbourne				Yes		
Eastchurch	Yes*					
Eastergate	Yes					
Eastham				Yes	Yes	
Eastleigh	Yes*					
Easton				Yes		
Eastriggs				Yes*		
Eastville				Yes	Yes	
Eastwood				Yes	Yes	
Eaton Bray	Yes					
Ebbw Vale				Yes	Yes	
Ebchester				Yes*		
Ecclefechan				Yes*		
Eccles				Yes	Yes	
Ecclesfield				Yes	Yes	
Eccleshall	Yes*					
Eccleston				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Eckington (Derbyshire)				Yes	Yes	
Eckington (Worcestershire)				Yes*		
Edenbridge				Yes		
Edgbaston	Yes*					
Edgware				Yes*		
Edmonton				Yes*		Yes
Edwalton				Yes	Yes	
Edwinstowe	Yes*					
Egham				Yes	Yes	
Eglinton			Yes		Yes	
Egremont	Yes					
Elgin				Yes	Yes	
Elie	Yes					
Elland	Yes					
Ellesmere	Yes				Yes	
Ellesmere Port				Yes	Yes	
Ellon				Yes	Yes	
Elmham	Yes*					
Elmswell				Yes		
Elstead	Yes*					
Elstree				Yes*		
Eltham				Yes	Yes	
Elton	Yes*					
Elvington	Yes*					
Ely				Yes	Yes	
Embleton	Yes*					
Emsworth				Yes*		
Endon	Yes*					
Enfield	Yes					
Enniskillen	Yes				Yes	

E-F Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Epping				Yes		
Epsom				Yes	Yes	
Epworth				Yes*		
Erdington	Yes					
Eriswell				Yes*		
Erith				Yes	Yes	
Erskine				Yes	Yes	
Esher				Yes		Yes
Eston Grange	Yes*					
Etwall	Yes*					
Euston				Yes*		
Evanton				Yes*		
Evercreech				Yes*		
Evesham				Yes	Yes	
Evington				Yes	Yes	
Ewell				Yes	Yes	
Exeter Castle				Yes	Yes	
Exeter Sowton				Yes	Yes	
Exhall				Yes	Yes	
Exminster				Yes	Yes	
Exmouth				Yes*		
Exning				Yes*		
Eye (Cambridgeshire)				Yes*		
Eye (Suffolk)				Yes		
Eyemouth	Yes					
Eyke				Yes		
Eynsham	Yes*					
Failsworth				Yes	Yes	
Fair Oak	Yes					
Fairford				Yes		
Fairlie	Yes*					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Fairmilehead				Yes	Yes	
Fairseat				Yes*		
Fakenham	Yes					
Falfield				Yes*		
Falkirk				Yes		
Falkland	Yes*					
Fallings Park				Yes	Yes	
Falmouth				Yes	Yes	
Faraday				Yes		
Fareham				Yes	Yes	
Faringdon	Yes*					
Farnborough (Greater London)				Yes		Yes
Farnborough (Hampshire)	Yes					
Farndon	Yes					
Farnham	Yes					
Farnham Common	Yes					
Farningham	Yes					
Farnsfield	Yes*					
Farnworth	Yes					
Fauldhouse				Yes	Yes	
Faversham				Yes	Yes	
Fawley	Yes					
Faygate				Yes	Yes	
Fazeley	Yes					
Feeny	Yes				Yes	
Felixstowe				Yes		
Felling				Yes	Yes	
Felsted				Yes		
Feltham				Yes	Yes	
Feltwell				Yes		
Fencehouses				Yes	Yes	

F

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Feniton	Yes*					
Fenwick				Yes		
Ferndale	Yes					
Ferndown	Yes					
Fernhill Heath				Yes*	Yes	
Ferryhill				Yes*		
Filey	Yes					
Fillongley	Yes*					
Filton				Yes*		
Finchfield				Yes		
Finchley	Yes					Yes
Findhorn				Yes	Yes	
Findon				Yes	Yes	
Finedon				Yes	Yes	
Finmere				Yes*		
Finningley				Yes*		
Fintona			Yes*		Yes	
Fishguard	Yes					
Fishponds				Yes	Yes	
Fivemiletown	Yes				Yes	
Flamborough				Yes	Yes	
Fleckney	Yes*					
Fleet	Yes					
Fleet Street				Yes		
Fleetwood				Yes	Yes	
Fleggburgh				Yes		
Flint				Yes	Yes	
Flitwick	Yes					
Flockton				Yes	Yes	
Flookburgh	Yes					
Florencecourt			Yes			

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Fochabers				Yes*		
Foleshill				Yes	Yes	
Folkestone	Yes*					
Ford				Yes*		
Forden				Yes	Yes	
Fordham Cambs	Yes					
Fordham Essex	Yes					
Fordhouses				Yes	Yes	
Fordingbridge	Yes					
Forest Hill				Yes		
Forest Row				Yes	Yes	
Forfar				Yes	Yes	
Forkhill	Yes				Yes	
Formby				Yes	Yes	
Forres				Yes	Yes	
Fort William	Yes					
Forth	Yes					
Fortrose	Yes*					
Foulsham				Yes*		
Fountainbridge				Yes		
Four Oaks				Yes	Yes	
Fowey				Yes*		
Fowlmere	Yes*					
Foxhall				Yes	Yes	
Fraddon	Yes*					
Framingham				Yes	Yes	
Framlingham	Yes					
Fraserburgh				Yes		
Freckleton				Yes	Yes	
Freeland				Yes	Yes	
Freethorpe				Yes*		

F-G Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Frensham				Yes*		
Freshwater				Yes*		
Friday Bridge				Yes	Yes	
Frinton On Sea	Yes					
Frodsham				Yes	Yes	
Frome Keyford				Yes		
Frosterley	Yes*					
Fulbourn	Yes					
Fulham	Yes					
Fulmer	Yes*					
Fulwood				Yes		
Gaddesby	Yes*					
Gaerwen				Yes*		
Gainford	Yes*					
Gainsborough	Yes				Yes	
Galashiels				Yes	Yes	
Galgate				Yes		
Galston	Yes					
Gamlingay	Yes*					
Gants Hill				Yes	Yes	
Garelochhead				Yes*		
Garforth				Yes	Yes	
Gargrave				Yes*		
Garstang				Yes	Yes	
Garston				Yes		
Garvagh	Yes					
Gateacre				Yes	Yes	Yes
Gateforth				Yes*		
Gateshead				Yes		
Gatley				Yes	Yes	
Gayton	Yes*					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Gedling				Yes	Yes	
Germoe				Yes*		
Gerrards Cross				Yes	Yes	
Giffnock				Yes		
Gilberdyke				Yes		
Gilford			Yes		Yes	
Gillingham (Dorset)				Yes	Yes	
Gillingham (Kent)				Yes	Yes	
Gilwern				Yes*		
Gipsy Hill				Yes		
Girton				Yes*	Yes	
Girvan				Yes		
Glantawe	Yes					
Glarryford			Yes*		Yes	
Glastonbury				Yes*		
Glemsford	Yes					
Glenarm				Yes	Yes	
Glenboig	Yes*					
Glenfield				Yes	Yes	
Glengormley				Yes	Yes	
Glenrothes Central				Yes		
Glenrothes North				Yes*		
Glenrothes South				Yes*		
Glenwherry	Yes				Yes	
Glinton				Yes	Yes	
Glossop				Yes	Yes	
Gloucester	Yes					
Glynneath	Yes					
Gnosall				Yes		
Godalming				Yes		
Godshill	Yes*					

G

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Godstone	Yes					
Golders Green				Yes*		
Goldthorpe				Yes	Yes	
Golspie				Yes*		
Goodmayes				Yes	Yes	
Goole				Yes	Yes	
Gorebridge				Yes	Yes	
Goring				Yes*		
Gorleston	Yes				Yes	
Gorseinon				Yes*	Yes	
Gortin	Yes				Yes	
Gosberton				Yes*		
Goscote	Yes					
Gosforth				Yes	Yes	
Gosport	Yes				Yes	
Gotham	Yes					
Gourock	Yes					
Govan	Yes*					
Gowerton				Yes	Yes	
Grampound Road	Yes*					
Grange-Over-Sands	Yes					
Grangemouth	Yes					
Grantham	Yes					
Granton				Yes		
Grantown On Spey				Yes*		
Grassington				Yes*		
Gravesend	Yes					
Grays Thurrock				Yes	Yes	Yes
Great Ayton	Yes*					
Great Baddow				Yes		
Great Bardfield				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Great Barford				Yes		
Great Barr				Yes	Yes	
Great Barton	Yes					
Great Bentley	Yes					
Great Chesterford	Yes*					
Great Crosby				Yes	Yes	
Great Dunmow	Yes					
Great Eccleston				Yes	Yes	
Great Glen	Yes*					
Great Harwood				Yes	Yes	
Great Horkesley	Yes*					
Great Massingham	Yes*					
Great Missenden	Yes					
Great Oakley	Yes					
Great Wakering				Yes	Yes	
Great Wenham				Yes		
Great Yarmouth	Yes					
Great Yeldham				Yes*		
Greatford	Yes*					
Greatham				Yes*		
Green Hammerton				Yes*		
Greenford				Yes*		
Greenhill				Yes*	Yes	
Greenhithe				Yes	Yes	
Greenock				Yes		
Greenwich				Yes*		
Gresford				Yes*	Yes	
Gressenhall				Yes		
Gretna	Yes					
Greyabbey	Yes				Yes	
Grimsby Tk Subs				Yes	Yes	

G-H

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Grindleford	Yes*					
Grove Park				Yes	Yes	
Grundisburgh	Yes*					
Guestling	Yes					Yes
Guildford	Yes					
Guisborough	Yes*					
Guiseley				Yes	Yes	
Gullane	Yes					
Gunnislake				Yes*		
Hackleton				Yes*		
Hackney				Yes		
Haddenham (Buckinghamshire)				Yes		
Haddenham (Cambridgeshire)				Yes	Yes	
Haddington				Yes		
Hadleigh (Essex)				Yes*	Yes	
Hadleigh (Suffolk)	Yes					
Hadlow	Yes*					
Hagley	Yes*					
Hailsham				Yes		
Hainault				Yes		
Hale				Yes	Yes	
Halesowen	Yes					
Halesworth				Yes*		
Halfway				Yes	Yes	
Halifax	Yes					
Halsall				Yes		
Halstead				Yes		
Halton On Lune	Yes					
Haltwhistle				Yes*		
Ham Street	Yes					
Hamble	Yes*					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hambleton				Yes	Yes	
Hamilton	Yes					
Hammersmith	Yes					
Hampden Park				Yes		
Hampstead	Yes*					
Hampton	Yes					
Hampton In Arden				Yes*		
Hanley Swan				Yes	Yes	
Hanningfield				Yes*		
Hanslope	Yes*					
Harborne				Yes	Yes	
Harbury				Yes		
Hardingstone				Yes	Yes	
Hardwicke	Yes					
Harefield				Yes		
Harehills				Yes	Yes	
Harestock	Yes*					
Harlescott				Yes*		
Harlesden	Yes					
Harleston				Yes		
Harlow	Yes					
Harpenden				Yes		
Harrington	Yes					
Harrogate				Yes	Yes	
Harrold				Yes*		
Harrow				Yes*	Yes	Yes
Harrowden				Yes		
Harston	Yes					
Hartburn	Yes					
Hartford				Yes	Yes	

H

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Harthill				Yes	Yes	
Hartlebury				Yes*		
Hartlepool				Yes*	Yes	
Hartley Wintney				Yes		
Harvington				Yes*		
Harwich				Yes	Yes	
Haslemere				Yes*		
Haslington	Yes				Yes	
Hassocks	Yes					
Hastings	Yes					
Hatch End				Yes	Yes	
Hatfield	Yes					
Hatfield Broad Oak				Yes*		
Hatfield Peverel				Yes*		
Hatfield Woodhouse				Yes	Yes	
Hatherleigh	Yes					
Hathern				Yes	Yes	
Hathersage	Yes*					
Havant				Yes*		
Haverfordwest	Yes					
Haverhill Town				Yes		
Hawarden				Yes*	Yes	
Hawes				Yes*		
Hawick	Yes					
Hawkhurst				Yes		
Hawkinge				Yes	Yes	
Hawkwell	Yes					
Haworth	Yes					
Hawthorn				Yes		
Haxby				Yes*		
Haxey				Yes		Yes

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hay On Wye	Yes					
Haydon Bridge	Yes*					
Haydon Wick				Yes	Yes	
Hayes				Yes	Yes	
Hayes Common				Yes	Yes	
Hayle				Yes*		
Hayling Island	Yes*					
Haywards Heath				Yes	Yes	
Heacham				Yes		
Headcorn	Yes					
Headingley				Yes	Yes	
Headington	Yes*					
Headless Cross				Yes		Yes
Headley Down	Yes*					Yes
Healing				Yes	Yes	
Heath And Reach				Yes		
Heath Hayes				Yes	Yes	
Heathfield	Yes					
Heaton Moor				Yes	Yes	
Hebden Bridge	Yes					
Heckington	Yes*					
Heckmondwike				Yes	Yes	
Hedingham			Yes			
Hednesford				Yes	Yes	
Hele	Yes*					
Helens Bay			Yes		Yes	
Helensburgh				Yes		
Hellifield				Yes	Yes	
Helmsley				Yes	Yes	
Helsby				Yes	Yes	
Helston				Yes*		

H

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hemel Hempstead				Yes	Yes	
Hemingbrough				Yes	Yes	
Hempnall	Yes*					
Hemswell				Yes*		
Hemsworth				Yes	Yes	
Henbury	Yes					
Hendon				Yes*		
Henfield	Yes					
Hengoed	Yes				Yes	
Henlade				Yes*		
Henley In Arden				Yes	Yes	
Henley-On-Thames	Yes*					
Hereford				Yes*	Yes	
Hermitage	Yes*					
Herne Bay				Yes	Yes	
Herongate				Yes	Yes	
Herstmonceux	Yes*					
Hertford Town				Yes*	Yes	Yes
Hesketh Bank				Yes	Yes	
Hest Bank				Yes	Yes	
Heswall				Yes	Yes	
Hethersett				Yes	Yes	
Hetton Le Hole	Yes					
Hevingham				Yes*		
Hexham	Yes					
Hexton				Yes*	Yes	
Heysham				Yes	Yes	
Heywood	Yes				Yes	
High Green	Yes					
High Halden				Yes*		
High Wycombe	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Higham				Yes*		
Highams Park				Yes	Yes	
Highbury				Yes	Yes	
Highcliffe	Yes					
Higher Bolton				Yes*	Yes	
Highley				Yes		
Hightown				Yes*		
Highway				Yes	Yes	
Highwoods	Yes				Yes	
Highworth				Yes		
Hildenborough				Yes*		
Hillington	Yes					
Hillsborough	Yes				Yes	
Hillside				Yes	Yes	
Hinckley				Yes	Yes	
Hinderwell				Yes		
Hindhead	Yes					
Hindley				Yes	Yes	
Hingham	Yes*					
Hipperholme	Yes					
Hirwaun	Yes					
Histon				Yes*		
Hitchin				Yes	Yes	
Hockliffe				Yes		
Hoddesdon				Yes		
Hoghton				Yes	Yes	
Holbeach				Yes*		
Holbeton				Yes*		
Holborn				Yes*		Yes
Holbrook				Yes		
Holland On Sea				Yes	Yes	

H

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hollinswood				Yes		
Holme Hale	Yes					
Holme On Spalding Moor				Yes*		
Holmer Green	Yes					Yes
Holmes Chapel				Yes*		
Holmesfield	Yes*					
Holmewood				Yes		
Holmfirth	Yes					
Holsworthy				Yes		
Holt				Yes*		
Holyhead				Yes	Yes	
Holymoorside				Yes	Yes	
Holytown				Yes	Yes	
Holywell				Yes	Yes	
Hollywood	Yes				Yes	
Honingham	Yes*					
Honiton				Yes	Yes	
Honley				Yes	Yes	
Hoo				Yes	Yes	
Hook				Yes	Yes	
Hook Norton				Yes*		
Hooton				Yes	Yes	
Hope	Yes*					
Hopeman				Yes		
Horam Road	Yes					
Horbury				Yes	Yes	
Horley				Yes*		
Horncastle				Yes	Yes	
Hornchurch				Yes	Yes	
Horndean	Yes					
Horning				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hornsea				Yes	Yes	
Horseley Fields				Yes	Yes	
Horsforth				Yes	Yes	
Horsham				Yes	Yes	
Horsley				Yes*	Yes	
Horton Bank				Yes	Yes	
Horwich				Yes	Yes	
Houghton Le Spring				Yes	Yes	
Houghton Regis				Yes*		
Hounslow	Yes					Yes
Hove				Yes*		
Hovingham				Yes*		
Howden				Yes	Yes	
Hoylake				Yes	Yes	
Hoyland	Yes*					
Huby				Yes		
Hucknall	Yes*				Yes	
Huddersfield				Yes*	Yes	
Hulland Ward	Yes*					
Hullavington				Yes*		
Hullbridge				Yes	Yes	
Hulme Hall				Yes	Yes	
Humberston	Yes*					
Hungerford	Yes*					
Hunmanby				Yes		
Hunslet				Yes	Yes	
Hunstanton	Yes					
Huntingdon	Yes					
Huntly				Yes*		
Hunts Cross				Yes	Yes	

H-J

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Hurley				Yes*		
Hurst Green				Yes*		
Hurstpierpoint	Yes					
Hutton Rudby	Yes*					
Huxley				Yes	Yes	
Huyton				Yes	Yes	
Hyde	Yes				Yes	
Hylton				Yes*		
Hythe (Hampshire)	Yes					
Hythe (Kent)				Yes		
Ibrox				Yes		
Ibstock				Yes	Yes	
Iden				Yes*		
Idle				Yes	Yes	
Idmiston	Yes*					
Ilchester				Yes*		
Ilford Central				Yes	Yes	
Ilford North				Yes	Yes	
Ilfracombe				Yes*		
Ilkeston	Yes*				Yes	
Ilkley				Yes	Yes	
Illingworth	Yes					
Ilminster				Yes	Yes	
Immingham				Yes*		
Ingatestone				Yes*		
Ingleby Barwick				Yes*	Yes	
Ingleton				Yes*		
Ingrebourne				Yes	Yes	
Innellan				Yes*		
Innerleithen	Yes					
Insch				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Instow				Yes*		
Intake				Yes	Yes	
Inverallochy				Yes*		
Inverbervie				Yes*		
Invergordon				Yes*		
Invergowrie				Yes*		
Inverkeithing				Yes	Yes	
Inverness Culloden				Yes		
Inverness Macdhui	Yes					
Inverurie				Yes	Yes	
Ipplepen	Yes					
Ipstones				Yes*	Yes	
Ipswich				Yes		
Irby				Yes	Yes	
Irlam				Yes	Yes	
Ironbridge	Yes					
Irthlingborough				Yes	Yes	
Irvine	Yes					
Irvinestown			Yes		Yes	
Islandmagee			Yes		Yes	
Isleham				Yes*		
Isleworth	Yes					
Iver	Yes					Yes
Ivybridge				Yes*		
Jamesbridge				Yes	Yes	
Jarrow	Yes					
Jedburgh				Yes		
Jerrettspass	Yes*					
Jesmond				Yes	Yes	
Johnston	Yes					
Johnstone				Yes		

J-K

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Joppa	Yes					
Keadby				Yes		
Keady	Yes					
Keevil				Yes*		
Kegworth				Yes*		
Keighley				Yes		
Keith	Yes					
Kells	Yes				Yes	
Kelsall	Yes					
Kelso				Yes	Yes	
Kelty				Yes	Yes	
Kelvedon	Yes					
Kemble				Yes*		
Kemnay				Yes*		
Kempsey				Yes*		
Kempston				Yes	Yes	
Kempton				Yes*		
Kendal				Yes	Yes	
Kenfig Hill	Yes					
Kenilworth	Yes*					
Kennford				Yes*		
Kennoway				Yes	Yes	
Kensal Green	Yes					
Kensington Gardens	Yes					Yes
Kentford				Yes	Yes	
Kenton	Yes					
Kenton Road				Yes	Yes	
Keresley				Yes	Yes	
Kesgrave				Yes	Yes	
Kesh	Yes				Yes	
Kessingland				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Kessock				Yes*		
Keswick	Yes*					
Kettering				Yes	Yes	
Keyingham				Yes*		
Keynsham				Yes	Yes	
Kibworth				Yes*		
Kidbrooke				Yes	Yes	
Kidderminster				Yes	Yes	
Kidlington	Yes					
Kidmore End	Yes					
Kidsgrove				Yes	Yes	
Kidwelly	Yes					
Kilbarchan				Yes		
Kilbirnie				Yes	Yes	
Kilkeel	Yes				Yes	
Kilkhampton	Yes*					
Killearn				Yes*		
Killeavy	Yes				Yes	
Killinchy			Yes*			
Killingholme				Yes	Yes	
Killingworth				Yes	Yes	
Killyleagh			Yes*		Yes	
Kilmacolm	Yes					
Kilmarnock				Yes	Yes	
Kilrea	Yes					
Kilsyth				Yes	Yes	
Kilwinning				Yes	Yes	
Kimberley				Yes	Yes	
Kimbolton				Yes*		
Kimpton	Yes					
Kincardine				Yes	Yes	

K-L Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Kineton				Yes		
Kinghorn				Yes	Yes	
Kinglassie				Yes*		
Kings Langley				Yes	Yes	
Kings Lynn				Yes		
Kings Norton				Yes	Yes	
Kings Somborne				Yes*		
Kingsbridge				Yes	Yes	
Kingsbury	Yes					
Kingskerswell				Yes	Yes	
Kingsland Green				Yes		
Kingsley				Yes*		
Kingsmead	Yes					
Kingsthorpe				Yes	Yes	
Kingston				Yes*		Yes
Kingston Blount	Yes					
Kingswear				Yes*		
Kingswinford	Yes					
Kingswood	Yes					
Kington	Yes					
Kinnerton				Yes		
Kinross				Yes	Yes	
Kintbury	Yes*					
Kintore				Yes*		
Kinver	Yes*					
Kippen				Yes*		
Kirby Muxloe				Yes	Yes	
Kircubbin				Yes	Yes	
Kirkburton				Yes	Yes	
Kirkby In Ashfield				Yes		
Kirkby Lonsdale				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Kirkby Stephen	Yes					
Kirkbymoorside				Yes	Yes	
Kirkcaldy/Beveridge	Yes					
Kirkconnel			Yes			
Kirkcudbright	Yes					
Kirkham				Yes	Yes	
Kirkintilloch	Yes					
Kirkliston				Yes	Yes	
Kirkwall	Yes					
Kirriemuir	Yes					
Kirton [Em]				Yes*		
Kirton Lindsey				Yes*		
Kislingbury				Yes	Yes	
Kiveton				Yes	Yes	
Knaresborough				Yes	Yes	
Knebworth	Yes					
Kneller Hall				Yes	Yes	
Knighton	Yes					
Knockholt				Yes*		
Knott End				Yes	Yes	
Knottingley				Yes	Yes	
Knowle				Yes		Yes
Knutsford				Yes	Yes	
Kyle				Yes*		
Ladybank	Yes*					
Laindon				Yes	Yes	
Laisterdyke				Yes	Yes	
Lakenheath				Yes	Yes	
Lambourn	Yes*					
Lamlash				Yes*		
Lampeter	Yes					

L

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Lanark				Yes	Yes	
Lancaster				Yes	Yes	
Lanchester				Yes*		
Lancing				Yes	Yes	
Lane End	Yes*					
Langbank	Yes*					
Langford				Yes	Yes	Yes
Langholm				Yes*		
Langley				Yes		
Langley Mill				Yes	Yes	
Langport				Yes*		
Langside				Yes		
Langton	Yes					
Lapworth				Yes	Yes	
Larbert				Yes	Yes	
Largs				Yes		
Larkhall	Yes					
Larklane				Yes		
Larne	Yes				Yes	
Latchingdon				Yes	Yes	
Lauder	Yes*					
Laughton				Yes*		
Launceston	Yes					
Laurencekirk	Yes					
Lavenham	Yes*					
Lavington	Yes*					
Layton				Yes*		
Ld/Brookhall				Yes	Yes	
Ld/Waterside	Yes				Yes	
Lea Valley				Yes*		Yes
Leabrooks	Yes*					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Leagrave				Yes	Yes	Yes
Leamington Spa	Yes					
Leamore	Yes				Yes	
Leatherhead				Yes		
Lechlade				Yes*		
Ledbury				Yes*		
Lee Green	Yes					
Lee-On-The-Solent				Yes		
Leedstown				Yes*		
Leek				Yes	Yes	
Leicester Haymarket	Yes					
Leigh	Yes*				Yes	
Leigh On Sea				Yes	Yes	
Leigh Sinton				Yes	Yes	
Leighton Buzzard				Yes*		
Leire	Yes					
Leiston				Yes	Yes	
Leith				Yes		
Lemington	Yes					
Lenham	Yes					
Lennoxtown				Yes	Yes	
Leominster				Yes*		
Lerwick				Yes*		
Lesmahagow	Yes					
Letchworth				Yes		
Letterston				Yes*		
Leuchars	Yes*					
Leven (East Riding of Yorkshire)				Yes	Yes	
Leven (Fife)				Yes	Yes	
Lewes	Yes					
Leyburn				Yes*		

L

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Leyland				Yes	Yes	
Leysdown	Yes					
Leytonstone				Yes	Yes	
Lhanbryde				Yes		
Liberton	Yes*					
Lichfield				Yes	Yes	
Limavady	Yes				Yes	
Limekilns	Yes*					
Lincoln Subs				Yes	Yes	
Lindfield				Yes	Yes	
Lingfield				Yes		
Linlithgow				Yes*		
Linthorpe	Yes					
Linton	Yes					
Linton On Ouse				Yes*		
Liphook	Yes					
Lisbellaw	Yes					
Lisburn	Yes				Yes	
Liskeard				Yes	Yes	
Lisnaskea	Yes				Yes	
Liss				Yes*		
Little Chalfont				Yes		
Little Clacton				Yes	Yes	
Little Waltham				Yes		
Littleborough	Yes					
Littlehampton				Yes*		
Littleport				Yes	Yes	
Livingston Bridge				Yes		
Livingston Station				Yes	Yes	
Llanarmon-Yn-Ial				Yes	Yes	
Llanberis				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Llandaff				Yes	Yes	
Llandeilo	Yes					
Llandovery				Yes*	Yes	
Llandrindod Wells				Yes*	Yes	
Llandudno				Yes	Yes	
Llandybie	Yes					
Llanedeyrn				Yes*		
Llanelli				Yes	Yes	
Llanfairfechan				Yes*		
Llangefni	Yes					
Llangennech				Yes	Yes	
Llangollen	Yes					
Llanidloes				Yes	Yes	
Llanishen	Yes				Yes	
Llanon				Yes*		
Llanrumney				Yes	Yes	
Llanrwst				Yes*	Yes	
Llansteffan				Yes		
Llantrisant				Yes	Yes	
Llantwit Major	Yes					
Llanwern				Yes*		
Llanybydder				Yes*		
Llanymynech				Yes	Yes	
Loanhead	Yes*					
Lochgelly	Yes					
Lochgilphead	Yes					
Lochmaben	Yes					
Lochwinnoch	Yes					
Lockerbie				Yes	Yes	
Locks Heath				Yes	Yes	
Loddiswell	Yes*					

L-M Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Loddon	Yes					
Lodge Hill	Yes					
Lofthouse Gate				Yes	Yes	
Loftus	Yes*					
Londonderry	Yes				Yes	
Long Ashton				Yes	Yes	Yes
Long Bennington	Yes*					
Long Buckby	Yes*					
Long Crendon				Yes*		
Long Eaton				Yes	Yes	
Long Stratton				Yes		
Long Sutton Lincs				Yes*		
Longfield	Yes					
Longford				Yes*	Yes	
Longframlington				Yes*		
Longhope	Yes					
Longniddry	Yes*					
Longridge				Yes	Yes	
Longton (Lancashire)	Yes					
Longton (Staffordshire)				Yes	Yes	
Longtown	Yes*					
Longworth				Yes*		
Looe				Yes*		
Loose	Yes					
Lords	Yes*					
Lossiemouth				Yes*	Yes	
Lostwithiel	Yes*					
Loughborough				Yes	Yes	
Loughgall	Yes				Yes	
Loughgiel	Yes*					
Loughton				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Louth	Yes				Yes	
Low Fell				Yes		
Low Moor	Yes					
Lowdham	Yes					
Lower Peover				Yes*		
Lower Shelton				Yes*	Yes	
Lowestoft				Yes	Yes	
Ludgershall				Yes	Yes	
Ludlow				Yes	Yes	
Lundin Links				Yes	Yes	Yes
Luppitt				Yes*		
Lurgan	Yes				Yes	
Luton				Yes*		
Lutterworth	Yes					
Lydbrook				Yes*		
Lydd				Yes		
Lydney				Yes*		
Lye	Yes*					
Lyme Regis	Yes					
Lyminge	Yes*					
Lymington	Yes					
Lymm				Yes	Yes	
Lyndhurst				Yes*		
Lynemouth				Yes	Yes	
Lynton				Yes	Yes	
Lytchett Minster	Yes					
Lytham				Yes	Yes	
Mablethorpe	Yes*					
Macclesfield				Yes	Yes	
Macduff	Yes*					
Machen				Yes		

M

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Machynlleth				Yes	Yes	
Madeley	Yes*					
Madingley				Yes*	Yes	
Madley	Yes*					
Maesglas				Yes*	Yes	
Maesteg				Yes	Yes	
Maghera	Yes				Yes	
Magherafelt	Yes				Yes	
Maghull				Yes	Yes	
Magor				Yes	Yes	
Maida Vale				Yes		
Maiden Newton				Yes*		
Maidenhead	Yes					
Maidstone	Yes					
Maindee				Yes*	Yes	
Maldon				Yes	Yes	
Malmesbury				Yes*		
Malpas				Yes	Yes	
Maltby	Yes					
Malton				Yes	Yes	
Malvern				Yes*	Yes	
Manea	Yes*					
Manningham				Yes	Yes	
Manningtree				Yes*	Yes	
Manor Park				Yes	Yes	
Mansfield				Yes	Yes	
Marazion	Yes					
March	Yes					
Marcham				Yes		
Marden	Yes					
Marine				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Market Bosworth				Yes		
Market Deeping	Yes					
Market Drayton				Yes*	Yes	
Market Harborough				Yes	Yes	
Market Rasen				Yes*		
Market Weighton				Yes*	Yes	
Markethill	Yes*					
Markfield	Yes					
Marks Tey	Yes					
Markyate	Yes					
Marlborough				Yes*		
Marlow	Yes*					
Marnhull				Yes*		
Marple				Yes*		
Marshalls Cross	Yes*				Yes	
Marshchapel				Yes*		
Marshfield	Yes*					
Marston Magna				Yes*		
Martham				Yes		
Martinstown (County Antrim)	Yes				Yes	
Martinstown (Dorset)	Yes*					
Martock	Yes					
Marton (Lancashire)				Yes*		
Marton (North Yorkshire)	Yes*					
Maryhill	Yes					
Marylebone				Yes*		
Maryport	Yes					
Matlock				Yes	Yes	
Mattishall	Yes					
Mauchline	Yes					

M

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Mawnan Smith	Yes*					Yes
Mayals				Yes	Yes	
Maybole				Yes	Yes	
Maybury				Yes		
Mayfair	Yes					Yes
Mayfield	Yes					
Mayobridge	Yes				Yes	
Maze	Yes				Yes	
Meadowfield				Yes		
Meare Heath				Yes*		
Measham	Yes					
Medstead				Yes*		
Medway				Yes	Yes	Yes
Melbourn	Yes					
Melbourne				Yes	Yes	
Melksham	Yes					
Mellor				Yes		
Mells	Yes*					
Melrose	Yes					
Melrosegate	Yes					
Meltham				Yes	Yes	
Melton Constable				Yes*		
Melton Mowbray	Yes					
Menai Bridge	Yes				Yes	
Meopham	Yes					
Mercury				Yes	Yes	
Mere	Yes*					
Mereside				Yes		
Meriden	Yes*					
Merrylee				Yes		
Merstham				Yes		
Merthyr Tydfil	Yes				Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Merton Park				Yes	Yes	
Metheringham				Yes*		
Methwold	Yes					
Mevagissey	Yes					
Mexborough				Yes	Yes	
Mickle Trafford				Yes	Yes	
Mickleover				Yes	Yes	
Mickleton				Yes*		
Midcalder	Yes*					
Middlesbrough	Yes					
Middleton (East Riding of Yorkshire)				Yes*		
Middleton (Greater Manchester)				Yes		
Middleton (Norfolk)	Yes					
Middleton Cheney	Yes*					
Middleton In Teesdale				Yes*		
Middleton On Sea				Yes		
Middlewich				Yes	Yes	
Midhurst	Yes					
Midland				Yes		Yes
Midsomer Norton	Yes				Yes	
Milborne Port				Yes*		
Milborne St Andrew				Yes*		
Mildenhall	Yes					
Mile End				Yes*		
Milford				Yes		
Milford Haven				Yes*	Yes	
Milford On Sea	Yes					
Mill Hill				Yes*	Yes	
Millbrook				Yes*		
Millisle			Yes		Yes	
Millom	Yes*					

M

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Millport	Yes					
Milngavie				Yes		
Milnsbridge				Yes	Yes	
Milnthorpe				Yes	Yes	
Milton Keynes				Yes		
Milton Lee	Yes*					
Milverton	Yes*					
Minehead				Yes*	Yes	
Minster Sheppey				Yes	Yes	
Minster Thanet	Yes					
Mintlaw				Yes*		
Mirfield				Yes	Yes	
Misterton				Yes*		
Mitcham				Yes	Yes	
Mobberley				Yes*		
Modbury	Yes*					
Moelfre				Yes		
Moffat				Yes*		
Mogador				Yes		Yes
Moira	Yes				Yes	
Mold	Yes				Yes	Yes
Mold West	Yes					
Molesey				Yes	Yes	
Moneymore	Yes				Yes	
Monifieth				Yes		
Monk Sherborne	Yes*					
Monmouth	Yes					
Montfort				Yes		
Montrose	Yes					
Monument				Yes		Yes
Moorgate				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Moorhill	Yes					
Moortown				Yes	Yes	
Morecambe				Yes	Yes	
Moreton In Marsh				Yes*		
Moreton Morrell				Yes		
Moretonhampstead	Yes					
Morley				Yes	Yes	
Morningside				Yes	Yes	
Morpeth				Yes	Yes	
Morrison	Yes				Yes	
Mortimer	Yes					
Mortlake				Yes		
Morton Bourne	Yes*					
Mosborough				Yes		
Moss Side				Yes	Yes	
Mossley	Yes				Yes	
Mostyn				Yes*	Yes	
Motherwell				Yes*	Yes	Yes
Mottram				Yes*	Yes	
Moulton				Yes		
Moulton Chapel				Yes*		
Moulton Lincolnshire				Yes*		
Mountain Ash				Yes	Yes	
Mountfield	Yes*					
Mountwood				Yes	Yes	
Mousehole				Yes*		
Moy			Yes		Yes	
Much Hadham				Yes*		
Much Wenlock				Yes		
Muir Of Ord	Yes*					
Muirhead	Yes*					

M-N Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Muirkirk				Yes*		
Mulbarton				Yes		
Mumbles				Yes	Yes	
Mundesley	Yes					
Mundford				Yes*		
Musselburgh	Yes					
Muswell Hill				Yes*		
Nailsea	Yes					
Nailsworth				Yes*		
Nairn	Yes					
Nanpean				Yes	Yes	
Nantwich	Yes*					
Naphill	Yes					
Narberth				Yes*		
Narborough (Leicestershire)				Yes*		
Narborough (Norfolk)				Yes		
Navenby				Yes*		
Nayland				Yes*		
Nazeing				Yes	Yes	Yes
Neath	Yes				Yes	
Needham				Yes		
Nefyn				Yes*	Yes	
Nelson (Caerphilly)	Yes					
Nelson (Lancashire)				Yes	Yes	
Neston				Yes	Yes	
Nether Stowey				Yes*		
Netherley				Yes	Yes	
New Brancepeth				Yes	Yes	
New Cross				Yes	Yes	Yes
New Cumnock	Yes					
New Malden	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
New Mills				Yes	Yes	
New Milton	Yes					
New Oakley				Yes		
New Ollerton	Yes*					
New Quay	Yes					
New Romney	Yes					
New Southgate				Yes	Yes	
Newark				Yes	Yes	
Newborough (Anglesey)				Yes*		
Newborough (Cambridgeshire)	Yes*					
Newbridge (Caerphilly)				Yes	Yes	
Newbridge (Dumfries and Galloway)				Yes*		
Newburgh				Yes*		
Newbury				Yes*		
Newcastle (County Down)	Yes				Yes	
Newcastle (Staffordshire)				Yes	Yes	
Newcastle (Tyne and Wear)				Yes*		
Newcastle East				Yes	Yes	
Newcastle Emlyn				Yes*		
Newcastle West				Yes	Yes	
Newent				Yes*		
Newhaven				Yes	Yes	
Newick	Yes*					Yes
Newington (City of Edinburgh)				Yes		
Newington (Kent)				Yes	Yes	
Newmachar				Yes*		
Newmarket				Yes		
Newmills				Yes		
Newport (Essex)				Yes*		

N Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Newport (Isle of Wight)	Yes					
Newport (Shropshire)				Yes*		
Newport Chartist				Yes*		
Newport Dyfed	Yes*					
Newport On Tay	Yes					
Newport Pagnell				Yes	Yes	
Newport Savoy				Yes*	Yes	
Newquay				Yes*		
Newry	Yes				Yes	
Newton	Yes*					
Newton-Le-Willows				Yes	Yes	
Newton Abbot				Yes	Yes	
Newton Ferrers	Yes					
Newton Mearns	Yes					
Newton Regis				Yes*		
Newton Stewart				Yes	Yes	
Newtonhill				Yes*		
Newtown				Yes	Yes	
Newtown Llantwit				Yes	Yes	
Newtownards	Yes				Yes	
Newtownbutler			Yes			
Newtownhamilton			Yes*		Yes	
Newtownstewart	Yes					
Neyland	Yes					
Nine Elms	Yes					
Ninfield	Yes*					
Niton	Yes*					
Nonington	Yes					
Norbury				Yes	Yes	
Normanton				Yes	Yes	
North (Bristol)				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
North (Merseyside)				Yes		
North Benfleet	Yes*					
North Berwick				Yes		
North Carlton				Yes*		
North Cave				Yes	Yes	
North Cheam				Yes*		Yes
North Curry	Yes*					
North Edgware				Yes*		
North Finchley	Yes*					
North Luffenham				Yes		
North Petherton	Yes					
North Shields	Yes					
North Shore				Yes		
North Somercotes				Yes*		
North Tawton	Yes					
North Thoresby				Yes*		
North Trowbridge	Yes					
North Walsham	Yes					
North Weald				Yes	Yes	
North Wembley				Yes*		
Northallerton				Yes		
Northampton				Yes	Yes	
Northbourne	Yes					
Northern				Yes	Yes	
Northiam	Yes*					
Northleach				Yes*		
Northolt				Yes		
Northop				Yes	Yes	
Northwich				Yes	Yes	
Northwood				Yes		
Norton	Yes*					

N-P Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Norwich City				Yes		
Norwich North	Yes				Yes	
Norwich West	Yes					
Nottingham Longbow				Yes		
Nuneaton				Yes	Yes	
Nuneham	Yes*					
Nutfield Ridge				Yes*		
Oadby				Yes	Yes	
Oakengates				Yes*		
Oakham	Yes					
Oakley (Bedfordshire)	Yes					
Oakley (Hampshire)	Yes					
Oatlands Mount	Yes*					
Oban				Yes*		
Ochiltree				Yes*		
Odiham	Yes					
Ogmore Valley				Yes	Yes	
Okehampton				Yes	Yes	
Old Catterick				Yes		
Old Colwyn				Yes	Yes	
Old Whittington				Yes	Yes	
Oldham				Yes	Yes	
Oldmeldrum				Yes*		
Olney				Yes	Yes	
Omagh	Yes				Yes	
Ongar				Yes*		
Ormesby	Yes				Yes	
Ormskirk				Yes	Yes	
Orpington				Yes	Yes	
Orrell				Yes*	Yes	
Orsett				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Osgathorpe	Yes*					
Oswestry	Yes				Yes	
Otford	Yes					Yes
Otham	Yes*					
Otley				Yes	Yes	
Otterburn				Yes		
Ottershaw				Yes*		
Ottery St Mary				Yes		
Oughtibridge				Yes		
Oundle	Yes					
Overseal				Yes	Yes	
Overstrand	Yes*					
Overton	Yes					
Oxford	Yes					
Oxshott	Yes*					
Oxted				Yes		
P.G.Newark	Yes					
Paddington				Yes*		Yes
Paddington North				Yes		Yes
Paddock Wood				Yes	Yes	
Padgate				Yes	Yes	
Padiham	Yes					
Padstow				Yes	Yes	
Pagham	Yes					
Paignton				Yes	Yes	
Pailton				Yes*		
Painswick	Yes*					
Paisley	Yes					
Pakenham				Yes		
Palmers Green				Yes*		
Pangbourne	Yes					

P

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Papworth St Agnes				Yes*		
Par				Yes	Yes	
Parbold				Yes	Yes	
Park Street				Yes	Yes	
Parkstone	Yes					
Parson Drove				Yes*		
Parsons Green				Yes		
Partridge Green	Yes*					
Pateley Bridge	Yes*					
Patna				Yes*		
Patrington				Yes*		
Pattishall				Yes*		
Paulerspury				Yes*		
Peacehaven				Yes*	Yes	
Peartree				Yes	Yes	
Peasmarch	Yes*					
Pebworth				Yes*		
Peebles				Yes	Yes	
Pelsall	Yes				Yes	
Pembroke	Yes					
Pembury				Yes	Yes	
Penarth	Yes					
Pencader				Yes*		
Pencaitland	Yes				Yes	
Penclawdd	Yes					
Pencoed				Yes	Yes	
Pendleton	Yes					
Penicuik				Yes	Yes	
Penistone				Yes	Yes	
Penketh				Yes	Yes	
Penmaenmawr				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Penn (Buckinghamshire)				Yes		
Penn (West Midlands)				Yes	Yes	
Penrith				Yes	Yes	
Penryn				Yes*		
Pentland				Yes		
Pentyrch	Yes					
Penwortham	Yes				Yes	
Penygroes				Yes	Yes	
Penzance				Yes*	Yes	
Peopleton				Yes	Yes	
Perivale				Yes*		
Perranporth				Yes*		
Pershore				Yes	Yes	
Perth	Yes					
Peterborough	Yes				Yes	
Peterhead				Yes	Yes	
Peterlee				Yes		
Petersfield				Yes*		
Petworth	Yes					
Pevensey				Yes*		
Pevensey Marina				Yes		
Pewsey				Yes*		
Philpstoun	Yes*					
Pickering				Yes	Yes	
Pickmere	Yes					
Pill				Yes	Yes	
Pilning				Yes*		
Pimlico				Yes*		Yes
Pinhoe				Yes	Yes	
Pinner				Yes		Yes
Pinxton				Yes*		

P

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Pitlochry	Yes					
Platt Bridge				Yes	Yes	
Pleasington	Yes					
Pleasley				Yes		
Plumpton	Yes*					
Plumtree				Yes*	Yes	
Plymouth				Yes*		
Plympton	Yes					
Plymstock	Yes				Yes	
Pocklington				Yes	Yes	
Polegate				Yes*		
Polesworth	Yes					
Pollok	Yes					
Polmont				Yes		
Polperro				Yes*		
Polruan				Yes*		
Pomeroy	Yes				Yes	
Ponders End	Yes					
Pontardawe				Yes	Yes	
Pontardulais				Yes	Yes	
Pontefract				Yes*	Yes	
Ponteland	Yes*					
Pontybodkin				Yes	Yes	
Pontycymmer				Yes		
Pontypool				Yes*	Yes	
Pontypridd	Yes					Yes
Poole	Yes					
Poplar	Yes					
Porlock				Yes*		
Port Dinorwic				Yes	Yes	
Port Ellen				Yes*		

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Port Isaac				Yes*		
Port Patrick				Yes*		
Port Talbot	Yes				Yes	
Portadown	Yes				Yes	
Portaferry	Yes				Yes	
Portavogie	Yes				Yes	
Portglenone	Yes				Yes	
Porth	Yes					
Porthcawl				Yes	Yes	
Porthmadog				Yes	Yes	
Porthtowan				Yes*		
Portishead				Yes		
Portland				Yes	Yes	
Portobello				Yes	Yes	
Portreath				Yes*		
Portree				Yes*		
Portrush	Yes				Yes	
Portscatho				Yes*		
Portslade				Yes	Yes	
Portsmouth Central	Yes					
Portsmouth North	Yes					
Portsoy				Yes*		
Portstewart	Yes				Yes	
Possil				Yes		
Potter Heigham				Yes*		
Potters Bar				Yes*		
Potton	Yes*					
Poulton-Le-Fylde				Yes	Yes	
Poundhill				Yes*		
Powick	Yes*					
Poynton				Yes		

P-R Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Poyntzpass	Yes					
Prescot				Yes	Yes	
Prestatyn				Yes	Yes	
Prestbury	Yes					
Presteigne				Yes*		
Preston (Dorset)				Yes*	Yes	
Preston (Lancashire)	Yes				Yes	
Prestonpans (Port Seton)				Yes	Yes	
Prestwich				Yes	Yes	
Prestwick				Yes	Yes	
Priddy				Yes*		
Primrose Hill	Yes					Yes
Princes Risborough	Yes					
Priory	Yes					
Provanmill	Yes					Yes
Prudhoe	Yes*					
Puckeridge	Yes					
Puddletown				Yes*		
Pudsey				Yes	Yes	
Pulborough	Yes					
Pulham Market				Yes*		
Purfleet				Yes	Yes	
Puriton	Yes					
Purleigh				Yes*		
Purley				Yes*		Yes
Putney				Yes*		
Puttenham				Yes*		
Pwllheli				Yes	Yes	
Pymore				Yes	Yes	
Quatt				Yes*		
Queensbury	Yes					

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Quorn				Yes		
Radcliffe				Yes	Yes	
Radcliffe On Trent				Yes*		
Radford				Yes	Yes	
Radlett				Yes*		
Radnage	Yes*					
Radstock	Yes					
Radyr				Yes		
Raglan				Yes*		
Rainford				Yes	Yes	
Rainham (Greater London)				Yes		
Rainham (Kent)				Yes	Yes	
Ramsbottom	Yes					
Ramsbury				Yes*		
Ramsden Heath	Yes*					Yes
Ramsey				Yes*		
Ramsey Hunts				Yes		
Ramsgate				Yes	Yes	
Randalstown	Yes				Yes	
Rangeworthy	Yes*					
Ranmoor				Yes		
Ranskill				Yes*		
Rasharkin			Yes		Yes	
Rathfriland	Yes					
Raunds				Yes	Yes	
Ravenhill	Yes				Yes	
Ravensden	Yes					
Rawcliffe Uax13				Yes	Yes	
Rawdon				Yes	Yes	
Rawmarsh	Yes					
Rayleigh				Yes	Yes	

R

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Reading Central	Yes					
Reading Earley	Yes				Yes	
Reading South				Yes	Yes	
Reading Tilehurst				Yes*		
Rectory	Yes					
Red Row				Yes		
Redbourn				Yes	Yes	
Redcar				Yes	Yes	
Redditch Old Town				Yes		
Redhill				Yes		
Redruth	Yes					
Reepham	Yes					
Reigate				Yes		
Renfrew	Yes					
Repton				Yes*		
Resolven				Yes*		
Retford				Yes	Yes	
Rhiwderin				Yes	Yes	
Rhoose				Yes	Yes	
Rhos On Sea				Yes	Yes	
Rhosllanerchrugog				Yes	Yes	
Rhosneigr				Yes*		
Rhu				Yes*		
Rhuddlan				Yes	Yes	
Rhyl				Yes*	Yes	
Rhymney				Yes	Yes	
Ribbleton	Yes					
Riccall				Yes	Yes	
Richhill			Yes*		Yes	
Richmond (Greater London)	Yes					Yes
Richmond (North Yorkshire)				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Rickmansworth				Yes	Yes	
Ridgewell				Yes		
Riding Mill				Yes*		
Rilla Mill	Yes*					
Rillington	Yes*					
Ringmer	Yes					
Ringway	Yes				Yes	
Ringwood	Yes					
Ripley				Yes	Yes	
Ripon	Yes					
Ripponden				Yes		Yes
Risca				Yes	Yes	
Roade				Yes		
Roath				Yes	Yes	
Robertsbridge				Yes*		
Robin Hoods Bay	Yes					
Roborough				Yes*		
Rochester	Yes*					
Rochdale	Yes				Yes	
Roche	Yes*					
Rochford				Yes*	Yes	
Rock				Yes		
Rock Ferry				Yes	Yes	
Rockcliffe				Yes*		
Rockingham	Yes*					
Romford South				Yes*		
Romsey				Yes*	Yes	
Romsley			Yes			
Roothing				Yes*		
Rose Street				Yes*		
Rosehearty				Yes	Yes	

R-S Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Roslea			Yes			
Ross On Wye				Yes*	Yes	
Rossendale				Yes	Yes	
Rossett				Yes*		
Rossington				Yes		
Rostrevor			Yes		Yes	
Rothbury				Yes		
Rotherfield				Yes	Yes	
Rotherham				Yes	Yes	
Rotherham North				Yes	Yes	
Rothes				Yes*		
Rothesay	Yes					
Rothley				Yes*		
Rothwell (Northamptonshire)				Yes		
Rothwell (West Yorkshire)				Yes	Yes	
Rottingdean				Yes*		
Rowhedge				Yes	Yes	
Rowlands Castle				Yes		
Rowlands Gill				Yes		
Rownhams	Yes					
Rowstock	Yes					
Roxton				Yes	Yes	
Royal				Yes		
Roydon	Yes*					
Royston (Hertfordshire)				Yes		
Royston (South Yorkshire)	Yes					
Ruabon	Yes				Yes	
Rubery	Yes					
Ruddington				Yes	Yes	
Rudgwick				Yes*		
Rufford				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Rugby				Yes	Yes	
Rugeley				Yes	Yes	
Ruislip				Yes		
Runcorn East				Yes*		
Runcorn Main	Yes				Yes	
Runfold				Yes*		
Rushden				Yes	Yes	
Rushey Green				Yes		
Rusholme	Yes					
Rushyford				Yes*		
Ruskington	Yes*					
Rustington	Yes					
Rutherglen	Yes					
Ruthin	Yes					
Ryde	Yes					
Rye				Yes	Yes	
Ryhope	Yes*					
Ryton				Yes		
Sacriston				Yes	Yes	
Saddleworth				Yes	Yes	
Saffron Walden	Yes*					
Saint Barnabas				Yes	Yes	
Saint Faith				Yes*	Yes	
Saint Osyth				Yes*		
Saintfield			Yes		Yes	
Salcombe				Yes*		
Sale	Yes				Yes	
Salhouse	Yes					
Salisbury				Yes	Yes	
Salsburgh	Yes*					
Saltash				Yes*		

S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Saltburn				Yes	Yes	
Sampford Peverell	Yes					
Sandal				Yes	Yes	
Sandbach				Yes	Yes	
Sanderstead	Yes					
Sandiacre				Yes	Yes	
Sandiway				Yes		
Sandown	Yes					
Sandwich				Yes	Yes	
Sandy				Yes	Yes	
Sanquhar				Yes	Yes	
Sapcote				Yes*		
Saughall				Yes	Yes	
Saul	Yes*					
Saundby				Yes		
Saundersfoot	Yes					
Sawbridgeworth				Yes*		
Sawston				Yes*		
Sawtry				Yes*		
Saxilby	Yes*					
Saxmundham				Yes	Yes	
Scampton	Yes*					
Scarborough				Yes	Yes	
Scarisbrick	Yes*					
Scartho	Yes					
Scaynes Hill				Yes*		
Science Park	Yes					
Scillonia	Yes					
Scone	Yes					
Scotstoun	Yes					
Scotter				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Scunthorpe Subs				Yes	Yes	
Seacroft				Yes	Yes	
Seaford				Yes	Yes	
Seaforde			Yes		Yes	
Seaham	Yes					
Seahouses	Yes*					
Seal				Yes	Yes	
Seascale	Yes*					
Seaton	Yes					
Seaton Delaval	Yes					
Sedgefield	Yes					
Sedgley				Yes	Yes	
Sedlescombe	Yes*					
Seend				Yes	Yes	
Sefton Park				Yes	Yes	
Seighford				Yes		
Selby				Yes	Yes	
Selkirk				Yes*	Yes	
Sellindge	Yes					
Selly Oak				Yes		
Selsey	Yes					
Senghenydd				Yes	Yes	
Settle				Yes	Yes	
Seven Sisters				Yes		
Sevenoaks				Yes	Yes	
Sevington				Yes	Yes	
Shaftesbury				Yes	Yes	
Shaldon				Yes*		
Shanklin	Yes					
Shap				Yes		
Shardlow				Yes	Yes	

S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Sharpthorne				Yes*		
Sharrow				Yes	Yes	
Shaw				Yes	Yes	
Shawbury				Yes		
Sheering				Yes	Yes	
Sheerness				Yes	Yes	
Sheffield Sysx				Yes		
Shefford	Yes				Yes	
Sheldon				Yes	Yes	
Shenley Church End				Yes	Yes	
Shenstone	Yes*					
Shephall				Yes*		
Shepherds Bush	Yes					
Shepherdswell	Yes					
Shepshed				Yes		
Shepton Mallet	Yes					Yes
Sherborne	Yes					
Sherburn	Yes*					
Sherburn Hill				Yes	Yes	
Sheringham				Yes		
Sherston	Yes*					
Sherwood				Yes	Yes	
Shettleston	Yes					
Shifnal				Yes		
Shilbottle				Yes*		
Shildon				Yes	Yes	
Shillington				Yes*		
Shipdham	Yes					
Shiphay Collaton				Yes	Yes	
Shipley				Yes	Yes	
Shipston On Stour				Yes	Yes	

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Sipton U Wychwood	Yes*					
Shirebrook				Yes	Yes	
Shirley (Hampshire)	Yes					
Shirley (West Midlands)				Yes	Yes	
Shoeburyness				Yes		
Shoreditch	Yes					Yes
Shoreham				Yes		
Shorne	Yes					Yes
Shotley				Yes*		
Shotts				Yes	Yes	
Shrewsbury				Yes	Yes	
Shrewton				Yes*		
Shrivenham	Yes*					
Shurdington				Yes	Yes	
Sibsey				Yes*		
Sidbury				Yes*		
Sidcup				Yes	Yes	
Sidmouth				Yes*		
Silchester				Yes*		
Sileby				Yes*		
Silkstone	Yes					
Silloth	Yes*					
Silsoe				Yes	Yes	
Silver End	Yes*					
Silverdale			Yes*			
Silverstone	Yes					
Silverton				Yes	Yes	
Simonswood				Yes	Yes	
Sion Mills	Yes				Yes	
Sittingbourne	Yes				Yes	
Skegness				Yes	Yes	

S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Skelmanthorpe	Yes*					
Skelmersdale	Yes					
Skelton	Yes*					
Sketty	Yes				Yes	
Skewen	Yes				Yes	
Skipsea				Yes*		
Skipton				Yes	Yes	
Skirlaugh	Yes*					
Skyport	Yes					Yes
Slade Green	Yes					
Slaithwaite				Yes	Yes	
Slamannan				Yes		
Sleaford				Yes	Yes	
Sleights				Yes		
Sloane	Yes					
Slough				Yes		
Smallbrook				Yes	Yes	
Smallfield				Yes	Yes	
Smethwick	Yes					
Snainton	Yes*					
Snaith				Yes	Yes	
Snape	Yes*					
Snitterfield				Yes		
Snodland				Yes	Yes	
Soham				Yes	Yes	
Soho				Yes*		
Solihull				Yes	Yes	
Somersham				Yes	Yes	Yes
Somerton			Yes			Yes
South (Bristol)				Yes	Yes	
South (Glasgow City)	Yes					

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
South (West Midlands)				Yes		
South Benfleet	Yes					
South Brent				Yes		
South Cerney	Yes					
South Chard	Yes*					
South Clapham				Yes		
South Cockerington				Yes*		
South Elmsall				Yes	Yes	
South Godstone				Yes*		
South Harrow				Yes*		
South Kensington	Yes					Yes
South Milford				Yes*	Yes	
South Molton	Yes					
South Ockendon				Yes	Yes	
South Petherton				Yes	Yes	
South Queensferry				Yes	Yes	
South Rauceby				Yes		
South Shields	Yes					
South Shore				Yes	Yes	
South Wootton				Yes		
Southall	Yes*					
Southam				Yes		
Southampton	Yes					
Southbank				Yes*		
Southbourne				Yes	Yes	
Southend				Yes	Yes	
Southerndown				Yes	Yes	
Southery				Yes*		
Southfleet	Yes					
Southminster				Yes	Yes	
Southport	Yes					

S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Southrepps	Yes*					
Southwark				Yes*		Yes
Southwater				Yes	Yes	
Southwell				Yes*		
Southwick				Yes	Yes	
Southwold				Yes*		
Sowerby Bridge				Yes	Yes	
Spalding	Yes					
Spencers Wood	Yes					
Spennymoor				Yes		
Spilsby	Yes					
Spofforth				Yes		
Springburn	Yes					
Springfield (County Fermanagh)	Yes*					
Springfield (West Midlands)				Yes	Yes	
St Agnes				Yes*		
St Albans	Yes				Yes	
St Andrews	Yes					
St Asaph				Yes	Yes	
St Athan				Yes		
St Austell				Yes*	Yes	
St Boswells	Yes					
St Budeaux				Yes	Yes	
St Clears	Yes					
St Columb				Yes*		
St Davids	Yes					
St Day	Yes					
St Ives (Cambridgeshire)				Yes		
St Ives (Cornwall)				Yes*		
St Johns				Yes	Yes	
St Just	Yes*					

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
St Margarets Bay	Yes*					
St Marychurch				Yes	Yes	
St Mawes				Yes*		
St Merryn	Yes*					
St Monans	Yes*					
St Neots				Yes		
St Peters				Yes	Yes	
St Tudy	Yes*					
St. Annes				Yes	Yes	
St. Michaels				Yes*		
St.Helens	Yes*				Yes	
Stadhampton	Yes*					
Stafford				Yes	Yes	
Staindrop	Yes					
Staines				Yes	Yes	Yes
Stainton	Yes*					
Stalbridge	Yes*					
Stalham				Yes		
Stalybridge	Yes				Yes	
Stamford				Yes	Yes	
Stamford Bridge				Yes		
Stamford Hill				Yes		
Standeford				Yes	Yes	
Standish				Yes	Yes	
Stanecastle				Yes		
Stanford In The Vale				Yes*		
Stanford Le Hope				Yes	Yes	
Stanley (County Durham)				Yes*		
Stanley (Merseyside)				Yes	Yes	
Stanley (Perth and Kinross)	Yes*					
Stanmore				Yes*		

S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Stannington				Yes	Yes	
Stanstead Abbotts				Yes		
Stansted	Yes					
Stanton	Yes					
Staplehurst	Yes					
Starbeck				Yes	Yes	
Starcross				Yes*	Yes	
Staveley (Cumbria)	Yes*					
Staveley (Derbyshire)				Yes	Yes	
Stechford				Yes	Yes	
Steeple Aston	Yes*					
Steeple Bumpstead				Yes*		
Steeple Claydon	Yes*					
Steeple Morden				Yes*		
Steeton				Yes	Yes	
Stenalees	Yes*					
Stepney Green				Yes*		
Stepping Hill	Yes					
Stepps	Yes					
Stetchworth				Yes	Yes	
Stevenage				Yes		
Stewarton				Yes	Yes	
Stewartstown	Yes				Yes	
Steyning	Yes					
Sticklepath				Yes*		
Stickney				Yes*		
Stillington				Yes*		
Stillington Xmidd	Yes					
Stirling	Yes*					
Stock				Yes*		
Stockport	Yes				Yes	
Stocksbridge				Yes*		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Stocksfield	Yes*					
Stockton	Yes				Yes	
Stockton Heath				Yes	Yes	
Stockton On Forest				Yes*		
Stoke Bishop				Yes		
Stoke Canon				Yes*		
Stoke City				Yes	Yes	
Stoke Ferry	Yes*					
Stoke Fleming				Yes		
Stoke Gabriel				Yes*		
Stoke Golding	Yes*					
Stoke Mandeville	Yes					
Stoke Trinity	Yes					
Stokesley	Yes*					
Stone (Buckinghamshire)	Yes					
Stone (Staffordshire)				Yes	Yes	
Stone Cross	Yes				Yes	
Stonehaven				Yes	Yes	
Stonehouse (Gloucestershire)				Yes	Yes	
Stonehouse (South Lanarkshire)				Yes	Yes	
Stonesfield	Yes*					
Stoneyburn				Yes	Yes	
Stoneycroft				Yes	Yes	
Stoneyford			Yes		Yes	
Stoneygate				Yes	Yes	
Stony Stratford				Yes*	Yes	
Stornoway	Yes					
Storrington	Yes					
Stotfold				Yes	Yes	
Stourbridge	Yes					
Stourport				Yes*	Yes	

S

Full Fibre

Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Stow (Lincolnshire)				Yes*		
Stow (Scottish Borders)	Yes*					
Stow-On-The-Wold				Yes*		
Stowmarket				Yes	Yes	
Strabane	Yes				Yes	
Strangford			Yes		Yes	
Stranraer	Yes				Yes	
Stratford	Yes					Yes
Stratford On Avon				Yes		
Strathaven	Yes					
Stratton Audley				Yes*		
Stratton On The Fosse				Yes	Yes	Yes
Stratton St.Margaret				Yes	Yes	
Streatham				Yes		Yes
Street				Yes*		
Streetly				Yes	Yes	
Strensall				Yes*		
Stretham				Yes	Yes	
Strood				Yes*		
Stroud	Yes					
Stubbington				Yes		
Studley				Yes	Yes	
Sturminster Marshall				Yes*		
Sturminster Newton				Yes*		
Sturry	Yes					
Sturton Le Steeple				Yes*		
Sudbrooke Park				Yes	Yes	
Sudbury	Yes					
Sully				Yes	Yes	
Summertown	Yes					
Sunbury				Yes	Yes	Yes

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Sunderland	Yes					Yes
Sunderland North				Yes*	Yes	
Surbiton	Yes					
Surfleet				Yes	Yes	
Surlingham				Yes*		
Sutton (Cambridgeshire)				Yes	Yes	
Sutton (Cheshire)				Yes*		
Sutton Bridge				Yes*		
Sutton Cheam				Yes		
Sutton Coldfield				Yes	Yes	
Sutton Courtenay				Yes*		
Sutton Cross	Yes					
Sutton Elms				Yes*		
Sutton In Ashfield	Yes				Yes	
Sutton On Sea	Yes*					
Sutton On Trent	Yes*					
Sutton St Nicholas	Yes*					
Sutton Valence	Yes					
Swadlincote				Yes	Yes	
Swaffham				Yes		
Swainsthorpe	Yes*					
Swanage	Yes					
Swanley	Yes*					
Swansea				Yes	Yes	
Swanton Morley	Yes					
Swatragh	Yes					
Swavesey	Yes					
Swimbridge	Yes*					
Swinderby				Yes		
Swindon				Yes	Yes	
Swineshead				Yes*		

S-T Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Swinton				Yes	Yes	
Sydenham				Yes*		
Symington	Yes*					
Tadcaster				Yes	Yes	
Tadley	Yes					
Tadworth				Yes*		
Taffs Well				Yes	Yes	
Tain	Yes					
Takeley				Yes	Yes	
Talgarth	Yes*					
Talybont				Yes*		
Talywain	Yes					
Tamworth				Yes	Yes	
Tandragee	Yes*				Yes	
Tarbert				Yes*		
Tarbolton				Yes*		
Tarporley				Yes	Yes	
Tarvin				Yes	Yes	
Tattenhall				Yes*	Yes	
Taunton				Yes*		
Tavistock				Yes	Yes	
Tayport	Yes					
Tea	Yes*					
Tedburn St Mary	Yes					
Teddington				Yes		
Teignmouth				Yes*		
Telford				Yes*	Yes	
Temple Cloud				Yes*		
Templecombe				Yes*		
Templepatrick			Yes		Yes	
Tempo	Yes					

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Tenbury Wells	Yes					
Tenby				Yes		
Tenterden				Yes	Yes	
Terrington St Clement				Yes		
Terrington St John				Yes*		
Tetbury				Yes*		
Tettenhall	Yes					
Teversham	Yes				Yes	
Tewkesbury	Yes				Yes	
Teynham	Yes					
Thame				Yes		
Thames Ditton				Yes	Yes	Yes
Thamesmead				Yes		
Thanet				Yes		
Thatcham				Yes*		
Thaxted				Yes*		
The Lizard				Yes*		
Theale				Yes*		
Thetford				Yes		
Theydon Bois				Yes	Yes	
Thirsk				Yes		
Thistleton	Yes*					
Thornbury	Yes					
Thorne				Yes	Yes	
Thorner				Yes*		
Thorney	Yes*					
Thornham	Yes*					
Thornhill				Yes*		
Thornley				Yes	Yes	
Thornly Park				Yes		
Thornton	Yes					

T

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Thornton Heath				Yes	Yes	
Thorpe				Yes	Yes	
Thorpe Bay				Yes		
Thrapston				Yes*		
Threewaters	Yes*					
Thrybergh				Yes		
Thurnby	Yes				Yes	
Thursford				Yes*		
Thurso				Yes*		
Tibshelf				Yes		
Ticehurst				Yes*		
Tickhill				Yes*		
Tideswell	Yes*					
Tidworth	Yes					
Tilbury				Yes		
Tile Hill				Yes	Yes	
Tillicoultry				Yes	Yes	
Tillingham				Yes*		
Tilston				Yes	Yes	
Tilton				Yes*		
Timsbury				Yes*		
Tintagel				Yes*		
Tinto				Yes		
Tipton				Yes	Yes	
Tiptree	Yes					
Tisbury	Yes*					
Titchfield				Yes	Yes	
Tittleshall				Yes*		
Tiverton	Yes					
Tobermory				Yes*		
Tockwith				Yes*		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Toddington	Yes*					
Todmorden	Yes					
Toll Bar				Yes	Yes	
Tollerton				Yes*		
Tollesbury	Yes*					
Tonbridge				Yes	Yes	
Tonypandy	Yes				Yes	
Tonyrefail	Yes					
Toomebridge	Yes				Yes	
Toothill				Yes	Yes	
Topcliffe	Yes					
Topsham				Yes	Yes	
Torcross				Yes*		
Torksey	Yes*					
Torpoint	Yes					
Torquay				Yes	Yes	
Torrington	Yes*					
Totnes				Yes*		
Tottenham				Yes		
Tottington				Yes	Yes	
Totton				Yes*		
Tow Law	Yes					
Towcester				Yes	Yes	
Trafford	Yes					
Tranent				Yes	Yes	
Trawsfynydd				Yes*		
Trearddur Bay				Yes*		
Trebetherick				Yes*		
Tredegar				Yes	Yes	
Trefnant				Yes	Yes	
Treforest	Yes					

T-W Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Tregony				Yes*		
Treharris	Yes					
Trentham				Yes	Yes	
Trentside				Yes	Yes	
Treorchy				Yes*	Yes	
Tresillian				Yes	Yes	
Trimdon	Yes*					
Trimsaran				Yes*		
Tring	Yes					
Troon				Yes	Yes	
Trowbridge				Yes*		
Trumpington				Yes	Yes	
Truro				Yes*	Yes	
Tulnacross	Yes				Yes	
Tulse Hill				Yes		
Tunbridge Wells				Yes		
Turgis Green	Yes					
Turriff	Yes*					
Turton				Yes		
Turves	Yes*					
Turvey				Yes*		
Tutbury	Yes*					
Tuxford	Yes*					
Twickenham				Yes	Yes	
Twigworth	Yes*					
Twycross	Yes*					
Twyford (Berkshire)	Yes					
Twyford (Hampshire)	Yes*					
Tynygongl				Yes*		
Tywyn	Yes					
Uckfield				Yes	Yes	

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Uddingston				Yes		
Ulgham				Yes	Yes	
Ullapool				Yes*		
Ulverston				Yes	Yes	
Undercliffe				Yes*	Yes	
Upavon				Yes*		
Upholland				Yes	Yes	
Upminster				Yes	Yes	
Upper Cwmtwrch				Yes*		
Upper Heyford				Yes*		
Upper Holloway	Yes*					
Upper Largo				Yes	Yes	
Upper Warlingham	Yes					
Uppingham	Yes					
Upton Park	Yes					
Upton Upon Severn				Yes		
Upwell	Yes					
Upwey				Yes*	Yes	
Urmston	Yes				Yes	
Usk	Yes					
Uttoxeter				Yes	Yes	
Uxbridge				Yes	Yes	Yes
Valley				Yes	Yes	
Vange				Yes		
Vauxhall	Yes*					
Ventnor	Yes					
Verwood				Yes	Yes	
Victoria				Yes	Yes	
Waddesdon				Yes*		
Waddington				Yes*		
Wadebridge				Yes*		

W

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wadhurst	Yes					
Wadsleybridge				Yes	Yes	
Wainfleet				Yes*		
Wakefield				Yes	Yes	
Walcott	Yes					
Waldringfield	Yes*					
Walkden				Yes	Yes	
Walkerburn				Yes		
Walkern				Yes*		
Wallasey				Yes	Yes	
Wallingford				Yes*		
Wallington				Yes		
Wallop				Yes*		
Wallsend				Yes	Yes	
Walney				Yes	Yes	
Walsall	Yes					
Walsgrave On Sowe	Yes*					
Waltham	Yes*					
Waltham Cross				Yes*	Yes	
Walthamstow				Yes		
Walton On Thames				Yes		
Walworth	Yes					
Wandsworth				Yes		Yes
Wansford			Yes			
Wanstead				Yes		
Wantage	Yes					
Wapping	Yes					Yes
Warborough	Yes					
Warboys				Yes		
Ware				Yes*		
Wareham				Yes*		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wargrave				Yes*		
Waringstown	Yes				Yes	
Warminster	Yes					
Warmwell				Yes*		
Warrenpoint			Yes*		Yes	
Warrington				Yes	Yes	
Warsop				Yes	Yes	
Warwick	Yes					
Washford				Yes*		
Washingborough	Yes					
Washington				Yes	Yes	
Waterbeach				Yes*		
Waterhayes Farm				Yes	Yes	
Wateringbury				Yes		
Waterloo				Yes	Yes	
Waterlooville	Yes					
Watford				Yes	Yes	
Wath Upon Dearne	Yes*					
Watlington (Norfolk)				Yes*		
Watlington (Oxfordshire)				Yes*		
Watton				Yes		
Watton At Stone				Yes*		
Watton Dummy				Yes		
Waverley				Yes		
Weaverham				Yes	Yes	
Wednesbury				Yes	Yes	
Weedon	Yes					
Weeley	Yes*					
Welford On Avon				Yes*		
Wellesbourne				Yes		
Wellfield	Yes*					

W

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wellingborough				Yes	Yes	
Wellington	Yes					
Wells (Norfolk)	Yes					
Wells (Somerset)	Yes					
Welshpool				Yes*	Yes	
Welton				Yes*		
Welwyn	Yes					
Welwyn Garden	Yes					
Wem				Yes	Yes	
Wembley				Yes*		Yes
Wembury				Yes*		
Wemyss Bay	Yes					
Wendover	Yes					
Wentbridge				Yes*		
Wentworth				Yes	Yes	
Weobley				Yes*		
Werrington				Yes		
West				Yes	Yes	
West Auckland				Yes		
West Ayton				Yes		
West Bromwich	Yes				Yes	
West Calder				Yes	Yes	
West Chiltington	Yes					
West Coker				Yes*		
West Drayton				Yes	Yes	
West Haddon				Yes		
West Kensington				Yes*		
West Kilbride				Yes	Yes	
West Kingsdown				Yes	Yes	
West Linton	Yes					
West Malling				Yes	Yes	

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
West Mersea	Yes					
West Monkton				Yes*		
West Runton				Yes*		
West Wellow	Yes*					
West Wickham				Yes*	Yes	
West Wigston	Yes					
West Wrating				Yes*		
Westbourne				Yes		
Westbury Wilts	Yes					
Westbury-On-Trym				Yes	Yes	
Wester Hailes				Yes		
Westerham	Yes					
Western	Yes					
Westgate				Yes	Yes	
Westhoughton				Yes*	Yes	
Westminster				Yes*		
Weston Favell				Yes		
Weston-Super-Mare				Yes*	Yes	
Westwood				Yes	Yes	
Wetherby				Yes	Yes	
Weybourne				Yes*		
Weybridge				Yes		Yes
Weyhill	Yes					
Weymouth	Yes				Yes	
Whaley Bridge	Yes				Yes	
Whalley				Yes	Yes	
Wheathampstead				Yes	Yes	
Wheatley	Yes*					
Wheaton Aston				Yes		
Wheldrake	Yes*					

W

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Whickham				Yes		
Whimple	Yes*					
Whissendine				Yes	Yes	
Whitburn (Tyne and Wear)				Yes	Yes	
Whitburn (West Lothian)				Yes	Yes	
Whitby				Yes		
Whitchurch (Bristol)				Yes	Yes	
Whitchurch (Buckinghamshire)				Yes*		
Whitchurch (Cardiff)				Yes	Yes	
Whitchurch (Hampshire)	Yes					
Whitchurch (Shropshire)	Yes				Yes	
Whitchurch Prees	Yes*					
Whiteabbey				Yes	Yes	
Whitecroft	Yes*					
Whitefield				Yes	Yes	
Whitehall				Yes*		
Whitehaven	Yes					
Whitehead			Yes*		Yes	
Whitehills				Yes*		
Whiteley				Yes	Yes	
Whiting Bay				Yes		
Whitley Bay				Yes	Yes	
Whitley Bridge				Yes*	Yes	
Whitstable				Yes	Yes	
Whittington				Yes*		
Whittlesey				Yes	Yes	
Whitton				Yes	Yes	
Whitwell (Derbyshire)				Yes	Yes	
Whitwell (Hertfordshire)				Yes*		
Whitworth	Yes*					
Wick				Yes*		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wickersley				Yes	Yes	
Wickford				Yes	Yes	
Wickham	Yes*					
Wickham Bishops	Yes*					
Wickham Market	Yes					
Wickwar	Yes*					
Widemouth Bay			Yes			Yes
Wideopen	Yes*					
Widnes				Yes	Yes	
Wigan				Yes	Yes	
Wigton				Yes		
Wigtown				Yes*		
Wilberfoss				Yes	Yes	
Willaston	Yes*				Yes	
Willenhall	Yes				Yes	
Willesden	Yes					
Willingham	Yes					
Willington				Yes	Yes	
Williton	Yes					
Willowcroft				Yes	Yes	
Wilmslow				Yes		
Wilpshire				Yes	Yes	
Wilstead	Yes				Yes	
Wilton				Yes*		
Wimbledon				Yes		
Wimborne	Yes					
Wincanton				Yes*		
Winchburgh				Yes		
Winchcombe	Yes*					
Winchester	Yes					
Winchmore Hill	Yes					

W

Full Fibre
Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Windermere	Yes*					
Windsor				Yes		
Wing	Yes					
Wingham	Yes					
Winkfield Row				Yes		
Winscombe				Yes	Yes	
Winsford (Cheshire)				Yes	Yes	
Winsford (Somerset)				Yes		
Winslow	Yes*					
Winster				Yes*		
Winterbourne	Yes					
Winterslow	Yes*					
Winterton				Yes	Yes	
Winterton-On-Sea				Yes		
Winton				Yes	Yes	
Wirksworth				Yes*		
Wisbech	Yes					
Wisbech St Mary	Yes*					
Wishaw				Yes*		
Witham	Yes					
Withdean				Yes	Yes	Yes
Withernsea				Yes	Yes	
Witnesham	Yes*					
Witney				Yes*		
Wiveliscombe	Yes					
Wivelsfield Green				Yes*		
Wivenhoe	Yes					
Woburn Sands				Yes*		
Woking	Yes					
Wokingham				Yes*		
Woldingham			Yes			

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Wollaton				Yes	Yes	
Wolston				Yes		
Wolverhampton				Yes		
Wolverley				Yes*		
Wolverton				Yes	Yes	
Wolviston				Yes	Yes	
Wombourne	Yes*					
Wombwell				Yes		
Wood St				Yes	Yes	Yes
Woodborough	Yes					
Woodbridge				Yes		
Woodbury	Yes					
Woodford				Yes*	Yes	
Woodgate				Yes	Yes	Yes
Woodhall Spa	Yes*					
Woodham Ferrers				Yes	Yes	
Woodhouse				Yes	Yes	
Woodhouse Eaves				Yes		
Woodley (Berkshire)	Yes					
Woodley (Greater Manchester)				Yes	Yes	
Woodseats				Yes	Yes	
Woodstock	Yes					
Woolacombe				Yes*		
Woolhampton	Yes*					
Woolley	Yes*					
Woolston	Yes					
Woolverstone	Yes*					
Woolwich				Yes*	Yes	Yes
Wootton				Yes*		
Wootton Bassett				Yes	Yes	
Wootton Bridge	Yes*					

W-Y Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Worcester Central				Yes	Yes	Yes
Worcester Park				Yes	Yes	
Workington	Yes					
Worksof Mnr				Yes	Yes	
Worle				Yes		
Wormley				Yes*		
Worplesdon	Yes					
Worthing Central				Yes	Yes	
Worthing Swandean				Yes		Yes
Worthing West				Yes		
Wotton Under Edge	Yes*					
Wragby				Yes*		
Wraysbury				Yes	Yes	Yes
Wrentham				Yes*		
Wrexham	Yes				Yes	
Wrexham North	Yes					
Wrington				Yes	Yes	
Writtle	Yes					Yes
Wroughton	Yes*					
Wroxham	Yes					
Wroxton St Mary				Yes*		
Wybunbury	Yes					
Wychbold				Yes*		
Wye	Yes*					
Wylam	Yes*					
Wymondham				Yes	Yes	
Wythall	Yes*					
Wythenshawe				Yes	Yes	
Yapton	Yes					
Yardley Gobion	Yes					
Yarmouth	Yes*					
Yarnfield				Yes*		

Exchange Name (County)	We're building in this area already	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated	Exchange Exit
Yateley	Yes					
Yatton				Yes*	Yes	
Yaxley				Yes	Yes	
Yealmpton	Yes					
Yelverton	Yes					
Yeovil				Yes	Yes	
Yetminster				Yes*		
Ynysddu				Yes	Yes	
Ynysowen	Yes					
Ynysybwl	Yes					
York	Yes					
Youlgreave				Yes*		
Yoxall				Yes*		

The above table contains a list of Openreach’s FTTP locations within our current Fibre First Towns, Cities and Boroughs Build Programme as well as Market towns and villages build Programmes (the vast majority of which are in Area 3)

It doesn't show FTTP deployment related to BDUK, new sites/retro new-sites and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown in the main only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

'We've finished the main part of our build in this exchange' refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme or Market town and Villages programme, but doesn't mean that services will be available from this date, or that services will be available to every premise. Further deployment may take place in future, and build may also continue as part of our new sites activity and to deliver smaller in-fill programmes



openreach.com

The telecommunications services described in this publication are subject to availability and may be modified from time to time. Services and equipment are provided subject to British Telecommunications Limited's respective standard conditions of contract. Nothing in this publication forms any part of any contract. Openreach and the Openreach logo are trademarks of British Telecommunications Limited.

© British Telecommunications Limited 2026. Openreach Limited. Registered office: 6 Gracechurch St, London, EC3V 0AT.
Registered in England and Wales no. 10690039.

Produced and designed by Openreach

openreach

