



Ultrafast Full Fibre Broadband

Programme Build
December 2023

openreach





This guide has been produced alphabetically by exchange.
Please click on a letter below.

A Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Abbeyhill				Yes	Yes
Aberaeron	Yes				
Aberconwy	Yes				Yes*
Abercynon			Yes		
Aberdare				Yes	Yes
Aberdeen Ashgrove				Yes	Yes*
Aberdeen Balgownie				Yes	Yes
Aberdeen Culter			Yes		
Aberdeen Denburn	Yes				
Aberdeen Kincorth				Yes	Yes*
Aberdeen Kingswells			Yes		
Aberdeen Lochnagar	Yes				
Aberdeen North	Yes				
Aberdeen Portlethen	Yes				
Aberdeen West	Yes				
Aberdour			Yes		
Aberdovey			Yes		
Aberfeldy			Yes		
Abergavenny		Yes*			
Abergele	Yes				Yes
Aberkenfig	Yes				
Aberlady			Yes		
Abersoch			Yes		
Abertillery		Yes*			
Aberystwyth	Yes				
Abingdon	Yes				
Aboyne		Yes*			
Abson			Yes		
Accrington	Yes				
Acle			Yes		
Acocks Green				Yes	Yes*

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Adderbury		Yes*			
Addingham			Yes		
Adel	Yes				
Adlington			Yes		
Aghalee	Yes				Yes
Ahoghill				Yes*	Yes
Ainsdale			Yes		
Aintree	Yes				
Airdrie	Yes				
Airth			Yes		
Albert Dock		Yes*			
Alcester				Yes	
Aldbourn			Yes		
Aldbrough			Yes		
Aldeburgh		Yes			
Alderbury				Yes	Yes
Alderley Edge	Yes				
Aldershot	Yes				
Aldford			Yes		
Aldridge	Yes				
Alexandria		Yes*			
Alford (Aberdeenshire)	Yes				
Alford (Lincolnshire)			Yes		
Alfreton		Yes*			
Allerton	Yes				
Allesley				Yes	Yes
Allestree Park				Yes	Yes
Allhallows		Yes*			
Alloa				Yes	
Alloway				Yes	
Almondsbury	Yes				



A Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Alness			Yes		
Alnmouth			Yes		
Alnwick				Yes	
Alresford (Hampshire)			Yes		
Alrewas			Yes		
Alsager	Yes				
Alton	Yes				
Altrincham	Yes				
Alva				Yes	Yes
Alvaston	Yes				
Alyth			Yes		
Ambergate			Yes		
Amberley			Yes		
Amble		Yes*			
Ambleside			Yes		
Amersham	Yes				
Amesbury		Yes*			
Amisfield			Yes		
Amlwch		Yes*			
Amman Valley	Yes				
Ammanford			Yes		
Ampthill		Yes*			
Ancaster			Yes		
Andover	Yes				
Anfield	Yes				
Annaghmore	Yes				
Annalong				Yes*	Yes
Annan	Yes				
Annbank			Yes		
Anstruther				Yes	Yes
Antrim	Yes				Yes

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Appleby			Yes		
Appley Bridge		Yes*			
Arbroath	Yes				
Archers Court		Yes*			
Ardglass	Yes				Yes
Ardingly			Yes		
Ardrossan				Yes	Yes
Ardwick			Yes		
Arkwright			Yes*		
Armada			Yes		
Armagh	Yes				Yes
Armitage				Yes*	
Armley	Yes				
Armoy	Yes				
Arnold	Yes				Yes
Arroebrook				Yes	Yes
Arthington			Yes		
Arundel			Yes		
Ascot	Yes				
Asfordby			Yes		
Ash			Yes		
Ashbourne			Yes		
Ashburton			Yes		
Ashby De La Zouch		Yes*			
Ashcott			Yes		
Ashford (Kent)	Yes				
Ashford (Surrey)				Yes	
Ashington (Northumberland)	Yes				
Ashington (West Sussex)			Yes		
Ashley			Yes		



A-B Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ashton		Yes			
Ashton In Makerfield			Yes		
Ashton On Ribble	Yes				
Ashwell			Yes		
Askern	Yes				
Aspull	Yes				
Astley Bridge	Yes				
Aston Clinton		Yes*			
Atherstone			Yes		
Atherton	Yes				
Attercliffe	Yes				
Attleborough				Yes	
Auchterarder			Yes		
Auchtermuchty			Yes		
Audlem			Yes		
Audley			Yes		
Aughnacloy	Yes				
Aughton Green				Yes	Yes
Aviemore				Yes	Yes
Avonmouth	Yes				
Axminster	Yes				
Aycliffe			Yes		
Aylesbury	Yes				
Aylesford		Yes*			
Aylsham		Yes			
Ayr	Yes				
Bacup		Yes*			
Badsey		Yes			
Bagshot	Yes*				
Bagworth			Yes		
Baillies Mills	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Baillieston				Yes	Yes*
Bakewell			Yes		
Bala			Yes		
Balby				Yes	Yes
Balcombe			Yes		
Baldock				Yes*	Yes
Baldslow		Yes			
Balfron			Yes		
Balham				Yes	Yes
Ballater			Yes		
Ballinamallard	Yes				
Ballingry		Yes*			
Ballycastle	Yes				Yes
Ballyclare				Yes*	Yes
Ballygally	Yes				Yes
Ballygawley	Yes				
Ballygowan	Yes				Yes*
Ballykinler	Yes				Yes
Ballymena	Yes				Yes
Ballymoney	Yes				Yes
Ballynahinch	Yes				Yes
Ballyronan	Yes				Yes
Ballysillan				Yes*	Yes
Ballywalter	Yes				Yes
Balmedie			Yes		
Balmoral	Yes				Yes
Balmore			Yes		
Bamber Bridge	Yes				Yes
Bampton (Devon)			Yes		
Banbridge	Yes				Yes
Banbury	Yes				



B Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Banchory			Yes		
Banff	Yes				
Bangor (County Down)	Yes				Yes
Bangor (Gwynedd)	Yes				
Bangor-On-Dee			Yes		
Bannockburn			Yes*		
Banwell	Yes				
Barcombe			Yes		
Bardney			Yes		
Barford			Yes		
Bargoed	Yes				
Barking	Yes				
Barkston Ash			Yes		
Barlaston			Yes		
Barming	Yes				
Barmouth			Yes		
Barnard Castle			Yes		
Barnby Dun		Yes*			
Barnetby			Yes		
Barnoldswick				Yes	Yes
Barnsley			Yes		
Barnstaple	Yes				
Barnwood			Yes		
Barrhead	Yes				
Barrow On Humber	Yes				
Barrow-In-Furness	Yes				
Barry				Yes	Yes
Bartestree Cross			Yes		
Barton On Humber			Yes		
Barton Under Needwood			Yes		
Barwick In Elmet			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Basford		Yes*			
Basildon	Yes				
Basingstoke	Yes				
Bassett			Yes		
Bassingham			Yes		
Bathgate				Yes	Yes
Batley	Yes				
Battle			Yes		
Bawtry			Yes		
Bayston Hill		Yes			
Bayswater		Yes*			
Beacon				Yes	Yes
Beaconsfield			Yes		
Beaminster				Yes	Yes
Beamish				Yes	Yes
Bearsden				Yes	
Bearsted		Yes			
Bearwood				Yes	Yes
Beauchief	Yes*				
Beaumaris			Yes		
Beaumont		Yes*			
Beccles		Yes			
Beckenham		Yes*			
Bedale			Yes		
Bedford	Yes				
Bedlinog			Yes		
Bedminster				Yes	Yes
Beeford			Yes		
Beeston	Yes				
Beith				Yes	
Belbroughton			Yes		



B Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Belcoo	Yes				Yes
Belfast East	Yes				Yes
Belgravia			Yes*		
Bell		Yes			
Bellaghy	Yes				Yes
Belleek	Yes				Yes
Bellingham			Yes		
Bellshill			Yes		
Belper			Yes		
Belstead		Yes*			
Bembridge		Yes*			
Bentham			Yes		
Benton				Yes	Yes
Benwick				Yes	
Bere Alston			Yes		
Bere Regis			Yes		
Berkeley			Yes		
Berkswell				Yes	
Bermondsey	Yes				
Berwick	Yes				
Bessbrook	Yes				Yes
Betchworth				Yes	Yes
Bethesda		Yes*			
Betley			Yes		
Beulah Hill			Yes*		
Bewdley		Yes*			
Bexhill	Yes				
Bexleyheath				Yes	Yes
Bicester	Yes				
Bickington		Yes*			
Biddenden			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Biddulph	Yes				
Bideford	Yes				
Bidford On Avon				Yes	Yes
Biggar			Yes		
Biggin Hill				Yes	
Biggleswade				Yes*	
Billericay				Yes	
Billesdon			Yes		
Billingham			Yes		
Billingshurst	Yes				
Bilsthorpe			Yes		
Bilston		Yes			
Bindon Abbey			Yes		
Bingham			Yes		
Bingley		Yes*			
Binley				Yes	Yes
Birchfield				Yes	Yes
Birchington	Yes				
Birchwood		Yes*			
Birdham			Yes		
Birkdale			Yes		
Birkenhead				Yes	Yes
Birstall			Yes		
Birtley			Yes		
Bishop Auckland		Yes*			
Bishopbriggs	Yes				
Bishops Castle			Yes		
Bishops Cleeve			Yes		
Bishops Lydeard		Yes*			
Bishops Stortford		Yes			
Bishops Waltham			Yes		



B Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bishopgate	Yes				
Bishopston			Yes		
Bishopsworth				Yes	Yes
Bishopton		Yes*			
Blackburn		Yes			
Blackford			Yes		
Blackmore			Yes		
Blackpool		Yes*			
Blackwater	Yes				
Blackwood	Yes				
Blaenau Ffestiniog	Yes				
Blaenavon			Yes		
Blaina			Yes		
Blairgowrie			Yes		
Blakedown			Yes		
Blandford	Yes				
Blanefield			Yes		
Blaydon	Yes				
Bleadon			Yes		
Blewbury			Yes		
Blisworth			Yes		
Bloomsbury	Yes				
Bloxham		Yes*			
Bluebell Hill		Yes*			
Blundeston	Yes				
Blunsdon				Yes	Yes
Blyth				Yes	Yes
Blythe Bridge	Yes*				
Bodmin Moor	Yes				
Bognor Regis	Yes				
Boldon	Yes*				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bollington		Yes*			
Bolsover			Yes		
Bolton	Yes				
Boness		Yes*			
Bonnybridge			Yes*		
Bookham		Yes			
Bootle (Merseyside)	Yes				
Bordon	Yes				
Boreham				Yes	
Borough Green	Yes				
Boroughbridge			Yes		
Borth			Yes		
Boscastle			Yes		
Boscombe			Yes		
Bosham	Yes				
Boston			Yes		
Boston Spa				Yes*	
Botesdale			Yes		
Botley		Yes*			
Bottesford			Yes		
Bottisham			Yes		
Boughton			Yes		
Bourne				Yes	Yes
Bournemouth	Yes				
Bourton-On-The-Water			Yes		
Bovey Tracey	Yes				
Bow Street	Yes				
Bowes Park	Yes				
Bowmans Green				Yes	Yes
Box	Yes				
Bozeat			Yes		



B Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bracklesham Bay	Yes				
Brackley		Yes*			
Bracknell	Yes				
Bradenstoke			Yes		
Bradford-On-Avon			Yes		
Bradley	Yes				
Bradwell Abbey		Yes			
Braintree	Yes				
Bramhall				Yes	Yes*
Bramley			Yes		
Brampton (Cumbria)			Yes*		
Brandon	Yes				
Bransgore	Yes				
Braunston			Yes		
Braunton			Yes		
Breadsall			Yes		
Bready	Yes				
Brean Down			Yes		
Brechin			Yes		
Brecon			Yes		
Brediland			Yes*		
Bredon			Yes		
Brenchley			Yes		
Brentwood				Yes	
Brewood		Yes*			
Bridge			Yes		
Bridge Of Allan			Yes		
Bridge Of Earn			Yes		
Bridge Of Weir		Yes			
Bridgend	Yes				
Bridgeton	Yes*				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Bridgnorth	Yes				
Bridgwater	Yes				
Bridlington	Yes				
Bridport			Yes		
Brierley Hill			Yes		
Brigg		Yes			
Brighouse	Yes				
Brightlingsea			Yes		
Brigstock			Yes		
Brimscombe		Yes*			
Brinscall				Yes	Yes
Bristol Redcliffe	Yes				
Bristol West				Yes	
Briton Ferry		Yes*			
Brixham	Yes				
Brixton	Yes				
Brixworth	Yes				
Broadstairs				Yes	
Broadstone		Yes*			
Broadway			Yes		
Broadwell	Yes				
Brodick			Yes		
Bromborough				Yes	Yes
Bromley			Yes*		
Bromsgrove				Yes	Yes
Bromyard	Yes				
Brookhall				Yes*	Yes
Brookwood		Yes*			
Broomfield			Yes		
Broomhill	Yes				Yes*
Brora			Yes		



B-C Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Broseley		Yes*			
Brotton			Yes		
Broughshane	Yes				
Broughton (Greater Manchester)			Yes		
Broughton (Lancashire)			Yes		
Broughton (Northamptonshire)			Yes		
Brownhills	Yes				
Broxburn				Yes	Yes
Broxton			Yes		
Brundall		Yes*			
Bruton			Yes		
Brynmawr		Yes*			
Brynsiencyn			Yes		
Buckden			Yes		
Buckfastleigh				Yes	
Buckhaven				Yes	Yes
Buckie				Yes*	Yes
Buckingham			Yes		
Buckley				Yes	Yes
Bude			Yes		
Budleigh Salterton	Yes				
Builth Wells	Yes				
Bulford Camp			Yes*		
Bulls Green			Yes		
Bulwell				Yes	
Bungay				Yes	Yes
Buntingford			Yes		
Burgess Hill		Yes*			
Burgh Castle	Yes				
Burgh Heath				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Burghill	Yes				
Burley In Wharfedale			Yes		
Burnham	Yes				
Burnham Market			Yes		
Burnham On Crouch	Yes				
Burnham-On-Sea	Yes				
Burnley	Yes				
Burnopfield			Yes		
Burntisland	Yes				Yes*
Burntwood				Yes	Yes
Burry Port				Yes	Yes
Burscough				Yes	Yes
Burslem			Yes		
Burton	Yes				
Burton Joyce		Yes			
Burton Latimer			Yes		
Burton On Stather			Yes		
Burton On Trent	Yes				
Burton Pidsheac			Yes		
Bury (Greater Manchester)				Yes	Yes
Bury St Edmunds				Yes	
Busby	Yes				
Bushey Heath		Yes*			
Bushmills	Yes				
Buxted			Yes		
Buxton (Derbyshire)		Yes*			
Buxton (Norfolk)			Yes		
Byfield		Yes*			
Byfleet		Yes			
Caergwrle				Yes	Yes
Caerleon			Yes		



C Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Caernarfon	Yes				
Caerphilly	Yes				
Caersws		Yes*			
Caister-On-Sea				Yes	Yes
Caistor			Yes		
Calder Valley			Yes		
Caldercruix			Yes		
Caldicot		Yes*			
Caldy	Yes				
Callander			Yes		
Callington			Yes		
Calne	Yes				
Calthorpe	Yes				
Camblesforth Uc	Yes				
Camborne			Yes		
Cambridge		Yes*			
Cambuslang	Yes				
Cambusnethan			Yes		
Camelford				Yes	Yes
Campbeltown			Yes		
Campsie	Yes				Yes
Canford Cliffs		Yes*			
Cannock	Yes				Yes*
Canonbury	Yes				
Canterbury	Yes				
Cantley				Yes	Yes
Canvey Island		Yes*			
Cardenden			Yes		
Cardiff	Yes				Yes
Cardigan			Yes		
Cardington			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Cardross			Yes		
Carlisle	Yes				
Carluke	Yes				
Carmarthen				Yes	Yes
Carnforth	Yes*				
Carnoustie			Yes		
Carnwath			Yes		
Carrickfergus	Yes				Yes
Carrickmore	Yes				
Carryduff	Yes				Yes
Carstairs			Yes		
Carterton		Yes*			
Castle Bromwich	Yes				
Castle Cary			Yes		
Castle Donington			Yes*		
Castle Douglas		Yes*			
Castledawson	Yes				Yes
Castledearg	Yes				
Castleford				Yes*	Yes
Castleham			Yes		
Castlereagh	Yes				
Castlerock	Yes				Yes
Castleton (Newport)		Yes*			
Castlewellan	Yes				Yes
Castor				Yes	
Caterham		Yes			
Catford			Yes*		
Caton			Yes		
Catterick Camp	Yes				
Caversham	Yes				
Cawood			Yes		



C Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Caxton			Yes		Yes
Cayton Bay Uc			Yes		
Cemaes Bay			Yes		
Central (Glasgow City)		Yes			
Central (Merseyside)		Yes*			
Chalfont Drive			Yes*		
Chapel Brampton	Yes				
Chapel En Le Frith			Yes		
Chapel End			Yes		
Chapel St Leonards	Yes				
Chapelton				Yes	Yes
Chard	Yes				
Charing			Yes		
Charmouth		Yes*			
Chartham			Yes		
Chatburn		Yes*			
Cheadle			Yes		
Cheddar				Yes	Yes
Cheddington			Yes		
Cheetham			Yes		
Chellaston				Yes	Yes
Chelmsford				Yes	
Chelsea			Yes*		
Chelston				Yes	Yes
Cheltenham	Yes				
Chepstow	Yes				
Cheriton	Yes				
Cherry Hinton		Yes*			
Chertsey	Yes				
Chesham	Yes				
Cheslyn Hay		Yes			

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Chessington	Yes				
Chester Central	Yes				
Chester Le Street				Yes*	
Chester North	Yes				
Chester South				Yes	Yes
Chesterfield	Yes				
Chestfield			Yes		
Cheylesmore				Yes	Yes
Chichester	Yes				
Child Okeford			Yes		
Childrey		Yes			
Childwall				Yes	Yes
Chilton Polden			Yes		
Chingford	Yes				
Chinley			Yes		
Chippenham	Yes				
Chipping Norton			Yes		
Chipping Sodbury	Yes				
Chirk			Yes		
Chirside			Yes		
Chislehurst				Yes	Yes
Chiswick			Yes		
Chobham	Yes				
Chorley	Yes				
Chorleywood				Yes	Yes
Chorlton	Yes				
Christleton			Yes		
Chudleigh				Yes	
Church Stretton		Yes			
Churchtown		Yes			
Churnet Side			Yes		



C Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Churston		Yes*			
Cinderford			Yes		
Cirencester	Yes				
City (Belfast)	Yes				Yes
Clacton	Yes				
Clandon			Yes		
Clapton	Yes				
Claudy	Yes				Yes*
Cloughton				Yes	Yes
Clay Cross			Yes*		
Cleator Moor			Yes		
Cleckheaton	Yes				Yes
Cleethorpes		Yes*			
Cleland			Yes*		
Cleobury Mortimer			Yes		
Clevedon	Yes				
Cleveleys			Yes		
Cley			Yes		
Cliffe		Yes*			
Clitheroe				Yes*	Yes
Cloughmills	Yes				
Cloughton			Yes		
Clovenfords			Yes		
Clowne			Yes		
Clydach			Yes		
Clydebank		Yes*			
Clynder			Yes		
Coagh	Yes				Yes
Coalburn			Yes		
Coalisland	Yes				Yes
Coalville	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Coatbridge			Yes*		
Cobham			Yes		
Cockermouth			Yes		
Codicote				Yes*	Yes
Codsall		Yes			
Cogenhoe	Yes				
Coggeshall	Yes				
Colaton Raleigh				Yes	Yes*
Colchester	Yes				
Coldingham			Yes		
Coldstream			Yes		
Coleford			Yes		
Coleraine	Yes				Yes
Coleshill				Yes	Yes
Colinton				Yes	
Collingham			Yes		
Collingham Bridge			Yes		
Collyhurst			Yes		
Colnbrook			Yes		
Colne		Yes*			
Coltishall			Yes		
Colwall			Yes		
Colwyn Bay	Yes				
Colyton			Yes		
Combe Martin			Yes		
Comber	Yes				Yes
Comberton			Yes		
Comwich			Yes		
Compton (Berkshire)			Yes		
Comrie			Yes		
Congleton				Yes	Yes



C Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Coningsby			Yes		
Connahs Quay				Yes	Yes
Consett	Yes				
Cooden			Yes		
Cookstown	Yes				Yes
Copdock	Yes				
Coppull			Yes		
Copthorne			Yes		
Corbridge			Yes		
Corby	Yes				
Corpach			Yes		
Corsham		Yes*			
Corstorphine				Yes	Yes
Corwen		Yes*			
Cosham			Yes*		
Costessey	Yes				
Cotgrave			Yes*		
Cottenham			Yes		
Cottesmore			Yes		
Coupar Angus			Yes		
Cowbridge			Yes		
Cowdenbeath			Yes*		
Cowes	Yes				
Coxhoe		Yes*			
Coxtie Green			Yes		
Craddock			Yes		
Craiglockhart				Yes	
Crail			Yes		
Cramlington			Yes		
Cranfield				Yes	Yes
Cranhill	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Cranleigh			Yes		
Crantock			Yes		
Cranwell			Yes		
Craven Arms			Yes		
Crawley		Yes*			
Crayford				Yes	Yes
Creaton	Yes				
Crediton		Yes*			
Creetown			Yes		
Cregagh	Yes				Yes
Cressington				Yes	Yes
Crewkerne			Yes		
Criccieth	Yes				
Crick				Yes	Yes
Crickhowell			Yes		
Cricklade			Yes		
Crieff		Yes*			
Croft (County Durham)			Yes		
Croftfoot		Yes*			
Crofton			Yes		
Cromer Town		Yes*			
Crook				Yes	Yes
Croptorne			Yes		
Cross	Yes				Yes
Cross Hands	Yes				Yes*
Cross Hills	Yes				
Cross Keys				Yes	Yes
Crossgar	Yes				
Crossgates				Yes	Yes
Crossmaglen	Yes				
Croston				Yes	Yes



C-D Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Crouch End			Yes		
Crowborough	Yes				
Crowland			Yes		
Crowle			Yes		
Crownhill	Yes				
Crowthorne			Yes		
Croyde			Yes		
Cruden Bay	Yes				
Crumlin	Yes				Yes
Crynant			Yes		
Cudworth			Yes		
Cuffley	Yes				
Culcheth				Yes*	Yes
Cullen			Yes		
Cullingworth		Yes*			
Cullompton	Yes				
Cullybackey	Yes				Yes
Culverhouse	Yes				
Cumbernauld			Yes		
Cumnock				Yes	Yes
Cumnor			Yes		
Cupar	Yes				
Curdworth			Yes		
Cushendall	Yes				Yes
Cushendun				Yes*	Yes
Cwm			Yes		
Cwmbran	Yes				
Cymmer			Yes		
Dagenham				Yes	Yes
Dailly			Yes		
Dalbeattie			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Dalgety Bay	Yes*				
Dalkeith	Yes				
Dalmellington			Yes		
Dalry(Ayr)				Yes	
Dalrymple			Yes		
Dalston	Yes				
Dalton-In-Furness				Yes	Yes
Danbury			Yes		
Darley Dale		Yes*			
Darlington	Yes				
Dartford		Yes			
Dartmouth	Yes				
Darton			Yes		
Darvel			Yes		
Darwen			Yes		
Daubhill		Yes			
Daventry				Yes	Yes
Davidson Mains				Yes	
Dawley		Yes			
Dawlish	Yes				
Deal				Yes	
Dean				Yes	
Debenham			Yes		
Dechmont			Yes		
Denbigh				Yes	Yes
Denham		Yes*			
Denny			Yes*		
Denton	Yes				
Denton Burn		Yes*			
Derby		Yes*			
Dereham				Yes	Yes



D Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Derryadd				Yes*	Yes
Derrygonnelly	Yes				
Derrylin	Yes				
Dersingham			Yes		
Dervock	Yes				
Desborough			Yes		
Desford			Yes		
Devizes	Yes				
Devonport	Yes				
Devoran			Yes		
Dewsbury	Yes				
Didcot			Yes		
Didsbury			Yes		
Dimsdale			Yes		
Dinas Powys		Yes*			
Dingwall		Yes*			
Dinsdale		Yes			
Dipton			Yes		
Disley			Yes		
Diss		Yes			
Docking			Yes		
Doddington			Yes		
Dolgellau			Yes		
Dollar	Yes				
Donaghadee	Yes				Yes
Donaghmore	Yes				
Donaldson				Yes	
Doncaster				Yes	Yes
Doncaster North				Yes	Yes
Donington			Yes		
Dorchester				Yes	

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Dorking		Yes			
Dornoch			Yes		
Douglas	Yes				
Douglas Lanark			Yes		
Douglas Water			Yes		
Doone			Yes		
Dover	Yes				
Dowderry			Yes		
Downend		Yes*			
Downhall			Yes		
Downham Market				Yes	Yes
Downland	Yes				
Downpatrick	Yes				Yes
Downton	Yes				
Draperstown	Yes				
Draycott			Yes		
Drayton	Yes				
Driffield	Yes				
Drighlington				Yes	Yes
Droitwich			Yes		
Dromara	Yes				
Dromore (Co Down)	Yes				Yes
Dromore (Co Tyrone)	Yes				
Dronfield	Yes				
Drongan			Yes		
Droylesden	Yes				
Drumbo	Yes				Yes
Drumchapel	Yes				
Drybridge			Yes		
Drybrook		Yes*			
Drymen			Yes		



D-E Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Dudley			Yes		
Dudley Hill		Yes			
Duffield			Yes		
Dufftown			Yes		
Dulverton			Yes		
Dulwich	Yes				
Dumbarton		Yes*			
Dumfries	Yes				
Dummer			Yes		
Dunbar	Yes				Yes
Dunblane			Yes		
Dunchurch	Yes				
Dundee Baxter	Yes				
Dundee Broughty Ferry	Yes				
Dundee Claverhouse	Yes				
Dundonald	Yes				Yes
Dundrum	Yes				Yes
Dunfermline	Yes				
Dungannon	Yes				Yes
Dungiven	Yes				Yes
Dunloy				Yes*	Yes
Dunnington			Yes		
Dunoon			Yes		
Duns			Yes		
Dunstable	Yes				
Dunster			Yes		
Dunston		Yes			
Duntocher			Yes*		
Durham	Yes				
Durrington		Yes*			
Dursley	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Duston	Yes				
Dyffryn			Yes		
Dymchurch		Yes*			
Dysart	Yes				
Dyserth			Yes		
Eaglescliffe			Yes		
Eaglesham			Yes		
Earby	Yes				
Earls Barton				Yes	Yes
Earlsdon				Yes	Yes
Earlston			Yes		
Easington			Yes		
Easingwold				Yes*	Yes
East		Yes*			
East (Greater Manchester)	Yes				
East Bay		Yes*			
East Bridgford			Yes		
East Dean			Yes		
East Grinstead	Yes				
East Harling			Yes		
East Herrington			Yes		
East Kilbride	Yes				
East Linton			Yes		
East Stoke			Yes		
Eastbourne	Yes				
Eastchurch			Yes		
Eastergate		Yes*			
Eastham				Yes	Yes
Easton				Yes	
Eastriggs			Yes		
Eastville				Yes	Yes



E-F Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Eastwood		Yes			
Eaton Bray		Yes*			
Ebbw Vale	Yes				
Ebchester			Yes		
Ecclefechan			Yes		
Eccles				Yes	Yes
Ecclesfield	Yes				
Eccleshall			Yes		
Eccleston				Yes	Yes
Edale			Yes		
Edenbridge	Yes				
Edgware	Yes*				
Edmonton	Yes				
Edwalton				Yes	Yes
Edwinstowe			Yes		
Egham				Yes	
Eglinton	Yes				Yes
Egremont			Yes		
Elgin				Yes	Yes
Elie			Yes		
Elland			Yes		
Ellesmere	Yes				
Ellesmere Port	Yes				
Ellon				Yes	
Elmham			Yes		
Elmswell			Yes		
Elstree		Yes*			
Eltham	Yes				
Elvington			Yes		
Ely				Yes	Yes
Enniskillen	Yes				Yes

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Epping	Yes				
Epsom				Yes	Yes
Epworth			Yes		
Erdington		Yes*			
Eriswell			Yes		
Erith				Yes	Yes
Erskine		Yes*			
Esher			Yes		
Etwall			Yes		
Evercreech			Yes		
Evesham	Yes				
Evington	Yes*				
Ewell				Yes	Yes
Exeter Castle				Yes	
Exeter Sowton	Yes				
Exhall	Yes*				
Exminster				Yes	Yes*
Exmouth	Yes				
Eye (Cambridgeshire)			Yes		
Eye (Suffolk)			Yes		
Eyemouth			Yes		
Eyke			Yes		
Failsworth				Yes	Yes
Fairford		Yes*			
Fairlie			Yes		
Fairmilehead		Yes*			
Fairseat			Yes		
Fakenham		Yes			
Falfield			Yes		
Falkirk	Yes				
Falkland			Yes		



F Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Fallings Park		Yes*			
Falmouth				Yes*	Yes*
Faraday				Yes	
Fareham	Yes				
Farnborough (Kent)	Yes				
Farndon			Yes		
Farnham Common			Yes		
Farningham			Yes		
Farnsfield			Yes		
Fauldhouse				Yes	Yes
Faversham	Yes				
Fawley			Yes		
Faygate		Yes*			
Feeny	Yes				Yes
Felixstowe	Yes				
Felsted			Yes		
Feltham				Yes	
Feltwell			Yes		
Fencehouses	Yes				
Feniton			Yes		
Fenwick			Yes		
Ferndale			Yes		
Ferndown	Yes				
Fernhill Heath		Yes			
Ferryhill			Yes		
Filey			Yes		
Fillongley			Yes		
Finchley			Yes		
Findhorn				Yes	Yes
Findon				Yes	Yes
Finedon	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Finningley			Yes		
Fintona	Yes				
Fishguard		Yes*			
Fivemiletown	Yes				Yes
Flamborough		Yes*			
Fleckney			Yes		
Fleet		Yes*			
Fleet Street				Yes	
Fleetwood				Yes	Yes
Fleggburgh			Yes		
Flint				Yes	Yes
Flitwick			Yes		
Flockton				Yes	Yes
Florencecourt	Yes				
Fochabers			Yes		
Foleshill				Yes	Yes
Folkestone	Yes				
Ford			Yes		
Forden			Yes		
Fordham Cambs			Yes		
Fordhouses	Yes				
Fordingbridge		Yes*			
Forest Hill	Yes				
Forest Row				Yes	Yes
Forfar	Yes				
Forkhill	Yes				Yes
Formby				Yes	Yes
Forres				Yes	
Fort William			Yes		
Forth			Yes		
Fortwilliam	Yes				Yes



F-G Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Fountainbridge	Yes				
Four Oaks				Yes	
Fowey			Yes		
Foxhall	Yes				
Fraddon			Yes		
Framingham		Yes*			
Framlingham			Yes		
Fraserburgh	Yes				
Freckleton				Yes*	
Freeland		Yes*			
Freethorpe			Yes		
Frensham			Yes		
Freshwater			Yes		
Friday Bridge		Yes			
Frinton On Sea		Yes*			
Frodsham				Yes	Yes
Frome Keyford	Yes				
Frosterley			Yes		
Fulbourn			Yes		
Fulham		Yes*			
Fulwood		Yes*			
Gaddesby			Yes		
Gaerwen			Yes		
Gainsborough	Yes				
Galashiels	Yes				
Galgate	Yes				
Galston			Yes		
Gamlingay			Yes		
Gants Hill				Yes	Yes
Garelochhead			Yes		
Garforth	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Gargrave			Yes		
Garstang				Yes	Yes
Garston	Yes				
Garvagh	Yes				
Gateacre				Yes	Yes
Gateforth			Yes		
Gateshead	Yes				
Gatley		Yes*			
Gayton			Yes		
Gedling				Yes	Yes
Germoe		Yes*			
Gerrards Cross				Yes*	Yes
Giffnock	Yes				
Gilberdyke			Yes*		
Gilford	Yes				Yes
Gillingham (Dorset)				Yes	Yes
Gillingham (Kent)	Yes				
Gilwern	Yes				
Gipsy Hill	Yes				
Girton			Yes		
Girvan			Yes		
Glantawe		Yes*			
Glastonbury		Yes*			
Glemsford			Yes		
Glenarm				Yes*	Yes
Glenboig		Yes			
Glenfield		Yes*			
Glengormley				Yes*	Yes
Glenrothes North	Yes				
Glinton				Yes	Yes
Glossop		Yes*			



G-H Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Glynneath			Yes		
Gnosall		Yes			
Godalming	Yes				
Godstone			Yes		
Goldthorpe	Yes				
Golspie			Yes		
Goodmayes	Yes				
Goole	Yes				
Gorebridge			Yes*		
Gorleston	Yes				
Gorseinon	Yes				
Gosberton			Yes		
Goscote		Yes			
Gosforth (Tyne and Wear)				Yes	Yes
Gosport	Yes				
Gotham			Yes*		
Gourock		Yes*			
Govan	Yes				
Gowerton	Yes				
Grampound Road			Yes		
Grange-Over-Sands			Yes		
Grangemouth	Yes				
Grantham	Yes				
Granton	Yes				
Grassington			Yes		
Gravesend	Yes				
Grays Thurrock	Yes				
Great Ayton			Yes		
Great Baddow				Yes	
Great Barford			Yes		
Great Barr				Yes	

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Great Bentley			Yes		
Great Chesterford			Yes		
Great Crosby				Yes	Yes
Great Dunmow			Yes		
Great Eccleston				Yes	Yes
Great Harwood	Yes				
Great Massingham			Yes		
Great Missenden			Yes		
Great Oakley			Yes		
Great Wakering	Yes				
Great Wenham			Yes		
Great Yarmouth		Yes*			
Greatham			Yes		
Greenford		Yes*			
Greenhill		Yes			
Greenhithe	Yes				
Greenock	Yes				
Gresford	Yes				
Gressenhall			Yes		
Gretna			Yes		
Greyabbey	Yes				Yes
Grimsby Tk Subs	Yes				
Grindleford			Yes		
Grove Park	Yes				Yes
Guestling			Yes		
Guildford	Yes				
Guiseley				Yes	
Gullane			Yes		
Gunnislake			Yes		
Hackleton			Yes		
Hackney	Yes				



H Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Haddenham (Buckinghamshire)	Yes				
Haddenham (Cambridgeshire)	Yes				
Haddington	Yes				
Hadleigh Essex	Yes				
Hadleigh Suffolk			Yes		
Hadlow			Yes*		
Hailsham				Yes	
Hainault		Yes*			
Hale	Yes				
Halesworth	Yes				
Halfway				Yes	Yes
Halifax		Yes*			
Halsall			Yes		
Halstead	Yes				
Halton On Lune			Yes		
Haltwhistle			Yes		
Ham Street			Yes		
Hambleton				Yes	Yes
Hampden Park	Yes				
Hampton In Arden			Yes		
Hamstall Ridware		Yes			
Hanley Swan	Yes				
Hanningfield			Yes		
Hanslope			Yes		
Harborne				Yes	Yes
Harbury			Yes		
Hardingstone				Yes	Yes
Hardwicke			Yes		
Harefield		Yes			
Harehills				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Harleston		Yes*			
Harpenden	Yes				
Harrington			Yes		
Harrogate	Yes				
Harrold		Yes			
Harrow			Yes		
Harrowden	Yes				
Hartburn (County Durham)			Yes		
Hartford				Yes	Yes
Harthill	Yes				
Hartlepool	Yes				
Hartley Wintney	Yes				
Harvington			Yes		
Harwich	Yes				
Haslemere	Yes				
Haslington	Yes				
Hassocks			Yes		
Hastings	Yes				
Hatch End				Yes	Yes
Hatfield		Yes*			
Hatfield Broad Oak			Yes		
Hatfield Peverel			Yes		
Hatfield Woodhouse	Yes				Yes
Hathern			Yes		
Hathersage			Yes		
Havant	Yes				
Haverfordwest	Yes				
Haverhill Town	Yes				
Hawarden	Yes				
Hawick		Yes*			
Hawkhurst				Yes	



H Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hawkinge		Yes			
Hawkwell			Yes		
Hawthorn		Yes*			
Haxey			Yes		
Hay On Wye		Yes*			
Haydon Bridge			Yes		
Haydon Wick				Yes	Yes
Hayes				Yes	Yes
Hayes Common				Yes*	Yes
Hayle			Yes		
Haywards Heath	Yes				
Heacham			Yes		
Headingley				Yes	Yes
Headless Cross	Yes				
Headley Down			Yes		
Healing	Yes				
Heath And Reach			Yes		
Heath Hayes	Yes				
Heathfield			Yes		
Heaton Moor	Yes				
Hebden Bridge			Yes		
Heckington			Yes		
Heckmondwike	Yes				
Hedingham			Yes		
Hednesford				Yes	Yes
Hele			Yes		
Helens Bay	Yes				Yes
Helensburgh		Yes*			
Hellifield			Yes		
Helmsley		Yes*			
Helsby	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Helston		Yes*			
Hemel Hempstead	Yes				
Hemingbrough			Yes		
Hempnall			Yes		
Hemsworth				Yes	Yes
Henfield			Yes		
Hengoed			Yes		
Henlade		Yes*			
Henley In Arden				Yes	Yes
Henley-On-Thames		Yes*			
Hereford	Yes				
Herne Bay	Yes				
Herongate	Yes				
Herstmonceux			Yes		
Hertford Town		Yes			
Hesketh Bank				Yes	
Hest Bank	Yes				
Heswall	Yes				
Hethersett		Yes*			
Hetton Le Hole			Yes		
Hevingham			Yes		
Hexham			Yes		
Heysham	Yes				Yes
Heywood	Yes				
High Green			Yes		
High Halden			Yes		
High Wycombe			Yes		
Higham			Yes		
Highams Park	Yes				
Highbury				Yes	Yes
Higher Bolton			Yes		



H Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Highley		Yes*			
Highway				Yes	Yes*
Highwoods	Yes				
Highworth	Yes				
Hillington			Yes		
Hillsborough	Yes				Yes
Hillside (Worcestershire)				Yes	Yes
Hinckley	Yes				
Hinderwell			Yes		
Hindhead			Yes		
Hindley		Yes			
Hingham			Yes		
Hipperholme			Yes		
Hirwaun			Yes		
Histon			Yes		
Hitchin	Yes				
Hoddesdon		Yes*			
Hoghton		Yes*			
Holbeach			Yes		
Holbeton			Yes		
Holborn	Yes				
Holland On Sea	Yes				
Hollinswood			Yes		
Holme Hale			Yes		
Holmer Green			Yes		
Holmes Chapel	Yes				
Holmesfield			Yes		
Holmewood			Yes		
Holmfirth		Yes*			
Holsworthy		Yes*			
Holt			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Holyhead	Yes				
Holymoorside		Yes			
Holytown			Yes*		
Holywell				Yes	Yes
Hollywood	Yes				Yes
Honingham			Yes		
Honiton	Yes				
Honley	Yes				
Hoo			Yes		
Hook	Yes				
Hooton	Yes				Yes*
Hope (Derbyshire)			Yes		
Hopeman	Yes				
Horam Road			Yes		
Horbury	Yes				
Horley		Yes			
Horncastle				Yes	
Hornchurch	Yes				
Hornsea				Yes	Yes
Horseley Fields	Yes*				
Horsforth				Yes	Yes
Horsham	Yes				
Horsley		Yes			
Horton Bank			Yes		
Horwich	Yes				
Houghton Le Spring	Yes				
Hounslow			Yes		
Hove	Yes				
Hovingham			Yes		
Howden		Yes*			
Hoylake	Yes				



H-J Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Hoyland			Yes*		
Huby				Yes	
Hucknall	Yes				Yes
Huddersfield	Yes				
Hullbridge				Yes	Yes
Hulme Hall				Yes	Yes
Hungarton			Yes		
Hungerford			Yes		
Hunmanby			Yes		
Hunslet	Yes				
Hunstanton	Yes				
Huntingdon		Yes*			
Huntly		Yes*			
Hunts Cross	Yes				Yes
Hurley			Yes		
Hurst Green			Yes		
Hurstpierpoint			Yes		
Huxley	Yes				
Huyton				Yes*	Yes
Hyde	Yes				
Hythe	Yes				
Ibrox	Yes				
Ibstock		Yes*			
Iden			Yes		
Idle				Yes	Yes*
Idmiston			Yes		
Ilchester			Yes		
Ilford Central				Yes	
Ilford North				Yes	Yes
Ilfracombe			Yes		
Ilkeston	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ilkley		Yes*			
Illingworth			Yes		
Ilminster				Yes	Yes
Ingatestone			Yes		
Ingleby Barwick			Yes		
Ingleton			Yes		
Ingrebourne	Yes				
Innellan			Yes		
Innerleithen			Yes		
Instow			Yes		
Intake				Yes	Yes
Inverallochy			Yes		
Inverbervie			Yes		
Invergordon			Yes		
Inverkeithing	Yes				
Inverness Culloden				Yes	
Inverness Macdhui	Yes				
Inverurie				Yes	Yes*
Ipplepen			Yes		
Ipswich	Yes				
Irby	Yes				Yes*
Irlam				Yes	Yes
Ironbridge			Yes		
Irthlingborough	Yes				
Irvine		Yes*			
Irvinestown	Yes				Yes
Islandmagee	Yes				Yes
Isleham			Yes		
Iver			Yes		
Ivybridge	Yes				
Jamesbridge	Yes				Yes



J-K Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Jedburgh		Yes*			
Jesmond	Yes				
Johnston			Yes		
Johnstone			Yes*		
Joppa			Yes		
Keadby		Yes*			
Keady	Yes				
Keevil			Yes		
Keighley	Yes				
Keith			Yes		
Kells	Yes				
Kelso				Yes	Yes
Kelty				Yes	Yes
Kelvedon			Yes		
Kemnay			Yes		
Kempston	Yes				
Kempton			Yes		
Kendal	Yes				
Kennford			Yes		
Kennoway	Yes				
Kensington Gardens	Yes				
Kentford				Yes	Yes
Kenton Road				Yes	Yes
Keresley				Yes	Yes
Kesgrave	Yes				
Kesh	Yes				Yes
Kessock		Yes*			
Keswick			Yes		
Kettering	Yes*				
Keynsham				Yes	
Kibworth			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kidbrooke	Yes				
Kidderminster	Yes				
Kidlington		Yes*			
Kidmore End			Yes		
Kidsgrove	Yes				
Kidwelly			Yes		
Kilbarchan			Yes*		
Kilbirnie				Yes	Yes
Kilkeel	Yes				Yes
Kilkhampton			Yes		
Killearn			Yes		
Killeavy	Yes				Yes
Killinchy	Yes				
Killingholme			Yes		
Killingworth	Yes				
Killyleagh	Yes				Yes
Kilmacolm		Yes			
Kilmarnock				Yes	Yes
Kilrea	Yes				
Kilsyth				Yes*	
Kilwinning	Yes				
Kimberley	Yes				
Kimpton			Yes		
Kincardine				Yes	Yes
Kineton		Yes*			
Kinghorn			Yes		
Kinglassie			Yes		
Kings Langley	Yes				
Kings Lynn	Yes				
Kings Norton				Yes	
Kingsbridge	Yes				



K-L Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kingskerswell		Yes*			
Kingsland Green	Yes				
Kingsthorpe	Yes				Yes*
Kingston			Yes		
Kingston Blount			Yes		
Kingswear			Yes		
Kingswinford			Yes		
Kington			Yes		
Kinnerton	Yes				
Kinross	Yes				
Kintore			Yes		
Kinver			Yes		
Kippen			Yes		
Kirby Muxloe	Yes				
Kircubbin				Yes*	Yes
Kirkburton				Yes	Yes
Kirkby Lonsdale			Yes		
Kirkbymoorside	Yes				
Kirkcaldy/Beveridge	Yes				
Kirkconnel			Yes		
Kirkcudbright			Yes		
Kirkham	Yes				
Kirkintilloch		Yes			
Kirkliston	Yes				
Kirkwall			Yes		
Kirriemuir			Yes		
Kirton			Yes		
Kirton Lindsey			Yes		
Kislingbury	Yes				
Knaresborough	Yes				
Knebworth		Yes*			

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Kneller Hall		Yes*			
Knighton			Yes		
Knock	Yes				Yes
Knott End				Yes	Yes
Knottingley	Yes				
Knowle	Yes				
Knutsford	Yes				
Kyle			Yes		
Ladybank			Yes		
Laindon	Yes				
Laisterdyke		Yes			
Lakenheath		Yes			
Lamlash			Yes		
Lampeter			Yes		
Lanark				Yes	Yes
Lancaster	Yes				
Lanchester			Yes		
Lancing	Yes				Yes*
Lane End			Yes		
Langbank		Yes*			
Langford				Yes	Yes
Langholm			Yes		
Langley	Yes				
Langley Mill				Yes	Yes
Langport			Yes		
Langside	Yes				
Langton			Yes		
Lapworth				Yes	Yes
Larbert	Yes				
Largs			Yes		
Larklane			Yes		



L Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Larne	Yes				Yes
Latchingdon				Yes	Yes
Lauder			Yes		
Launceston		Yes*			
Laurencekirk			Yes		
Lavenham			Yes		
Lavington			Yes		
Layton			Yes		
Lea Valley	Yes				
Leabrooks			Yes		
Leagrave	Yes				
Leamington Spa		Yes			
Leamore	Yes				
Leatherhead		Yes			
Lechlade			Yes		
Ledbury	Yes				
Lee-On-The-Solent		Yes			
Leedstown			Yes		
Leek	Yes				
Leigh	Yes				
Leigh On Sea	Yes				
Leigh Sinton		Yes			
Leighton Buzzard	Yes				
Leiston		Yes*			
Leith	Yes				
Lemington			Yes*		
Lenham			Yes		
Lennoxtown				Yes	Yes
Leominster		Yes*			
Lerwick			Yes		
Lesmahagow			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Letchworth	Yes				
Leuchars			Yes		
Leven				Yes	Yes
Leven (East Riding of Yorkshire)		Yes*			
Lewes			Yes		
Leyburn			Yes		
Leyland	Yes				
Leysdown			Yes		
Leytonstone		Yes*			
Lhanbryde	Yes				
Liberton			Yes*		
Lichfield				Yes	
Limavady	Yes				Yes
Limekilns			Yes		
Lincoln Subs	Yes				
Lindfield		Yes			
Lingfield				Yes	
Linlithgow	Yes				
Linton			Yes		
Linton On Ouse			Yes		
Liphook			Yes*		
Lisbellaw	Yes				
Lisburn	Yes				Yes
Liskeard				Yes	Yes
Lisnaskea	Yes				Yes
Little Chalfont	Yes				
Little Clacton	Yes				
Little Waltham			Yes		
Littleborough		Yes			
Littleport	Yes				



L Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Livingston Station	Yes				
Llanarmon-Yn-Ial	Yes				
Llanberis			Yes		
Llandaff	Yes				Yes
Llandeilo			Yes		
Llandovery		Yes			
Llandrindod Wells	Yes				
Llandudno				Yes*	
Llandybie			Yes		
Llanedeyrn	Yes				
Llanelli	Yes				
Llanfairfechan			Yes		
Llangefni			Yes		
Llangennech	Yes				
Llangollen		Yes			
Llanidloes	Yes				
Llanishen	Yes				
Llanon			Yes		
Llanrumney	Yes				
Llanrwst	Yes				
Llantrisant				Yes*	Yes
Llantwit Major			Yes		
Llanwern			Yes		
Llanymynech	Yes				
Loanhead		Yes*			
Lochgelly			Yes*		
Lochgilphead			Yes		
Lochmaben			Yes		
Lockerbie			Yes		
Locks Heath		Yes			
Loddiswell			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Loddon		Yes*			
Lofthouse Gate	Yes				
Loftus			Yes		
Londonderry	Yes				Yes
Long Ashton				Yes	
Long Bennington			Yes		
Long Buckby			Yes		
Long Eaton				Yes	Yes
Long Stratton		Yes*			
Long Sutton Lincs			Yes		
Longfield		Yes*			
Longford		Yes			
Longframlington			Yes		
Longniddry			Yes		
Longridge				Yes	Yes
Longton (Lancashire)			Yes		
Longton (Staffordshire)			Yes		
Longtown			Yes		
Looe			Yes		
Loose		Yes			
Lords			Yes		
Lossiemouth	Yes				
Lostwithiel			Yes		
Loughgall		Yes			
Loughton	Yes				
Louth			Yes*		
Low Moor			Yes		
Lowdham		Yes			
Lower Shelton	Yes				
Lowestoft	Yes				
Ludgershall		Yes*			



L-M Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Ludlow	Yes				Yes
Lundin Links				Yes	Yes
Luppitt			Yes		
Lurgan	Yes				Yes
Luton	Yes				
Lutterworth			Yes		
Lydney			Yes		
Lyme Regis			Yes		
Lyminge			Yes		
Lymington			Yes		
Lymm				Yes	Yes
Lyndhurst			Yes		
Lynemouth		Yes*			
Lynton				Yes	Yes
Lytham				Yes	Yes
Mablethorpe			Yes		
Macclesfield	Yes				
Macduff	Yes				
Machen		Yes*			
Machynlleth	Yes				
Madeley			Yes		
Madingley			Yes		Yes
Madley	Yes				
Maesglas	Yes				
Maesteg	Yes				
Maghera	Yes				
Magherafelt	Yes				Yes
Maghull				Yes	Yes
Magor	Yes				Yes
Maida Vale	Yes				
Maidenhead			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Maidstone	Yes				
Maindee	Yes				
Maldon				Yes	
Malmesbury		Yes*			
Malone	Yes				Yes
Malpas	Yes				
Maltby			Yes*		
Malton	Yes				
Malvern	Yes				
Manea			Yes		
Manningham			Yes		
Manningtree			Yes		
Manor Park				Yes	Yes
Mansfield	Yes*				
Marazion			Yes		
March		Yes*			
Marcham		Yes			
Marine		Yes*			
Market Bosworth			Yes		
Market Deeping	Yes				
Market Drayton	Yes				
Market Harborough	Yes				
Market Rasen			Yes		
Markethill	Yes				
Markfield			Yes		
Markyate			Yes		
Marlborough	Yes				
Marple	Yes				
Marshalls Cross		Yes			
Marshfield			Yes		
Martham			Yes		



M Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Martinstown (County Antrim)	Yes				
Martinstown (Dorset)			Yes		
Martock			Yes		
Marton (Lancashire)			Yes		
Maryhill	Yes				
Marylebone	Yes				
Maryport			Yes		
Masham			Yes		
Matlock	Yes				
Mattishall			Yes		
Mauchline			Yes		
Mawnan Smith			Yes		
Mayals	Yes				
Maybole				Yes	Yes
Maybury				Yes	
Mayfair	Yes				
Mayfield			Yes		
Mayobridge	Yes				Yes
Maze	Yes				Yes
Meadowfield		Yes*			
Measham			Yes		
Medstead			Yes		
Medway (Chatham)	Yes				
Melbourne				Yes	Yes
Mellor			Yes		
Mells		Yes*			
Melrose			Yes		
Meltham	Yes				
Melton Constable			Yes		
Melton Mowbray		Yes			

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Menai Bridge			Yes		
Meopham			Yes		
Mercury	Yes				
Mere		Yes*			
Mereside			Yes		
Meriden			Yes		
Merrylee	Yes				
Merstham		Yes			
Merthyr Tydfil	Yes				Yes
Merton Park				Yes	Yes
Metheringham			Yes		
Mevagissey			Yes		
Mexborough	Yes				
Mickle Trafford				Yes	Yes
Mickleover				Yes	Yes
Midcalder		Yes*			
Middlesbrough		Yes*			
Middleton (Greater Manchester)			Yes		
Middleton (Norfolk)			Yes		
Middleton On Sea		Yes			
Middlewich				Yes	Yes
Midhurst			Yes		
Midland	Yes				
Midsomer Norton	Yes				
Milborne Port		Yes*			
Mildenhall			Yes		
Milford	Yes				
Milford Haven	Yes				
Milford On Sea			Yes		
Mill Hill		Yes*			



M Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Millbrook	Yes				
Millisle	Yes				Yes
Millom			Yes		
Millport			Yes		
Milngavie		Yes*			
Milnsbridge	Yes				
Milnthorpe	Yes				
Milton Keynes		Yes			
Milton Lee			Yes		
Minehead	Yes				
Minster Sheppey				Yes	Yes
Minster Thanet			Yes		
Mintlaw			Yes		
Mirfield		Yes			
Misterton			Yes		
Mitcham	Yes				
Modbury			Yes		
Moelfre			Yes		
Moffat			Yes		
Mogador	Yes				
Moir	Yes				Yes
Mold	Yes				
Mold West	Yes				
Molesey				Yes	Yes
Moneymore	Yes				
Monifieth	Yes				
Monmouth			Yes		
Montfort	Yes				
Montrose			Yes		
Monument				Yes	
Moorgate	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Moortown				Yes	Yes
Morecambe	Yes				Yes
Moreton Morrell			Yes		
Moretonhampstead			Yes		
Morley				Yes	Yes
Morningside				Yes	
Morpeth	Yes				
Morrison	Yes				
Mortimer			Yes		
Mortlake			Yes		
Morton Bourne			Yes		
Mosborough	Yes				
Moss Side		Yes			
Mossley	Yes				
Mostyn	Yes				Yes
Motherwell	Yes				
Mottram	Yes				
Moulton (Lincolnshire)			Yes		
Moulton (Northamptonshire)	Yes				
Moulton Chapel			Yes		
Mountain Ash	Yes				
Mountwood				Yes	Yes
Mousehole			Yes		
Moy	Yes				Yes
Much Wenlock		Yes*			
Muir Of Ord			Yes		
Muirhead			Yes		
Muirkirk			Yes		
Mulbarton	Yes				
Mumbles				Yes	Yes



M-N Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Mundesley		Yes			
Mundford			Yes		
Musselburgh	Yes				
Nailsworth			Yes		
Nairn			Yes		
Nanpean		Yes*			
Nantwich	Yes				
Naphill			Yes		
Narberth	Yes				
Narborough			Yes		
Narborough (Leicestershire)		Yes*			
Navenby			Yes		
Nazeing				Yes*	Yes
Neath	Yes				
Needham			Yes		
Nefyn		Yes			
Nelson (Caerphilly)			Yes		
Nelson (Lancashire)	Yes				Yes
Neston				Yes	Yes
Nether Stowey			Yes		
Netherley				Yes	Yes
New Brancepeth		Yes*			
New Cross				Yes	
New Cumnock			Yes		
New Malden		Yes			
New Mills		Yes			
New Oakley	Yes				
New Quay			Yes		
New Southgate	Yes				
Newark	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Newborough			Yes		
Newbridge (Caerphilly)	Yes				
Newbridge (Dumfries and Galloway)			Yes		
Newburgh			Yes		
Newbury	Yes				
Newcastle (County Down)	Yes				Yes
Newcastle (Staffordshire)	Yes				
Newcastle Central (Tyne and Wear)	Yes				
Newcastle East (Tyne and Wear)	Yes				
Newcastle West (Tyne and Wear)	Yes				
Newent			Yes		
Newhaven		Yes*			
Newick			Yes		
Newington (City of Edinburgh)				Yes	
Newington (Kent)		Yes*			
Newmachar			Yes		
Newmarket	Yes				
Newmills	Yes				
Newport (Essex)			Yes		
Newport (Isle of Wight)			Yes		
Newport (Shropshire)			Yes		
Newport Chartist	Yes				
Newport Pagnell	Yes				Yes*
Newport Savoy	Yes				
Newquay			Yes		
Newry	Yes				Yes
Newton-Le-Willows	Yes				
Newton Abbot	Yes				



N-O Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Newton Mearns	Yes				
Newton Regis			Yes		
Newton Stewart		Yes*			
Newtonhill			Yes		
Newtown	Yes				
Newtown Llantwit	Yes				
Newtownards	Yes				Yes
Newtownbutler	Yes				
Newtownstewart	Yes				
Neyland			Yes		
Niton			Yes		
Nonington			Yes		
Norbury				Yes	Yes
Normanton	Yes				Yes
North (Belfast)	Yes				Yes
North (Bristol)				Yes	Yes
North (Liverpool)	Yes				
North Berwick		Yes*			
North Cave		Yes*			
North Cheam	Yes				
North Curry			Yes		
North Edware	Yes*				
North Finchley	Yes				
North Luffenham			Yes		
North Petherton			Yes		
North Shields	Yes				
North Shore			Yes		
North Tawton			Yes		
North Trowbridge			Yes		
North Walsham	Yes				
North Weald	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Northallerton		Yes*			
Northampton	Yes				
Northern				Yes	
Northiam			Yes		
Northleach			Yes		
Northolt	Yes				
Northop		Yes*			
Northwich				Yes	Yes
Northwood	Yes				
Norton			Yes		
Norwich City				Yes	
Norwich North	Yes				
Norwich West	Yes				
Nottingham Longbow			Yes*		
Nuneaton	Yes				
Nuneham			Yes		
Nutfield Ridge			Yes		
Oadby	Yes*				
Oakengates			Yes		
Oakham			Yes		
Oakley		Yes*			
Oban			Yes		
Ochiltree			Yes		
Odiham			Yes		
Ogmore Valley			Yes		
Okehampton				Yes	Yes
Old Catterick			Yes		
Old Colwyn				Yes*	
Old Whittington		Yes*			
Oldham	Yes				
Oldmeldrum			Yes		



O-P Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Olney				Yes	Yes
Omagh	Yes				Yes
Ormeau	Yes				Yes
Ormesby		Yes*			
Ormskirk				Yes	Yes
Orpington				Yes	Yes
Orrell	Yes				
Orsett				Yes	
Oswestry	Yes				
Otford			Yes		
Otley	Yes				
Otterburn			Yes		
Ottery St Mary				Yes	
Oughtibridge	Yes				
Oundle		Yes*			
Overseal			Yes		
Overstrand			Yes		
Overton			Yes		
Oxford		Yes*			
Oxshott			Yes		
Oxted	Yes				
Paddington	Yes				
Paddington North	Yes				
Paddock Wood		Yes*			
Padgate	Yes				
Padiham			Yes		
Padstow			Yes		Yes
Pagham		Yes			
Paignton				Yes	Yes
Painswick			Yes		
Paisley		Yes			

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Pakenham			Yes		
Par		Yes*			
Parbold				Yes	Yes
Park Street	Yes				
Parsons Green	Yes				
Partridge Green			Yes		
Pateley Bridge			Yes		
Patna			Yes		
Patrinton			Yes		
Paulerspury			Yes		
Peacehaven		Yes*			
Peartree				Yes	Yes
Peasmarsch			Yes		
Pebworth			Yes		
Peebles				Yes	Yes
Pelsall			Yes		
Pembroke		Yes*			
Pembury		Yes			
Penarth	Yes				
Pencaitland			Yes		
Penclawdd			Yes		
Pencoed				Yes*	
Pendleton			Yes		
Penicuik				Yes	Yes
Penistone		Yes*			
Penketh	Yes				
Penmaenmawr	Yes				
Penn (Buckinghamshire)				Yes	
Penn (West Midlands)	Yes				
Penrith		Yes*			
Penryn	Yes				





Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Pentyrch			Yes		
Penwortham			Yes		
Penygroes				Yes*	
Penzance			Yes		
Peopleton	Yes				
Perivale			Yes*		
Perranporth			Yes		
Pershore		Yes*			
Perth	Yes				
Peterborough	Yes				
Peterhead	Yes				
Peterlee		Yes			
Petersfield	Yes				
Petworth			Yes		
Pevensy		Yes			
Pevensy Marina	Yes				
Pewsey	Yes				
Philpstoun			Yes		
Pickering	Yes				
Pickmere	Yes				
Pill		Yes*			
Pilning	Yes				
Pimlico	Yes				
Pinhoe				Yes	Yes
Pinner	Yes				
Pitlochry			Yes		
Platt Bridge	Yes				
Pleasington			Yes		
Pleasley			Yes		
Plumpton			Yes		
Plumtree			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Plymouth	Yes				
Plympton	Yes				
Plymstock	Yes				
Pocklington		Yes*			
Polegate		Yes*			
Pollok	Yes				
Polmont		Yes			
Polperro			Yes		
Polruan			Yes		
Pontardawe	Yes				
Pontardulais				Yes	Yes
Pontefract		Yes			
Ponteland			Yes		
Pontybodkin		Yes*			
Pontycymmer			Yes		
Pontypool		Yes*			
Pontypridd		Yes*			
Poole	Yes				
Porlock			Yes		
Port Dinorwic	Yes				
Port Ellen			Yes		
Port Isaac			Yes		
Port Patrick			Yes		
Port Talbot	Yes				
Portadown	Yes				Yes
Portaferry	Yes				
Portavogie	Yes				Yes
Portglenone	Yes				
Porth			Yes		
Porthcawl	Yes				
Porthmadog	Yes				



P-R Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Porthtowan	Yes				
Portishead	Yes				
Portland	Yes				
Portobello				Yes	
Portreath			Yes		
Portree			Yes		
Portrush	Yes				Yes
Portscatho			Yes		
Portslade	Yes				
Portsmouth Central		Yes*			
Portsmouth North			Yes*		
Portsoy			Yes		
Portstewart	Yes				Yes
Potters Bar		Yes*			
Potton			Yes		
Poulton-Le-Fylde				Yes	Yes
Poundhill		Yes			
Powick			Yes		
Poyntzpass	Yes				
Prescot	Yes				
Prestatyn				Yes	Yes
Presteigne			Yes		
Preston (Dorset)		Yes*			
Preston (Lancashire)		Yes*			
Prestonpans-Port Seton	Yes				
Prestwich				Yes	Yes
Prestwick				Yes	Yes
Primrose Hill		Yes*			
Princes Risborough			Yes		
Priory			Yes		
Provanmill	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Puddletown			Yes		
Pudsey				Yes	Yes
Pulborough			Yes		
Purfleet				Yes*	
Puriton			Yes		
Purley			Yes		
Putney			Yes		
Pwllheli	Yes				
Pymore				Yes*	
Queensbury			Yes		
Quorn			Yes		
Radcliffe				Yes	Yes
Radcliffe On Trent			Yes*		
Radford				Yes	Yes
Radlett		Yes*			
Radnage			Yes		
Radyr	Yes				
Rainford	Yes				
Rainham			Yes*		
Rainham (Kent)	Yes				
Ramsbottom			Yes		
Ramsden Heath			Yes		
Ramsey Hunts	Yes				
Ramsgate				Yes	
Randalstown	Yes				Yes
Rangeworthy			Yes		
Ranmoor	Yes				
Rasharkin	Yes				
Rathfriland	Yes				
Raunds	Yes				
Ravenhill	Yes				



R Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Rawcliffe	Yes				
Rawdon				Yes	Yes
Rawmarsh		Yes*			
Rayleigh				Yes*	
Reading Central	Yes				
Reading Earley	Yes				
Reading South	Yes				
Reading Tilehurst	Yes				
Rectory			Yes*		
Red Row		Yes*			
Redbourn	Yes				
Redcar		Yes			
Redditch Old Town	Yes				
Redhill	Yes				
Redruth			Yes		
Reepham			Yes		
Reigate	Yes				
Renfrew		Yes*			
Repton			Yes		
Resolven			Yes		
Retford		Yes			
Rhiwderin	Yes				
Rhose	Yes				Yes
Rhos On Sea	Yes				Yes
Rhosllanerchrugog	Yes				Yes
Rhosneigr			Yes		
Rhu			Yes		
Rhuddlan				Yes	Yes
Rhyl	Yes				Yes
Rhymney				Yes	Yes
Ribbleton			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Riccall			Yes		
Richhill	Yes				
Richmond (Greater London)			Yes		
Richmond (North Yorkshire)	Yes				
Rickmansworth				Yes	Yes
Riding Mill			Yes		
Rillington			Yes		
Ringmer			Yes		
Ringway	Yes				
Ringwood	Yes				
Ripley				Yes	Yes
Ripponden			Yes		
Risca	Yes				
Roade		Yes			
Roath				Yes*	Yes*
Robertsbridge			Yes		
Robin Hoods Bay			Yes		
Rocester			Yes		
Rochdale	Yes				
Roche			Yes		
Rochford	Yes				
Rock Ferry				Yes	Yes
Romford South	Yes				
Romsey		Yes*			
Romsley			Yes		
Roothing			Yes		
Rose Street	Yes				
Rosehearty	Yes				
Roslea	Yes				
Ross On Wye	Yes				



R-S Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Rosendale	Yes				
Rossett			Yes		
Rostrevor	Yes				
Rothbury			Yes		
Rotherfield			Yes		
Rotherham	Yes				
Rotherham North	Yes				
Rothes			Yes		
Rothesay			Yes		
Rothley			Yes		
Rothwell			Yes*		
Rothwell (West Yorkshire)		Yes			
Rowhedge		Yes			
Rowlands Castle			Yes		
Rowlands Gill			Yes		
Roxton			Yes		
Royal		Yes*			
Royston (Hertfordshire)				Yes	
Royston (South Yorkshire)			Yes		
Ruabon		Yes*			
Rubery		Yes*			
Ruddington				Yes	Yes
Rudgwick			Yes		
Rufford				Yes	Yes
Rugby	Yes				
Rugeley		Yes			
Ruislip	Yes				
Runcorn East		Yes			
Runcorn Main	Yes				
Runfold			Yes		
Rushden				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Rushey Green	Yes				
Rusholme		Yes*			
Rushyford			Yes		
Ruskington			Yes		
Rutherglen	Yes				
Ruthin	Yes				
Ryde	Yes				
Rye	Yes				
Ryhope			Yes		
Sacriston			Yes		
Saddleworth	Yes				
Saint Barnabas	Yes				
Saint Faith		Yes			
Saint Osyth			Yes		
Saintfield	Yes				Yes
Salcombe	Yes				
Sale			Yes		
Salhouse			Yes		
Salisbury				Yes	Yes
Salsburgh			Yes*		
Saltash	Yes				
Saltburn			Yes		
Sampford Peverell			Yes		
Sandal		Yes			
Sandbach		Yes*			
Sandiacre	Yes				
Sandiway				Yes	
Sandown			Yes		
Sandwich				Yes	Yes
Sandy	Yes				
Sanquhar			Yes		



S

Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Sapcote		Yes*			
Saughall	Yes				
Saundby			Yes		
Sawbridgeworth			Yes		
Sawtry			Yes		
Saxmundham				Yes	Yes
Scampton			Yes		
Scarborough	Yes				
Scarisbrick			Yes		
Scaynes Hill			Yes		
Scotstoun	Yes				
Scotter		Yes			
Scunthorpe Subs	Yes				
Seacroft	Yes				
Seaford	Yes				
Seaforde	Yes				
Seaham			Yes		
Seahouses			Yes		
Seal				Yes	
Seascale			Yes		
Seaton			Yes		
Sedgefield			Yes		
Sedgley	Yes				
Sedlescombe			Yes		
Sefton Park				Yes	Yes
Seighford	Yes				
Selby	Yes				
Selkirk	Yes				
Selly Oak	Yes				
Selsey		Yes*			
Senghenydd	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Settle		Yes*			
Seven Sisters			Yes		
Sevenoaks				Yes	
Sevington	Yes				
Shaftesbury				Yes	Yes
Shaldon (Devon)			Yes		
Shanklin			Yes		
Shap			Yes		
Shardlow	Yes				
Sharrow	Yes				
Shaw				Yes*	
Sheering				Yes	Yes
Sheerness				Yes	Yes
Sheffield	Yes				
Shefford	Yes				Yes*
Sheldon				Yes	Yes
Shenley Church End		Yes			
Shenstone			Yes		
Shephall			Yes		
Shepherdswell			Yes		
Shepton Mallet		Yes*			
Sherborne		Yes*			
Sherburn			Yes		
Sherburn Hill	Yes				
Sheringham		Yes*			
Sherwood				Yes	Yes
Shettleston	Yes				
Shilbottle			Yes		
Shildon			Yes		
Shillington			Yes		
Shipdham			Yes		



S

Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Shiphay Collaton				Yes	Yes
Shipley				Yes	
Shipston On Stour				Yes	
Shirebrook			Yes		
Shirley (West Midlands)				Yes	Yes
Shoeburyness	Yes				
Shoreditch	Yes				
Shoreham	Yes				
Shorne			Yes		
Shotley			Yes		
Shotts	Yes				
Shrewsbury	Yes				
Shurdington	Yes				
Sidbury			Yes		
Sidcup	Yes				
Sidmouth	Yes				
Sileby			Yes		
Silkstone			Yes		
Silloth			Yes		
Silsoe	Yes				
Silver End			Yes		
Silverton		Yes*			
Simonswood	Yes				
Sion Mills	Yes				Yes
Sittingbourne	Yes				
Skegness	Yes				
Skelmanthorpe			Yes		
Skelmersdale			Yes		
Skelton (North Yorkshire)			Yes		
Sketty	Yes				
Skewen	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Skipsea			Yes		
Skipton				Yes*	Yes
Skyport			Yes		
Slade Green	Yes				
Slaithwaite		Yes			
Slamannan		Yes			
Sleaford				Yes	Yes
Sleights			Yes		
Sloane		Yes*			
Slough	Yes				
Smallbrook	Yes				
Smallfield				Yes	Yes*
Snaith				Yes*	Yes
Snitterfield			Yes		
Snodland			Yes*		
Soham	Yes				
Solihull				Yes	
Somersham	Yes				
Somerton			Yes		
South (Bristol)				Yes	Yes
South (Glasgow City)	Yes				
South Benfleet	Yes				
South Brent		Yes*			
South Cerney			Yes		
South Chard			Yes		
South Clapham	Yes				
South Elmsall				Yes	Yes
South Godstone			Yes		
South Harrow		Yes*			
South Kensington	Yes				
South Milford			Yes		



S

Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
South Molton			Yes		
South Ockendon	Yes				
South Petherton		Yes*			
South Queensferry	Yes				Yes
South Rauceby			Yes		
South Shields		Yes*			
South Shore	Yes				
South Wootton				Yes*	
Southam		Yes*			
Southbank	Yes				
Southbourne			Yes		
Southend	Yes				
Southerndown		Yes			
Southfleet		Yes*			
Southminster				Yes	Yes
Southport		Yes*			
Southwark	Yes				
Southwater	Yes				
Southwell			Yes		
Southwick	Yes				
Southwold		Yes*			
Sowerby Bridge			Yes		
Spalding		Yes*			
Spencers Wood		Yes			
Spennymoor		Yes			
Spilsby	Yes				
Spofforth			Yes		
Springburn	Yes				
Springfield (County Fermanagh)		Yes			
Springfield (West Midlands)				Yes	Yes

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
St Agnes	Yes				
St Albans	Yes				
St Andrews			Yes		
St Annes				Yes	Yes
St Asaph	Yes				
St Athan		Yes*			
St Austell	Yes				
St Boswells			Yes		
St Budeaux		Yes*			
St Columb			Yes		
St Day			Yes		
St Helens	Yes				
St Ives (Cambridgeshire)	Yes				
St Ives (Cornwall)		Yes*			
St Johns	Yes				
St Just			Yes		
St Margarets Bay			Yes		
St Marychurch				Yes	
St Merryn			Yes		
St Monans			Yes		
St Neots	Yes				
St Peters	Yes				
Stadhampton			Yes		
Stafford	Yes				
Staindrop			Yes		
Staines				Yes	
Stalham		Yes*			
Stalybridge	Yes				
Stamford	Yes				
Stamford Hill	Yes				
Standeford			Yes		



S

Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Standish		Yes			
Stanecastle				Yes	
Stanford Le Hope	Yes				
Stanley (Merseyside)	Yes				
Stanley (Perth and Kinross)			Yes		
Stanmore		Yes*			
Stannington		Yes*			
Stansted			Yes		
Stanton			Yes		
Starbeck	Yes				
Starcross		Yes*			
Staveley (Cumbria)			Yes		
Staveley (Derbyshire)		Yes*			
Stechford				Yes	Yes
Steeton	Yes				
Stenalees			Yes		
Stepping Hill			Yes		
Stepps		Yes			
Stetchworth				Yes	Yes*
Stevenage	Yes				
Stewarton				Yes	Yes
Stewartstown	Yes				
Stillington			Yes		
Stirling	Yes				
Stock			Yes		
Stockport		Yes			
Stocksfield			Yes		
Stockton			Yes		
Stockton Heath		Yes			
Stockton On Forest			Yes		
Stoke Bishop	Yes				

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stoke Canon			Yes		
Stoke City		Yes			
Stoke Fleming	Yes				
Stoke Gabriel			Yes		
Stoke Golding			Yes		
Stoke Mandeville		Yes*			
Stoke Trinity		Yes*			
Stokesley			Yes		
Stone (Staffordshire)				Yes	Yes
Stone Cross			Yes		
Stonehaven				Yes	
Stonehouse (Gloucestershire)		Yes*			
Stonehouse (South Lanarkshire)	Yes				
Stoneyburn	Yes				
Stoneycroft				Yes	Yes
Stoneygate	Yes				
Stony Stratford	Yes				
Stormont	Yes				Yes
Stornoway			Yes		
Storrington			Yes		
Stotfold	Yes				
Stourport	Yes				
Stow			Yes		
Stowmarket	Yes				
Strabane	Yes				Yes
Strangford	Yes				
Stranraer		Yes*			
Stratford			Yes		
Stratford On Avon	Yes				
Strathaven			Yes		



S-T Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Stratton On The Fosse				Yes	Yes
Stratton St Margaret	Yes				Yes
Streatham	Yes				
Street		Yes*			
Streetly				Yes	Yes
Strensall			Yes		
Stretham	Yes				
Strood	Yes				
Stroud	Yes				
Stubbington	Yes				
Studley		Yes*			
Sturminster Newton			Yes		
Sturry			Yes		
Sturton Le Steeple			Yes		
Sudbrooke Park		Yes*			
Sudbury	Yes				
Sully				Yes	Yes
Summertown		Yes*			
Sunbury				Yes	Yes
Sunderland			Yes		
Sunderland North			Yes		
Surbiton		Yes*			
Sutton (Cambridgeshire)	Yes				
Sutton (Cheshire)			Yes		
Sutton Bridge			Yes		
Sutton Cheam	Yes				
Sutton Coldfield				Yes	Yes
Sutton Cross			Yes		
Sutton Elms		Yes*			
Sutton On Sea			Yes		
Sutton On Trent			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Swadlincote	Yes				
Swaffham		Yes			
Swainsthorpe			Yes		
Swanage			Yes		
Swanley		Yes*			
Swansea				Yes	Yes
Swanton Morley			Yes		
Swatragh	Yes				
Swimbridge			Yes		
Swinderby			Yes		
Swindon	Yes				
Swineshead			Yes		
Swinton (Greater Manchester)				Yes	Yes
Sydenham		Yes*			
Symington			Yes		
Tadcaster				Yes	Yes
Taffs Well		Yes*			
Tain			Yes		
Takeley	Yes				
Talgarth			Yes		
Talybont			Yes		
Talywain			Yes		
Tamworth	Yes				
Tandragee	Yes				Yes
Tarbert			Yes		
Tarbolton			Yes		
Tarporley				Yes	Yes
Tarvin				Yes	Yes
Tattenhall	Yes				
Taunton	Yes				



T Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Tavistock				Yes	Yes
Tean			Yes		
Teddington	Yes				
Teignmouth	Yes				
Telford		Yes			
Templepatrick	Yes				
Tempo	Yes				
Tenbury Wells			Yes		
Tenby	Yes				
Tenterden				Yes	
Terrington St Clement		Yes*			
Terrington St John			Yes		
Tetbury			Yes		
Tettenhall		Yes			
Teversham			Yes		
Tewkesbury	Yes				
Teynham			Yes		
Thame	Yes				
Thames Ditton				Yes	Yes
Thamesmead				Yes	
Thanet	Yes				
Thatcham	Yes				
Thaxted			Yes		
The Lizard			Yes		
Theale		Yes*			
Thetford	Yes				
Theydon Bois	Yes				
Thirsk			Yes		
Thorne	Yes				
Thorner			Yes		
Thorney			Yes		

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Thornham			Yes		
Thornhill (Dumfries and Galloway)			Yes		
Thornley		Yes*			
Thornly Park		Yes			
Thornton			Yes		
Thornton Heath				Yes	Yes
Thorpe	Yes				
Thorpe Bay	Yes				
Thrapston		Yes*			
Thrybergh			Yes*		
Thurnby	Yes				
Thurso			Yes		
Tibshelf			Yes		
Ticehurst			Yes		
Tidworth			Yes*		
Tile Hill				Yes	Yes
Tillicoultry	Yes				
Tillingham			Yes		
Tilston	Yes				
Tilton			Yes		
Tintagel			Yes		
Tinto			Yes		
Tipton	Yes				Yes
Tiptree			Yes		
Tisbury			Yes		
Titchfield				Yes	
Tiverton	Yes				
Todmorden			Yes		
Toll Bar		Yes*			
Tollerton			Yes		



T-U Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Tollesbury			Yes		
Tonbridge	Yes				
Tonypandy	Yes				
Tonyrefail			Yes		
Toomebridge	Yes				
Toothill				Yes	
Topcliffe			Yes		
Topsham	Yes				
Torcross			Yes		
Torksey			Yes		
Torpoint			Yes		
Torquay				Yes	
Torrington			Yes		
Totnes	Yes				
Tottenham	Yes				
Tottington			Yes		
Totton	Yes				
Tow Law			Yes		
Towcester				Yes	Yes
Trafford			Yes		
Tranent				Yes	Yes
Trawsfynydd			Yes		
Trebetherick			Yes		
Tredegar	Yes				
Trefnant		Yes*			
Tregony			Yes		
Treharris			Yes		
Trentham			Yes		
Trentside				Yes	Yes
Treorchy			Yes		
Tresillian			Yes		Yes

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Trimdon			Yes		
Trimsaran			Yes		
Tron				Yes	
Trowbridge	Yes				
Trumpington	Yes				
Truro	Yes				
Tulse Hill	Yes*				
Tunbridge Wells	Yes				
Turgis Green			Yes		
Turriff			Yes		
Turton			Yes		
Turves			Yes		
Turvey		Yes			
Tutbury			Yes		
Tuxford			Yes		
Twickenham				Yes	Yes
Twyford (Berkshire)			Yes		
Twyford (Hampshire)			Yes		
Tynygongl			Yes		
Tywyn			Yes		
Uckfield	Yes				
Uddingston		Yes*			
Ulgham			Yes		
Ullapool			Yes		
Ulverston		Yes*			
Undercliffe	Yes				
Upholland	Yes				
Upminster		Yes			
Upper Heyford			Yes		
Upper Largo				Yes	
Upton Park		Yes*			



U-W Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Upton Upon Severn		Yes*			
Upwell			Yes		
Upwey		Yes*			
Urmston	Yes				
Usk			Yes		
Uttoxeter	Yes				
Uxbridge	Yes				
Valley		Yes			
Vange		Yes*			
Vauxhall			Yes		
Ventnor			Yes		
Verwood				Yes	Yes*
Victoria	Yes				
Wadebridge			Yes		
Wadhurst			Yes		
Wadsleybridge				Yes	Yes
Wainfleet			Yes		
Wakefield	Yes				
Walcott			Yes		
Waldringfield	Yes				
Walkden				Yes	Yes
Walkerburn			Yes		
Walkern			Yes		
Wallasey				Yes	Yes
Wallington			Yes		
Wallop			Yes		
Wallsend	Yes				
Walney		Yes*			
Walsall	Yes				
Waltham Cross	Yes				
Walthamstow		Yes*			

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Walton On Thames	Yes				
Walworth		Yes			
Wandsworth	Yes				
Wansford			Yes		
Wanstead	Yes				
Wantage	Yes				
Wapping	Yes				
Warborough			Yes		
Warboys	Yes				
Ware		Yes			
Wareham			Yes		
Wargrave			Yes		
Waringstown	Yes				Yes
Warmwell			Yes		
Warrenpoint	Yes				Yes
Warrington	Yes				
Washford			Yes		
Washington			Yes		
Waterbeach		Yes*			
Waterhayes Farm				Yes	Yes
Wateringbury				Yes	
Waterloo				Yes	Yes
Waterside	Yes				Yes
Watford	Yes				
Watlington			Yes		
Watton				Yes	
Watton At Stone			Yes		
Waverley				Yes	
Weaverham				Yes	Yes
Wednesbury	Yes				Yes
Weedon			Yes		



W Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Weeley			Yes		
Welford On Avon			Yes		
Wellesbourne		Yes*			
Wellfield			Yes		
Wellingborough	Yes				
Wellington		Yes*			
Wells			Yes		
Welshpool	Yes				Yes
Welwyn		Yes			
Welwyn Garden	Yes				
Wem				Yes	Yes*
Wembley			Yes		
Wembury			Yes		
Wemyss Bay			Yes		
Wendover			Yes*		
Wentbridge			Yes		
Wentworth				Yes	Yes
Weobley			Yes		
Werrington		Yes*			
West Auckland			Yes		
West Ayton			Yes		
West Bromwich		Yes			
West Calder				Yes	Yes
West Chiltington			Yes		
West Drayton	Yes				
West Kilbride	Yes				
West Kingsdown				Yes	Yes
West Linton			Yes		
West Malling		Yes*			
West Mersea			Yes		
West Monkton	Yes				

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
West Runton			Yes		
West Wickham		Yes*			
Westbourne		Yes			
Westbury-On-Trym				Yes	Yes
Westerham			Yes		
Western	Yes				
Westgate	Yes				
Westhoughton			Yes		
Weston Zoyland			Yes		
Weston-Super-Mare	Yes				
Westwood (Cheshire)			Yes		
Wetherby				Yes*	
Weybourne			Yes		
Weybridge	Yes*				
Weymouth	Yes				
Whaley Bridge			Yes		
Whalley	Yes				Yes
Wheathampstead	Yes				
Wheaton Aston		Yes*			
Wheldrake			Yes		
Whimble		Yes*			
Whissendine			Yes		Yes
Whitburn (Tyne and Wear)			Yes		
Whitburn (West Lothian)				Yes	Yes
Whitby		Yes			
Whitchurch (Bristol)				Yes	Yes
Whitchurch (Cardiff)				Yes*	Yes
Whitchurch (Hampshire)			Yes		
Whitchurch (Shropshire)	Yes				
Whiteabbey				Yes*	Yes
Whitecroft			Yes		



W Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Whitefield				Yes	Yes
Whitehaven			Yes		
Whitehead	Yes				Yes
Whitehills			Yes		
Whiteley			Yes		
Whiting Bay			Yes		
Whitley Bay				Yes	Yes
Whitley Bridge		Yes*			
Whitstable	Yes				
Whittlesey		Yes			
Whitton		Yes*			
Whitwell (Derbyshire)				Yes	
Whitwell (Hertfordshire)			Yes		
Whitworth			Yes		
Wick			Yes		
Wickersley	Yes				
Wickford				Yes	Yes
Wickham			Yes		
Wickham Bishops			Yes		
Wickham Market			Yes		
Widemouth Bay			Yes		
Widnes	Yes				
Wigan	Yes				
Wigton			Yes		
Wigtown			Yes		
Wilberfoss			Yes		
Willaston	Yes				Yes*
Willenhall	Yes				
Willingham			Yes		
Willington				Yes	Yes
Williton			Yes		

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Willowcroft	Yes				Yes
Wilmslow	Yes				
Wilpshire	Yes				
Wilstead	Yes				
Wilton		Yes*			
Wimbledon		Yes			
Wimborne	Yes				
Wincanton			Yes		
Winchburgh			Yes*		
Winchcombe			Yes		
Winchmore Hill			Yes		
Windermere			Yes		
Windsor	Yes				
Wing		Yes*			
Wingham			Yes		
Winkfield Row		Yes			
Winscombe				Yes	Yes
Winsford (Cheshire)				Yes	Yes
Winsford (Somerset)				Yes	
Winstar			Yes		
Winterton				Yes	Yes
Winterton-On-Sea			Yes		
Winton	Yes				
Wirksworth		Yes*			
Wisbech		Yes*			
Wisbech St Mary			Yes		
Wishaw			Yes		
Witham			Yes		
Withdean (Brighton)				Yes	
Withernsea				Yes	Yes



W-Y Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Witnesham	Yes				
Witney	Yes				
Wiveliscombe			Yes		
Wivelsfield Green			Yes		
Wivenhoe		Yes*			
Woking	Yes				
Wokingham			Yes		
Woldingham		Yes*			
Wollaton				Yes	Yes
Wolston		Yes*			
Wolverhampton	Yes				
Wolverley			Yes		
Wolverton	Yes				
Wolviston			Yes		
Wombourne		Yes*			
Wombwell			Yes		
Wood St				Yes	
Woodborough			Yes*		
Woodbridge	Yes				
Woodford	Yes				
Woodgate				Yes	Yes
Woodhall Spa			Yes		
Woodham Ferrers	Yes				
Woodhouse				Yes	Yes
Woodhouse Eaves			Yes		
Woodley (Berkshire)			Yes		
Woodley (Greater Manchester)	Yes				Yes
Woodseats		Yes			
Woodstock			Yes		
Woolacombe			Yes		

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Woolley			Yes		
Woolverstone			Yes		
Woolwich	Yes				
Wootton			Yes		
Wootton Bassett				Yes	Yes*
Wootton Bridge			Yes		
Worcester Central	Yes				
Worcester Park	Yes				
Workington			Yes		
Worksop Mnr	Yes				
Worle			Yes		
Wormley			Yes		
Worthing Central				Yes	Yes
Worthing Swandean				Yes	
Worthing West	Yes				
Wotton Under Edge			Yes		
Wraysbury				Yes	Yes
Wrentham			Yes		
Wrexham	Yes				
Wrexham North			Yes		
Wrington				Yes	Yes
Writtle			Yes		
Wroxham		Yes			
Wybunbury			Yes		
Wychbold			Yes		
Wye			Yes		
Wylam			Yes		
Wymondham				Yes	
Wythenshawe				Yes	Yes
Yapton			Yes		
Yardley Gobion			Yes		



Y

Ultrafast Full Fibre Build Programme

* change since last publication

Exchange Name (County)	We're building in this exchange now	We'll be building here soon, with services available in the next 12 months	We'll be building in this exchange in the future	We've finished the main part of our build in this exchange	Stop-sell Activated
Yarnfield			Yes		
Yateley			Yes		
Yatton	Yes				
Yaxley		Yes*			
Yealmpton			Yes		
Yelverton			Yes		
Yeovil	Yes				
Ynysddu		Yes			
Ynysowen			Yes		
Ynysybwl			Yes		
York		Yes*			
Youlgreave			Yes		
Yoxall			Yes		

The above table contains a list of Openreach's FTTP locations within our current Fibre First Towns, Cities and Boroughs Build Programme as well as Market towns and villages build Programmes (the vast majority of which are in Area 3).

It doesn't show FTTP deployment related to BDUK, new sites/retro new-sites and other smaller scale programmes or infill. Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

'We've finished the main part of our build in this exchange' refers to the exchanges where build has been largely completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme or Market town and Villages programme, but doesn't mean that services will be available from this date, or that services will be available to every premise. Further deployment may take place in future, and build may also continue as part of our new sites activity and to deliver smaller in-fill programmes





openreach.co.uk

The telecommunications services described in this publication are subject to availability and may be modified from time to time. Services and equipment are provided subject to British Telecommunications plc's respective standard conditions of contract. Nothing in this publication forms any part of any contract. Openreach and the Openreach logo are trademarks of British Telecommunications plc.

© British Telecommunications plc 2022. Openreach Limited. Registered office: Kelvin House, 123 Judd Street, London WC1H 9NP. Registered in England and Wales no. 10690039.

Produced and designed by Openreach

openreach

